



Department of Defense

Report on 2005 Defense Base Closure and Realignment Implementation

April 2007

Report Documentation Page			Form Approved OMB No. 0704-0188		
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE APR 2007		2. REPORT TYPE		3. DATES COVERED 00-00-2007 to 00-00-2007	
4. TITLE AND SUBTITLE Report on 2005 Defense Base Closure and Realignment Implementation			5a. CONTRACT NUMBER		
			5b. GRANT NUMBER		
			5c. PROGRAM ELEMENT NUMBER		
6. AUTHOR(S)			5d. PROJECT NUMBER		
			5e. TASK NUMBER		
			5f. WORK UNIT NUMBER		
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Department of Defense, Washington, DC, 20303			8. PERFORMING ORGANIZATION REPORT NUMBER		
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)			10. SPONSOR/MONITOR'S ACRONYM(S)		
			11. SPONSOR/MONITOR'S REPORT NUMBER(S)		
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES The original document contains color images.					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT	18. NUMBER OF PAGES 1835	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			

Table of Contents

Volume I

Introduction	3
Installation Detail	
Army	31
Navy/Marine Corps	669
Air Force	909
Defense Agencies	1145

Volume II

Appendices

Appendix 1: Defense Environmental Restoration Program (DERP) Issues

Appendix 2: Additional (Non-DERP) Environmental Remediation Issues

Appendix 3: Section 2907, BRAC Act of 1990

Introduction

The National Defense Authorization Act for Fiscal Year 2002 amended the Defense Base Closure and Realignment Act of 1990 (Public Law 101-510) to authorize a round of closures and realignments in 2005. The Commission forwarded its report and recommendations to the President on September 8, 2005. On September 15, 2005, the President approved the Commission's recommendations and forwarded its report to Congress. Since Congress did not enact a joint resolution of disapproval within the review period provided by the BRAC Act, on November 9, 2005, the Department became legally obligated to close and realign all installations recommended for closure and realignment in the Commission's report. In accordance with the BRAC Act, the Department is now in the process of initiating activities to ensure it implements the recommendations within the statutory six-year period which will end on September 15, 2011.

This report addresses reporting requirements specified in Section 2907 of the BRAC Act, as amended by Section 2831 of the National Defense Authorization Act for Fiscal Year 2006 (P.L. 109-163).

As was the case in prior BRAC rounds, the Fiscal Year 2008 budget justification material submitted separately by the Comptroller was developed to satisfy the requirements of paragraphs (1) and (2) of Section 2907 of the BRAC Act. The DoD Component justification material provided detailed information by realignment and closure package, broken out by one-time implementation costs, anticipated revenues from land sales, and expected savings. This material provides justification for the Fiscal Year 2008 funds requested for BRAC 2005 implementation.

Section 2831 of the National Defense Authorization Act for Fiscal Year 2006 amended section 2907 by adding new reporting requirements. The amended section 2907 is provided in Appendix 3. This report provides the information required by paragraphs three through seven. Specifically, this report provides:

- a description of the closure or realignment actions already carried out at each BRAC 2005 installation and the current status of the closure or realignment of the installation, including whether—
 - a redevelopment authority has been recognized by the Secretary of Defense for the installation;
 - the screening of property at the installation for other Federal use has been completed; and
 - a redevelopment plan has been agreed to by the redevelopment authority for the installation;
- a description of redevelopment plans for each BRAC 2005 installation;
- the quantity of property remaining to be disposed of at each BRAC 2005 installation as part of its closure or realignment;

- the quantity of property already disposed of at each BRAC 2005 installation;
- a list of the Federal agencies that have requested property during the screening process for each BRAC 2005 installation, including the date of transfer or anticipated transfer of the property to such agencies, the acreage involved in such transfers, and an explanation for any delays in such transfers;
- a list of known environmental remediation issues at each BRAC 2005 installation, including the acreage affected by these issues, an estimate of the cost to complete such environmental remediation, and the plans (and timelines) to address such environmental remediation; and
- an estimate of the date for the completion of all closure or realignment actions at each BRAC 2005 installation.

BRAC 2005 affects over 800 locations across the Nation through 24 major closures, 24 major realignments, and 765 lesser actions. The large number of transformational recommendations, particularly recommendations to establish joint operations, present significant implementation challenges. To meet these challenges, the Department initiated a process to develop Business Plans that laid out the requisite actions, timing of those actions, and the costs and savings associated with implementing each recommendation. The Business Plans serve as the foundation for the complex program management necessary to ensure BRAC 2005 recommendations are implemented efficiently and effectively. As such, developing the Business Plans, having them approved and using them as the primary vehicle to delineate resource requirements and generate military construction requirements have been the primary implementation activities over the past year.

Responsibility for the development of each Business Plan was assigned, by recommendation, generally to the Military Department or Defense Agency with facility management authority at the receiving site. Organizations significantly impacted by the recommendation are key players in the process and formally coordinated on the plans. For those recommendations that originated from (the seven) Joint Cross-Service Groups (JCSGs), these groups will continue to provide a consultative role to ensure the implementation plan achieves the goals envisioned in the recommendation approved through the Commission review process. Additionally, the OSD Office of the General Counsel has been a key player in reviewing the Business Plans to ensure that they are legally sufficient and to verify that the Department is meeting its legal obligations.

Since the Business Plans serve as the foundation for the substantial investment required for implementing these recommendations, the Department continued the important oversight responsibility of the Infrastructure Steering Group (ISG). This senior group has reviewed all Business Plans to ensure that the Department meets its legal obligations under BRAC and applies its resources effectively and efficiently.

The ISG has approved the vast majority of the approximately 240 Business Plans needed to implement the Commission recommendations. A handful await approval where they involve complex issues, i.e., where Service lines of authority cross and where there is a sizeable realignment. There are another dozen plans that have been deferred pending development of broader policies to facilitate implementation (joint basing and chemical demilitarization). Business plans regarding the Naval Air Station Oceana and Broadway recommendations, both added by the Commission, were delayed pending resolution of contingencies built into the recommendations. These are now unnecessary because the contingent recommendation for Naval Air Station Oceana required certain actions by both the States of Virginia and Florida and the Department of Defense Inspector General determined that neither Virginia nor Florida completed their requirements. In the case of Navy Broadway Complex, the Department of the Navy entered into a long-term lease with the City of San Diego, pursuant to the Recommendation's requirement on or before January 1, 2007 that provides for the redevelopment of the complex. Therefore, no further action by the Department is required.

In addition to developing Business Plans, the Department has initiated site surveys, commenced planning and design for military construction projects, conducted environmental analysis, screened property for other federal agency use, recognized Local Redevelopment Authorities, and executed other planning efforts to further BRAC implementation. As BRAC implementation matures, reports for future years will reflect increased activity. This year's report provides additional environmental remediation information, as detailed below. All installation data contained in this report represents the best data available at the time of report publication and is subject to change.

Report Organization

Installations impacted by BRAC 2005 recommendations (including leased installations) are provided by Military Department by state, and Defense Agency. For each installation that will either close or realign the report provides individual installations summaries consisting of:

- The BRAC Commission number and title for all recommendations affecting the installation.
- A top level description of the closure or realignment actions completed.
- Whether a local redevelopment authority has been recognized by the Secretary of Defense.
- Whether the screening of property at the installation for other Federal Agency use has been completed.
- Whether a redevelopment plan has been agreed to by the redevelopment authority.
- If a redevelopment plan does exist, its description.
- The total quantity of property remaining to be disposed. This section reflects the Government Owned acreage reported by the Military Departments that has been screened through a formal "Notice of Availability" under the General Services

Administration-delegated disposal authorities across the components of the Department of Defense and determined as “excess” to the Department’s needs as of December 1, 2006. Where the “excess” determination has not been finalized, the acreage published in the component’s “Notice of Availability” as of December 1, 2006 is represented.

- The quantity of property already disposed. This will be shown as “none” for most installations.
- A list of the Federal Agency(s) that have requested property during the screening process, including the date of anticipated transfer, the acreage involved, and an explanation of any delays to transfer. Federal Agency(s) have expressed a request for property by either a Notice of Intent or a GSA Form 1334/DD 1354 application. A Notice of Intent request is not a binding agreement and subsequent reports will reflect only GSA Form 1334/DD 1354 application requests.
- The overall estimated completion date for all closure or realignment actions at the installation. This is the last date of the last action necessary to complete the closure or realignment. It does not include time necessary for environmental restoration or property disposal.
- If an installation has environmental remediation issues, those are detailed at Appendices 1 and 2.

Environmental Remediation Issues and Cost To Complete

Appendix 1 provides the list of known environmental remediation issues at each installation closed or realigned by BRAC 2005 that are part of the Defense Environmental Restoration Program (DERP) as defined by DoD’s *2001 Management Guidance for the DERP*. The data presented for each installation includes the known environmental remediation issues to be addressed under the DERP, an estimate of the cost to complete for DERP eligible environmental restoration activities, the plans and timelines for addressing these remediation issues, the affected media, remedy types, and contaminant types identified for prioritization ranking purposes. Because the Department has not historically collected acreage information for installations that are not closing, this report contains acreage information primarily for closing installations. Acreage information for all realigning installations will be provided in next year’s report.

Below is a Department-level summary of the estimated cost to complete for all known environmental remediation actions for the DERP sites at installations impacted by the 2005 BRAC round.

BRAC Category	Cost-to-Complete (\$ Millions)
BRAC Round 2005	\$415.8
Legacy BRAC and Realignment	\$6,127.6
Total	\$6,543.4

The DERP cost-to-complete for closing installations is funded through the BRAC account, whereas the DERP cost-to-complete for realigning installations is funded through the environmental restoration account for active installations. Cost-to-complete estimates are based on the best-available information at the time of their development and represent bottom-up, site level aggregations. Additionally, the cost-to-complete estimates address all site-level DERP requirements at the entire installation.

Appendix 2 provides the list of known environmental remediation issues at each affected installation affected by the BRAC 2005 actions that are not included in the DERP, as defined by the *DERP Management Guidance*. For each issue Appendix 2 includes the type of remediation issue; its description; acreage affected; an estimate of the cost to complete; a description of the plans to address each issue; and timelines for addressing each remediation issue in terms of estimated start and completion dates. The types of “non-DERP” environmental remediation issues are categorized as follows:

- Operational Ranges
- Asbestos
- Landfill Closure
- Tank Closure
- Building Decontamination (DECON)
- Radiological Decontamination
- Permits to Site Closeouts
- Notice of Violation
- Other

Definitions for each of these categories are located in Appendix 2.

Volume I

Table of Contents

State	Installation Name	Page
Army		31
Alabama		33
	Abbott USARC, Tuskegee	35
	AFRC Birmingham	36
	Anderson USARC, Troy	37
	Anniston Depot	38
	ARNG RC Northport Tusaloosa	39
	Faith Wing USARC, Anniston	40
	Finnel AFRC, Tuscaloosa	41
	Flowers USARC, Decatur	42
	Ft Ganey ARNG RC Mobile	43
	Ft Graham ARNG RC Birmingham	44
	Ft Hanna ARNG RC Birmingham	45
	Ft Hardeman ARNG RC Mobile	46
	Ft Powell-Shamblin ARNG RC Tusaloosa	47
	Ft Rucker	48
	Ft Terhune ARNG RC Birmingham	49
	Gary USARC, Enterprise	50
	Redstone Arsenal	51
	SCREWS USARC Montgomery	53
	SMD Annex Bldg Montgomery	54
	TAG Bldg ALARNG, Montgomery	55
	Wright USARC	56
Alaska		57
	Ft Richardson	59
	Ft Wainwright	60
Arizona		61
	Allen Hall AFRC, Tucson	63
	ARNG RC Papago Park	64
	Deer Valley USAR No. 2, Phoenix	65
	Ft Huachuca	66
	Ft Huachuca, USAR AMS	67
Arkansas		69
	ARNG CSMS Ft Chaffee	71
	ARNG FMS Jonesboro	72
	ARNG RC Arkadelphia	73
	ARNG RC Bentonville	74
	ARNG RC Camden	75
	ARNG RC El Dorado	76
	ARNG RC Fayetteville	77
	ARNG RC Fort Smith	78
	ARNG RC Hot Springs	79
	ARNG RC Jonesboro	80
	ARNG RC Paragould	81
	ARNG RC Pine Bluff	82
	ARNG RC Rogers	83
	ARNG RC Springdale	84

	ARNG RC Van Buren	85
	BG Darby USARC	86
	Camp Pike, Little Rock	87
	Charleston Armory	88
	Stone USARC, Pine Bluff	89
	USAR ECS-15, Barling	90
	USARC AMSA, Malvern	91
	USARC Arkadelphia	92
	USARC Camden	93
	USARC El Dorado	94
	USARC Hot Springs	95
	USARC Jonesboro	96
	USARC Pond	97
California		99
	ARNG OMS San Jose	101
	ARNG RC Bell	102
	ARNG RC Montebello	103
	ARNG RC Redwood City	104
	ARNG RC San Lorenzo	105
	ARNG RC Sunnyvale	106
	Camp Parks Reserve Forces Tng Area	107
	Desiderio USARC, Pasadena	108
	Hall USARC, Mountain View	109
	Hazard Park USARC, Los Angeles	110
	Joint Force Training Base Los Alamitos	111
	Richey USARC, San Jose	112
	Riverbank Army Ammunition Plant	113
	Schroeder Hall USARC, Long Beach	114
	Sierra Army Depot	115
	USARC Moffett Field	116
Colorado		117
	Ft Carson	119
Connecticut		121
	ARNG RC Manchester	123
	ARNG RC Naugatuck	124
	ARNG RC New Britain	125
	ARNG RC New Haven	126
	ARNG RC Newington	127
	ARNG RC Norwalk	128
	ARNG RC Putnam	129
	SGT Libby USARC, New Haven	130
	Sutcovoy USARC, Waterbury	131
	Turner USARC, Fairfield	132
	USAR AMSA No. 69, Milford	133
	USAR AMSA Windsor Locks	134
	USARC AMSA Middletown	135
	USARC Danbury	136
	USARC Middletown	137
Delaware		139
	ARNG RC Middletown	141
	Kirkwood USARC, Newark	142
	USARC / OMS Newark	143

District of Columbia		145
Georgia	Walter Reed Medical Center	147
		149
	Ft Benning	151
	Ft Benning, Bldg 15, 4960 ARNG RC	152
	Ft Gillem	153
	Ft McPherson	154
	Peachtree, Atlanta	155
	USARC Columbus	156
Hawaii		157
	ARNG RC Honokaa	159
	ARNG RC Keaau	160
	Kunieda USARC, Hilo	161
Illinois		163
	AFRC Waukegan	165
	ARNG RC B73 Mt Vernon	166
	ARNG RC B75 Mt Vernon	167
	ARNG RC Cairo	168
	ARNG RC Carbondale	169
	ARNG RC Salem	170
	ARNG RC Waukegan	171
	Ft Sheridan	172
	Rock Island Arsenal	173
	USARC Centralia	174
	USARC Fairfield	175
	USARC Marion	176
Indiana		177
	ARNG Monticello	179
	ARNG RC Attica	180
	ARNG RC Boswell	181
	ARNG RC Camp Atterbury Bldg No. 4, Bldg No. 500	182
	ARNG RC Darlington	183
	ARNG RC Delphi	184
	ARNG RC Remington	185
	EREC Indianapolis	186
	Newport Depot	187
	USARC Lafayette	188
Iowa		189
	AFRC Cedar Rapids	191
	ARNG RC Burlington	192
	ARNG RC Camp Dodge	193
	ARNG RC Cedar Rapids	194
	ARNG RC Muscaline	195
	Battalion HQ Recruiting Battalion	196
	MEPS Des Moines	197
	USARC / AMSA Middletown	198
	USARC Muscatine	199
Kansas		201
	Ft Leavenworth	203
	Ft Riley	204
	Kansas Army Ammunition Plant	205

	USARC Wichita	206
Kentucky		207
	ARNG Blue Grass Army Depot	209
	ARNG OMS Paducah	210
	ARNG RC Paducah	211
	Ft Campbell	212
	Ft Knox	213
	USARC Louisville	215
	USARC Maysville	216
	USARC No. 2, Paducah	217
	USARC Paducah	218
	USARC Richmond	219
Louisiana		221
	ARNG OMS No. 8, Baton Rouge	223
	ARNG RC Baton Rouge	224
	ARNG RC Jackson Barracks, New Orleans	225
	Roberts USARC, Baton Rouge	226
	USARC Bossier City	227
	USARC Shreveport	228
Maryland		229
	64 Thomas Jefferson Drive, Frederick	231
	Aberdeen Proving Ground	232
	Adelphi Laboratory Center	234
	Ft Detrick	235
	Ft Meade	236
	NGA Dalecarlia Site, Bethesda	237
	NGA Sumner Site, Bethesda	238
	PFC Flair USARC/OMS Frederick	239
Massachusetts		241
	ARNG CSMS Ayers	243
	ARNG RC Agawam	244
	ARNG RC Ayer	245
	MacArthur USARC, Springfield	246
	Malony USARC	247
	Soldier System Center Natick	248
	USAR Ayer Area 3713	249
	USAR ECS 65, Ayers	250
	USAR Training Area, Devens	251
	Westover AFRC, Chicopee	252
Michigan		253
	Detroit Arsenal	255
	Parisan USARC, Lansing	256
	Selfridge ANGB, Army Activity	257
	USARC AMSA No. 135 Battle Creek	258
Minnesota		259
	ARNG Cambridge	261
	ARNG Faribault	262
	Fort Snelling	263
	USARC Cambridge	264
	USARC Faribault	265
Mississippi		267
	Mississippi Army Ammunition Plant	269

	USARC Vicksburg	270
Missouri		271
	ARNG RC Jefferson Barracks	273
	ARPERCEN, St Louis	274
	Ft Leonard Wood	275
	USARC Greentop	276
	USARC Jefferson Barracks	277
Montana		279
	AMSA No. 75 Missoula	281
	ARNG RC Missoula	282
	Galt Hall USARC, Great Falls	283
	Vueve Hall USARC, Missoula	284
Nebraska		285
	ARNG RC Beatrice	287
	ARNG RC Columbus	288
	ARNG RC Crete	289
	ARNG RC Fairbury	290
	ARNG RC Falls City	291
	ARNG RC Grand Island	292
	ARNG RC Hastings	293
	ARNG RC Kearny	294
	ARNG RC McCook	295
	USARC Columbus	296
	USARC Hastings	297
	USARC Kearney	298
	USARC McCook	299
	USARC Wymore	300
New Hampshire		301
	ARNG RC Dover	303
	ARNG RC Portsmouth	304
	ARNG RC Rochester	305
	ARNG RC Somersworth	306
	Doble USARC Portsmouth	307
New Jersey		309
	ARNG RC Burlington	311
	Brittin USARC Camden	312
	Camp Kilmer	313
	Ft Dix	314
	Ft Dix ECS No. 27	315
	Ft Monmouth	316
	NAES Lakehurst Joint Training & Equipment Site	317
	Picatinny Arsenal	318
New Mexico		319
	Jenkins AFRC Albuquerque	321
New York		323
	AFRC Amityville	325
	ARNG NC Riverhead	326
	ARNG OMS 21 Bayshore	327
	ARNG RC / OMS 12 (Bedford) Brooklyn	328
	ARNG RC Bayshore	329
	ARNG RC Freeport	330
	ARNG RC Huntington Station	331

	ARNG RC Newburgh	332
	ARNG RC Niagara Falls	333
	ARNG RC Patchogue	334
	Carpenter USARC, Poughkeepie	335
	Fort Tilden USARC, Far Rockaway	336
	Fort Totten	337
	Marcy ARNG RC Brooklyn	338
	McDonald USARC, Jamaica	339
	Muller USARC Bronx	340
	Roosevelt USARC Uniondale	341
	USARC / AMSA Niagara Falls	342
	USARC Ft Hamilton	343
	USARC Stewart-Newburgh	344
	Watervliet Arsenal	345
	West Point Army Military Academy	346
North Carolina		347
	Ft Bragg	349
	Niven USARC, Albermarle	350
	Rhodes AFRC, Wilmington	351
North Dakota		353
	Johnson USARC, Fargo	355
Ohio		357
	AFRC Springfield AGS	359
	Army Research Laboratory, Glenn	360
	ARNG RC Ashland	361
	ARNG RC Mansfield	362
	ARNG RC Newark	363
	ARNG RC Oxford	364
	ARNG RC Springfield	365
	ARNG RC Westerville	366
	Ft Hayes USARC Columbus	367
	Howey ARNG Columbus	368
	Parrott USARC Kenton	369
	Rickenbacker ARNG Bldg 943, Columbus	370
	Scouten USARC, Mansfield	371
	Sullivant ARNG Columbus	372
	USARC Springfield	373
	USARC Whitehall	374
Oklahoma		375
	23d St ARNG OMS Oklahoma City	377
	23d St ARNG RC Oklahoma City	378
	44th St ARNG RC Oklahoma City	379
	AFRC / CFMS Norman Mil Complex	380
	ARNG CSMS Norman	381
	ARNG FMS 14 Okmulgee	382
	ARNG FMS Edmond	383
	ARNG FMS Enid	384
	ARNG FMS No. 5 Durant	385
	ARNG RC Allen	386
	ARNG RC Alva	387
	ARNG RC Anadarko	388
	ARNG RC Atoka	389

ARNG RC Blackwell	390
ARNG RC Broken Arrow	391
ARNG RC Cherokee	392
ARNG RC Chickasha	393
ARNG RC Cushing	394
ARNG RC Duncan	395
ARNG RC Edmond	396
ARNG RC El Reno	397
ARNG RC Enid	398
ARNG RC Eufaula	399
ARNG RC Frederick	400
ARNG RC Hartshorne	401
ARNG RC Haskell	402
ARNG RC Healdton	403
ARNG RC Henryetta	404
ARNG RC Konowa	405
ARNG RC Lawton	406
ARNG RC Madilla	407
ARNG RC Marlow	408
ARNG RC McAlester	409
ARNG RC Midwest City	410
ARNG RC Minco	411
ARNG RC Muskogee	412
ARNG RC Okemah	413
ARNG RC Okmulgee	414
ARNG RC Pawnee	415
ARNG RC Pryor	416
ARNG RC Stilwell	417
ARNG RC Tahlequah	418
ARNG RC Tishomingo	419
ARNG RC Tonkawa	420
ARNG RC Wagoner	421
ARNG RC Walters	422
ARNG RC Watonga	423
ARNG RC Wewoka	424
ARNG RC Woodward	425
Ashworth USARC Muskogee	426
Burris USARC, Chickasha	427
Farr USARC, Antlers	428
Floyd Parker USARC, McAlester	429
Ft Sill	430
Ft Sill 1st USARC	431
Ft Sill 3rd USARC	432
Ft Sill 5th USARC	433
Ft Sill 6th USARC	434
Ft Sill, ECS	435
Keathley USARC, Lawton	436
Krowse USARC, Oklahoma City	437
McAlester AAP	438
Perez USARC, Oklahoma City	439
Robbins USARC, Enid	440
Roush USARC, Clinton	441

	Smalley USARC, Norman	442
	Twaddle USAR, Oklahoma City	443
	USARC Broken Arrow	444
Oregon		445
	ARNG RC Camp Withycombe	447
	ARNG RC Jackson Band	448
	ARNG RC Lake Oswego	449
	ARNG RC Maison	450
	Sears USARC, Portland	451
	Sharff USARC, Portland	452
	Umatilla Depot	453
Pennsylvania		455
	AFRC, Philadelphia	457
	ARNG RC Berwick	458
	ARNG RC Lewisburg	459
	ARNG RC Scranton	460
	ARNG RC Sunbury	461
	ARNG RC Williamsport	462
	Charles Kelly Support Center	463
	Germantown USARC, Philadelphia	464
	Letterkenny Army Depot	465
	Musselman USARC, Norristown	466
	North Penn USARC, Norristown	467
	Pitt USARC, Corapolis	468
	Reese USARC	469
	Serrenti USARC, Scranton	470
	Tobyhanna Army Depot	471
	USAR OMS Bethlehem	472
	USAR OMS Bloomsburg	473
	USAR OMS Chester	474
	USAR OMS Philadelphia	475
	USAR OMS Scranton	476
	USAR OMS Wilkes-Barre	477
	USAR OMS Williamsport	478
	USARC Bloomsburg	479
	USARC Horsham	480
	USARC Lewisburg	481
	USARC Wilkes Barre	482
	USARC Williamsport	483
	Wilson-Kramer USARC, Bethlehem	484
Puerto Rico		485
	ARNG RC Ceiba	487
	ARNG RC Humacao	488
	ARNG RC Juncos	489
	ARNG RC Mayaguez	490
	Ft Buchanan	491
	Lavergne USARC, Bayamon	492
	Ramey USARC, Aguadilla	493
	Rubio USARC, Pt Nuevo	494
Rhode Island		495
	Harwood USARC, Providence	497
	USAR OMS Warwick	498

	USARC Bristol	499
	USARC Warwick	500
South Carolina		501
	AFRC Rock Hill	503
	Ft Jackson	504
Tennessee		505
	ARNG RC Clarksville	507
	Bonney Oaks USARC, Chattanooga	508
	Guery USARC, Chattanooga	509
	USAR AMSA Kingsport	510
	USAR OMS Kingsport	511
	USARC Clarksville	512
	USARC Kingsport	513
Texas		515
	51st Street ARNG FMS, Austin	517
	ARNG FMS Abilene	518
	ARNG FMS Ellington Field	519
	ARNG FMS Marshall	520
	ARNG FMS Port Neches	521
	ARNG FMS Terrell	522
	ARNG RC (Hondo Pass) El Paso	523
	ARNG RC Abilene	524
	ARNG RC Alice	525
	ARNG RC Amarillo	526
	ARNG RC Arlington	527
	ARNG RC Athens	528
	ARNG RC Atlanta	529
	ARNG RC Baytown	530
	ARNG RC Beaumont	531
	ARNG RC Brownsville	532
	ARNG RC California Crossing	533
	ARNG RC Coleman	534
	ARNG RC Corsicana	535
	ARNG RC Denison	536
	ARNG RC Denton	537
	ARNG RC Ellington Field	538
	ARNG RC Ft Bliss	539
	ARNG RC Hale County	540
	ARNG RC Henderson	541
	ARNG RC Hondo	542
	ARNG RC Huntsville	543
	ARNG RC Irving	544
	ARNG RC Kaufman	545
	ARNG RC Kilgore	546
	ARNG RC Kingsville	547
	ARNG RC Lufkin	548
	ARNG RC Marshall	549
	ARNG RC Nacogdoches	550
	ARNG RC New Braunfels	551
	ARNG RC No. 2 Dallas	552
	ARNG RC No. 4 Austin	553
	ARNG RC Orange	554

	ARNG RC Pampa	555
	ARNG RC Pasadena	556
	ARNG RC Port Arthur	557
	ARNG RC Port Neches	558
	ARNG RC San Marcos	559
	ARNG RC Seguin	560
	ARNG RC Snyder	561
	ARNG RC Taylor	562
	ARNG RC Terrell	563
	ARNG RC Texarkana	564
	ARNG RC Tyler	565
	Benavidez USARC, El Paso	566
	Corpus Christi Army Depot	567
	Ft Bliss	568
	Ft Hood	569
	Ft Sam Houston	570
	Grimes USARC, Abilene	572
	Hanby-Hayden USARC, Mesquite	573
	Herzog USARC, Dallas	574
	Hooks USARC	575
	Lone Star AAP	576
	Miller USARC, Huntsville	577
	Muchert USARC, Dallas	578
	Rathjen USARC, Brownsville	579
	Red River Army Depot	580
	Segura USARC	581
	Tharp USARC	582
	USAR ECS McGregor Range	583
	USARC Alice	584
	USARC Boswell	585
	USARC Callaghan	586
	USARC Ft Bliss	587
	USARC Lufkin	588
	USARC Marshall	589
	USARC NAS Kingsville	590
	USARC No. 2 Perimeter Park	591
	USARC No. 3 Houston	592
	USARC Pasadena	593
	USARC Round Rock	594
	USARC San Marcos	595
	USARC Tyler	596
	USARC Wichita Falls	597
	Watts-Guillot USARC	598
Utah		599
	Deseret Depot	601
	Ft Douglas	602
Vermont		603
	ARNG RC Ludlow	605
	ARNG RC North Springfield	606
	ARNG RC Rutland	607
	ARNG RC Windsor	608
	Courcelle Brothers USARC, Rutland	609

	USAR AMSA No. 160, Rutland	610
	USAR OMS Chester	611
	USARC Berlin	612
	USARC Chester	613
Virginia		615
	Army Research Laboratory, Langley	617
	Ft Belvoir	619
	Ft Eustis	620
	Ft Lee	621
	Ft Monroe	623
	Ft Myer	624
	Ft Story	625
	USASDDC Transportation Engineering Agency, Newport News	626
Washington		627
	ARNG RC Ellensburg	629
	ARNG RC Everett	630
	ARNG RC Geiger Field	631
	ARNG RC Snohomish	632
	Ft Lawton	633
	Ft Lewis	634
	Mann Hall USARC, Spokane	635
	Oswald USARC, Everett	636
	Pendleton USARC Yakima Training Center	637
	USARC AMSA No. 80, Spokane	638
	Vancouver Barracks	639
	Wagenaar USARC, Pasco	640
	Walker USARC, Spokane	641
West Virginia		643
	ARNG RC Elkins	645
	ARNG RC Fairmont	646
	ARNG RC Spencer	647
	Bias USARC, Huntington	648
	Colburn USARC/OMS, Fairmont	649
	Elkins USARC/OMS, Beverly	650
	Kuhl USARC/OMS, Ripley	651
Wisconsin		653
	AFRC Madison	655
	ARNG / OMS 9, Madison	656
	ARNG RC Bowman St, Madison	657
	ARNG RC Wright St, Madison	658
	Ft McCoy	659
	O'Connell USARC, Madison	660
	Olson USARC, Madison	661
Wyoming		663
	AASF Cheyenne	665
	ARNG RC Thermopolis	666
	JFHQ Complex, Cheyenne	667
Navy		669
Alabama		671
	NMCRC Mobile	673
	NRC Tuscaloosa	674
	NRD HQ Montgomery	675

Arizona		677
	10050 North 25th Avenue Phoenix	679
	MCAS Yuma	680
California		681
	1 World Trade Center Long Beach	683
	2180 Burbank Boulevard Woodland Hills	684
	ASW Center Point Loma	685
	Fallbrook Detachment NSWC Crane	686
	FCTC Port Hueneme Detachment, San Diego	687
	HRSC - Southwest, 525 B St Suite 600, San Diego	688
	MCAS Miramar	689
	MCB Camp Pendleton	690
	MCLB Barstow	691
	NAS Lemoore	692
	Naval Medical Center San Diego	693
	NAVBASE Coronado, NAS North Island	694
	NAVBASE Ventura County, NAS Point Mugu	695
	NAVBASE Ventura County, Point Hueneme	696
	Navy Broadway Complex	697
	NAWS China Lake	698
	NMCRC Encino	699
	NMCRC Los Angeles	700
	NS San Diego	701
	NWS Seal Beach	702
	NWS Seal Beach Detachment Concord	703
	SUBASE Point Loma, San Diego	704
Connecticut		705
	NAS New London	707
	SUBBASE New London	708
District of Columbia		709
	Anacostia Annex	711
	COMNAVDIST Washington Naval Yard	712
	Potomac Annex	713
	Washington Navy Yard	714
Florida		715
	NAS Jacksonville	717
	NAS Pensacola	719
	NRC St Petersburg	721
	NS Mayport	722
	NSA Pamana City	723
Georgia		725
	2300 Lake Park Drive Smyrna	727
	Inspector-Instructor Rome	728
	MCLB Albany	729
	NAS Atlanta	730
	NSCS Athens	731
Hawaii		733
	HRSC - Pacific, 178 Main Street Bldg 499, Honolulu	735
	NS Pearl Harbor	736
Idaho		737
	NRC Pocatello	739

Illinois		741
	NRC Forest Park	743
	NS Great Lakes	744
Indiana		745
	NMCRC Grissom ARB, Peru	747
	NRC Evansville	748
	NRD HQ Indianapolis	749
	NSWC Crane	750
Iowa		751
	NMCRC Dubuque	753
	NRC Cedar Rapids	754
	NRC Sioux City	755
Kentucky		757
	Louisville Detachment NSWC Port Hueneme	759
	NMCRC Lexington	760
Louisiana		761
	NAS JRB New Orleans	763
	NMCRC Baton Rouge	764
	NSA New Orleans	765
Maine		767
	NAS Brunswick	769
Maryland		771
	214191 Great Mills Road, Lexington Park	773
	21535 Pacific Drive, Lexington Park	774
	Bldg 42 8901 Wisconsin Ave	775
	NAF Washington	776
	NAS Patuxent River	777
	Norfolk NSY Detachment, NS Annapolis	779
	NRC Adelphi	780
	NSWC Carderock, Bethesda	781
	NSWC Indian Head	782
Massachusetts		783
	Puget Sound NSY Detachment, Boston	785
Michigan		787
	NRF Marquette	789
Minnesota		791
	NRC Duluth	793
Mississippi		795
	NAS Meridan	797
	NS Pascagoula	798
Missouri		799
	MCSA Kansas City	801
	NRC Cape Girardeau	802
	NRD HQ Kansas City	803
Nebraska		805
	NRC Lincoln	807
	NRD HQ Omaha	808
Nevada		809
	NAS Fallon	811
New Jersey		813
	Inspector-Instructor West Trenton	815
	NAES Lakehurst	816

	NWS EARLE	817
New York		819
	NRC Glens Falls	821
	NRC Horseheads	822
	NRC Watertown	823
	NRD HQ Buffalo	824
North Carolina		825
	MCAS Cherry Point	827
	MCB Camp Lejeune	828
	NRC Asheville	829
Ohio		831
	2780 Airport Drive Columbus	833
	NMCRC Akron	834
	NMCRC Cleveland	835
Oklahoma		837
	NMCRC Tulsa	839
Oregon		841
	NRC Central Point	843
Pennsylvania		845
	ENGFLDACT NORTHEAST Lester	847
	HRSC - Northeast, 111 South Independence Mall East Bourse Building, Philadelphia	848
	MCRC Johnstown (Cambria)	849
	NAS JRB Willow Grove	850
	NAVCRANECEN Lester	851
	NMCRC Reading	852
	Norfolk NSY Detachment, PHILNAVBUSCEN	853
	NSA Mechanicsburg	854
	NSA Philadelphia	855
Rhode Island		857
	NS Newport	859
South Carolina		861
	MCAS Beaufort	863
	NWS Charleston	864
	SOUTHNAVFACECOM Charleston	865
Tennessee		867
	NSA Mid-South	869
Texas		871
	NAS Corpus Christi	873
	NAS JRB Fort Worth	874
	NRC Lubbock	875
	NRC Orange	876
	NS Ingleside	877
Virginia		879
	DRPM AAA, Woodbridge	881
	Head Quarters Battalion Head Quarters Marine Corps, Henderson Hall	882
	MCB Quantico	883
	NAB Little Creek	884
	NAS Norfolk	885
	NAS Oceana	886
	Naval Medical Center, Portsmouth	888

	NS Norfolk	889
	NSA Norfolk	891
	NSWC Dahlgren	892
	NSY Norfolk	893
	NWS Yorktown	894
Washington		895
	NAS Whidbey Island	897
	NMCRC Tacoma	898
	NS Bremerton	899
	SUBASE Bangor	900
West Virginia		901
	NMCRC Moundsville	903
Wisconsin		905
	NMCRC Madison	907
	NRC La Crosse	908
Air Force		909
Alabama		911
	Dannelly Field AGS	913
	Maxwell AFB	914
Alaska		915
	Eielson AFB	917
	Elmendorf AFB	918
	Galena Airport FOL	919
	Kulis AGS	920
Arizona		921
	AFRL Mesa City	923
	Luke AFB	924
Arkansas		925
	Fort Smith Regional APT AGS	927
	Little Rock AFB	928
California		929
	Beale AFB	931
	Edwards AFB	932
	Fresno Air Terminal AGS	933
	March ARB	934
	Onizuka AFS	935
	Vandenberg AFB	936
Colorado		937
	Air Reserve Personnel Center, Buckley Annex	939
	US Air Force Academy	940
Connecticut		941
	Bradley IAP AGS	943
Delaware		945
	New Castle County APT AGS	947
District of Columbia		949
	Bolling AFB	951
Florida		953
	Eglin AFB	955
	Homestead ARS	956
	Hurlburt Field	957
	Jacksonville IAP AGS	958

	MacDill AFB	959
	Tyndall AFB	960
Georgia		961
	Moody AFB	963
	Robins AFB	964
	Savannah IAP AGS	966
Guam		967
	Andersen AFB	969
Hawaii		971
	Hickam AFB	973
Idaho		975
	Boise Air Terminal AGS	977
	Mountain Home AFB	978
Illinois		979
	Capital APT AGS	981
	Scott AFB	982
Indiana		983
	Fort Wayne IAP AGS	985
	Hulman Regional APT AGS	986
Iowa		987
	Des Moines IAP AGS	989
	Sioux Gateway APT AGS	990
Kansas		991
	Forbes Field AGS	993
	McConnell AFB	994
Louisiana		995
	Barksdale AFB	997
	NAS JRB New Orleans, ARS	998
Maine		999
	Bangor IAP AGS	1001
Maryland		1003
	Andrews AFB	1005
	Martin State APT AGS	1006
Massachusetts		1007
	AFRL Hanscom AFB	1009
	Barnes MPT AGS	1010
	Otis AGB	1011
Michigan		1013
	Selfridge ANGB	1015
	W. K. Kellogg APT AGS	1016
Minnesota		1017
	Duluth IAP AGS	1019
Mississippi		1021
	Columbus AFB	1023
	Keesler AFB	1024
	Key Field AGS	1025
	Thompson Field	1026
Missouri		1027
	Jefferson Barracks	1029
	Lambert - St Louis AGS	1030
	Rosecrans Memorial Apt AGS	1031
		1033

Montana		
	Great Falls IAP AGS	1035
Nevada		1037
	Nellis AFB	1039
	Reno-Tahoe IAP AGS	1040
New Jersey		1041
	Atlantic City IAP AGS	1043
	McGuire AFB	1044
New Mexico		1045
	Cannon AFB	1047
	Holloman AFB	1048
	Kirtland AFB	1049
New York		1051
	Niagara Falls IAP AGS	1053
	Rome AFRL	1054
	Schenectady County AGS	1055
North Carolina		1057
	Charlotte-Douglas IAP AGS	1059
	Pope AFB	1060
	Seymour Johnson AFB	1061
North Dakota		1063
	Grand Forks AFB	1065
	Hector IAP AGS	1066
Ohio		1067
	Mansfield Lahm MAP AGS	1069
	Springfield-Beckley MPT AGS	1070
	Toledo Express APT AGS	1071
	Wright-Patterson AFB	1072
Oklahoma		1075
	Altus AFB	1077
	Tinker AFB	1078
	Tulsa IAP AGS	1079
	Vance AFB	1080
	Will Rogers World APT AGS	1081
Oregon		1083
	Portland IAP AGS	1085
Pennsylvania		1087
	Pittsburgh IAP ARS	1089
South Carolina		1091
	Charleston AFB	1093
	McEntire AGS	1094
	Shaw AFB	1095
South Dakota		1097
	Joe Foss Field AGS	1099
Tennessee		1101
	McGee Tyson APT AGS	1103
	Nashville IAP AGS	1104
Texas		1105
	103 Norton St, San Antonio	1107
	Brooks City-Base	1108
	Ellington Field AGS	1109
	Lackland AFB	1110

	Laughlin AFB	1112
	Randolph AFB	1113
	Sheppard AFB	1114
Utah		1115
	Hill AFB	1117
Vermont		1119
	Burlington IAP AGS	1121
Virginia		1123
	Langley AFB	1125
	Richmond IAP AGS	1126
Washington		1127
	Fairchild AFB	1129
	Four Lakes Communications Station	1130
	McChord AFB	1131
	Spokane Communications Station	1132
West Virginia		1133
	Yeager APT AGS	1135
Wisconsin		1137
	Dane-Traux Field AGS	1139
	Gen Mitchell IAP ARS	1140
Wyoming		1141
	Cheyenne MAP AGS	1143
Defense Agencies		1145
	Counter Intelligence Field Activity (CIFA)	1147
	121 Tejon, Colorado Springs	1149
	6845 Deerpath Road, Elkridge	1150
	6855 Deerpath Road, Elkridge	1151
	Defense Commissary Agency (DeCA)	1153
	300 AFCEMS Way, San Antonio	1155
	5151 Bonney Road, Virginia Beach	1156
	5258 Oaklawn Boulevard, Hopewell	1157
	Defense Finance and Accounting Service (DFAS)	1159
	DFAS - Oakland	1161
	DFAS - San Bernardino	1162
	DFAS - San Diego	1163
	DFAS - Seaside	1164
	Buckley Annex AFB, DFAS - Denver	1165
	DFAS - NAS Pensacola	1166
	DFAS - Orlando	1167
	DFAS - NS Pearl Harbor, Ford Island	1168
	DFAS - Rock Island Arsenal	1169
	DFAS - Lexington	1170
	DFAS - NAS Patuxent River	1171
	DFAS - Kansas City	1172
	DFAS - St. Louis	1173
	Offutt AFB - DFAS site	1174
	DFAS - Dayton	1175
	DFAS - Ft Sill	1176
	DFAS - Charleston	1177
	DFAS - San Antonio	1178
	DFAS - NS Norfolk	1179
		1181

Defense Information Systems Agency (DISA)	
1010 Gause Boulevard	1183
Arlington Service Center	1184
Logicon Building, Arlington	1185
Defense Logistics Agency (DLA)	1187
DDD - San Joaquin	1189
Defense Supply Center - Columbus	1191
Strategic Distribution Platform - Susquehanna	1194
Defense Supply Center - Richmond	1196
Defense Security Service (DSS)	1199
938 Elkridge Landing Road, Linthicum	1201
Missile Defense Agency (MDA)	1203
SMDC Bldg, 106 Wynn Drive, Huntsville	1205
National Geospatial Agency (NGA)	1207
Bldg 213 South East Federal Center Washington	1209
8510 Newington Building, Newington	1210
8520 Newington Building, Newington	1211
8530 Newington Building, Newington	1212
NRO Facility Westfields	1213
Reston 1	1214
Reston 2	1215
Reston 3	1216
National Security Agency (NSA)	1217
800 Elkridge Landing Road, Linthicum	1219
Washington Headquarters Service (WHS)	1221
Pentagon	1223
12300 Washington Ave, Rockville	1224
13 Taft Court, Rockville	1225
1600 East Gude Drive, Rockville	1226
DNA Repository UPS Warehouse, Gaithersburg	1227
Gillette Scientific Center, Rockville	1228
Metro Plaza Silver Springs	1229
White Flint Warehouse, Rockville	1230
1010 North Glebe Road, Arlington	1231
1340 Braddock Place, Alexandria	1232
1400-1450 South Eads Street, Arlington	1233
1401 Wilson Boulevard, Arlington	1234
1500 Wilson Boulevard, Arlington	1235
1501 Wilson Boulevard, Arlington	1236
1515 Wilson Boulevard, Arlington	1237
1555 Wilson Boulevard, Arlington	1238
1560 Wilson Boulevard, Arlington	1239
1600 Wilson Boulevard, Arlington	1240
1777 North Kent Street, Arlington	1241
1801 South Bell Street, Arlington	1242
1815 North Ft Meyer Drive, Arlington	1243
1901 North Beauregard, Arlington	1244
1919 South Eads Street, Arlington	1245
2001 North Beauregard St, Arlington	1246
2300 Clarendon Blvd, Arlington	1247
2320 Mill Road, Alexandria	1248
251 18th Street South, Arlington	1249

2511 Jefferson Davis Highway, Arlington	1250
2521 Jefferson Davis Highway, James Polk Bldg, Arlington	1251
400 Army Navy Drive, Arlington	1252
4015 Wilson Boulevard, Arlington	1253
4040 North Fairfax Drive	1254
4700 King Street, Alexandria	1255
4850 Mark Center Drive, Arlington	1256
5600 Columbia Pike, Falls Church	1257
601 North Fairfax St, Alexandria	1258
621 North Payne St, Arlington	1259
875 North Randolph Street, Arlington	1260
Alexandria Tech Center, Alexandria	1261
Arlington Plaza, Arlington	1262
Ballston Metro Center, Arlington	1263
Crown Ridge Building, 4035 Ridgetop, Arlington	1264
Crystal Gateway 1, Arlington	1265
Crystal Gateway 2, Arlington	1266
Crystal Gateway 3, Arlington	1267
Crystal Gateway 4, Arlington	1268
Crystal Gateway North, Arlington	1269
Crystal Mall 2, Arlington	1270
Crystal Mall 3, Arlington	1271
Crystal Mall 4, Arlington	1272
Crystal Park 1, Arlington	1274
Crystal Park 3, Arlington	1275
Crystal Park 5, Arlington	1276
Crystal Plaza 5, Arlington	1277
Crystal Plaza 6, Arlington	1278
Crystal Square 2, Arlington	1279
Crystal Square 3, Arlington	1280
Crystal Square 4, Arlington	1281
Crystal Square 5, Arlington	1282
DFAS - Arlington	1283
Federal Office Building 2, Arlington	1284
GSA Franconia Warehouse Depot, Springfield	1285
Hoffman Building 1, Alexandria	1286
Hoffman Building 2, Alexandria	1287
Jefferson Plaza 1, Arlington	1288
Jefferson Plaza 2, Arlington	1289
Metro Park 3, 6350 Walker Lane, Alexandria	1290
Metro Park 4, 6359 Walker Lane, Alexandria	1291
Nash Street Building, Arlington	1292
North Tower 2800 Crystal Drive Arlington	1293
Park Center 1, Alexandria	1294
Park Center 4, Alexandria	1295
Presidential Towers, Arlington	1296
Rosslyn Center, Arlington	1297
Rosslyn Plaza North, Arlington	1298
Seven Corners Corporate Center, Falls Church	1299
Skyline 2, Falls Church	1300
Skyline 3 Falls Church	1301
Skyline 4, Falls Church	1302

Skyline 5, Falls Church	1303
Skyline 6, Falls Church	1304
Skyline Office (Skyline One) Falls Church	1305
Skyline Place (Skyline 7), Falls Church	1306
Suffolk Building, Falls Church	1307
Webb Building, Arlington	1309
Zachary Taylor Building, Arlington	1310

Army

Alabama

Abbott USARC, Tuskegee, AL

Commission recommendation(s) affected by this installation:

Number	Title
11	RC Transformation in Alabama

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. ECP underway. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 5.69

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

AFRC Birmingham, AL

Commission recommendation(s) affected by this installation:

Number	Title
11	RC Transformation in Alabama
55	USAR Command and Control Southeast

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2009

Anderson USARC, Troy, AL

Commission recommendation(s) affected by this installation:

Number	Title
11	RC Transformation in Alabama

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. ECP underway. Site visit conducted. Property reverts to city of Troy, AL.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

Anniston Depot, AL

Commission recommendation(s) affected by this installation:

Number	Title
57	Realign Marine Corps Logistics Base, Barstow, CA
150	Naval Weapons Station Seal Beach, CA
153	Rock Island Arsenal, IL
175	Commodity Management Privatization
177	Supply, Storage, and Distribution Management Reconfiguration

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted Project Review Board to determine prioritization of military projects. Business Plans approved with the exception of 177. Initiated NEPA negotiations.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Aug 30 2009

ARNG RC Northport Tusaloosa, AL

Commission recommendation(s) affected by this installation:

Number	Title
11	RC Transformation in Alabama

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Faith Wing USARC, Anniston, AL

Commission recommendation(s) affected by this installation:

Number	Title
11	RC Transformation in Alabama

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. ECP underway. Site visit conducted. Fed to Fed transfer approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 2.17

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Department of Homeland Security - (FEMA)	Sep 1 2011	2.17

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2011

Finnel AFRC, Tuscaloosa, AL

Commission recommendation(s) affected by this installation:

Number	Title
11	RC Transformation in Alabama

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. ECP underway. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 5.01

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2011

Flowers USARC, Decatur, AL

Commission recommendation(s) affected by this installation:

Number	Title
11	RC Transformation in Alabama

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Permit termination action ongoing.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2011

Ft Ganey ARNG RC Mobile, AL

Commission recommendation(s) affected by this installation:

Number	Title
11	RC Transformation in Alabama

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2011

Ft Graham ARNG RC Birmingham, AL

Commission recommendation(s) affected by this installation:

Number	Title
11	RC Transformation in Alabama

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2009

Ft Hanna ARNG RC Birmingham, AL

Commission recommendation(s) affected by this installation:

Number	Title
11	RC Transformation in Alabama

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2009

Ft Hardeman ARNG RC Mobile, AL

Commission recommendation(s) affected by this installation:

Number	Title
11	RC Transformation in Alabama

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2011

Ft Powell-Shamblin ARNG RC Tusaloosa, AL

Commission recommendation(s) affected by this installation:

Number	Title
11	RC Transformation in Alabama

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Ft Rucker, AL

Commission recommendation(s) affected by this installation:

Number	Title
189	Establish Centers for Rotary Wing Air Platform Development & Acquisition, Test & Evaluation

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted synchronization meetings. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Aug 30 2010

Ft Terhune ARNG RC Birmingham, AL

Commission recommendation(s) affected by this installation:

Number	Title
11	RC Transformation in Alabama

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2009

Gary USARC, Enterprise, AL

Commission recommendation(s) affected by this installation:

Number	Title
11	RC Transformation in Alabama

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. ECP underway. Property reverts to city of Enterprise, AL.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2011

Redstone Arsenal, AL

Commission recommendation(s) affected by this installation:

Number	Title
2	Fort Gillem, Georgia
5	Fort Monmouth, New Jersey
121	Combat Service Support Center
134	Co-locate Missile and Space Defense Agencies
148	Relocate Army Headquarters and Field Operating Agencies
176	Depot-Level Repairable Procurement Management Consolidation
180	Consolidate Joint Ground Vehicle Development & Acquisition in a Joint Center
189	Establish Centers for Rotary Wing Air Platform Development & Acquisition, Test & Evaluation

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Construction NEPA planned. MILCON planned.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation:	See Appendix 1
Estimated completion date for all closure or realignment actions:	Jun 30 2011

SCREWS USARC Montgomery, AL

Commission recommendation(s) affected by this installation:

Number	Title
11	RC Transformation in Alabama

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. ECP underway. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 4.8

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2011

SMD Annex Bldg Montgomery, AL

Commission recommendation(s) affected by this installation:

Number	Title
11	RC Transformation in Alabama

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2011

TAG Bldg ALARNG, Montgomery, AL

Commission recommendation(s) affected by this installation:

Number	Title
11	RC Transformation in Alabama

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2011

Wright USARC, AL

Commission recommendation(s) affected by this installation:

Number	Title
11	RC Transformation in Alabama

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. ECP underway. Site visit conducted. Property reverts to city of Mobile, AL.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2011

Alaska

Ft Richardson, AK

Commission recommendation(s) affected by this installation:

Number	Title
137	Consolidate Civilian Personnel Offices (CPOs) within each Military Department and the Defense Agencies
146	Joint Basing

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Aug 30 2010

Ft Wainwright, AK

Commission recommendation(s) affected by this installation:

Number	Title
1	Fort Wainwright, Alaska

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 30 2007

Arizona

Allen Hall AFRC, Tucson, AZ

Commission recommendation(s) affected by this installation:

Number	Title
12	Reserve Component Transformation in Arizona

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 3.56

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

ARNG RC Papago Park, AZ

Commission recommendation(s) affected by this installation:

Number	Title
12	Reserve Component Transformation in Arizona

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2010

Deer Valley USAR No. 2, Phoenix, AZ

Commission recommendation(s) affected by this installation:

Number	Title
12	Reserve Component Transformation in Arizona

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2009

Ft Huachuca, USAR AMS, AZ

Commission recommendation(s) affected by this installation:

Number	Title
12	Reserve Component Transformation in Arizona

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Property retained by Ft Huachuca, AZ.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2011

Ft Huachuca, AZ

Commission recommendation(s) affected by this installation:

Number	Title
137	Consolidate Civilian Personnel Offices (CPOs) within each Military Department and the Defense Agencies
144	Create Joint Mobilization Sites
176	Depot-Level Repairable Procurement Management Consolidation

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Aug 1 2010

Arkansas

ARNG CSMS Ft Chaffee, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 1 2011

ARNG FMS Jonesboro, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

ARNG RC Arkadelphia, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

ARNG RC Bentonville, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

ARNG RC Camden, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Initiated NEPA negotiations. Construction NEPA planned. MILCON planned.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 15 2011

ARNG RC El Dorado, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

ARNG RC Fayetteville, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

ARNG RC Fort Smith, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

ARNG RC Hot Springs, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

ARNG RC Jonesboro, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

ARNG RC Paragould, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

ARNG RC Pine Bluff, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

ARNG RC Rogers, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

ARNG RC Springdale, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

ARNG RC Van Buren, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

BG Darby USARC, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Property retained by Ft. Chaffee.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2008

Camp Pike, Little Rock, AR

Commission recommendation(s) affected by this installation:

Number	Title
56	USAR Command and Control Southwest

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Nov 1 2009

Charleston Armory, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Stone USARC, Pine Bluff, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 1 2009

USAR ECS-15, Barling, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Property disposal and lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 39.32

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Department of Energy	Sep 1 2011	39.32

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 1 2010

USARC AMSA, Malvern, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

USARC Arkadelphia, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 1 2010

USARC Camden, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Property disposal and lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 1.9

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

USARC El Dorado, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 2.8

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2011

USARC Hot Springs, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 1.43

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

USARC Jonesboro, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 3.45

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2010

USARC Pond, AR

Commission recommendation(s) affected by this installation:

Number	Title
13	Reserve Component Transformation in Arkansas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 3.5

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2009

California

ARNG OMS San Jose, CA

Commission recommendation(s) affected by this installation:

Number	Title
14	Reserve Component Transformation in California

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 1 2009

ARNG RC Bell, CA

Commission recommendation(s) affected by this installation:

Number	Title
14	Reserve Component Transformation in California

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 1 2009

ARNG RC Montebello, CA

Commission recommendation(s) affected by this installation:

Number	Title
14	Reserve Component Transformation in California

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 1 2009

ARNG RC Redwood City, CA

Commission recommendation(s) affected by this installation:

Number	Title
14	Reserve Component Transformation in California

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 1 2009

ARNG RC San Lorenzo, CA

Commission recommendation(s) affected by this installation:

Number	Title
14	Reserve Component Transformation in California

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 1 2009

ARNG RC Sunnyvale, CA

Commission recommendation(s) affected by this installation:

Number	Title
14	Reserve Component Transformation in California

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 1 2009

Camp Parks Reserve Forces Tng Area, CA

Commission recommendation(s) affected by this installation:

Number	Title
56	USAR Command and Control Southwest

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Retained by Camp Parks.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Apr 1 2010

Desiderio USARC, Pasadena, CA

Commission recommendation(s) affected by this installation:

Number	Title
14	Reserve Component Transformation in California

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 5.1

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 1 2009

Hall USARC, Mountain View, CA

Commission recommendation(s) affected by this installation:

Number	Title
14	Reserve Component Transformation in California

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Site visit conducted. Fed to Fed transfer approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 7.06

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Veterans Affairs	Dec 1 2009	7.06

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2009

Hazard Park USARC, Los Angeles, CA

Commission recommendation(s) affected by this installation:

Number	Title
14	Reserve Component Transformation in California

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA completed. ECP finalized. Site visit conducted. Lease termination action complete.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Feb 1 2006

Joint Force Training Base Los Alamitos, CA

Commission recommendation(s) affected by this installation:

Number	Title
56	USAR Command and Control Southwest

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Property retained by Joint Force Training Base Los Alamitos.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: May 1 2009

Richey USARC, San Jose, CA

Commission recommendation(s) affected by this installation:

Number	Title
14	Reserve Component Transformation in California

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 8.6

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2009

Riverbank Army Ammunition Plant, CA

Commission recommendation(s) affected by this installation:

Number	Title
151	Riverbank Army Ammunition Plant, CA

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Initiated NEPA negotiations. Disposal NEPA underway. ECP underway. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 172.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendices 1 and 2

Acreage affected by remediation issues: See Appendices 1 and 2

Estimated cost to complete environmental remediation: See Appendices 1 and 2

Plans and timelines to address environmental remediation: See Appendices 1 and 2

Estimated completion date for all closure or realignment actions: Sep 1 2010

Schroeder Hall USARC, Long Beach, CA

Commission recommendation(s) affected by this installation:

Number	Title
14	Reserve Component Transformation in California

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 5.5

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 1 2009

Sierra Army Depot, CA

Commission recommendation(s) affected by this installation:

Number	Title
152	Sierra Army Depot, CA

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Initiated NEPA negotiations. Disposal NEPA planned.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 1 2010

USARC Moffett Field, CA

Commission recommendation(s) affected by this installation:

Number	Title
14	Reserve Component Transformation in California

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Site visit conducted. Permit termination action ongoing.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2009

Colorado

Ft Carson, CO

Commission recommendation(s) affected by this installation:

Number	Title
6	Fort Hood, Texas
173	Convert Inpatient Services to Clinics

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 1 2010

Connecticut

ARNG RC Manchester, CT

Commission recommendation(s) affected by this installation:

Number	Title
15	Reserve Component Transformation in Connecticut

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2009

ARNG RC Naugatuck, CT

Commission recommendation(s) affected by this installation:

Number	Title
15	Reserve Component Transformation in Connecticut

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2010

ARNG RC New Britain, CT

Commission recommendation(s) affected by this installation:

Number	Title
15	Reserve Component Transformation in Connecticut

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2009

ARNG RC New Haven, CT

Commission recommendation(s) affected by this installation:

Number	Title
15	Reserve Component Transformation in Connecticut

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2010

ARNG RC Newington, CT

Commission recommendation(s) affected by this installation:

Number	Title
15	Reserve Component Transformation in Connecticut

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2009

ARNG RC Norwalk, CT

Commission recommendation(s) affected by this installation:

Number	Title
15	Reserve Component Transformation in Connecticut

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2010

ARNG RC Putnam, CT

Commission recommendation(s) affected by this installation:

Number	Title
15	Reserve Component Transformation in Connecticut

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2009

SGT Libby USARC, New Haven, CT

Commission recommendation(s) affected by this installation:

Number	Title
15	Reserve Component Transformation in Connecticut

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Property disposal and lease termination action ongoing.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 5.75

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 1 2009

Sutcovoy USARC, Waterbury, CT

Commission recommendation(s) affected by this installation:

Number	Title
15	Reserve Component Transformation in Connecticut

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 7.3

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

Turner USARC, Fairfield, CT

Commission recommendation(s) affected by this installation:

Number	Title
15	Reserve Component Transformation in Connecticut

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 5.1

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

USAR AMSA No. 69, Milford, CT

Commission recommendation(s) affected by this installation:

Number	Title
15	Reserve Component Transformation in Connecticut

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 2.6

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 1 2009

USAR AMSA Windsor Locks, CT

Commission recommendation(s) affected by this installation:

Number	Title
52	USAR Command and Control New England

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Lease termination action ongoing.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Mar 15 2009

USARC AMSA Middletown, CT

Commission recommendation(s) affected by this installation:

Number	Title
15	Reserve Component Transformation in Connecticut

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Colocated with USARC Middletown.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 1 2009

USARC Danbury, CT

Commission recommendation(s) affected by this installation:

Number	Title
15	Reserve Component Transformation in Connecticut

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Lease termination action ongoing.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

USARC Middletown, CT

Commission recommendation(s) affected by this installation:

Number	Title
15	Reserve Component Transformation in Connecticut

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Colocated with USARC AMSA Middletown.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 23.7

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Oct 1 2009

Delaware

ARNG RC Middletown, DE

Commission recommendation(s) affected by this installation:

Number	Title
16	Reserve Component Transformation in Delaware

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2011

Kirkwood USARC, Newark, DE

Commission recommendation(s) affected by this installation:

Number	Title
16	Reserve Component Transformation in Delaware

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?
Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:
None

Quantity of property remaining to be disposed: 9.13

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:
None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2011

USARC / OMS Newark, DE

Commission recommendation(s) affected by this installation:

Number	Title
16	Reserve Component Transformation in Delaware

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Colocated with Kirkwood USARC, Newark.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?
Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:
None

Quantity of property remaining to be disposed: 9.13

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:
None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2011

District of Columbia

Walter Reed Medical Center, DC

Commission recommendation(s) affected by this installation:

Number	Title
169	Walter Reed National Military Medical Center, Bethesda, MD

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Disposal NEPA underway. ECP underway. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 113.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Department of State	Dec 1 2009	79.0
General Services Administration	Dec 1 2009	34.0

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendices 1 and 2

Acreage affected by remediation issues: See Appendices 1 and 2

Estimated cost to complete environmental remediation: See Appendices 1 and 2

Plans and timelines to address environmental remediation: See Appendices 1 and 2

Estimated completion date for all closure or realignment actions: Sep 1 2011

Georgia

Ft Benning, Bldg 15, 4960 ARNG RC, GA

Commission recommendation(s) affected by this installation:

Number	Title
17	Reserve Component Transformation in Georgia

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Property reverts.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2011

Ft Benning, GA

Commission recommendation(s) affected by this installation:

Number	Title
2	Fort Gillem, Georgia
9	Maneuver Training
50	Single Drill Sergeant School

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Initiated NEPA negotiations. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Aug 1 2011

Ft Gillem, GA

Commission recommendation(s) affected by this installation:

Number	Title
2	Fort Gillem, Georgia

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted synchronization meetings. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Initiated NEPA negotiations. Disposal NEPA underway. ECP underway. MILCON planned. Site visit conducted. Fed to Fed transfer approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 1189.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Department of Homeland Security - (FEMA)	Dec 1 2011	247.0

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendices 1 and 2

Acreage affected by remediation issues: See Appendices 1 and 2

Estimated cost to complete environmental remediation: See Appendices 1 and 2

Plans and timelines to address environmental remediation: See Appendices 1 and 2

Estimated completion date for all closure or realignment actions: Aug 1 2011

Ft McPherson, GA

Commission recommendation(s) affected by this installation:

Number	Title
3	Fort McPherson, GA

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted synchronization meetings. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Initiated NEPA negotiations. Disposal NEPA underway. ECP underway. Site visit conducted. Fed to Fed transfer approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 487.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Veterans Affairs	TBD	5.0

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendices 1 and 2

Acreage affected by remediation issues: See Appendices 1 and 2

Estimated cost to complete environmental remediation: See Appendices 1 and 2

Plans and timelines to address environmental remediation: See Appendices 1 and 2

Estimated completion date for all closure or realignment actions: Aug 1 2011

Peachtree, Atlanta, GA

Commission recommendation(s) affected by this installation:

Number	Title
3	Fort McPherson, GA

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. ECP underway. Lease termination action ongoing.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2011

USARC Columbus, GA

Commission recommendation(s) affected by this installation:

Number	Title
17	Reserve Component Transformation in Georgia

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 2.2

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2011

Hawaii

ARNG RC Honokaa, HI

Commission recommendation(s) affected by this installation:

Number	Title
18	Reserve Component Transformation in Hawaii

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2010

ARNG RC Keaau, HI

Commission recommendation(s) affected by this installation:

Number	Title
18	Reserve Component Transformation in Hawaii

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2010

Kunieda USARC, Hilo, HI

Commission recommendation(s) affected by this installation:

Number	Title
18	Reserve Component Transformation in Hawaii

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Property reverts to City of Hilo, HI.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2008

Illinois

AFRC Waukegan, IL

Commission recommendation(s) affected by this installation:

Number	Title
19	Reserve Component Transformation in Illinois

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?
Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:
None

Quantity of property remaining to be disposed: 4.5

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:
None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2010

ARNG RC B73 Mt Vernon, IL

Commission recommendation(s) affected by this installation:

Number	Title
19	Reserve Component Transformation in Illinois

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

ARNG RC B75 Mt Vernon, IL

Commission recommendation(s) affected by this installation:

Number	Title
19	Reserve Component Transformation in Illinois

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

ARNG RC Cairo, IL

Commission recommendation(s) affected by this installation:

Number	Title
19	Reserve Component Transformation in Illinois

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2011

ARNG RC Carbondale, IL

Commission recommendation(s) affected by this installation:

Number	Title
19	Reserve Component Transformation in Illinois

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2011

ARNG RC Salem, IL

Commission recommendation(s) affected by this installation:

Number	Title
19	Reserve Component Transformation in Illinois

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

ARNG RC Waukegan, IL

Commission recommendation(s) affected by this installation:

Number	Title
19	Reserve Component Transformation in Illinois

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2008

Ft Sheridan, IL

Commission recommendation(s) affected by this installation:

Number	Title
53	USAR Command and Control Northeast

Closure or realignment actions taken as of December 1, 2006:

Developed and submitted Business Plan to facilitate budget allocation. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?
No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:
None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:
None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 1 2008

Rock Island Arsenal, IL

Commission recommendation(s) affected by this installation:

Number	Title
2	Fort Gillem, Georgia
148	Relocate Army Headquarters and Field Operating Agencies
151	Riverbank Army Ammunition Plant, CA
153	Rock Island Arsenal, IL
157	Mississippi Army Ammunition Plant, MS
176	Depot-Level Repairable Procurement Management Consolidation

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted synchronization meetings. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Initiated NEPA negotiations. Construction NEPA planned. MILCON planned. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 1 2011

USARC Centralia, IL

Commission recommendation(s) affected by this installation:

Number	Title
19	Reserve Component Transformation in Illinois

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 4.32

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2008

USARC Fairfield, IL

Commission recommendation(s) affected by this installation:

Number	Title
19	Reserve Component Transformation in Illinois

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 6.16

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2008

USARC Marion, IL

Commission recommendation(s) affected by this installation:

Number	Title
19	Reserve Component Transformation in Illinois

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 2.82

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2009

Indiana

ARNG Monticello, IN

Commission recommendation(s) affected by this installation:

Number	Title
20	Reserve Component Transformation in Indiana

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 30 2011

ARNG RC Attica, IN

Commission recommendation(s) affected by this installation:

Number	Title
20	Reserve Component Transformation in Indiana

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 30 2011

ARNG RC Boswell, IN

Commission recommendation(s) affected by this installation:

Number	Title
20	Reserve Component Transformation in Indiana

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 30 2011

ARNG RC Camp Atterbury Bldg No. 4, Bldg No. 500, IN

Commission recommendation(s) affected by this installation:

Number	Title
20	Reserve Component Transformation in Indiana

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 30 2011

ARNG RC Darlington, IN

Commission recommendation(s) affected by this installation:

Number	Title
20	Reserve Component Transformation in Indiana

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 30 2011

ARNG RC Delphi, IN

Commission recommendation(s) affected by this installation:

Number	Title
20	Reserve Component Transformation in Indiana

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 30 2011

ARNG RC Remington, IN

Commission recommendation(s) affected by this installation:

Number	Title
20	Reserve Component Transformation in Indiana

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 30 2011

EREC Indianapolis, IN

Commission recommendation(s) affected by this installation:

Number	Title
143	Consolidate/Co-locate Active and Reserve Personnel & Recruiting Centers for the Army and Air Force

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2010

Newport Depot, IN

Commission recommendation(s) affected by this installation:

Number	Title
154	Newport Chemical Depot, IN

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?
Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:
None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Department of Homeland Security - (Coast Guard)	Sep 1 2006	102.0

Explanation for any delays in transfer of property:
None

Known environmental remediation issues: See Appendices 1 and 2

Acreage affected by remediation issues: See Appendices 1 and 2

Estimated cost to complete environmental remediation: See Appendices 1 and 2

Plans and timelines to address environmental remediation: See Appendices 1 and 2

Estimated completion date for all closure or realignment actions: Sep 15 2011

USARC Lafayette, IN

Commission recommendation(s) affected by this installation:

Number	Title
20	Reserve Component Transformation in Indiana

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2008

Iowa

AFRC Cedar Rapids, IA

Commission recommendation(s) affected by this installation:

Number	Title
21	Reserve Component Transformation in Iowa

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?
Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:
None

Quantity of property remaining to be disposed: 6.18

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:
None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

ARNG RC Burlington, IA

Commission recommendation(s) affected by this installation:

Number	Title
21	Reserve Component Transformation in Iowa

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2010

ARNG RC Camp Dodge, IA

Commission recommendation(s) affected by this installation:

Number	Title
21	Reserve Component Transformation in Iowa

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2009

ARNG RC Cedar Rapids, IA

Commission recommendation(s) affected by this installation:

Number	Title
21	Reserve Component Transformation in Iowa

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2010

ARNG RC Muscaline, IA

Commission recommendation(s) affected by this installation:

Number	Title
21	Reserve Component Transformation in Iowa

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2011

Battalion HQ Recruiting Battalion, IA

Commission recommendation(s) affected by this installation:

Number	Title
21	Reserve Component Transformation in Iowa

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Nov 1 2006

MEPS Des Moines, IA

Commission recommendation(s) affected by this installation:

Number	Title
21	Reserve Component Transformation in Iowa

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Nov 1 2006

USARC / AMSA Middletown, IA

Commission recommendation(s) affected by this installation:

Number	Title
21	Reserve Component Transformation in Iowa

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 11.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2010

USARC Muscatine, IA

Commission recommendation(s) affected by this installation:

Number	Title
21	Reserve Component Transformation in Iowa

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action ongoing.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2010

Kansas

Ft Leavenworth, KS

Commission recommendation(s) affected by this installation:

Number	Title
138	Consolidate Correctional Facilities into Joint Regional Correctional Facilities

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Construction NEPA completed. MILCON planned. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2010

Ft Riley, KS

Commission recommendation(s) affected by this installation:

Number	Title
10	Operational Army (IGPBS)

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Nov 1 2010

Kansas Army Ammunition Plant, KS

Commission recommendation(s) affected by this installation:

Number	Title
155	Kansas Army Ammo Plant, KS

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Initiated NEPA negotiations. Disposal NEPA underway. ECP finalized. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 13727.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendices 1 and 2

Acreage affected by remediation issues: See Appendices 1 and 2

Estimated cost to complete environmental remediation: See Appendices 1 and 2

Plans and timelines to address environmental remediation: See Appendices 1 and 2

Estimated completion date for all closure or realignment actions: Sep 1 2009

USARC Wichita, KS

Commission recommendation(s) affected by this installation:

Number	Title
54	USAR Command and Control Northwest

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Property retained by USARC Wichita.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2006

Kentucky

ARNG Blue Grass Army Depot, KY

Commission recommendation(s) affected by this installation:

Number	Title
22	Reserve Component Transformation in Kentucky

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2009

ARNG OMS Paducah, KY

Commission recommendation(s) affected by this installation:

Number	Title
22	Reserve Component Transformation in Kentucky

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2009

ARNG RC Paducah, KY

Commission recommendation(s) affected by this installation:

Number	Title
22	Reserve Component Transformation in Kentucky

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2009

Ft Campbell, KY

Commission recommendation(s) affected by this installation:

Number	Title
2	Fort Gillem, Georgia
10	Operational Army (IGPBS)
43	Reserve Component Transformation in Tennessee

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Nov 1 2010

Ft Knox, KY

Commission recommendation(s) affected by this installation:

Number	Title
5	Fort Monmouth, New Jersey
8	Fort Monroe, Virginia
9	Maneuver Training
55	USAR Command and Control Southeast
138	Consolidate Correctional Facilities into Joint Regional Correctional Facilities
143	Consolidate/Co-locate Active and Reserve Personnel & Recruiting Centers for the Army and Air Force
148	Relocate Army Headquarters and Field Operating Agencies

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Construction NEPA completed. MILCON started. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 1 2011

USARC Louisville, KY

Commission recommendation(s) affected by this installation:

Number	Title
55	USAR Command and Control Southeast

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 4.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2011

USARC Maysville, KY

Commission recommendation(s) affected by this installation:

Number	Title
22	Reserve Component Transformation in Kentucky

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. ECP underway. Lease termination action complete.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 1 2006

USARC No. 2, Paducah, KY

Commission recommendation(s) affected by this installation:

Number	Title
22	Reserve Component Transformation in Kentucky

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 2.72

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2009

USARC Paducah, KY

Commission recommendation(s) affected by this installation:

Number	Title
22	Reserve Component Transformation in Kentucky

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 3.62

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2009

USARC Richmond, KY

Commission recommendation(s) affected by this installation:

Number	Title
22	Reserve Component Transformation in Kentucky

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. ECP underway. Lease termination action ongoing.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2009

Louisiana

ARNG OMS No. 8, Baton Rouge, LA

Commission recommendation(s) affected by this installation:

Number	Title
23	Reserve Component Transformation in Louisiana

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

ARNG RC Baton Rouge, LA

Commission recommendation(s) affected by this installation:

Number	Title
23	Reserve Component Transformation in Louisiana

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

ARNG RC Jackson Barracks, New Orleans, LA

Commission recommendation(s) affected by this installation:

Number	Title
108	Portland International Airport, AGS, OR

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Roberts USARC, Baton Rouge, LA

Commission recommendation(s) affected by this installation:

Number	Title
23	Reserve Component Transformation in Louisiana

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2010

USARC Bossier City, LA

Commission recommendation(s) affected by this installation:

Number	Title
23	Reserve Component Transformation in Louisiana

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Fed to Fed transfer approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2011

USARC Shreveport, LA

Commission recommendation(s) affected by this installation:

Number	Title
23	Reserve Component Transformation in Louisiana

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2011

Maryland

64 Thomas Jefferson Drive, Frederick, MD

Commission recommendation(s) affected by this installation:

Number	Title
174	Joint Centers of Excellence for Chemical, Biological, and Medical Research and Development and Acquisition

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Construction NEPA underway. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2009

Aberdeen Proving Ground, MD

Commission recommendation(s) affected by this installation:

Number	Title
5	Fort Monmouth, New Jersey
121	Combat Service Support Center
136	Consolidate Army Test and Evaluation Command (ATEC) Headquarters
144	Create Joint Mobilization Sites
148	Relocate Army Headquarters and Field Operating Agencies
169	Walter Reed National Military Medical Center, Bethesda, MD
170	Brooks City Base, TX
174	Joint Centers of Excellence for Chemical, Biological, and Medical Research and Development and Acquisition
176	Depot-Level Repairable Procurement Management Consolidation
187	Defense Research Service Led Laboratories

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation:	See Appendix 1
Estimated completion date for all closure or realignment actions:	Jan 31 2011

Adelphi Laboratory Center, MD

Commission recommendation(s) affected by this installation:

Number	Title
186	Create an Integrated Weapons & Armamanets Specialty Site for Guns and Ammunition

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 30 2010

Ft Detrick, MD

Commission recommendation(s) affected by this installation:

Number	Title
169	Walter Reed National Military Medical Center, Bethesda, MD
174	Joint Centers of Excellence for Chemical, Biological, and Medical Research and Development and Acquisition

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Construction NEPA underway. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2010

Ft Meade, MD

Commission recommendation(s) affected by this installation:

Number	Title
5	Fort Monmouth, New Jersey
130	Co-locate Defense/Military Department Adjudication Activities
140	Consolidate Defense Information Systems Agency and Establish Joint C4ISR D&A Capability
141	Consolidate Media Organizations into a New Agency for Media and Publications

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Site Visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 1 2011

NGA Dalecarlia Site, Bethesda, MD

Commission recommendation(s) affected by this installation:

Number	Title
168	National Geospatial-Intelligence Agency Activities

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

NGA Sumner Site, Bethesda, MD

Commission recommendation(s) affected by this installation:

Number	Title
168	National Geospatial-Intelligence Agency Activities

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?
Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:
None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:
None

Known environmental remediation issues: See Appendix 2

Acreage affected by remediation issues: See Appendix 2

Estimated cost to complete environmental remediation: See Appendix 2

Plans and timelines to address environmental remediation: See Appendix 2

Estimated completion date for all closure or realignment actions: Sep 15 2011

PFC Flair USARC/OMS Frederick, MD

Commission recommendation(s) affected by this installation:

Number	Title
24	Reserve Component Transformation in Maryland

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. Property retained by Ft Detrick, MD.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 15 2008

Massachusetts

ARNG CSMS Ayers, MA

Commission recommendation(s) affected by this installation:

Number	Title
25	Reserve Component Transformation in Massachusetts

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

ARNG RC Agawam, MA

Commission recommendation(s) affected by this installation:

Number	Title
52	USAR Command and Control New England

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

ARNG RC Ayer, MA

Commission recommendation(s) affected by this installation:

Number	Title
25	Reserve Component Transformation in Massachusetts

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

MacArthur USARC, Springfield, MA

Commission recommendation(s) affected by this installation:

Number	Title
52	USAR Command and Control New England

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 5.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 15 2009

Malony USARC, MA

Commission recommendation(s) affected by this installation:

Number	Title
52	USAR Command and Control New England

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Property retained by Devens Reserve Forces Training Area.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 15 2009

Soldier System Center Natick, MA

Commission recommendation(s) affected by this installation:

Number	Title
130	Co-locate Defense/Military Department Adjudication Activities
176	Depot-Level Repairable Procurement Management Consolidation

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Jan 31 2011

USAR Ayer Area 3713, MA

Commission recommendation(s) affected by this installation:

Number	Title
25	Reserve Component Transformation in Massachusetts

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Property retained by Devens Reserve Forces Training Area.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 15 2009

USAR ECS 65, Ayers, MA

Commission recommendation(s) affected by this installation:

Number	Title
25	Reserve Component Transformation in Massachusetts

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Property retained by Devens Reserve Forces Training Area.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 15 2009

USAR Training Area, Devens, MA

Commission recommendation(s) affected by this installation:

Number	Title
25	Reserve Component Transformation in Massachusetts

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Apr 15 2009

Westover AFRC, Chicopee, MA

Commission recommendation(s) affected by this installation:

Number	Title
52	USAR Command and Control New England

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 12.4

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Mar 15 2009

Michigan

Detroit Arsenal, MI

Commission recommendation(s) affected by this installation:

Number	Title
51	US Army Garrison Michigan (Selfridge)
175	Commodity Management Privatization
176	Depot-Level Repairable Procurement Management Consolidation
180	Consolidate Joint Ground Vehicle Development & Acquisition in a Joint Center
183	Consolidate Sea Vehicle Development & Acquisition

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Construction NEPA planned. MILCON planned. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Aug 30 2011

Parisan USARC, Lansing, MI

Commission recommendation(s) affected by this installation:

Number	Title
26	Reserve Component Transformation in Michigan

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2010

Selfridge ANGB, Army Activity, MI

Commission recommendation(s) affected by this installation:

Number	Title
51	US Army Garrison Michigan (Selfridge)

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP finalized. Site visit conducted. Fed to Fed transfer approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 102.69

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2009

USARC AMSA No. 135 Battle Creek, MI

Commission recommendation(s) affected by this installation:

Number	Title
26	Reserve Component Transformation in Michigan

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 5.89

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2010

Minnesota

ARNG Cambridge, MN

Commission recommendation(s) affected by this installation:

Number	Title
27	Reserve Component Transformation in Minnesota

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 30 2008

ARNG Faribault, MN

Commission recommendation(s) affected by this installation:

Number	Title
27	Reserve Component Transformation in Minnesota

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Feb 28 2009

Fort Snelling, MN

Commission recommendation(s) affected by this installation:

Number	Title
54	USAR Command and Control Northwest

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Property reverts.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Jul 1 2006

USARC Cambridge, MN

Commission recommendation(s) affected by this installation:

Number	Title
27	Reserve Component Transformation in Minnesota

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 4.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2007

USARC Faribault, MN

Commission recommendation(s) affected by this installation:

Number	Title
27	Reserve Component Transformation in Minnesota

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 6.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 1 2008

Mississippi

Mississippi Army Ammunition Plant, MS

Commission recommendation(s) affected by this installation:

Number	Title
157	Mississippi Army Ammunition Plant, MS

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. ECP underway. Site visit conducted. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendices 1 and 2

Acreage affected by remediation issues: See Appendices 1 and 2

Estimated cost to complete environmental remediation: See Appendices 1 and 2

Plans and timelines to address environmental remediation: See Appendices 1 and 2

Estimated completion date for all closure or realignment actions: Dec 1 2007

USARC Vicksburg, MS

Commission recommendation(s) affected by this installation:

Number	Title
11	RC Transformation in Alabama

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Permit termination action ongoing.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2007

Missouri

ARNG RC Jefferson Barracks, MO

Commission recommendation(s) affected by this installation:

Number	Title
28	Reserve Component Transformation in Missouri

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2008

ARPERCEN, St Louis, MO

Commission recommendation(s) affected by this installation:

Number	Title
143	Consolidate/Co-locate Active and Reserve Personnel & Recruiting Centers for the Army and Air Force

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2009

Ft Leonard Wood, MO

Commission recommendation(s) affected by this installation:

Number	Title
50	Single Drill Sergeant School
127	Prime Power to Fort Leonard Wood, MO

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 1 2010

USARC Greentop, MO

Commission recommendation(s) affected by this installation:

Number	Title
28	Reserve Component Transformation in Missouri

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2010

USARC Jefferson Barracks, MO

Commission recommendation(s) affected by this installation:

Number	Title
28	Reserve Component Transformation in Missouri

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action ongoing.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2008

Montana

AMSA No. 75 Missoula, MT

Commission recommendation(s) affected by this installation:

Number	Title
29	Reserve Component Transformation in Montana

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Colocated with Veeve Hall USARC, Missoula.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Mar 1 2010

ARNG RC Missoula, MT

Commission recommendation(s) affected by this installation:

Number	Title
29	Reserve Component Transformation in Montana

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2010

Galt Hall USARC, Great Falls, MT

Commission recommendation(s) affected by this installation:

Number	Title
29	Reserve Component Transformation in Montana

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action ongoing.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2010

Vueve Hall USARC, Missoula, MT

Commission recommendation(s) affected by this installation:

Number	Title
29	Reserve Component Transformation in Montana

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Colocated with AMSA No. 75 Missoula.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 16.32

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Jan 1 2008

Nebraska

ARNG RC Beatrice, NE

Commission recommendation(s) affected by this installation:

Number	Title
30	Reserve Component Transformation in Nebraska

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2011

ARNG RC Columbus, NE

Commission recommendation(s) affected by this installation:

Number	Title
30	Reserve Component Transformation in Nebraska

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2011

ARNG RC Crete, NE

Commission recommendation(s) affected by this installation:

Number	Title
30	Reserve Component Transformation in Nebraska

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2011

ARNG RC Fairbury, NE

Commission recommendation(s) affected by this installation:

Number	Title
30	Reserve Component Transformation in Nebraska

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2011

ARNG RC Falls City, NE

Commission recommendation(s) affected by this installation:

Number	Title
30	Reserve Component Transformation in Nebraska

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2011

ARNG RC Grand Island, NE

Commission recommendation(s) affected by this installation:

Number	Title
30	Reserve Component Transformation in Nebraska

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2011

ARNG RC Hastings, NE

Commission recommendation(s) affected by this installation:

Number	Title
30	Reserve Component Transformation in Nebraska

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2011

ARNG RC Kearny, NE

Commission recommendation(s) affected by this installation:

Number	Title
30	Reserve Component Transformation in Nebraska

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2011

ARNG RC McCook, NE

Commission recommendation(s) affected by this installation:

Number	Title
30	Reserve Component Transformation in Nebraska

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2011

USARC Columbus, NE

Commission recommendation(s) affected by this installation:

Number	Title
30	Reserve Component Transformation in Nebraska

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Nov 1 2010

USARC Hastings, NE

Commission recommendation(s) affected by this installation:

Number	Title
30	Reserve Component Transformation in Nebraska

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Property reverts to State of Nebraska.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2007

USARC Kearney, NE

Commission recommendation(s) affected by this installation:

Number	Title
30	Reserve Component Transformation in Nebraska

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2007

USARC McCook, NE

Commission recommendation(s) affected by this installation:

Number	Title
30	Reserve Component Transformation in Nebraska

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Feb 1 2010

USARC Wymore, NE

Commission recommendation(s) affected by this installation:

Number	Title
30	Reserve Component Transformation in Nebraska

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action ongoing.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Feb 1 2009

New Hampshire

ARNG RC Dover, NH

Commission recommendation(s) affected by this installation:

Number	Title
31	Reserve Component Transformation in New Hampshire

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2010

ARNG RC Portsmouth, NH

Commission recommendation(s) affected by this installation:

Number	Title
31	Reserve Component Transformation in New Hampshire

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2010

ARNG RC Rochester, NH

Commission recommendation(s) affected by this installation:

Number	Title
31	Reserve Component Transformation in New Hampshire

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2010

ARNG RC Somersworth, NH

Commission recommendation(s) affected by this installation:

Number	Title
31	Reserve Component Transformation in New Hampshire

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2010

Doble USARC Portsmouth, NH

Commission recommendation(s) affected by this installation:

Number	Title
31	Reserve Component Transformation in New Hampshire

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 3.38

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 15 2011

New Jersey

ARNG RC Burlington, NJ

Commission recommendation(s) affected by this installation:

Number	Title
32	Reserve Component Transformation in New Jersey

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2010

Brittin USARC Camden, NJ

Commission recommendation(s) affected by this installation:

Number	Title
32	Reserve Component Transformation in New Jersey

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 7.7

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2011

Camp Kilmer, NJ

Commission recommendation(s) affected by this installation:

Number	Title
53	USAR Command and Control Northeast

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 24.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Jan 15 2009

Ft Dix ECS No. 27, NJ

Commission recommendation(s) affected by this installation:

Number	Title
53	USAR Command and Control Northeast

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Initiated NEPA negotiations. Construction NEPA underway. ECP underway. MILCON planned. Property retained by Ft Dix.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2011

Ft Dix, NJ

Commission recommendation(s) affected by this installation:

Number	Title
53	USAR Command and Control Northeast
68	Naval Air Station Joint Reserve Base Willow Grove, PA and Cambria Regional Airport, Johnstown, PA
73	Navy and Marine Corps Reserve Centers
144	Create Joint Mobilization Sites
146	Joint Basing

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Jun 15 2011

Ft Monmouth, NJ

Commission recommendation(s) affected by this installation:

Number	Title
5	Fort Monmouth, New Jersey

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Disposal NEPA underway. ECP underway. Fed to Fed transfer approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 1126.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Department of Homeland Security - (FEMA)	Sep 1 2008	8.0

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendices 1 and 2

Acreage affected by remediation issues: See Appendices 1 and 2

Estimated cost to complete environmental remediation: See Appendices 1 and 2

Plans and timelines to address environmental remediation: See Appendices 1 and 2

Estimated completion date for all closure or realignment actions: Sep 15 2011

NAES Lakehurst Joint Training & Equipment Site, NJ

Commission recommendation(s) affected by this installation:

Number	Title
53	USAR Command and Control Northeast

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Construction NEPA underway. MILCON planned.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 15 2011

Picatinny Arsenal, NJ

Commission recommendation(s) affected by this installation:

Number	Title
186	Create an Integrated Weapons & Armaments Specialty Site for Guns and Ammunition

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted synchronization meetings. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved by Infrastructure Steering Group. Completed NEPA negotiations. Construction NEPA underway. MILCON planned. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 30 2010

New Mexico

Jenkins AFRC Albuquerque, NM

Commission recommendation(s) affected by this installation:

Number	Title
33	Reserve Component Transformation in New Mexico

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2008

New York

AFRC Amityville, NY

Commission recommendation(s) affected by this installation:

Number	Title
34	Reserve Component Transformation in New York

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 15.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2011

ARNG NC Riverhead, NY

Commission recommendation(s) affected by this installation:

Number	Title
34	Reserve Component Transformation in New York

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2010

ARNG OMS 21 Bayshore, NY

Commission recommendation(s) affected by this installation:

Number	Title
34	Reserve Component Transformation in New York

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2010

ARNG RC / OMS 12 (Bedford) Brooklyn, NY

Commission recommendation(s) affected by this installation:

Number	Title
53	USAR Command and Control Northeast

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2010

ARNG RC Bayshore, NY

Commission recommendation(s) affected by this installation:

Number	Title
34	Reserve Component Transformation in New York

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2010

ARNG RC Freeport, NY

Commission recommendation(s) affected by this installation:

Number	Title
34	Reserve Component Transformation in New York

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2010

ARNG RC Huntington Station, NY

Commission recommendation(s) affected by this installation:

Number	Title
34	Reserve Component Transformation in New York

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2010

ARNG RC Newburgh, NY

Commission recommendation(s) affected by this installation:

Number	Title
34	Reserve Component Transformation in New York

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2009

ARNG RC Niagara Falls, NY

Commission recommendation(s) affected by this installation:

Number	Title
34	Reserve Component Transformation in New York

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2010

ARNG RC Patchogue, NY

Commission recommendation(s) affected by this installation:

Number	Title
34	Reserve Component Transformation in New York

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2010

Carpenter USARC, Poughkeepie, NY

Commission recommendation(s) affected by this installation:

Number	Title
53	USAR Command and Control Northeast

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Permit termination action ongoing.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2009

Fort Tilden USARC, Far Rockaway, NY

Commission recommendation(s) affected by this installation:

Number	Title
53	USAR Command and Control Northeast

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 10.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Department of the Interior - (NPS)	Apr 1 2009	10.0

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2009

Fort Totten, NY

Commission recommendation(s) affected by this installation:

Number	Title
53	USAR Command and Control Northeast

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Initiated NEPA negotiations. Construction NEPA underway. ECP underway. MILCON planned.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2009

Marcy ARNG RC Brooklyn, NY

Commission recommendation(s) affected by this installation:

Number	Title
53	USAR Command and Control Northeast

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2010

McDonald USARC, Jamaica, NY

Commission recommendation(s) affected by this installation:

Number	Title
53	USAR Command and Control Northeast

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2009

Muller USARC Bronx, NY

Commission recommendation(s) affected by this installation:

Number	Title
53	USAR Command and Control Northeast

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.83

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2009

Roosevelt USARC Uniondale, NY

Commission recommendation(s) affected by this installation:

Number	Title
34	Reserve Component Transformation in New York

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 4.3

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2011

USARC / AMSA Niagara Falls, NY

Commission recommendation(s) affected by this installation:

Number	Title
34	Reserve Component Transformation in New York

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 21.87

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2010

USARC Ft Hamilton, NY

Commission recommendation(s) affected by this installation:

Number	Title
53	USAR Command and Control Northeast

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Property retained by Ft Hamilton.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 15 2010

USARC Stewart-Newburgh, NY

Commission recommendation(s) affected by this installation:

Number	Title
34	Reserve Component Transformation in New York

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 3.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2009

Watervliet Arsenal, NY

Commission recommendation(s) affected by this installation:

Number	Title
159	Watervliet Arsenal, NY

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. The US Army Tank and Automotive Command has stopped sending the designated workload to WVA. This completes the required BRAC action for WVA.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2010

West Point Army Military Academy, NY

Commission recommendation(s) affected by this installation:

Number	Title
5	Fort Monmouth, New Jersey

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted synchronization meetings. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Initiated NEPA negotiations. Construction NEPA underway. MILCON planned.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2011

North Carolina

Ft Bragg, NC

Commission recommendation(s) affected by this installation:

Number	Title
2	Fort Gillem, Georgia
3	Fort McPherson, GA
4	Fort Bragg, North Carolina
103	Pope Air Force Base, NC, Pittsburgh International Airport Air Reserve Station, PA, and Yeager AGS, WV
117	General Mitchell Air Reserve Station, WI
144	Create Joint Mobilization Sites

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Construction NEPA completed. ECP underway. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Aug 1 2011

Niven USARC, Albermarle, NC

Commission recommendation(s) affected by this installation:

Number	Title
35	Reserve Component Transformation in North Carolina

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 4.44

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2007

Rhodes AFRC, Wilmington, NC

Commission recommendation(s) affected by this installation:

Number	Title
35	Reserve Component Transformation in North Carolina

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 4.26

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2011

North Dakota

Johnson USARC, Fargo, ND

Commission recommendation(s) affected by this installation:

Number	Title
36	Reserve Component Transformation in North Dakota

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2010

Ohio

AFRC Springfield AGS, OH

Commission recommendation(s) affected by this installation:

Number	Title
37	Reserve Component Transformation in Ohio

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Construction NEPA underway. ECP underway. MILCON planned.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

Army Research Laboratory, Glenn, OH

Commission recommendation(s) affected by this installation:

Number	Title
187	Defense Research Service Led Laboratories

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2009

ARNG RC Ashland, OH

Commission recommendation(s) affected by this installation:

Number	Title
37	Reserve Component Transformation in Ohio

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 1 2010

ARNG RC Mansfield, OH

Commission recommendation(s) affected by this installation:

Number	Title
37	Reserve Component Transformation in Ohio

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 1 2010

ARNG RC Newark, OH

Commission recommendation(s) affected by this installation:

Number	Title
37	Reserve Component Transformation in Ohio

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 1 2010

ARNG RC Oxford, OH

Commission recommendation(s) affected by this installation:

Number	Title
37	Reserve Component Transformation in Ohio

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 1 2010

ARNG RC Springfield, OH

Commission recommendation(s) affected by this installation:

Number	Title
37	Reserve Component Transformation in Ohio

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 1 2010

ARNG RC Westerville, OH

Commission recommendation(s) affected by this installation:

Number	Title
37	Reserve Component Transformation in Ohio

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 1 2010

Ft Hayes USARC Columbus, OH

Commission recommendation(s) affected by this installation:

Number	Title
37	Reserve Component Transformation in Ohio

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?
Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:
None

Quantity of property remaining to be disposed: 10.78

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:
None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2008

Howey ARNG Columbus, OH

Commission recommendation(s) affected by this installation:

Number	Title
37	Reserve Component Transformation in Ohio

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 1 2010

Parrott USARC Kenton, OH

Commission recommendation(s) affected by this installation:

Number	Title
37	Reserve Component Transformation in Ohio

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA completed. ECP finalized.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? Yes

Description of redevelopment plan:

The Hardin County LRA redevelopment plan proposes consolidation of offices for the County safety security center, sheriff, emergency management agency, 911 center, local emergency planning commission, and Red Cross in the former USARC.

Quantity of property remaining to be disposed: 4.0

Quantity of property already disposed: 4.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2009

Rickenbacker ARNG Bldg 943, Columbus, OH

Commission recommendation(s) affected by this installation:

Number	Title
37	Reserve Component Transformation in Ohio

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Oct 1 2010

Scouten USARC, Mansfield, OH

Commission recommendation(s) affected by this installation:

Number	Title
37	Reserve Component Transformation in Ohio

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 4.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2009

Sullivant ARNG Columbus, OH

Commission recommendation(s) affected by this installation:

Number	Title
37	Reserve Component Transformation in Ohio

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 1 2010

USARC Springfield, OH

Commission recommendation(s) affected by this installation:

Number	Title
37	Reserve Component Transformation in Ohio

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 3.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2008

USARC Whitehall, OH

Commission recommendation(s) affected by this installation:

Number	Title
37	Reserve Component Transformation in Ohio

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 5.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2008

Oklahoma

23d St ARNG OMS Oklahoma City, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2010

23d St ARNG RC Oklahoma City, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2010

44th St ARNG RC Oklahoma City, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2009

AFRC / CFMS Norman Mil Complex, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Initiated NEPA negotiations. Construction NEPA planned. MILCON planned.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2010

ARNG CSMS Norman, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2010

ARNG FMS 14 Okmulgee, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2009

ARNG FMS Edmond, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

ARNG FMS Enid, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

ARNG FMS No. 5 Durant, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

ARNG RC Allen, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

ARNG RC Alva, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

ARNG RC Anadarko, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

ARNG RC Atoka, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

ARNG RC Blackwell, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

ARNG RC Broken Arrow, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2009

ARNG RC Cherokee, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

ARNG RC Chickasha, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

ARNG RC Cushing, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2009

ARNG RC Duncan, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

ARNG RC Edmond, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2010

ARNG RC EI Reno, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2009

ARNG RC Enid, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

ARNG RC Eufaula, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2009

ARNG RC Frederick, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

ARNG RC Hartshorne, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

ARNG RC Haskell, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

ARNG RC Healdton, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

ARNG RC Henryetta, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

ARNG RC Konowa, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2010

ARNG RC Lawton, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

ARNG RC Madilla, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

ARNG RC Marlow, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

ARNG RC McAlester, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

ARNG RC Midwest City, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2009

ARNG RC Minco, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2009

ARNG RC Muskogee, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

ARNG RC Okemah, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

ARNG RC Okmulgee, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2009

ARNG RC Pawnee, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2009

ARNG RC Pryor, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

ARNG RC Stilwell, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

ARNG RC Tahlequah, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2009

ARNG RC Tishomingo, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

ARNG RC Tonkawa, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2010

ARNG RC Wagoner, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2009

ARNG RC Walters, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

ARNG RC Watonga, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

ARNG RC Wewoka, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2010

ARNG RC Woodward, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

Ashworth USARC Muskogee, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2010

Burris USARC, Chickasha, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2010

Farr USARC, Antlers, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2010

Floyd Parker USARC, McAlester, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2010

Ft Sill 1st USARC, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Site visit conducted. Property retained by Ft Sill.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2010

Ft Sill 3rd USARC, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Site visit conducted. Property retained by Ft Sill.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2010

Ft Sill 5th USARC, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Site visit conducted. Property retained by Ft Sill.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2010

Ft Sill 6th USARC, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Site visit conducted. Property retained by Ft Sill.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2010

Ft Sill, ECS, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Initiated NEPA negotiations. Construction NEPA underway. MILCON planned. Site visit conducted. Property retained by Ft Sill.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2010

Ft Sill, OK

Commission recommendation(s) affected by this installation:

Number	Title
10	Operational Army (IGPBS)
56	USAR Command and Control Southwest
126	Net Fires Center
138	Consolidate Correctional Facilities into Joint Regional Correctional Facilities

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted synchronization meetings. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Initiated NEPA negotiations. Construction NEPA underway. MILCON planned. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Nov 1 2010

Keathley USARC, Lawton, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Site visit conducted. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2010

Krowse USARC, Oklahoma City, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Site visit conducted. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2009

McAlester AAP, OK

Commission recommendation(s) affected by this installation:

Number	Title
7	Red River Army Depot, Texas
152	Sierra Army Depot, CA
155	Kansas Army Ammo Plant, KS
162	Lone Star Army Ammunition Plant, TX

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Initiated NEPA negotiations. Construction NEPA underway. MILCON planned. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2009

Perez USARC, Oklahoma City, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Site visit conducted. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2009

Robbins USARC, Enid, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2010

Roush USARC, Clinton, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 4.75

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2010

Smalley USARC, Norman, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 4.24

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2010

Twaddle USAR, Oklahoma City, OK

Commission recommendation(s) affected by this installation:

Number	Title
56	USAR Command and Control Southwest

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Fed to Fed transfer approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Feb 1 2009

USARC Broken Arrow, OK

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Permit termination action ongoing.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Nov 1 2010

Oregon

ARNG RC Camp Withycombe, OR

Commission recommendation(s) affected by this installation:

Number	Title
39	Reserve Component Transformation in Oregon

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2011

ARNG RC Jackson Band, OR

Commission recommendation(s) affected by this installation:

Number	Title
39	Reserve Component Transformation in Oregon

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2011

ARNG RC Lake Oswego, OR

Commission recommendation(s) affected by this installation:

Number	Title
39	Reserve Component Transformation in Oregon

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2011

ARNG RC Maison, OR

Commission recommendation(s) affected by this installation:

Number	Title
39	Reserve Component Transformation in Oregon

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2011

Sears USARC, Portland, OR

Commission recommendation(s) affected by this installation:

Number	Title
39	Reserve Component Transformation in Oregon

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 4.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2009

Sharff USARC, Portland, OR

Commission recommendation(s) affected by this installation:

Number	Title
39	Reserve Component Transformation in Oregon

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 5.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2009

Umatilla Depot, OR

Commission recommendation(s) affected by this installation:

Number	Title
160	Umatilla Chemical Depot, OR

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendices 1 and 2

Acreage affected by remediation issues: See Appendices 1 and 2

Estimated cost to complete environmental remediation: See Appendices 1 and 2

Plans and timelines to address environmental remediation: See Appendices 1 and 2

Estimated completion date for all closure or realignment actions: Jun 30 2011

Pennsylvania

AFRC, Philadelphia, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Colocated with USAR OMS Philadelphia.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 9.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 15 2010

ARNG RC Berwick, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2011

ARNG RC Lewisburg, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2011

ARNG RC Scranton, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 10 2010

ARNG RC Sunbury, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2011

ARNG RC Williamsport, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 10 2011

Charles Kelly Support Center, PA

Commission recommendation(s) affected by this installation:

Number	Title
53	USAR Command and Control Northeast

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 148.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Department of Transportation - (FAA)	TBD	2.0

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2009

Germantown USARC, Philadelphia, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 5.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 15 2011

Letterkenny Army Depot, PA

Commission recommendation(s) affected by this installation:

Number	Title
7	Red River Army Depot, Texas
57	Realign Marine Corps Logistics Base, Barstow, CA
153	Rock Island Arsenal, IL

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted synchronization meetings. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Initiated NEPA negotiations. Construction NEPA planned. MILCON planned. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Nov 30 2010

Musselman USARC, Norristown, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 3.45

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 15 2011

North Penn USARC, Norristown, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 19.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 15 2011

Pitt USARC, Corapolis, PA

Commission recommendation(s) affected by this installation:

Number	Title
53	USAR Command and Control Northeast

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Lease termination action ongoing.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 15 2009

Reese USARC, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Colocated with USAR OMS Chester.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 5.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 15 2011

Serrenti USARC, Scranton, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Disposal and lease termination action ongoing. Property co-located with USAR OMS Scranton.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 1.9

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2010

Tobyhanna Army Depot, PA

Commission recommendation(s) affected by this installation:

Number	Title
57	Realign Marine Corps Logistics Base, Barstow, CA
150	Naval Weapons Station Seal Beach, CA
175	Commodity Management Privatization
177	Supply, Storage, and Distribution Management Reconfiguration

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted synchronization meetings. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Initiated NEPA negotiations. Construction NEPA planned. MILCON planned. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Dec 30 2009

USAR OMS Bethlehem, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Colocated with Wilson-Kramer USARC, Bethlehem.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 4.5

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 15 2011

USAR OMS Bloomsburg, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Colocated with USARC Bloomsburg.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 2.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 15 2011

USAR OMS Chester, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Colocated with W. Reese USARC/OMS, Chester.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 5.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 10 2011

USAR OMS Philadelphia, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Colocated with AFRC, Philadelphia.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 9.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 15 2010

USAR OMS Scranton, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Colocated with Serrenti USARC, Scranton.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2010

USAR OMS Wilkes-Barre, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Colocated with USARC Wilkes-Barre.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 4.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2010

USAR OMS Williamsport, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Colocated with USARC Williamsport.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 6.59

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 15 2011

USARC Bloomsburg, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Colocated with USAR OMS Bloomsburg.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 2.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 15 2011

USARC Horsham, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 7.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 15 2011

USARC Lewisburg, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 10.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 15 2011

USARC Wilkes Barre, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Colocated with USAR OMS Wilkes-Barre.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 4.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2010

USARC Williamsport, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Colocated with USAR OMS Williamsport.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 6.59

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 15 2011

Wilson-Kramer USARC, Bethlehem, PA

Commission recommendation(s) affected by this installation:

Number	Title
40	Reserve Component Transformation in Pennsylvania

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 4.5

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 15 2011

Puerto Rico

ARNG RC Ceiba, PR

Commission recommendation(s) affected by this installation:

Number	Title
41	Reserve Component Transformation in Puerto Rico

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 14 2011

ARNG RC Humacao, PR

Commission recommendation(s) affected by this installation:

Number	Title
41	Reserve Component Transformation in Puerto Rico

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 14 2011

ARNG RC Juncos, PR

Commission recommendation(s) affected by this installation:

Number	Title
41	Reserve Component Transformation in Puerto Rico

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 14 2011

ARNG RC Mayaguez, PR

Commission recommendation(s) affected by this installation:

Number	Title
41	Reserve Component Transformation in Puerto Rico

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 14 2011

Ft Buchanan, PR

Commission recommendation(s) affected by this installation:

Number	Title
148	Relocate Army Headquarters and Field Operating Agencies

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Lavergne USARC, Bayamon, PR

Commission recommendation(s) affected by this installation:

Number	Title
41	Reserve Component Transformation in Puerto Rico

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 7.15

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 14 2011

Ramey USARC, Aguadilla, PR

Commission recommendation(s) affected by this installation:

Number	Title
41	Reserve Component Transformation in Puerto Rico

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 14 2011

Rubio USARC, Pt Nuevo, PR

Commission recommendation(s) affected by this installation:

Number	Title
41	Reserve Component Transformation in Puerto Rico

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 14 2011

Rhode Island

Harwood USARC, Providence, RI

Commission recommendation(s) affected by this installation:

Number	Title
42	Reserve Component Transformation in Rhode Island

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Fed to Fed transfer approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 2.76

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Veterans Affairs	Dec 1 2011	2.76

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 15 2011

USAR OMS Warwick, RI

Commission recommendation(s) affected by this installation:

Number	Title
42	Reserve Component Transformation in Rhode Island

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Colocated with USARC Warwick.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 15 2011

USARC Bristol, RI

Commission recommendation(s) affected by this installation:

Number	Title
42	Reserve Component Transformation in Rhode Island

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 5.3

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 15 2011

USARC Warwick, RI

Commission recommendation(s) affected by this installation:

Number	Title
42	Reserve Component Transformation in Rhode Island

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Colocated with USAR OMS Warwick.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 5.2

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 15 2011

South Carolina

AFRC Rock Hill, SC

Commission recommendation(s) affected by this installation:

Number	Title
35	Reserve Component Transformation in North Carolina

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. ECP underway. Property reverts to York County, SC.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2007

Ft Jackson, SC

Commission recommendation(s) affected by this installation:

Number	Title
50	Single Drill Sergeant School
55	USAR Command and Control Southeast
124	Joint Center of Excellence for Religious Training & Education
144	Create Joint Mobilization Sites

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted synchronization meetings. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Initiated NEPA negotiations. Construction NEPA underway. MILCON planned. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Aug 1 2011

Tennessee

ARNG RC Clarksville, TN

Commission recommendation(s) affected by this installation:

Number	Title
43	Reserve Component Transformation in Tennessee

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 14 2011

Bonney Oaks USARC, Chattanooga, TN

Commission recommendation(s) affected by this installation:

Number	Title
43	Reserve Component Transformation in Tennessee

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 3.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 14 2011

Guery USARC, Chattanooga, TN

Commission recommendation(s) affected by this installation:

Number	Title
43	Reserve Component Transformation in Tennessee

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 14 2011

USAR AMSA Kingsport, TN

Commission recommendation(s) affected by this installation:

Number	Title
43	Reserve Component Transformation in Tennessee

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Permit termination action ongoing.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 14 2011

USAR OMS Kingsport, TN

Commission recommendation(s) affected by this installation:

Number	Title
43	Reserve Component Transformation in Tennessee

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Property reverts to TNARNG. Permit termination action ongoing.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 14 2011

USARC Clarksville, TN

Commission recommendation(s) affected by this installation:

Number	Title
43	Reserve Component Transformation in Tennessee

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 14 2011

USARC Kingsport, TN

Commission recommendation(s) affected by this installation:

Number	Title
43	Reserve Component Transformation in Tennessee

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Property reverts to TNARNG. Permit termination action ongoing.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 14 2011

Texas

51st Street ARNG FMS, Austin, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2011

ARNG FMS Abilene, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG FMS Ellington Field, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG FMS Marshall, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG FMS Port Neches, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG FMS Terrell, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC (Hondo Pass) El Paso, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Abilene, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Alice, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Amarillo, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Arlington, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Athens, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Atlanta, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Baytown, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Beaumont, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Brownsville, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC California Crossing, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Coleman, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Corsicana, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Denison, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Denton, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Ellington Field, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Ft Bliss, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Hale County, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Henderson, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Hondo, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Huntsville, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Irving, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Kaufman, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Kilgore, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Kingsville, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Lufkin, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Marshall, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Nacogdoches, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC New Braunfels, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC No. 2 Dallas, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC No. 4 Austin, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Orange, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Pampa, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Pasadena, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Port Arthur, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC Port Neches, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

ARNG RC San Marcos, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

ARNG RC Seguin, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

ARNG RC Snyder, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

ARNG RC Taylor, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

ARNG RC Terrell, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

ARNG RC Texarkana, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

ARNG RC Tyler, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Benavidez USARC, El Paso, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Property retained by Ft Bliss, TX.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2010

Corpus Christi Army Depot, TX

Commission recommendation(s) affected by this installation:

Number	Title
175	Commodity Management Privatization
177	Supply, Storage, and Distribution Management Reconfiguration

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 30 2009

Ft Bliss, TX

Commission recommendation(s) affected by this installation:

Number	Title
10	Operational Army (IGPBS)
126	Net Fires Center
144	Create Joint Mobilization Sites

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted synchronization meetings. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Construction NEPA underway. MILCON started. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Nov 1 2010

Ft Hood, TX

Commission recommendation(s) affected by this installation:

Number	Title
6	Fort Hood, Texas
10	Operational Army (IGPBS)

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Construction NEPA underway. MILCON started. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Nov 1 2010

Ft Sam Houston, TX

Commission recommendation(s) affected by this installation:

Number	Title
3	Fort McPherson, GA
146	Joint Basing
148	Relocate Army Headquarters and Field Operating Agencies
169	Walter Reed National Military Medical Center, Bethesda, MD
170	Brooks City Base, TX
172	San Antonio Regional Medical Center, TX
174	Joint Centers of Excellence for Chemical, Biological, and Medical Research and Development and Acquisition

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Construction NEPA underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 1 2011

Grimes USARC, Abilene, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 9.25

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2011

Hanby-Hayden USARC, Mesquite, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2009

Herzog USARC, Dallas, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Fed to Fed transfer approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 5.51

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Veterans Affairs	TBD	5.0

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2009

Hooks USARC, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Property retained by Red River Army Depot.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2009

Lone Star AAP, TX

Commission recommendation(s) affected by this installation:

Number	Title
162	Lone Star Army Ammunition Plant, TX

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Initiated NEPA negotiations. Disposal NEPA underway. ECP finalized. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 15546.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendices 1 and 2

Acreage affected by remediation issues: See Appendices 1 and 2

Estimated cost to complete environmental remediation: See Appendices 1 and 2

Plans and timelines to address environmental remediation: See Appendices 1 and 2

Estimated completion date for all closure or realignment actions: Sep 1 2010

Miller USARC, Huntsville, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

Muchert USARC, Dallas, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 5.19

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

Rathjen USARC, Brownsville, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

Red River Army Depot, TX

Commission recommendation(s) affected by this installation:

Number	Title
7	Red River Army Depot, Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Initiated NEPA negotiations. Disposal NEPA underway. ECP underway. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 3835.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendices 1 and 2

Acreage affected by remediation issues: See Appendices 1 and 2

Estimated cost to complete environmental remediation: See Appendices 1 and 2

Plans and timelines to address environmental remediation: See Appendices 1 and 2

Estimated completion date for all closure or realignment actions: May 30 2010

Segura USARC, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2010

Tharp USARC, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 4.13

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

USAR ECS McGregor Range, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Property retained by Ft Bliss.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2010

USARC Alice, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 3.53

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2011

USARC Boswell, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Fed to Fed transfer approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 8.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Veterans Affairs	TBD	3.0

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2009

USARC Callaghan, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 5.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2009

USARC Ft Bliss, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Property retained by Ft Bliss.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2010

USARC Lufkin, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

USARC Marshall, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

The city is currently working on the reuse plan.

Quantity of property remaining to be disposed: 3.78

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

USARC NAS Kingsville, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Property retained by NAS Kingsville.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

USARC No. 2 Perimeter Park, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 6.07

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

USARC No. 3 Houston, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 5.53

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

USARC Pasadena, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Site visit conducted. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2010

USARC Round Rock, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

USARC San Marcos, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

USARC Tyler, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2010

USARC Wichita Falls, TX

Commission recommendation(s) affected by this installation:

Number	Title
38	Reserve Component Transformation in Oklahoma

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 2.82

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2010

Watts-Guillot USARC, TX

Commission recommendation(s) affected by this installation:

Number	Title
44	Reserve Component Transformation in Texas

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 7.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

Utah

Deseret Depot, UT

Commission recommendation(s) affected by this installation:

Number	Title
163	Deseret Chemical Depot, UT

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendices 1 and 2

Acreage affected by remediation issues: See Appendices 1 and 2

Estimated cost to complete environmental remediation: See Appendices 1 and 2

Plans and timelines to address environmental remediation: See Appendices 1 and 2

Estimated completion date for all closure or realignment actions: Sep 15 2011

Ft Douglas, UT

Commission recommendation(s) affected by this installation:

Number	Title
54	USAR Command and Control Northwest

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Property reverts to Ft. Douglas, UT.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2007

Vermont

ARNG RC Ludlow, VT

Commission recommendation(s) affected by this installation:

Number	Title
45	Reserve Component Transformation in Vermont

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 10 2011

ARNG RC North Springfield, VT

Commission recommendation(s) affected by this installation:

Number	Title
45	Reserve Component Transformation in Vermont

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 10 2011

ARNG RC Rutland, VT

Commission recommendation(s) affected by this installation:

Number	Title
45	Reserve Component Transformation in Vermont

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 30 2011

ARNG RC Windsor, VT

Commission recommendation(s) affected by this installation:

Number	Title
45	Reserve Component Transformation in Vermont

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 10 2011

Courcelle Brothers USARC, Rutland, VT

Commission recommendation(s) affected by this installation:

Number	Title
45	Reserve Component Transformation in Vermont

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 5.45

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 15 2010

USAR AMSA No. 160, Rutland, VT

Commission recommendation(s) affected by this installation:

Number	Title
45	Reserve Component Transformation in Vermont

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 15 2010

USAR OMS Chester, VT

Commission recommendation(s) affected by this installation:

Number	Title
45	Reserve Component Transformation in Vermont

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Colocated with USARC Chester.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 3.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 15 2011

USARC Berlin, VT

Commission recommendation(s) affected by this installation:

Number	Title
45	Reserve Component Transformation in Vermont

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Lease termination action on-going.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 15 2011

USARC Chester, VT

Commission recommendation(s) affected by this installation:

Number	Title
45	Reserve Component Transformation in Vermont

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Colocated with USAR OMS Chester.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 3.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 15 2011

Virginia

Army Research Laboratory, Langley, VA

Commission recommendation(s) affected by this installation:

Number	Title
187	Defense Research Service Led Laboratories

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2009

Ft Belvoir, VA

Commission recommendation(s) affected by this installation:

Number	Title
5	Fort Monmouth, New Jersey
127	Prime Power to Fort Leonard Wood, MO
131	Co-locate Military Department Investigation Agencies with DoD Counterintelligence and Security Agency
132	Co-locate Miscellaneous Army Leased Locations
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations
134	Co-locate Missile and Space Defense Agencies
141	Consolidate Media Organizations into a New Agency for Media and Publications
148	Relocate Army Headquarters and Field Operating Agencies
168	National Geospatial-Intelligence Agency Activities
169	Walter Reed National Military Medical Center, Bethesda, MD
174	Joint Centers of Excellence for Chemical, Biological, and Medical Research and Development and Acquisition
176	Depot-Level Repairable Procurement Management Consolidation
185	Create an Air Integrated Weapons & Armaments Research, Development & Acquisition, Test & Evaluation Center

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Construction NEPA underway. MILCON planned. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues:

See Appendices 1 and 2

Acreage affected by remediation issues:

See Appendices 1 and 2

Estimated cost to complete environmental remediation:

See Appendices 1 and 2

Plans and timelines to address environmental remediation:

See Appendices 1 and 2

Estimated completion date for all closure or realignment actions:

Sep 15 2011

Ft Eustis, VA

Commission recommendation(s) affected by this installation:

Number	Title
3	Fort McPherson, GA
8	Fort Monroe, Virginia
121	Combat Service Support Center
142	Consolidate Transportation Command Components
144	Create Joint Mobilization Sites
146	Joint Basing
173	Convert Inpatient Services to Clinics

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Construction NEPA underway. MILCON planned. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Ft Lee, VA

Commission recommendation(s) affected by this installation:

Number	Title
121	Combat Service Support Center
122	Joint Center for Consolidated Transportation Management Training
123	Joint Center of Excellence for Culinary Training
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations
139	Consolidate Defense Commissary Agency Eastern, Midwestern Regional, and Hopewell, VA, Offices
144	Create Joint Mobilization Sites

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted synchronization meetings. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Initiated NEPA negotiations. Construction NEPA underway. MILCON planned. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: May 1 2011

Ft Monroe, VA

Commission recommendation(s) affected by this installation:

Number	Title
8	Fort Monroe, Virginia

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP finalized. Site visit conducted. Fed to Fed transfer approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

Currently in draft form.

Quantity of property remaining to be disposed: 570.3

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendices 1 and 2

Acreage affected by remediation issues: See Appendices 1 and 2

Estimated cost to complete environmental remediation: See Appendices 1 and 2

Plans and timelines to address environmental remediation: See Appendices 1 and 2

Estimated completion date for all closure or realignment actions: Jul 30 2011

Ft Myer, VA

Commission recommendation(s) affected by this installation:

Number	Title
146	Joint Basing

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 15 2010

Ft Story, VA

Commission recommendation(s) affected by this installation:

Number	Title
146	Joint Basing

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Jun 15 2010

USASDDC Transportation Engineering Agency, Newport News, VA

Commission recommendation(s) affected by this installation:

Number	Title
142	Consolidate Transportation Command Components

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted synchronization meetings. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Initiated NEPA negotiations. Construction NEPA underway. MILCON planned. Site visit conducted.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2010

Washington

ARNG RC Ellensburg, WA

Commission recommendation(s) affected by this installation:

Number	Title
46	Reserve Component Transformation in Washington

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2010

ARNG RC Everett, WA

Commission recommendation(s) affected by this installation:

Number	Title
46	Reserve Component Transformation in Washington

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2010

ARNG RC Geiger Field, WA

Commission recommendation(s) affected by this installation:

Number	Title
46	Reserve Component Transformation in Washington

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2010

ARNG RC Snohomish, WA

Commission recommendation(s) affected by this installation:

Number	Title
46	Reserve Component Transformation in Washington

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2010

Ft Lawton, WA

Commission recommendation(s) affected by this installation:

Number	Title
54	USAR Command and Control Northwest

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Fed to Fed transfer approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 46.52

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Veterans Affairs	TBD	8.15

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Jan 1 2007

Ft Lewis, WA

Commission recommendation(s) affected by this installation:

Number	Title
138	Consolidate Correctional Facilities into Joint Regional Correctional Facilities
144	Create Joint Mobilization Sites
146	Joint Basing
171	McChord Air Force Base, WA

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Jun 15 2010

Mann Hall USARC, Spokane, WA

Commission recommendation(s) affected by this installation:

Number	Title
46	Reserve Component Transformation in Washington

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Colocated with USARC AMSA No. 80.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 7.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2007

Oswald USARC, Everett, WA

Commission recommendation(s) affected by this installation:

Number	Title
46	Reserve Component Transformation in Washington

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 3.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2010

Pendleton USARC Yakima Training Center, WA

Commission recommendation(s) affected by this installation:

Number	Title
46	Reserve Component Transformation in Washington

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Property retained by Yakima Training Center.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2008

USARC AMSA No. 80, Spokane, WA

Commission recommendation(s) affected by this installation:

Number	Title
46	Reserve Component Transformation in Washington

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Colocated with Mann Hall USARC.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 7.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2007

Vancouver Barracks, WA

Commission recommendation(s) affected by this installation:

Number	Title
54	USAR Command and Control Northwest

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Fed to Fed transfer approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 52.79

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Department of the Interior - (NPS)	May 1 2009	52.79

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Feb 1 2007

Wagenaar USARC, Pasco, WA

Commission recommendation(s) affected by this installation:

Number	Title
46	Reserve Component Transformation in Washington

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 7.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 1 2008

Walker USARC, Spokane, WA

Commission recommendation(s) affected by this installation:

Number	Title
46	Reserve Component Transformation in Washington

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 10.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2007

West Virginia

ARNG RC Elkins, WV

Commission recommendation(s) affected by this installation:

Number	Title
47	Reserve Component Transformation in West Virginia

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2010

ARNG RC Fairmont, WV

Commission recommendation(s) affected by this installation:

Number	Title
47	Reserve Component Transformation in West Virginia

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 1 2010

ARNG RC Spencer, WV

Commission recommendation(s) affected by this installation:

Number	Title
47	Reserve Component Transformation in West Virginia

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2009

Bias USARC, Huntington, WV

Commission recommendation(s) affected by this installation:

Number	Title
47	Reserve Component Transformation in West Virginia

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway. Fed to Fed transfer approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 5.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Veterans Affairs	TBD	5.0

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 15 2011

Colburn USARC/OMS, Fairmont, WV

Commission recommendation(s) affected by this installation:

Number	Title
47	Reserve Component Transformation in West Virginia

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 4.25

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 15 2011

Elkins USARC/OMS, Beverly, WV

Commission recommendation(s) affected by this installation:

Number	Title
47	Reserve Component Transformation in West Virginia

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 4.33

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 15 2011

Kuhl USARC/OMS, Ripley, WV

Commission recommendation(s) affected by this installation:

Number	Title
47	Reserve Component Transformation in West Virginia

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Disposal NEPA underway. ECP underway.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 3.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 15 2011

Wisconsin

AFRC Madison, WI

Commission recommendation(s) affected by this installation:

Number	Title
48	Reserve Component Transformation in Wisconsin
73	Navy and Marine Corps Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 1 2011

ARNG / OMS 9, Madison, WI

Commission recommendation(s) affected by this installation:

Number	Title
48	Reserve Component Transformation in Wisconsin

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2010

ARNG RC Bowman St, Madison, WI

Commission recommendation(s) affected by this installation:

Number	Title
48	Reserve Component Transformation in Wisconsin

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2010

ARNG RC Wright St, Madison, WI

Commission recommendation(s) affected by this installation:

Number	Title
48	Reserve Component Transformation in Wisconsin

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2010

Ft McCoy, WI

Commission recommendation(s) affected by this installation:

Number	Title
9	Maneuver Training

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Completed NEPA negotiations. Construction NEPA underway. ECP underway. MILCON planned. Property reverts to Ft. McCoy, WI.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 1 2010

O'Connell USARC, Madison, WI

Commission recommendation(s) affected by this installation:

Number	Title
48	Reserve Component Transformation in Wisconsin

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Lease termination action ongoing.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2010

Olson USARC, Madison, WI

Commission recommendation(s) affected by this installation:

Number	Title
48	Reserve Component Transformation in Wisconsin

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Property disposal and lease termination actions ongoing.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 3.5

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2010

Wyoming

AASF Cheyenne, WY

Commission recommendation(s) affected by this installation:

Number	Title
49	Reserve Component Transformation in Wyoming

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Feb 1 2009

ARNG RC Thermopolis, WY

Commission recommendation(s) affected by this installation:

Number	Title
49	Reserve Component Transformation in Wyoming

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Feb 1 2009

JFHQ Complex, Cheyenne, WY

Commission recommendation(s) affected by this installation:

Number	Title
49	Reserve Component Transformation in Wyoming

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Feb 1 2009

Navy

Alabama

NMCRC Mobile, AL

Commission recommendation(s) affected by this installation:

Number	Title
73	Navy and Marine Corps Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2009

NRC Tuscaloosa, AL

Commission recommendation(s) affected by this installation:

Number	Title
76	Navy Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

NRC closed, therefore action is complete.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2006

NRD HQ Montgomery, AL

Commission recommendation(s) affected by this installation:

Number	Title
74	Navy Recruiting Districts

Closure or realignment actions taken as of December 1, 2006:

NRD closed, therefore action is complete.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 31 2006

Arizona

10050 North 25th Avenue Phoenix, AZ

Commission recommendation(s) affected by this installation:

Number	Title
130	Co-locate Defense/Military Department Adjudication Activities

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 30 2010

MCAS Yuma, AZ

Commission recommendation(s) affected by this installation:

Number	Title
165	Fleet Readiness Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved. GAO conducting audit # 350804 examining the disestablishment of Naval Air Depots and Aircraft Intermediate Maintenance Depots and the creation of Fleet Readiness Centers under this recommendation.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2009

California

1 World Trade Center Long Beach, CA

Commission recommendation(s) affected by this installation:

Number	Title
131	Co-locate Military Department Investigation Agencies with DoD Counterintelligence and Security Agency

Closure or realignment actions taken as of December 1, 2006:

Budget developed and business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

2180 Burbank Boulevard Woodland Hills, CA

Commission recommendation(s) affected by this installation:

Number	Title
130	Co-locate Defense/Military Department Adjudication Activities

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 30 2010

ASW Center Point Loma, CA

Commission recommendation(s) affected by this installation:

Number	Title
71	Naval Station Ingleside, TX and Naval Air Station Corpus Christi, TX

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2009

Fallbrook Detachment NSWC Crane, CA

Commission recommendation(s) affected by this installation:

Number	Title
186	Create an Integrated Weapons & Armaments Specialty Site for Guns and Ammunition

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Jul 31 2011

FCTC Port Hueneme Detachment, San Diego, CA

Commission recommendation(s) affected by this installation:

Number	Title
184	Create a Naval Intergrated Weapons & Armaments Research, Development & Acquisition, Test & Evaluation Center

Closure or realignment actions taken as of December 1, 2006:

Budget developed and business plan being prepared for submission to OSD.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 30 2010

HRSC - Southwest, 525 B St Suite 600, San Diego, CA

Commission recommendation(s) affected by this installation:

Number	Title
137	Consolidate Civilian Personnel Offices (CPOs) within each Military Department and the Defense Agencies

Closure or realignment actions taken as of December 1, 2006:

Business plan approved. Navy to terminate lease of HRSC-SW office spaces and move to a new facility on Marine Corps Air Station (MCAS) Miramar, CA.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

MCAS Miramar, CA

Commission recommendation(s) affected by this installation:

Number	Title
125	Joint Strike Fighter Initial Joint Training Site
138	Consolidate Correctional Facilities into Joint Regional Correctional Facilities
165	Fleet Readiness Centers

Closure or realignment actions taken as of December 1, 2006:

Business plans approved. GAO is conducting audit # 350804 examining the disestablishment of Naval Air Depots and Aircraft Intermediate Maintenance Depots and the creation of Fleet Readiness Centers under commission number 165.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

MCB Camp Pendleton, CA

Commission recommendation(s) affected by this installation:

Number	Title
138	Consolidate Correctional Facilities into Joint Regional Correctional Facilities
165	Fleet Readiness Centers

Closure or realignment actions taken as of December 1, 2006:

Business plans approved. GAO is conducting audit # 350804 examining the disestablishment of Naval Air Depots and Aircraft Intermediate Maintenance Depots and the creation of Fleet Readiness Centers under commission number 165.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Aug 31 2011

MCLB Barstow, CA

Commission recommendation(s) affected by this installation:

Number	Title
57	Realign Marine Corps Logistics Base, Barstow, CA
177	Supply, Storage, and Distribution Management Reconfiguration

Closure or realignment actions taken as of December 1, 2006:

Business plan for commission number 57 is approved. On commission number 177, budget developed and business plan submitted to OSD.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?
No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:
None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:
None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

NAS Lemoore, CA

Commission recommendation(s) affected by this installation:

Number	Title
165	Fleet Readiness Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved. GAO conducting audit # 350804 examining the disestablishment of Naval Air Depots and Aircraft Intermediate Maintenance Depots and the creation of Fleet Readiness Centers under this commission number.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2008

Naval Medical Center San Diego, CA

Commission recommendation(s) affected by this installation:

Number	Title
172	San Antonio Regional Medical Center, TX

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

NAVBASE Coronado, NAS North Island, CA

Commission recommendation(s) affected by this installation:

Number	Title
137	Consolidate Civilian Personnel Offices (CPOs) within each Military Department and the Defense Agencies
165	Fleet Readiness Centers

Closure or realignment actions taken as of December 1, 2006:

Business plans approved. GAO conducting audit # 350804 examining the disestablishment of Naval Air Depots and Aircraft Intermediate Maintenance Depots and the creation of Fleet Readiness Centers under commission number 165.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2010

NAVBASE Ventura County, NAS Point Mugu, CA

Commission recommendation(s) affected by this installation:

Number	Title
165	Fleet Readiness Centers
184	Create a Naval Intergrated Weapons & Armaments Research, Development & Acquisition, Test & Evaluation Center

Closure or realignment actions taken as of December 1, 2006:

Business plan for commission number 165 is approved. GAO is conducting audit # 350804 examining the disestablishment of Naval Air Depots and Aircraft Intermediate Maintenance Depots and the creation of Fleet Readiness Centers under commission number 165. On commission number 184, budget developed and business plan being prepared for submission to OSD.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2009

NAVBASE Ventura County, Point Hueneme, CA

Commission recommendation(s) affected by this installation:

Number	Title
184	Create a Naval Intergrated Weapons & Armaments Research, Development & Acquisition, Test & Evaluation Center

Closure or realignment actions taken as of December 1, 2006:

Budget developed and business plan being prepared for submission to OSD.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Jun 30 2009

Navy Broadway Complex, CA

Commission recommendation(s) affected by this installation:

Number	Title
192	Navy Broadway Complex, San Diego, CA

Closure or realignment actions taken as of December 1, 2006:

On November 22, 2006, the Navy entered into a long term lease that provides for the redevelopment of the Navy Broadway Complex under the authority granted by section 2732 of Public Law 99-661, the National Defense Authorization Act for fiscal year 1987. Accordingly, the Commission recommendation to close the Broadway Complex if the Navy did not enter into such a lease on or before January 1, 2007, has no further effect. All action on this recommendation is complete.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Nov 22 2006

NAWS China Lake, CA

Commission recommendation(s) affected by this installation:

Number	Title
165	Fleet Readiness Centers
184	Create a Naval Intergrated Weapons & Armaments Research, Development & Acquisition, Test & Evaluation Center
186	Create an Integrated Weapons & Armamanets Specialty Site for Guns and Ammunition
188	Establish Centers for Fixed Wing Air Platform Research, Development & Acquisition, Test & Evaluation

Closure or realignment actions taken as of December 1, 2006:

Business plans for 165, 186 and 188 approved. GAO is conducting audit # 350804 examining the disestablishment of Naval Air Depots and Aircraft Intermediate Maintenance Depots and the creation of Fleet Readiness Centers under commission number 165. On commission number 184, budget developed and business plan being prepared for submission to OSD

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

NMCRC Encino, CA

Commission recommendation(s) affected by this installation:

Number	Title
73	Navy and Marine Corps Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved. Navy using 9.19 acres under an indefinite term permit from the Army.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2007

NMCRC Los Angeles, CA

Commission recommendation(s) affected by this installation:

Number	Title
73	Navy and Marine Corps Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved. Navy leasing 22.93 acres from the Port of Los Angeles under a lease that expires 21 Sep 2029 and plans to terminate the lease in September 2010 and relocate all personnel to the Armed Forces Reserve Center (AFRC) Bell, CA.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2010

NS San Diego, CA

Commission recommendation(s) affected by this installation:

Number	Title
64	Naval Support Activity New Orleans, LA
71	Naval Station Ingleside, TX and Naval Air Station Corpus Christi, TX
75	Navy Regions
175	Commodity Management Privatization
177	Supply, Storage, and Distribution Management Reconfiguration
181	Consolidate Maritime C4ISR Research, Development & Acquisition, Test & Evaluation
192	Navy Broadway Complex, San Diego, CA

Closure or realignment actions taken as of December 1, 2006:

Business plans for 64, 71, 75, 175, and 181 are approved. On commission numbers 177 budget developed and business plan submitted to OSD.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

NWS Seal Beach Detachment Concord, CA

Commission recommendation(s) affected by this installation:

Number	Title
59	Naval Weapon Seal Beach Detachment, Concord, CA

Closure or realignment actions taken as of December 1, 2006:

Business plan approved. City of Concord, CA officially recognized as the LRA. Army request for 115 acres of the Inland Area approved. Total area to be disposed is 5,091 acres.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?
Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:
None

Quantity of property remaining to be disposed: 5091.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Department of Homeland Security - (Coast Guard)	TBD	59.0

Explanation for any delays in transfer of property:
None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2008

NWS Seal Beach, CA

Commission recommendation(s) affected by this installation:

Number	Title
150	Naval Weapons Station Seal Beach, CA
184	Create a Naval Intergrated Weapons & Armaments Research, Development & Acquisition, Test & Evaluation Center

Closure or realignment actions taken as of December 1, 2006:

Business plan for 150 is approved. On commission number 184, budget developed and business plan being prepared for submission to OSD.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Jul 31 2011

SUBASE Point Loma, San Diego, CA

Commission recommendation(s) affected by this installation:

Number	Title
181	Consolidate Maritime C4ISR Research, Development & Acquisition, Test & Evaluation

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Connecticut

NAS New London, CT

Commission recommendation(s) affected by this installation:

Number	Title
60	Submarine Base New London, CT

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2007

SUBBASE New London, CT

Commission recommendation(s) affected by this installation:

Number	Title
144	Create Joint Mobilization Sites

Closure or realignment actions taken as of December 1, 2006:

Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2007

District of Columbia

Anacostia Annex, DC

Commission recommendation(s) affected by this installation:

Number	Title
141	Consolidate Media Organizations into a New Agency for Media and Publications
149	Relocate Miscellaneous Depart of the Navy Leased Locations

Closure or realignment actions taken as of December 1, 2006:

Business plans approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2010

COMNAVDIST Washington Naval Yard, DC

Commission recommendation(s) affected by this installation:

Number	Title
146	Joint Basing

Closure or realignment actions taken as of December 1, 2006:

Budget developed and business plan being prepared for submission to OSD.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Potomac Annex, DC

Commission recommendation(s) affected by this installation:

Number	Title
174	Joint Centers of Excellence for Chemical, Biological, and Medical Research and Development and Acquisition
198	Joint Medical Command Headquarters

Closure or realignment actions taken as of December 1, 2006:

Comm # 174 - Conducted BRAC Implementation Planning. Developed and submitted Business Plan to facilitate budget allocation. Conducted site orientation visit. Conducted Project Review Board to determine prioritization of military projects. Business Plan approved. Construction NEPA underway. Site visit conducted. Comm # 198 (AKA Comm #5) - business plan not approved; Cultural Resources Survey started.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 10.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Director of National Intelligence	Sep 15 2011	7.0

Explanation for any delays in transfer of property:

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Washington Navy Yard, DC

Commission recommendation(s) affected by this installation:

Number	Title
77	Navy Reserve Readiness Commands
130	Co-locate Defense/Military Department Adjudication Activities
131	Co-locate Military Department Investigation Agencies with DoD Counterintelligence and Security Agency
144	Create Joint Mobilization Sites
149	Relocate Miscellaneous Depart of the Navy Leased Locations
181	Consolidate Maritime C4ISR Research, Development & Acquisition, Test & Evaluation
183	Consolidate Sea Vehicle Development & Acquisition

Closure or realignment actions taken as of December 1, 2006:

Budgets developed and Business Plans approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Dec 31 2010

Florida

NAS Jacksonville, FL

Commission recommendation(s) affected by this installation:

Number	Title
65	Naval Air Station Brunswick, ME
72	Engineering Field Division/Activity
75	Navy Regions
138	Consolidate Correctional Facilities into Joint Regional Correctional Facilities
165	Fleet Readiness Centers
175	Commodity Management Privatization
177	Supply, Storage, and Distribution Management Reconfiguration
181	Consolidate Maritime C4ISR Research, Development & Acquisition, Test & Evaluation
193	Naval Air Station Oceana, Virginia

Closure or realignment actions taken as of December 1, 2006:

Business plans approved for all but commission number 177 and 193. GAO is conducting audit # 350804 examining the disestablishment of Naval Air Depots and Aircraft Intermediate Maintenance Depots and the creation of Fleet Readiness Centers under commission number 165. On commission number 177, budget developed and business plan being prepared by DLA for submission to OSD.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues:

See Appendix 1

Acreage affected by remediation issues:

See Appendix 1

Estimated cost to complete environmental remediation:	See Appendix 1
Plans and timelines to address environmental remediation:	See Appendix 1
Estimated completion date for all closure or realignment actions:	Sep 15 2011

NAS Pensacola, FL

Commission recommendation(s) affected by this installation:

Number	Title
61	Officer Training Command, Pensacola, FL
75	Navy Regions
125	Joint Strike Fighter Initial Joint Training Site
128	Undergraduate Pilot and Navigator Training
138	Consolidate Correctional Facilities into Joint Regional Correctional Facilities
174	Joint Centers of Excellence for Chemical, Biological, and Medical Research and Development and Acquisition
181	Consolidate Maritime C4ISR Research, Development & Acquisition, Test & Evaluation

Closure or realignment actions taken as of December 1, 2006:

Business plans approved for all but commission number 125. On 125, budget developed and business plan submitted to OSD.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

NRC St Petersburg, FL

Commission recommendation(s) affected by this installation:

Number	Title
76	Navy Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 3.8

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Department of Homeland Security - (Coast Guard)	Sep 30 2009	3.8

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2009

NS Mayport, FL

Commission recommendation(s) affected by this installation:

Number	Title
67	Naval Station Pascagoula, MS
165	Fleet Readiness Centers

Closure or realignment actions taken as of December 1, 2006:

Business Plans approved. GAO is conducting audit # 350804 examining the disestablishment of Naval Air Depots and Aircraft Intermediate Maintenance Depots and the creation of Fleet Readiness Centers under commission number 165.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Jun 30 2008

NSA Pamana City, FL

Commission recommendation(s) affected by this installation:

Number	Title
140	Consolidate Defense Information Systems Agency and Establish Joint C4ISR D&A Capability

Closure or realignment actions taken as of December 1, 2006:

Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Jun 30 2010

Georgia

2300 Lake Park Drive Smyrna, GA

Commission recommendation(s) affected by this installation:

Number	Title
131	Co-locate Military Department Investigation Agencies with DoD Counterintelligence and Security Agency

Closure or realignment actions taken as of December 1, 2006:

Budget developed and business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Inspector-Instructor Rome, GA

Commission recommendation(s) affected by this installation:

Number	Title
73	Navy and Marine Corps Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 3.12

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2009

MCLB Albany, GA

Commission recommendation(s) affected by this installation:

Number	Title
57	Realign Marine Corps Logistics Base, Barstow, CA
150	Naval Weapons Station Seal Beach, CA
175	Commodity Management Privatization
176	Depot-Level Repairable Procurement Management Consolidation
177	Supply, Storage, and Distribution Management Reconfiguration

Closure or realignment actions taken as of December 1, 2006:

Business Plans approved for all but commission number 177. On 177, budget developed and business plan submitted to OSD.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

NAS Atlanta, GA

Commission recommendation(s) affected by this installation:

Number	Title
62	Naval Air Station Atlanta, GA

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

NSCS Athens, GA

Commission recommendation(s) affected by this installation:

Number	Title
63	Navy Supply Corps School Athens, GA

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 58.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Mar 31 2011

Hawaii

HRSC - Pacific, 178 Main Street Bldg 499, Honolulu, HI

Commission recommendation(s) affected by this installation:

Number	Title
137	Consolidate Civilian Personnel Offices (CPOs) within each Military Department and the Defense Agencies

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

NS Pearl Harbor, HI

Commission recommendation(s) affected by this installation:

Number	Title
146	Joint Basing
175	Commodity Management Privatization

Closure or realignment actions taken as of December 1, 2006:

On commission number 146, budget developed and business plan being prepared for submission to OSD. Business plan for commission number 175 is approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?
No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:
None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:
None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2010

Idaho

NRC Pocatello, ID

Commission recommendation(s) affected by this installation:

Number	Title
76	Navy Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved. Navy terminated permit with the Army on Nov 20 2006 and closed NRC Pocatello. Action is complete.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Nov 20 2006

Illinois

NRC Forest Park, IL

Commission recommendation(s) affected by this installation:

Number	Title
76	Navy Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2008

NS Great Lakes, IL

Commission recommendation(s) affected by this installation:

Number	Title
64	Naval Support Activity New Orleans, LA
72	Engineering Field Division/Activity
75	Navy Regions
77	Navy Reserve Readiness Commands
172	San Antonio Regional Medical Center, TX
173	Convert Inpatient Services to Clinics
174	Joint Centers of Excellence for Chemical, Biological, and Medical Research and Development and Acquisition

Closure or realignment actions taken as of December 1, 2006:

Business plans approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Indiana

NMCRC Grissom ARB, Peru, IN

Commission recommendation(s) affected by this installation:

Number	Title
76	Navy Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved. Terminated permit on 5 Jan 2007 and action is complete.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 5 2007

NRC Evansville, IN

Commission recommendation(s) affected by this installation:

Number	Title
76	Navy Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved. Terminated permit and action is complete.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2006

NRD HQ Indianapolis, IN

Commission recommendation(s) affected by this installation:

Number	Title
74	Navy Recruiting Districts

Closure or realignment actions taken as of December 1, 2006:

Business plan approved. Lease terminated and action is complete.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2006

NSWC Crane, IN

Commission recommendation(s) affected by this installation:

Number	Title
184	Create a Naval Intergrated Weapons & Armaments Research, Development & Acquisition, Test & Evaluation Center
186	Create an Integrated Weapons & Armamanets Specialty Site for Guns and Ammunition

Closure or realignment actions taken as of December 1, 2006:

Budget developed and business plan being prepared for submission to OSD on commission number 184. Business plan approved for 186.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Iowa

NMCRC Dubuque, IA

Commission recommendation(s) affected by this installation:

Number	Title
73	Navy and Marine Corps Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2007

NRC Cedar Rapids, IA

Commission recommendation(s) affected by this installation:

Number	Title
76	Navy Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

NRC closed - Action complete

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2006

NRC Sioux City, IA

Commission recommendation(s) affected by this installation:

Number	Title
76	Navy Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2007

Kentucky

Louisville Detachment NSWC Port Hueneme, KY

Commission recommendation(s) affected by this installation:

Number	Title
186	Create an Integrated Weapons & Armaments Specialty Site for Guns and Ammunition

Closure or realignment actions taken as of December 1, 2006:

Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Aug 30 2010

NMCRC Lexington, KY

Commission recommendation(s) affected by this installation:

Number	Title
76	Navy Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

NRC closed- Action complete.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2006

Louisiana

NAS JRB New Orleans, LA

Commission recommendation(s) affected by this installation:

Number	Title
62	Naval Air Station Atlanta, GA
64	Naval Support Activity New Orleans, LA
66	Marine Corps Support Activity Kansas City, MO
91	New Orleans Air Reserve Station, LA
165	Fleet Readiness Centers

Closure or realignment actions taken as of December 1, 2006:

Business plans approved. GAO is conducting audit # 350804 examining the disestablishment of Naval Air Depots and Aircraft Intermediate Maintenance Depots and the creation of Fleet Readiness Centers under commission number 165.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Mar 31 2011

NMCRC Baton Rouge, LA

Commission recommendation(s) affected by this installation:

Number	Title
73	Navy and Marine Corps Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

NSA New Orleans, LA

Commission recommendation(s) affected by this installation:

Number	Title
64	Naval Support Activity New Orleans, LA
66	Marine Corps Support Activity Kansas City, MO
75	Navy Regions

Closure or realignment actions taken as of December 1, 2006:

Business plans approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?
Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:
None

Quantity of property remaining to be disposed: 218.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:
None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Mar 31 2011

Maine

NAS Brunswick, ME

Commission recommendation(s) affected by this installation:

Number	Title
65	Naval Air Station Brunswick, ME

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 3059.8

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Department of Homeland Security - (Coast Guard)	TBD	11.2
Department of Transportation - (FAA)	TBD	10.0

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Maryland

21535 Pacific Drive, Lexington Park, MD

Commission recommendation(s) affected by this installation:

Number	Title
149	Relocate Miscellaneous Depart of the Navy Leased Locations

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 31 2009

214191 Great Mills Road, Lexington Park, MD

Commission recommendation(s) affected by this installation:

Number	Title
149	Relocate Miscellaneous Depart of the Navy Leased Locations

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 31 2009

Bldg 42 8901 Wisconsin Ave, MD

Commission recommendation(s) affected by this installation:

Number	Title
174	Joint Centers of Excellence for Chemical, Biological, and Medical Research and Development and Acquisition

Closure or realignment actions taken as of December 1, 2006:

Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2009

NAF Washington, MD

Commission recommendation(s) affected by this installation:

Number	Title
146	Joint Basing

Closure or realignment actions taken as of December 1, 2006:

Budget developed and business plan being prepared for submission to OSD.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2009

NAS Patuxent River, MD

Commission recommendation(s) affected by this installation:

Number	Title
149	Relocate Miscellaneous Depart of the Navy Leased Locations
165	Fleet Readiness Centers
181	Consolidate Maritime C4ISR Research, Development & Acquisition, Test & Evaluation
184	Create a Naval Intergrated Weapons & Armaments Research, Development & Acquisition, Test & Evaluation Center
189	Establish Centers for Rotary Wing Air Platform Development & Acquisition, Test & Evaluation

Closure or realignment actions taken as of December 1, 2006:

Business plans approved for all but commission number 184. GAO conducting audit number 350804 examining the disestablishment of Naval Air Depots and Aircraft Intermediate Maintenance Depots and the creation of Fleet Readiness Centers under BRAC recommendation number 165. On commission number 184, budget developed and business plan being prepared for submission to OSD. Comm #149 - Business plan approved Comm #165 - Business plan approved Comm #181 - Business plan approved Comm #189B - Business plan approved

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?
No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:
None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:
None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation:	See Appendix 1
Estimated completion date for all closure or realignment actions:	Dec 31 2009

Norfolk NSY Detachment, NS Annapolis, MD

Commission recommendation(s) affected by this installation:

Number	Title
166	Naval Shipyard Detachments

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2009

NRC Adelphi, MD

Commission recommendation(s) affected by this installation:

Number	Title
76	Navy Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2008

NSWC Carderock, Bethesda, MD

Commission recommendation(s) affected by this installation:

Number	Title
183	Consolidate Sea Vehicle Development & Acquisition

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

NSWC Indian Head, MD

Commission recommendation(s) affected by this installation:

Number	Title
184	Create a Naval Intergrated Weapons & Armaments Research, Development & Acquisition, Test & Evaluation Center
186	Create an Integrated Weapons & Armamanets Specialty Site for Guns and Ammunition

Closure or realignment actions taken as of December 1, 2006:

Budget developed and business plan being prepared for submission to OSD on commission number 184. Business plan approved for commission number 186.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Massachusetts

Puget Sound NSY Detachment, Boston, MA

Commission recommendation(s) affected by this installation:

Number	Title
166	Naval Shipyard Detachments

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Michigan

NRF Marquette, MI

Commission recommendation(s) affected by this installation:

Number	Title
76	Navy Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved. Terminating lease, therefore no screening is required.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2007

Minnesota

NRC Duluth, MN

Commission recommendation(s) affected by this installation:

Number	Title
76	Navy Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved. LRA designated for 1.15 acres of property.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 1.15

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2009

Mississippi

NAS Meridan, MS

Commission recommendation(s) affected by this installation:

Number	Title
124	Joint Center of Excellence for Religious Training & Education

Closure or realignment actions taken as of December 1, 2006:

Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2010

NS Pascagoula, MS

Commission recommendation(s) affected by this installation:

Number	Title
67	Naval Station Pascagoula, MS

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 558.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Missouri

MCSA Kansas City, MO

Commission recommendation(s) affected by this installation:

Number	Title
64	Naval Support Activity New Orleans, LA
66	Marine Corps Support Activity Kansas City, MO

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 27.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Department of Homeland Security - (FEMA)	Mar 31 2011	3.5

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Mar 31 2011

NRC Cape Girardeau, MO

Commission recommendation(s) affected by this installation:

Number	Title
76	Navy Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2009

NRD HQ Kansas City, MO

Commission recommendation(s) affected by this installation:

Number	Title
74	Navy Recruiting Districts

Closure or realignment actions taken as of December 1, 2006:

NRD closed, therefore action is complete.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 31 2006

Nebraska

NRC Lincoln, NE

Commission recommendation(s) affected by this installation:

Number	Title
76	Navy Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2008

NRD HQ Omaha, NE

Commission recommendation(s) affected by this installation:

Number	Title
74	Navy Recruiting Districts

Closure or realignment actions taken as of December 1, 2006:

NRD closed, therefore action is complete.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 31 2006

Nevada

NAS Fallon, NV

Commission recommendation(s) affected by this installation:

Number	Title
165	Fleet Readiness Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved. GAO conducting audit # 350804 examining the disestablishment of Naval Air Depots and Aircraft Intermediate Maintenance Depots and the creation of Fleet Readiness Centers under this recommendation.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2007

New Jersey

Inspector-Instructor West Trenton, NJ

Commission recommendation(s) affected by this installation:

Number	Title
73	Navy and Marine Corps Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 8.23

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2009

NAES Lakehurst, NJ

Commission recommendation(s) affected by this installation:

Number	Title
146	Joint Basing
165	Fleet Readiness Centers
189	Establish Centers for Rotary Wing Air Platform Development & Acquisition, Test & Evaluation

Closure or realignment actions taken as of December 1, 2006:

Business plans approved for all but commission number 146. On 146, budget developed and business plan being prepared for submission to OSD. GAO conducting audit # 350804 examining the disestablishment of Naval Air Depots and Aircraft Intermediate Maintenance Depots and the creation of Fleet Readiness Centers under BRAC recommendation #165.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2010

NWS EARLE, NJ

Commission recommendation(s) affected by this installation:

Number	Title
186	Create an Integrated Weapons & Armaments Specialty Site for Guns and Ammunition

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

New York

NRC Glens Falls, NY

Commission recommendation(s) affected by this installation:

Number	Title
76	Navy Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved. Lease terminated and action is complete.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2006

NRC Horseheads, NY

Commission recommendation(s) affected by this installation:

Number	Title
76	Navy Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved. Terminated permit and action is complete as of October 5, 2006.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 5 2006

NRC Watertown, NY

Commission recommendation(s) affected by this installation:

Number	Title
76	Navy Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved. Terminated permit and action is complete.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Dec 31 2006

NRD HQ Buffalo, NY

Commission recommendation(s) affected by this installation:

Number	Title
74	Navy Recruiting Districts

Closure or realignment actions taken as of December 1, 2006:

Business plan approved. Lease extended through February 28, 2007.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Feb 28 2007

North Carolina

MCAS Cherry Point, NC

Commission recommendation(s) affected by this installation:

Number	Title
65	Naval Air Station Brunswick, ME
68	Naval Air Station Joint Reserve Base Willow Grove, PA and Cambria Regional Airport, Johnstown, PA
165	Fleet Readiness Centers
173	Convert Inpatient Services to Clinics
175	Commodity Management Privatization
177	Supply, Storage, and Distribution Management Reconfiguration

Closure or realignment actions taken as of December 1, 2006:

Business plans approved for all but commission number 177. GAO is conducting audit # 350804 examining the disestablishment of Naval Air Depots and Aircraft Intermediate Maintenance Depots and the creation of Fleet Readiness Centers under commission number 165. On commission number 177, budget developed and business plan being prepared by DLA for submission to OSD.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2010

MCB Camp Lejeune, NC

Commission recommendation(s) affected by this installation:

Number	Title
138	Consolidate Correctional Facilities into Joint Regional Correctional Facilities
165	Fleet Readiness Centers

Closure or realignment actions taken as of December 1, 2006:

Business plans approved. GAO is conducting audit # 350804 examining the disestablishment of Naval Air Depots and Aircraft Intermediate Maintenance Depots and the creation of Fleet Readiness Centers under commission number 165.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Nov 30 2010

NRC Asheville, NC

Commission recommendation(s) affected by this installation:

Number	Title
76	Navy Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

NRC closed - Action complete.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2006

Ohio

2780 Airport Drive Columbus, OH

Commission recommendation(s) affected by this installation:

Number	Title
130	Co-locate Defense/Military Department Adjudication Activities
131	Co-locate Military Department Investigation Agencies with DoD Counterintelligence and Security Agency

Closure or realignment actions taken as of December 1, 2006:

Budget developed and business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

NMCRC Akron, OH

Commission recommendation(s) affected by this installation:

Number	Title
73	Navy and Marine Corps Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 3.3

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2010

NMCRC Cleveland, OH

Commission recommendation(s) affected by this installation:

Number	Title
73	Navy and Marine Corps Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.75

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Department of Homeland Security - (Coast Guard)	TBD	0.75

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2007

Oklahoma

NMCRC Tulsa, OK

Commission recommendation(s) affected by this installation:

Number	Title
73	Navy and Marine Corps Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 11.4

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Oregon

NRC Central Point, OR

Commission recommendation(s) affected by this installation:

Number	Title
76	Navy Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved. Navy terminated lease on Sep 7 2006 and closed NRC Central Point.
Action is complete.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 7 2006

Pennsylvania

ENGFLDACT NORTHEAST Lester, PA

Commission recommendation(s) affected by this installation:

Number	Title
72	Engineering Field Division/Activity

Closure or realignment actions taken as of December 1, 2006:

Business plan approved. Terminated lease and no screening required.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2006

HRSC - Northeast, 111 South Independence Mall East Bourse Building,
Philadelphia, PA

Commission recommendation(s) affected by this installation:

Number	Title
137	Consolidate Civilian Personnel Offices (CPOs) within each Military Department and the Defense Agencies

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Nov 30 2009

MCRC Johnstown (Cambria), PA

Commission recommendation(s) affected by this installation:

Number	Title
68	Naval Air Station Joint Reserve Base Willow Grove, PA and Cambria Regional Airport, Johnstown, PA

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

NAS JRB Willow Grove, PA

Commission recommendation(s) affected by this installation:

Number	Title
68	Naval Air Station Joint Reserve Base Willow Grove, PA and Cambria Regional Airport, Johnstown, PA

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?
No

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:
None

Quantity of property remaining to be disposed: 964.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Department of Transportation - (FAA)	TBD	3.0

Explanation for any delays in transfer of property:
None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

NAVCRANECEN Lester, PA

Commission recommendation(s) affected by this installation:

Number	Title
72	Engineering Field Division/Activity

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2006

NMCRC Reading, PA

Commission recommendation(s) affected by this installation:

Number	Title
73	Navy and Marine Corps Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 7.06

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2010

Norfolk NSY Detachment, PHILNAVBUSCEN, PA

Commission recommendation(s) affected by this installation:

Number	Title
166	Naval Shipyard Detachments

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2009

NSA Mechanicsburg, PA

Commission recommendation(s) affected by this installation:

Number	Title
175	Commodity Management Privatization
176	Depot-Level Repairable Procurement Management Consolidation

Closure or realignment actions taken as of December 1, 2006:

Business plans approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2008

NSA Philadelphia, PA

Commission recommendation(s) affected by this installation:

Number	Title
137	Consolidate Civilian Personnel Offices (CPOs) within each Military Department and the Defense Agencies
176	Depot-Level Repairable Procurement Management Consolidation

Closure or realignment actions taken as of December 1, 2006:

Business plans approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2008

Rhode Island

NS Newport, RI

Commission recommendation(s) affected by this installation:

Number	Title
61	Officer Training Command, Pensacola, FL
63	Navy Supply Corps School Athens, GA
70	Naval Station Newport, RI
77	Navy Reserve Readiness Commands
124	Joint Center of Excellence for Religious Training & Education
181	Consolidate Maritime C4ISR Research, Development & Acquisition, Test & Evaluation

Closure or realignment actions taken as of December 1, 2006:

Business Plans approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2010

South Carolina

MCAS Beaufort, SC

Commission recommendation(s) affected by this installation:

Number	Title
165	Fleet Readiness Centers

Closure or realignment actions taken as of December 1, 2006:

Business Plan approved. GAO is conducting audit # 350804 examining the disestablishment of Naval Air Depots and Aircraft Intermediate Maintenance Depots and the creation of Fleet Readiness Centers.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2008

NWS Charleston, SC

Commission recommendation(s) affected by this installation:

Number	Title
138	Consolidate Correctional Facilities into Joint Regional Correctional Facilities
146	Joint Basing
181	Consolidate Maritime C4ISR Research, Development & Acquisition, Test & Evaluation

Closure or realignment actions taken as of December 1, 2006:

Business plans approved for all but commission number 146. On 146, budget developed and business plan being prepared for submission to OSD.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

SOUTHNAVFACENGCOM Charleston, SC

Commission recommendation(s) affected by this installation:

Number	Title
72	Engineering Field Division/Activity

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 30 2009

Tennessee

NSA Mid-South, TN

Commission recommendation(s) affected by this installation:

Number	Title
64	Naval Support Activity New Orleans, LA

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 31 2008

Texas

NAS Corpus Christi, TX

Commission recommendation(s) affected by this installation:

Number	Title
71	Naval Station Ingleside, TX and Naval Air Station Corpus Christi, TX

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2010

NAS JRB Fort Worth, TX

Commission recommendation(s) affected by this installation:

Number	Title
62	Naval Air Station Atlanta, GA
64	Naval Support Activity New Orleans, LA
77	Navy Reserve Readiness Commands
113	Hill Air Force Base, UT, Edwards Air Force Base, CA, Mountain Home Air Force Base, ID, Luke Air Force Base, AZ, and Nellis Air Force Base, NV
165	Fleet Readiness Centers

Closure or realignment actions taken as of December 1, 2006:

Business plans approved. GAO is conducting audit # 350804 examining the disestablishment of Naval Air Depots and Aircraft Intermediate Maintenance Depots and the creation of Fleet Readiness Centers under commission number 165.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Dec 31 2009

NRC Lubbock, TX

Commission recommendation(s) affected by this installation:

Number	Title
76	Navy Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2008

NRC Orange, TX

Commission recommendation(s) affected by this installation:

Number	Title
76	Navy Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 13.73

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2008

NS Ingleside, TX

Commission recommendation(s) affected by this installation:

Number	Title
71	Naval Station Ingleside, TX and Naval Air Station Corpus Christi, TX

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 1067.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2010

Virginia

DRPM AAA, Woodbridge, VA

Commission recommendation(s) affected by this installation:

Number	Title
180	Consolidate Joint Ground Vehicle Development & Acquisition in a Joint Center

Closure or realignment actions taken as of December 1, 2006:

Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Head Quarters Battalion Head Quarters Marine Corps, Henderson Hall, VA

Commission recommendation(s) affected by this installation:

Number	Title
146	Joint Basing

Closure or realignment actions taken as of December 1, 2006:

Budget developed and business plan being prepared for submission to OSD.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

MCB Quantico, VA

Commission recommendation(s) affected by this installation:

Number	Title
131	Co-locate Military Department Investigation Agencies with DoD Counterintelligence and Security Agency
138	Consolidate Correctional Facilities into Joint Regional Correctional Facilities

Closure or realignment actions taken as of December 1, 2006:

Budget developed and business plans approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2010

NAB Little Creek, VA

Commission recommendation(s) affected by this installation:

Number	Title
181	Consolidate Maritime C4ISR Research, Development & Acquisition, Test & Evaluation

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

NAS Norfolk, VA

Commission recommendation(s) affected by this installation:

Number	Title
60	Submarine Base New London, CT

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2007

NAS Oceana, VA

Commission recommendation(s) affected by this installation:

Number	Title
125	Joint Strike Fighter Initial Joint Training Site
165	Fleet Readiness Centers
193	Naval Air Station Oceana, Virginia

Closure or realignment actions taken as of December 1, 2006:

Business plan for commission number 125 has been submitted. Business plan approved for 165 . GAO conducting audit # 350804 examining the disestablishment of Naval Air Depots and Aircraft Intermediate Maintenance Depots and the creation of Fleet Readiness Centers under commission number 165. For commission number 193, as specified in the recommendation, the realignment of Naval Air Station (NAS) Oceana will only occur if the Commonwealth of Virginia and the municipal governments of Virginia Beach, VA, and Chesapeake, VA, fail to take actions specified by the Commission by the end of March 2006, and if the State of Florida does take other specified actions within 6 months of Virginia's failure to act. Virginia has failed to act and the decision whether Florida has properly acted, rests with the DoD Inspector General and is not scheduled to occur until June 1, 2007. The Department will not take any action toward the realignment of NAS Oceana until such time as that process is complete.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Naval Medical Center, Portsmouth, VA

Commission recommendation(s) affected by this installation:

Number	Title
172	San Antonio Regional Medical Center, TX

Closure or realignment actions taken as of December 1, 2006:

Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: May 31 2009

NS Norfolk, VA

Commission recommendation(s) affected by this installation:

Number	Title
70	Naval Station Newport, RI
71	Naval Station Ingleside, TX and Naval Air Station Corpus Christi, TX
72	Engineering Field Division/Activity
75	Navy Regions
77	Navy Reserve Readiness Commands
146	Joint Basing
164	Ship Intermediate Maintenance Activity Norfolk, VA
175	Commodity Management Privatization
177	Supply, Storage, and Distribution Management Reconfiguration
181	Consolidate Maritime C4ISR Research, Development & Acquisition, Test & Evaluation

Closure or realignment actions taken as of December 1, 2006:

Business plans approved for all but commission numbers 146 and 177. On commission number 146, budget developed and business plan being prepared for submission to OSD. On commission number 177, budget developed and business plan being prepared by DLA for submission to OSD.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation:	See Appendix 1
Estimated completion date for all closure or realignment actions:	Sep 15 2011

NSA Norfolk, VA

Commission recommendation(s) affected by this installation:

Number	Title
64	Naval Support Activity New Orleans, LA
72	Engineering Field Division/Activity
138	Consolidate Correctional Facilities into Joint Regional Correctional Facilities
165	Fleet Readiness Centers

Closure or realignment actions taken as of December 1, 2006:

Business plans approved. GAO is conducting audit # 350804 examining the disestablishment of Naval Air Depots and Aircraft Intermediate Maintenance Depots and the creation of Fleet Readiness Centers under commission number 165.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 31 2011

NSWC Dahlgren, VA

Commission recommendation(s) affected by this installation:

Number	Title
181	Consolidate Maritime C4ISR Research, Development & Acquisition, Test & Evaluation
184	Create a Naval Intergrated Weapons & Armaments Research, Development & Acquisition, Test & Evaluation Center

Closure or realignment actions taken as of December 1, 2006:

Business plan approved for commission number 181. Budget developed and business plan being prepared for submission to OSD on commission number 184.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

NSY Norfolk, VA

Commission recommendation(s) affected by this installation:

Number	Title
72	Engineering Field Division/Activity
164	Ship Intermediate Maintenance Activity Norfolk, VA
166	Naval Shipyard Detachments

Closure or realignment actions taken as of December 1, 2006:

Business plans approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Apr 30 2010

NWS Yorktown, VA

Commission recommendation(s) affected by this installation:

Number	Title
181	Consolidate Maritime C4ISR Research, Development & Acquisition, Test & Evaluation
184	Create a Naval Intergrated Weapons & Armaments Research, Development & Acquisition, Test & Evaluation Center

Closure or realignment actions taken as of December 1, 2006:

Business plan approved for commission recommendation 181. Budget developed and business plan being prepared for submission to OSD on commission number 184.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Washington

NAS Whidbey Island, WA

Commission recommendation(s) affected by this installation:

Number	Title
165	Fleet Readiness Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved. GAO conducting audit # 350804 examining the disestablishment of Naval Air Depots and Aircraft Intermediate Maintenance Depots and the creation of Fleet Readiness Centers under this recommendation.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2009

NMCRC Tacoma, WA

Commission recommendation(s) affected by this installation:

Number	Title
76	Navy Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved. OEA designated Port of Tacoma as LRA.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 9.03

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
BIA - Puyallup Tribe	TBD	0.0

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2009

NS Bremerton, WA

Commission recommendation(s) affected by this installation:

Number	Title
175	Commodity Management Privatization
177	Supply, Storage, and Distribution Management Reconfiguration

Closure or realignment actions taken as of December 1, 2006:

Business plan for commission number 175 approved. For Commission number 177, budget developed and business plan submitted to OSD.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

SUBASE Bangor, WA

Commission recommendation(s) affected by this installation:

Number	Title
64	Naval Support Activity New Orleans, LA
75	Navy Regions
138	Consolidate Correctional Facilities into Joint Regional Correctional Facilities
144	Create Joint Mobilization Sites

Closure or realignment actions taken as of December 1, 2006:

Business plans approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Jul 31 2011

West Virginia

NMCRC Moundsville, WV

Commission recommendation(s) affected by this installation:

Number	Title
73	Navy and Marine Corps Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2010

Wisconsin

NMCRC Madison, WI

Commission recommendation(s) affected by this installation:

Number	Title
73	Navy and Marine Corps Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 8.3

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 30 2011

NRC La Crosse, WI

Commission recommendation(s) affected by this installation:

Number	Title
73	Navy and Marine Corps Reserve Centers

Closure or realignment actions taken as of December 1, 2006:

Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 1.73

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2007

Air Force

Alabama

Dannelly Field AGS, AL

Commission recommendation(s) affected by this installation:

Number	Title
98	Great Falls International Airport Air Guard Station, MT

Closure or realignment actions taken as of December 1, 2006:

Refined requirements and costs to begin implemenataion according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2009

Maxwell AFB, AL

Commission recommendation(s) affected by this installation:

Number	Title
124	Joint Center of Excellence for Religious Training & Education

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Nov 30 2010

Alaska

Eielson AFB, AK

Commission recommendation(s) affected by this installation:

Number	Title
79	Eielson AFB, AK; Moody AFB, GA; and Shaw AFB, SC

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2009

Elmendorf AFB, AK

Commission recommendation(s) affected by this installation:

Number	Title
80	Kulis Air Guard Station AK, and Elmendorf AFB, AK
89	Mountain Home Air Force Base, ID, Nellis Air Force Base, NV, and Elmendorf Air Force Base, AK
110	Nashville International Airport Air Guard Station, TN
146	Joint Basing

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Galena Airport FOL, AK

Commission recommendation(s) affected by this installation:

Number	Title
195	Galena Forward Operating Location (FOL), AK

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law. Air Force working with the State of Alaska (owner) to determine the lease termination process. Galena Economic Development Committee working on reuse plan.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 30 2008

Kulis AGS, AK

Commission recommendation(s) affected by this installation:

Number	Title
80	Kulis Air Guard Station AK, and Elmendorf AFB, AK

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Arizona

AFRL Mesa City, AZ

Commission recommendation(s) affected by this installation:

Number	Title
187	Defense Research Service Led Laboratories

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 8.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Veterans Affairs	TBD	8.0

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Luke AFB, AZ

Commission recommendation(s) affected by this installation:

Number	Title
81	Fort Smith Air Guard Station, AR, and Luke Air Force Base, AZ
113	Hill Air Force Base, UT, Edwards Air Force Base, CA, Mountain Home Air Force Base, ID, Luke Air Force Base, AZ, and Nellis Air Force Base, NV
118	Air Force Logistics Support Centers
125	Joint Strike Fighter Initial Joint Training Site

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Arkansas

Fort Smith Regional APT AGS, AR

Commission recommendation(s) affected by this installation:

Number	Title
81	Fort Smith Air Guard Station, AR, and Luke Air Force Base, AZ
85	Bradley International Airport Air Guard Station, CT, Barnes Air Guard Station, MA, Selfridge Air National Guard Base, MI, Shaw Air Force Base, SC, and Martin State Air Guard Station, MD

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 15 2010

Little Rock AFB, AR

Commission recommendation(s) affected by this installation:

Number	Title
92	Andrews Air Force Base, MD, Will Rogers Air Guard Station, OK, Tinker Air Force Base, OK and Randolph Air Force Base TX
93	Martin State Air Guard Station, MD
103	Pope Air Force Base, NC, Pittsburgh International Airport Air Reserve Station, PA, and Yeager AGS, WV
110	Nashville International Airport Air Guard Station, TN
118	Air Force Logistics Support Centers

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

California

Beale AFB, CA

Commission recommendation(s) affected by this installation:

Number	Title
82	Beale Air Force Base, CA, and Selfridge Air National Guard Base, MI

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2010

Edwards AFB, CA

Commission recommendation(s) affected by this installation:

Number	Title
113	Hill Air Force Base, UT, Edwards Air Force Base, CA, Mountain Home Air Force Base, ID, Luke Air Force Base, AZ, and Nellis Air Force Base, NV
138	Consolidate Correctional Facilities into Joint Regional Correctional Facilities

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Aug 31 2011

Fresno Air Terminal AGS, CA

Commission recommendation(s) affected by this installation:

Number	Title
81	Fort Smith Air Guard Station, AR, and Luke Air Force Base, AZ
89	Mountain Home Air Force Base, ID, Nellis Air Force Base, NV, and Elemendorf Air Force Base, AK

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

March ARB, CA

Commission recommendation(s) affected by this installation:

Number	Title
83	March Air Reserve Base, CA

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2008

Onizuka AFS, CA

Commission recommendation(s) affected by this installation:

Number	Title
84	Onizuka AFS, CA

Closure or realignment actions taken as of December 1, 2006:

LRA is conducting homeless outreach and soliciting expressions of interest in PBC.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 20.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
Veterans Affairs	Sep 15 2011	2.0

Explanation for any delays in transfer of property:

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Vandenberg AFB, CA

Commission recommendation(s) affected by this installation:

Number	Title
84	Onizuka AFS, CA
108	Portland International Airport, AGS, OR

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Colorado

Air Reserve Personnel Center, Buckley Annex, CO

Commission recommendation(s) affected by this installation:

Number	Title
143	Consolidate/Co-locate Active and Reserve Personnel & Recruiting Centers for the Army and Air Force

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?
Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:
None

Quantity of property remaining to be disposed: 72.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

US Air Force Academy, CO

Commission recommendation(s) affected by this installation:

Number	Title
173	Convert Inpatient Services to Clinics

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Aug 30 2008

Connecticut

Bradley IAP AGS, CT

Commission recommendation(s) affected by this installation:

Number	Title
85	Bradley International Airport Air Guard Station, CT, Barnes Air Guard Station, MA, Selfridge Air National Guard Base, MI, Shaw Air Force Base, SC, and Martin State Air Guard Station, MD

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2010

Delaware

New Castle County APT AGS, DE

Commission recommendation(s) affected by this installation:

Number	Title
86	New Castle Airport Air Guard Station, DE

Closure or realignment actions taken as of December 1, 2006:

Recommendation establishes conditions that already exist. No action is required.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Mar 7 2006

District of Columbia

Bolling AFB, DC

Commission recommendation(s) affected by this installation:

Number	Title
130	Co-locate Defense/Military Department Adjudication Activities
137	Consolidate Civilian Personnel Offices (CPOs) within each Military Department and the Defense Agencies
146	Joint Basing
167	Defense Intelligence Agency
198	Joint Medical Command Headquarters

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Florida

Eglin AFB, FL

Commission recommendation(s) affected by this installation:

Number	Title
4	Fort Bragg, North Carolina
125	Joint Strike Fighter Initial Joint Training Site
185	Create an Air Integrated Weapons & Armaments Research, Development & Acquisition, Test & Evaluation Center

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Homestead ARS, FL

Commission recommendation(s) affected by this installation:

Number	Title
113	Hill Air Force Base, UT, Edwards Air Force Base, CA, Mountain Home Air Force Base, ID, Luke Air Force Base, AZ, and Nellis Air Force Base, NV
115	Richmond Air Guard Station, VA, and Des Moines International Airport Air Guard Station, IA

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2010

Hurlburt Field, FL

Commission recommendation(s) affected by this installation:

Number	Title
118	Air Force Logistics Support Centers

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Oct 15 2008

Jacksonville IAP AGS, FL

Commission recommendation(s) affected by this installation:

Number	Title
80	Kulis Air Guard Station AK, and Elmendorf AFB, AK
89	Mountain Home Air Force Base, ID, Nellis Air Force Base, NV, and Elmendorf Air Force Base, AK
119	F100 Engine Centralized Intermediate Repair Facilities

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

MacDill AFB, FL

Commission recommendation(s) affected by this installation:

Number	Title
104	Grand Forks Air Force Base, ND
173	Convert Inpatient Services to Clinics

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Tyndall AFB, FL

Commission recommendation(s) affected by this installation:

Number	Title
114	Langley Air Force Base, VA
119	F100 Engine Centralized Intermediate Repair Facilities

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2009

Georgia

Moody AFB, GA

Commission recommendation(s) affected by this installation:

Number	Title
79	Eielson AFB, AK; Moody AFB, GA; and Shaw AFB, SC
103	Pope Air Force Base, NC, Pittsburgh International Airport Air Reserve Station, PA, and Yeager AGS, WV
128	Undergraduate Pilot and Navigator Training

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Robins AFB, GA

Commission recommendation(s) affected by this installation:

Number	Title
62	Naval Air Station Atlanta, GA
87	Robins Air Force Base, GA
137	Consolidate Civilian Personnel Offices (CPOs) within each Military Department and the Defense Agencies
143	Consolidate/Co-locate Active and Reserve Personnel & Recruiting Centers for the Army and Air Force
175	Commodity Management Privatization
176	Depot-Level Repairable Procurement Management Consolidation
177	Supply, Storage, and Distribution Management Reconfiguration
188	Establish Centers for Fixed Wing Air Platform Research, Development & Acquisition, Test & Evaluation
189	Establish Centers for Rotary Wing Air Platform Development & Acquisition, Test & Evaluation

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation:	See Appendix 1
Estimated completion date for all closure or realignment actions:	Sep 15 2011

Savannah IAP AGS, GA

Commission recommendation(s) affected by this installation:

Number	Title
81	Fort Smith Air Guard Station, AR, and Luke Air Force Base, AZ

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2010

Guam

Andersen AFB, GU

Commission recommendation(s) affected by this installation:

Number	Title
146	Joint Basing

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Hawaii

Hickam AFB, HI

Commission recommendation(s) affected by this installation:

Number	Title
104	Grand Forks Air Force Base, ND
118	Air Force Logistics Support Centers
146	Joint Basing

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Idaho

Boise Air Terminal AGS, ID

Commission recommendation(s) affected by this installation:

Number	Title
68	Naval Air Station Joint Reserve Base Willow Grove, PA and Cambria Regional Airport, Johnstown, PA
88	Boise Air Terminal Air Guard Station, ID

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Mountain Home AFB, ID

Commission recommendation(s) affected by this installation:

Number	Title
89	Mountain Home Air Force Base, ID, Nellis Air Force Base, NV, and Elmendorf Air Force Base, AK
113	Hill Air Force Base, UT, Edwards Air Force Base, CA, Mountain Home Air Force Base, ID, Luke Air Force Base, AZ, and Nellis Air Force Base, NV

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Illinois

Capital APT AGS, IL

Commission recommendation(s) affected by this installation:

Number	Title
90	Capital Air Guard Station, IL, and Hulman Regional Airport Air Guard Station, IN

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Mar 15 2010

Scott AFB, IL

Commission recommendation(s) affected by this installation:

Number	Title
104	Grand Forks Air Force Base, ND
118	Air Force Logistics Support Centers
142	Consolidate Transportation Command Components
173	Convert Inpatient Services to Clinics

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Indiana

Fort Wayne IAP AGS, IN

Commission recommendation(s) affected by this installation:

Number	Title
90	Capital Air Guard Station, IL, and Hulman Regional Airport Air Guard Station, IN

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Mar 15 2010

Hulman Regional APT AGS, IN

Commission recommendation(s) affected by this installation:

Number	Title
90	Capital Air Guard Station, IL, and Hulman Regional Airport Air Guard Station, IN

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Mar 15 2010

Iowa

Des Moines IAP AGS, IA

Commission recommendation(s) affected by this installation:

Number	Title
98	Great Falls International Airport Air Guard Station, MT
107	Springfield-Beckey Municipal Airport Air Guard Station, OH
115	Richmond Air Guard Station, VA, and Des Moines International Airport Air Guard Station, IA

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Sioux Gateway APT AGS, IA

Commission recommendation(s) affected by this installation:

Number	Title
116	Fairchild Air Force Base, WA

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2010

Kansas

Forbes Field AGS, KS

Commission recommendation(s) affected by this installation:

Number	Title
104	Grand Forks Air Force Base, ND
108	Portland International Airport, AGS, OR

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

McConnell AFB, KS

Commission recommendation(s) affected by this installation:

Number	Title
83	March Air Reserve Base, CA
87	Robins Air Force Base, GA
104	Grand Forks Air Force Base, ND
112	Lackland Air Force Base, TX

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Louisiana

Barksdale AFB, LA

Commission recommendation(s) affected by this installation:

Number	Title
79	Eielson AFB, AK; Moody AFB, GA; and Shaw AFB, SC
91	New Orleans Air Reserve Station, LA

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2009

NAS JRB New Orleans, ARS, LA

Commission recommendation(s) affected by this installation:

Number	Title
80	Kulis Air Guard Station AK, and Elmendorf AFB, AK
89	Mountain Home Air Force Base, ID, Nellis Air Force Base, NV, and Elmendorf Air Force Base, AK
108	Portland International Airport, AGS, OR
119	F100 Engine Centralized Intermediate Repair Facilities

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Maine

Bangor IAP AGS, ME

Commission recommendation(s) affected by this installation:

Number	Title
97	Key Field Air Guard Station, MS
101	Niagara Falls Air Reserve Station, NY

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Maryland

Andrews AFB, MD

Commission recommendation(s) affected by this installation:

Number	Title
92	Andrews Air Force Base, MD, Will Rogers Air Guard Station, OK, Tinker Air Force Base, OK and Randolph Air Force Base TX
93	Martin State Air Guard Station, MD
100	Cannon Air Force Base, NM
129	Co-locate Miscellaneous Air Force Leased Locations and National Guard Headquarters Leased Locations
131	Co-locate Military Department Investigation Agencies with DoD Counterintelligence and Security Agency
146	Joint Basing
173	Convert Inpatient Services to Clinics

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Martin State APT AGS, MD

Commission recommendation(s) affected by this installation:

Number	Title
68	Naval Air Station Joint Reserve Base Willow Grove, PA and Cambria Regional Airport, Johnstown, PA
85	Bradley International Airport Air Guard Station, CT, Barnes Air Guard Station, MA, Selfridge Air National Guard Base, MI, Shaw Air Force Base, SC, and Martin State Air Guard Station, MD
93	Martin State Air Guard Station, MD

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Massachusetts

AFRL Hanscom AFB, MA

Commission recommendation(s) affected by this installation:

Number	Title
187	Defense Research Service Led Laboratories

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Barnes MPT AGS, MA

Commission recommendation(s) affected by this installation:

Number	Title
85	Bradley International Airport Air Guard Station, CT, Barnes Air Guard Station, MA, Selfridge Air National Guard Base, MI, Shaw Air Force Base, SC, and Martin State Air Guard Station, MD
94	Otis Air National Guard Base, MA, Lambert-St. Louis International Airport Air Guard Station, MO, and Atlantic City Air Guard Station, NJ

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2010

Otis AGB, MA

Commission recommendation(s) affected by this installation:

Number	Title
94	Otis Air National Guard Base, MA, Lambert-St. Louis International Airport Air Guard Station, MO, and Atlantic City Air Guard Station, NJ

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2010

Michigan

Selfridge ANGB, MI

Commission recommendation(s) affected by this installation:

Number	Title
68	Naval Air Station Joint Reserve Base Willow Grove, PA and Cambria Regional Airport, Johnstown, PA
82	Beale Air Force Base, CA, and Selfridge Air National Guard Base, MI
85	Bradley International Airport Air Guard Station, CT, Barnes Air Guard Station, MA, Selfridge Air National Guard Base, MI, Shaw Air Force Base, SC, and Martin State Air Guard Station, MD
95	W.K. Kellogg Airport Air Guard Station, MI

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

W. K. Kellogg APT AGS, MI

Commission recommendation(s) affected by this installation:

Number	Title
95	W.K. Kellogg Airport Air Guard Station, MI

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2010

Minnesota

Duluth IAP AGS, MN

Commission recommendation(s) affected by this installation:

Number	Title
96	Duluth International Airport Air Guard Station, MN

Closure or realignment actions taken as of December 1, 2006:

Recommendation establishes conditions that already exist. No action is required.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: May 7 2006

Mississippi

Columbus AFB, MS

Commission recommendation(s) affected by this installation:

Number	Title
128	Undergraduate Pilot and Navigator Training

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Keesler AFB, MS

Commission recommendation(s) affected by this installation:

Number	Title
173	Convert Inpatient Services to Clinics

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Key Field AGS, MS

Commission recommendation(s) affected by this installation:

Number	Title
97	Key Field Air Guard Station, MS

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Thompson Field, MS

Commission recommendation(s) affected by this installation:

Number	Title
97	Key Field Air Guard Station, MS

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Missouri

Jefferson Barracks, MO

Commission recommendation(s) affected by this installation:

Number	Title
94	Otis Air National Guard Base, MA, Lambert-St. Louis International Airport Air Guard Station, MO, and Atlantic City Air Guard Station, NJ

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2010

Lambert - St Louis AGS, MO

Commission recommendation(s) affected by this installation:

Number	Title
94	Otis Air National Guard Base, MA, Lambert-St. Louis International Airport Air Guard Station, MO, and Atlantic City Air Guard Station, NJ

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2010

Rosecrans Memorial Apt AGS, MO

Commission recommendation(s) affected by this installation:

Number	Title
110	Nashville International Airport Air Guard Station, TN

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Montana

Great Falls IAP AGS, MT

Commission recommendation(s) affected by this installation:

Number	Title
94	Otis Air National Guard Base, MA, Lambert-St. Louis International Airport Air Guard Station, MO, and Atlantic City Air Guard Station, NJ
98	Great Falls International Airport Air Guard Station, MT

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2010

Nevada

Nellis AFB, NV

Commission recommendation(s) affected by this installation:

Number	Title
89	Mountain Home Air Force Base, ID, Nellis Air Force Base, NV, and Elemendorf Air Force Base, AK
91	New Orleans Air Reserve Station, LA
100	Cannon Air Force Base, NM
113	Hill Air Force Base, UT, Edwards Air Force Base, CA, Mountain Home Air Force Base, ID, Luke Air Force Base, AZ, and Nellis Air Force Base, NV

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Reno-Tahoe IAP AGS, NV

Commission recommendation(s) affected by this installation:

Number	Title
99	Reno-Tahoe International Airport Air Guard Station, NV

Closure or realignment actions taken as of December 1, 2006:

Recommendation establishes conditions that already exist. No actions required.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Mar 7 2006

New Jersey

Atlantic City IAP AGS, NJ

Commission recommendation(s) affected by this installation:

Number	Title
90	Capital Air Guard Station, IL, and Hulman Regional Airport Air Guard Station, IN
100	Cannon Air Force Base, NM
107	Springfield-Beckey Municipal Airport Air Guard Station, OH

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

McGuire AFB, NJ

Commission recommendation(s) affected by this installation:

Number	Title
68	Naval Air Station Joint Reserve Base Willow Grove, PA and Cambria Regional Airport, Johnstown, PA
83	March Air Reserve Base, CA
146	Joint Basing

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

New Mexico

Cannon AFB, NM

Commission recommendation(s) affected by this installation:

Number	Title
100	Cannon Air Force Base, NM

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2010

Holloman AFB, NM

Commission recommendation(s) affected by this installation:

Number	Title
170	Brooks City Base, TX

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Oct 15 2010

Kirtland AFB, NM

Commission recommendation(s) affected by this installation:

Number	Title
100	Cannon Air Force Base, NM
138	Consolidate Correctional Facilities into Joint Regional Correctional Facilities
187	Defense Research Service Led Laboratories

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

New York

Niagara Falls IAP AGS, NY

Commission recommendation(s) affected by this installation:

Number	Title
101	Niagara Falls Air Reserve Station, NY

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Rome AFRL, NY

Commission recommendation(s) affected by this installation:

Number	Title
187	Defense Research Service Led Laboratories

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Schenectady County AGS, NY

Commission recommendation(s) affected by this installation:

Number	Title
102	Schenectady County Airport Air Guard Station, NY

Closure or realignment actions taken as of December 1, 2006:

Recommendation establishes conditions that already exist. No action is required.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Mar 7 2006

North Carolina

Charlotte-Douglas IAP AGS, NC

Commission recommendation(s) affected by this installation:

Number	Title
106	Mansfield Lahm Municipal Airport Air Guard Station, OH

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 30 2010

Pope AFB, NC

Commission recommendation(s) affected by this installation:

Number	Title
103	Pope Air Force Base, NC, Pittsburgh International Airport Air Reserve Station, PA, and Yeager AGS, WV

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Jul 15 2010

Seymour Johnson AFB, NC

Commission recommendation(s) affected by this installation:

Number	Title
104	Grand Forks Air Force Base, ND
119	F100 Engine Centralized Intermediate Repair Facilities

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

North Dakota

Grand Forks AFB, ND

Commission recommendation(s) affected by this installation:

Number	Title
104	Grand Forks Air Force Base, ND

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Hector IAP AGS, ND

Commission recommendation(s) affected by this installation:

Number	Title
105	Hector International Airport Air Guard Station, ND

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2009

Ohio

Mansfield Lahm MAP AGS, OH

Commission recommendation(s) affected by this installation:

Number	Title
106	Mansfield Lahm Municipal Airport Air Guard Station, OH

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Jun 30 2010

Springfield-Beckley MPT AGS, OH

Commission recommendation(s) affected by this installation:

Number	Title
107	Springfield-Beckley Municipal Airport Air Guard Station, OH

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Toledo Express APT AGS, OH

Commission recommendation(s) affected by this installation:

Number	Title
115	Richmond Air Guard Station, VA, and Des Moines International Airport Air Guard Station, IA

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 15 2009

Wright-Patterson AFB, OH

Commission recommendation(s) affected by this installation:

Number	Title
137	Consolidate Civilian Personnel Offices (CPOs) within each Military Department and the Defense Agencies
170	Brooks City Base, TX
174	Joint Centers of Excellence for Chemical, Biological, and Medical Research and Development and Acquisition
176	Depot-Level Repairable Procurement Management Consolidation
188	Establish Centers for Fixed Wing Air Platform Research, Development & Acquisition, Test & Evaluation
189	Establish Centers for Rotary Wing Air Platform Development & Acquisition, Test & Evaluation
197	Post Graduate Education

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Oklahoma

Altus AFB, OK

Commission recommendation(s) affected by this installation:

Number	Title
118	Air Force Logistics Support Centers

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Oct 15 2008

Tinker AFB, OK

Commission recommendation(s) affected by this installation:

Number	Title
92	Andrews Air Force Base, MD, Will Rogers Air Guard Station, OK, Tinker Air Force Base, OK and Randolph Air Force Base TX
108	Portland International Airport, AGS, OR
137	Consolidate Civilian Personnel Offices (CPOs) within each Military Department and the Defense Agencies
175	Commodity Management Privatization
176	Depot-Level Repairable Procurement Management Consolidation
177	Supply, Storage, and Distribution Management Reconfiguration
188	Establish Centers for Fixed Wing Air Platform Research, Development & Acquisition, Test & Evaluation

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Tulsa IAP AGS, OK

Commission recommendation(s) affected by this installation:

Number	Title
115	Richmond Air Guard Station, VA, and Des Moines International Airport Air Guard Station, IA

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 15 2009

Vance AFB, OK

Commission recommendation(s) affected by this installation:

Number	Title
128	Undergraduate Pilot and Navigator Training

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Will Rogers World APT AGS, OK

Commission recommendation(s) affected by this installation:

Number	Title
92	Andrews Air Force Base, MD, Will Rogers Air Guard Station, OK, Tinker Air Force Base, OK and Randolph Air Force Base TX

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 15 2009

Oregon

Portland IAP AGS, OR

Commission recommendation(s) affected by this installation:

Number	Title
108	Portland International Airport, AGS, OR

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2009

Pennsylvania

Pittsburgh IAP ARS, PA

Commission recommendation(s) affected by this installation:

Number	Title
103	Pope Air Force Base, NC, Pittsburgh International Airport Air Reserve Station, PA, and Yeager AGS, WV

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 15 2010

South Carolina

Charleston AFB, SC

Commission recommendation(s) affected by this installation:

Number	Title
146	Joint Basing

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

McEntire AGS, SC

Commission recommendation(s) affected by this installation:

Number	Title
89	Mountain Home Air Force Base, ID, Nellis Air Force Base, NV, and Elemendorf Air Force Base, AK

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Shaw AFB, SC

Commission recommendation(s) affected by this installation:

Number	Title
2	Fort Gillem, Georgia
3	Fort McPherson, GA
79	Eielson AFB, AK; Moody AFB, GA; and Shaw AFB, SC
85	Bradley International Airport Air Guard Station, CT, Barnes Air Guard Station, MA, Selfridge Air National Guard Base, MI, Shaw Air Force Base, SC, and Martin State Air Guard Station, MD

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2010

South Dakota

Joe Foss Field AGS, SD

Commission recommendation(s) affected by this installation:

Number	Title
90	Capital Air Guard Station, IL, and Hulman Regional Airport Air Guard Station, IN
100	Cannon Air Force Base, NM

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 15 2010

Tennessee

McGee Tyson APT AGS, TN

Commission recommendation(s) affected by this installation:

Number	Title
82	Beale Air Force Base, CA, and Selfridge Air National Guard Base, MI
97	Key Field Air Guard Station, MS

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Nashville IAP AGS, TN

Commission recommendation(s) affected by this installation:

Number	Title
110	Nashville International Airport Air Guard Station, TN

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Texas

103 Norton St, San Antonio, TX

Commission recommendation(s) affected by this installation:

Number	Title
141	Consolidate Media Organizations into a New Agency for Media and Publications

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 15 2011

Brooks City-Base, TX

Commission recommendation(s) affected by this installation:

Number	Title
170	Brooks City Base, TX

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

Known environmental remediation issues: See Appendices 1 and 2

Acreage affected by remediation issues: See Appendices 1 and 2

Estimated cost to complete environmental remediation: See Appendices 1 and 2

Plans and timelines to address environmental remediation: See Appendices 1 and 2

Estimated completion date for all closure or realignment actions: Oct 15 2010

Ellington Field AGS, TX

Commission recommendation(s) affected by this installation:

Number	Title
111	Ellington Air Guard Station, TX

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2010

Lackland AFB, TX

Commission recommendation(s) affected by this installation:

Number	Title
90	Capital Air Guard Station, IL, and Hulman Regional Airport Air Guard Station, IN
112	Lackland Air Force Base, TX
122	Joint Center for Consolidated Transportation Management Training
123	Joint Center of Excellence for Culinary Training
138	Consolidate Correctional Facilities into Joint Regional Correctional Facilities
146	Joint Basing
147	Relocate Air Force Real Property Agency (AFRPA)
170	Brooks City Base, TX
172	San Antonio Regional Medical Center, TX

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Laughlin AFB, TX

Commission recommendation(s) affected by this installation:

Number	Title
128	Undergraduate Pilot and Navigator Training

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Randolph AFB, TX

Commission recommendation(s) affected by this installation:

Number	Title
92	Andrews Air Force Base, MD, Will Rogers Air Guard Station, OK, Tinker Air Force Base, OK and Randolph Air Force Base TX
128	Undergraduate Pilot and Navigator Training
137	Consolidate Civilian Personnel Offices (CPOs) within each Military Department and the Defense Agencies
146	Joint Basing
170	Brooks City Base, TX

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Sheppard AFB, TX

Commission recommendation(s) affected by this installation:

Number	Title
125	Joint Strike Fighter Initial Joint Training Site
128	Undergraduate Pilot and Navigator Training
172	San Antonio Regional Medical Center, TX

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Utah

Hill AFB, UT

Commission recommendation(s) affected by this installation:

Number	Title
100	Cannon Air Force Base, NM
113	Hill Air Force Base, UT, Edwards Air Force Base, CA, Mountain Home Air Force Base, ID, Luke Air Force Base, AZ, and Nellis Air Force Base, NV
137	Consolidate Civilian Personnel Offices (CPOs) within each Military Department and the Defense Agencies
175	Commodity Management Privatization
176	Depot-Level Repairable Procurement Management Consolidation
177	Supply, Storage, and Distribution Management Reconfiguration
185	Create an Air Integrated Weapons & Armaments Research, Development & Acquisition, Test & Evaluation Center
188	Establish Centers for Fixed Wing Air Platform Research, Development & Acquisition, Test & Evaluation

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Vermont

Burlington IAP AGS, VT

Commission recommendation(s) affected by this installation:

Number	Title
94	Otis Air National Guard Base, MA, Lambert-St. Louis International Airport Air Guard Station, MO, and Atlantic City Air Guard Station, NJ

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2010

Virginia

Langley AFB, VA

Commission recommendation(s) affected by this installation:

Number	Title
80	Kulis Air Guard Station AK, and Elmendorf AFB, AK
114	Langley Air Force Base, VA
115	Richmond Air Guard Station, VA, and Des Moines International Airport Air Guard Station, IA
118	Air Force Logistics Support Centers
119	F100 Engine Centralized Intermediate Repair Facilities
146	Joint Basing

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2011

Richmond IAP AGS, VA

Commission recommendation(s) affected by this installation:

Number	Title
115	Richmond Air Guard Station, VA, and Des Moines International Airport Air Guard Station, IA

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Jan 15 2009

Washington

Fairchild AFB, WA

Commission recommendation(s) affected by this installation:

Number	Title
116	Fairchild Air Force Base, WA

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Sep 15 2010

Four Lakes Communications Station, WA

Commission recommendation(s) affected by this installation:

Number	Title
116	Fairchild Air Force Base, WA

Closure or realignment actions taken as of December 1, 2006:

Property has been screened for federal agency use and declared surplus.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 63.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

The lack of an LRA is delaying homeless and PBC screening.

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2010

McChord AFB, WA

Commission recommendation(s) affected by this installation:

Number	Title
146	Joint Basing
171	McChord Air Force Base, WA

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Jun 15 2010

Spokane Communications Station, WA

Commission recommendation(s) affected by this installation:

Number	Title
116	Fairchild Air Force Base, WA

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2010

West Virginia

Yeager APT AGS, WV

Commission recommendation(s) affected by this installation:

Number	Title
103	Pope Air Force Base, NC, Pittsburgh International Airport Air Reserve Station, PA, and Yeager AGS, WV

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 15 2010

Wisconsin

Dane-Traux Field AGS, WI

Commission recommendation(s) affected by this installation:

Number	Title
90	Capital Air Guard Station, IL, and Hulman Regional Airport Air Guard Station, IN
100	Cannon Air Force Base, NM

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2010

Gen Mitchell IAP ARS, WI

Commission recommendation(s) affected by this installation:

Number	Title
97	Key Field Air Guard Station, MS
117	General Mitchell Air Reserve Station, WI

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law. LRA is conducting homeless outreach and PBC screening.

Has a local redevelopment authority been recognized by the Secretary of Defense? Yes

Has the screening of property for other Federal Agency use been completed?
Yes

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:
None

Quantity of property remaining to be disposed: 102.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:
None

Known environmental remediation issues: See Appendix 1

Acreage affected by remediation issues: See Appendix 1

Estimated cost to complete environmental remediation: See Appendix 1

Plans and timelines to address environmental remediation: See Appendix 1

Estimated completion date for all closure or realignment actions: Oct 1 2008

Wyoming

Cheyenne MAP AGS, WY

Commission recommendation(s) affected by this installation:

Number	Title
88	Boise Air Terminal Air Guard Station, ID

Closure or realignment actions taken as of December 1, 2006:

Refining requirements and costs to begin implementation according to BRAC law.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Defense Agencies

Counter Intelligence Field Activity (CIFA)

121 Tejon, Colorado Springs, CO

Commission recommendation(s) affected by this installation:

Number	Title
131	Co-locate Military Department Investigation Agencies with DoD Counterintelligence and Security Agency

Closure or realignment actions taken as of December 1, 2006:

Business Plan approved by Infrastructure Steering Group on 5 Jan 07. Strategy identified to fully fund project. NEPA study complete--no issues. Corps of Engineers identified as construction executive.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2009

6845 Deerpath Road, Elkridge, MD

Commission recommendation(s) affected by this installation:

Number	Title
131	Co-locate Military Department Investigation Agencies with DoD Counterintelligence and Security Agency

Closure or realignment actions taken as of December 1, 2006:

Business Plan approved by OSD's Infrastructure Steering Group on 5 Jan 07. Strategy identified to fully fund project. NEPA study draft completed. Naval Facilities Engineering Command identified as construction executive.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

6855 Deerpath Road, Elkridge, MD

Commission recommendation(s) affected by this installation:

Number	Title
131	Co-locate Military Department Investigation Agencies with DoD Counterintelligence and Security Agency

Closure or realignment actions taken as of December 1, 2006:

Business Plan approved by Infrastructure Steering Group on 5 Jan 07. Strategy identified to fully fund project. NEPA study draft completed. Naval Facilities Engineering Command identified as construction executive.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Defense Commissary Agency (DeCA)

300 AFCOMS Way, San Antonio, TX

Commission recommendation(s) affected by this installation:

Number	Title
139	Consolidate Defense Commissary Agency Eastern, Midwestern Regional, and Hopewell, VA, Offices

Closure or realignment actions taken as of December 1, 2006:

Business plan approved and closure action completed 30 Oct 06.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 30 2006

5151 Bonney Road, Virginia Beach, VA

Commission recommendation(s) affected by this installation:

Number	Title
139	Consolidate Defense Commisary Agency Eastern, Midwestern Regional, and Hopewell, VA, Offices

Closure or realignment actions taken as of December 1, 2006:

Business plan approved and closure action completed 3 Oct 06.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 3 2006

5258 Oaklawn Boulevard, Hopewell, VA

Commission recommendation(s) affected by this installation:

Number	Title
139	Consolidate Defense Commissary Agency Eastern, Midwestern Regional, and Hopewell, VA, Offices

Closure or realignment actions taken as of December 1, 2006:

Business Plan approved

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 30 2010

Defense Finance and Accounting Service (DFAS)

DFAS - Oakland, CA

Commission recommendation(s) affected by this installation:

Number	Title
145	Defense Finance and Accounting Service

Closure or realignment actions taken as of December 1, 2006:

An initial site survey visit was conducted in November 2005. The purpose of the survey was to develop a site profile for DFAS locations. The visit consisted of data collection for business processes, workforce size, and systems applications. This information will be used for workload and workforce transition to the enduring sites. DFAS planned for site closure and mission realignment. DFAS conducted an All Hands briefing in December 2005 to inform employees about the BRAC closure schedule, impacts to employees, and upcoming events. Union officials for sites closing in FY06 were notified in December 2005. Voluntary Early Retirement Act (VERA) / Voluntary Separation Incentive Program (VSIP) windows and employee registration in the Priority Placement Program (PPP) were scheduled for February 2006. Human Resources scheduled Reduction in Force (RIF) notices to be issued in March 2006. DFAS, Oakland closed in June 2006.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None.

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 30 2006

DFAS - San Bernardino, CA

Commission recommendation(s) affected by this installation:

Number	Title
145	Defense Finance and Accounting Service

Closure or realignment actions taken as of December 1, 2006:

An initial site survey visit was conducted in November 2005. The purpose of the survey was to develop a site profile for DFAS locations. The visit consisted of data collection for business processes, workforce size, and systems applications. This information will be used for workload and workforce transition to the enduring sites. DFAS planned for site closure and mission realignment. DFAS conducted an All Hands briefing in December 2005 to inform employees about the BRAC closure schedule, impacts to employees, and upcoming events. Union officials for sites closing in FY06 were notified in December 2005. Voluntary Early Retirement Act (VERA) / Voluntary Separation Incentive Program (VSIP) windows and employee registration in the Priority Placement Program (PPP) were scheduled for February 2006. Human Resources scheduled Reduction in Force (RIF) notices to be issued in March 2006. DFAS, San Bernardino closed in June 2006.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None.

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 30 2006

DFAS - San Diego, CA

Commission recommendation(s) affected by this installation:

Number	Title
145	Defense Finance and Accounting Service

Closure or realignment actions taken as of December 1, 2006:

DFAS continued planning for site closure and mission realignment. DFAS conducted an All Hands briefing in December 2005 to inform employees about the BRAC closure schedule, impacts to employees, and upcoming events. Human Resources surveyed employees to identify those who are willing to relocate to enduring sites. An initial site assessment was conducted in December 2005. The assessment included the collection of data for facilities, business processes, workforce size, and systems applications. This information will be used for planning workload migration to the enduring sites.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None.

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Feb 28 2008

DFAS - Seaside, CA

Commission recommendation(s) affected by this installation:

Number	Title
145	Defense Finance and Accounting Service

Closure or realignment actions taken as of December 1, 2006:

An initial site survey visit was conducted in November 2005. The purpose of the survey was to develop a site profile for DFAS locations. The visit consisted of data collection for business processes, workforce size, and systems applications. This information will be used for workload and workforce transition to the enduring sites. DFAS planned for site closure and mission realignment. DFAS conducted an All Hands briefing in December 2005 to inform employees about the BRAC closure schedule, impacts to employees, and upcoming events. Union officials for sites closing in FY06 were notified in December 2005. Voluntary Early Retirement Act (VERA) / Voluntary Separation Incentive Program (VSIP) windows and employee registration in the Priority Placement Program (PPP) were scheduled for February 2006. Human Resources scheduled Reduction in Force (RIF) notices to be issued in March 2006. DFAS, Seaside closed in June 2006.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None.

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 30 2006

DFAS - Denver, CO

Commission recommendation(s) affected by this installation:

Number	Title
145	Defense Finance and Accounting Service

Closure or realignment actions taken as of December 1, 2006:

DFAS continued planning for site closure and mission realignment. DFAS conducted an All Hands briefing in December 2005 to inform employees about the BRAC closure schedule, impacts to employees, and upcoming events. Human Resources surveyed employees to identify those who are willing to relocate to enduring sites. An initial site assessment was conducted in December 2005. The assessment included the collection of data for facilities, business processes, workforce size, and systems applications. This information will be used for planning workload migration to the enduring sites.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None.

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 31 2008

DFAS - NAS Pensacola, FL

Commission recommendation(s) affected by this installation:

Number	Title
145	Defense Finance and Accounting Service

Closure or realignment actions taken as of December 1, 2006:

DFAS continued planning for site closure and mission realignment. DFAS conducted an All Hands briefing in December 2005 to inform employees about the BRAC closure schedule, impacts to employees, and upcoming events. Human Resources surveyed employees to identify those who are willing to relocate to enduring sites. An initial site assessment was conducted in December 2005. The assessment included the collection of data for facilities, business processes, workforce size, and systems applications. This information will be used for planning workload migration to the enduring sites.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None.

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Apr 30 2008

DFAS - Orlando, FL

Commission recommendation(s) affected by this installation:

Number	Title
145	Defense Finance and Accounting Service

Closure or realignment actions taken as of December 1, 2006:

DFAS continued planning for site closure and mission realignment. DFAS conducted an All Hands briefing in December 2005 to inform employees about the BRAC closure schedule, impacts to employees, and upcoming events. Human Resources surveyed employees to identify those who are willing to relocate to enduring sites. An initial site assessment was conducted in December 2005. The assessment included the collection of data for facilities, business processes, workforce size, and systems applications. This information will be used for planning workload migration to the enduring sites.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None.

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 31 2007

DFAS - NS Pearl Harbor, Ford Island, HI

Commission recommendation(s) affected by this installation:

Number	Title
145	Defense Finance and Accounting Service

Closure or realignment actions taken as of December 1, 2006:

DFAS continued planning for site closure and mission realignment. DFAS conducted an All Hands briefing in December 2005 to inform employees about the BRAC closure schedule, impacts to employees, and upcoming events. Human Resources surveyed employees to identify those who are willing to relocate to enduring sites. An initial site assessment was conducted in December 2005. The assessment included the collection of data for facilities, business processes, workforce size, and systems applications. This information will be used for planning workload migration to the enduring sites.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 31 2007

DFAS - Rock Island Arsenal , IL

Commission recommendation(s) affected by this installation:

Number	Title
145	Defense Finance and Accounting Service

Closure or realignment actions taken as of December 1, 2006:

DFAS continued planning for site closure and mission realignment. DFAS conducted an All Hands briefing in December 2005 to inform employees about the BRAC closure schedule, impacts to employees, and upcoming events. Human Resources surveyed employees to identify those who are willing to relocate to enduring sites. An initial site assessment was conducted in December 2005. The assessment included the collection of data for facilities, business processes, workforce size, and systems applications. This information will be used for planning workload migration to the enduring sites.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None.

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 30 2008

DFAS - Lexington, KY

Commission recommendation(s) affected by this installation:

Number	Title
145	Defense Finance and Accounting Service

Closure or realignment actions taken as of December 1, 2006:

An initial site assessment was conducted in December 2005. The assessment included the collection of data for facilities, business processes, workforce size, and systems applications. This information will be used for planning workload migration to the enduring sites. DFAS planned for site closure and mission realignment. DFAS conducted an All Hands briefing in December 2005 to inform employees about the BRAC closure schedule, impacts to employees, and upcoming events. Human Resources surveyed employees to identify those who are willing to relocate to enduring sites. DFAS, Lexington closed in June 2006.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None.

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 30 2006

DFAS - NAS Patuxent River, MD

Commission recommendation(s) affected by this installation:

Number	Title
145	Defense Finance and Accounting Service

Closure or realignment actions taken as of December 1, 2006:

DFAS continued planning for site closure and mission realignment. DFAS conducted an All Hands briefing in December 2005 to inform employees about the BRAC closure schedule, impacts to employees, and upcoming events. Human Resources surveyed employees to identify those who are willing to relocate to enduring sites. An initial site assessment was conducted in December 2005. The assessment included the collection of data for facilities, business processes, workforce size, and systems applications. This information will be used for planning workload migration to the enduring sites.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None.

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 31 2007

DFAS - Kansas City, MO

Commission recommendation(s) affected by this installation:

Number	Title
145	Defense Finance and Accounting Service

Closure or realignment actions taken as of December 1, 2006:

DFAS continued planning for site closure and mission realignment. DFAS conducted an All Hands briefing in December 2005 to inform employees about the BRAC closure schedule, impacts to employees, and upcoming events. Human Resources surveyed employees to identify those who are willing to relocate to enduring sites. An initial site assessment was conducted in December 2005. The assessment included the collection of data for facilities, business processes, workforce size, and systems applications. This information will be used for planning workload migration to the enduring sites.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None.

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 31 2008

DFAS - St. Louis, MO

Commission recommendation(s) affected by this installation:

Number	Title
145	Defense Finance and Accounting Service

Closure or realignment actions taken as of December 1, 2006:

DFAS continued planning for site closure and mission realignment. DFAS conducted an All Hands briefing in December 2005 to inform employees about the BRAC closure schedule, impacts to employees, and upcoming events. Human Resources surveyed employees to identify those who are willing to relocate to enduring sites. An initial site assessment was conducted in December 2005. The assessment included the collection of data for facilities, business processes, workforce size, and systems applications. This information will be used for planning workload migration to the enduring sites

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None.

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 30 2007

Offutt AFB - DFAS site, NE

Commission recommendation(s) affected by this installation:

Number	Title
145	Defense Finance and Accounting Service

Closure or realignment actions taken as of December 1, 2006:

DFAS continued planning for site closure and mission realignment. DFAS conducted an All Hands briefing in December 2005 to inform employees about the BRAC closure schedule, impacts to employees, and upcoming events. Human Resources surveyed employees to identify those who are willing to relocate to enduring sites. An initial site assessment was conducted in December 2005. The assessment included the collection of data for facilities, business processes, workforce size, and systems applications. This information will be used for planning workload migration to the enduring sites.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None.

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Feb 28 2008

DFAS - Dayton, OH

Commission recommendation(s) affected by this installation:

Number	Title
145	Defense Finance and Accounting Service

Closure or realignment actions taken as of December 1, 2006:

DFAS continued planning for site closure and mission realignment. DFAS conducted an All Hands briefing in December 2005 to inform employees about the BRAC closure schedule, impacts to employees, and upcoming events. Human Resources surveyed employees to identify those who are willing to relocate to enduring sites. An initial site assessment was conducted in December 2005. The assessment included the collection of data for facilities, business processes, workforce size, and systems applications. This information will be used for planning workload migration to the enduring sites.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None.

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 15 2007

DFAS - Ft Sill, OK

Commission recommendation(s) affected by this installation:

Number	Title
145	Defense Finance and Accounting Service

Closure or realignment actions taken as of December 1, 2006:

DFAS continued planning for site closure and mission realignment. DFAS conducted an All Hands briefing in December 2005 to inform employees about the BRAC closure schedule, impacts to employees, and upcoming events. Human Resources surveyed employees to identify those who are willing to relocate to enduring sites. An initial site assessment was conducted in December 2005. The assessment included the collection of data for facilities, business processes, workforce size, and systems applications. This information will be used for planning workload migration to the enduring sites.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None.

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 15 2007

DFAS - Charleston , SC

Commission recommendation(s) affected by this installation:

Number	Title
145	Defense Finance and Accounting Service

Closure or realignment actions taken as of December 1, 2006:

DFAS continued planning for site closure and mission realignment. DFAS conducted an All Hands briefing in December 2005 to inform employees about the BRAC closure schedule, impacts to employees, and upcoming events. Human Resources surveyed employees to identify those who are willing to relocate to enduring sites. An initial site assessment was conducted in December 2005. The assessment included the collection of data for facilities, business processes, workforce size, and systems applications. This information will be used for planning workload migration to the enduring sites.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None.

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 31 2007

DFAS - San Antonio, TX

Commission recommendation(s) affected by this installation:

Number	Title
145	Defense Finance and Accounting Service

Closure or realignment actions taken as of December 1, 2006:

An initial site survey visit was conducted in November 2005. The purpose of the survey was to develop a site profile for DFAS locations. The visit consisted of data collection for business processes, workforce size, and systems applications. This information will be used for workload and workforce transition to the enduring sites. DFAS planned for site closure and mission realignment. DFAS conducted an All Hands briefing in December 2005 to inform employees about the BRAC closure schedule, impacts to employees, and upcoming events. Union officials for sites closing in FY06 were notified in December 2005. Voluntary Early Retirement Act (VERA) / Voluntary Separation Incentive Program (VSIP) windows and employee registration in the Priority Placement Program (PPP) were scheduled for February 2006. Human Resources scheduled Reduction in Force (RIF) notices to be issued in March 2006. DFAS, San Antonio closed in August 2006.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None.

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Aug 31 2006

DFAS - NS Norfolk, VA

Commission recommendation(s) affected by this installation:

Number	Title
145	Defense Finance and Accounting Service

Closure or realignment actions taken as of December 1, 2006:

DFAS continued planning for site closure and mission realignment. DFAS conducted an All Hands briefing in December 2005 to inform employees about the BRAC closure schedule, impacts to employees, and upcoming events. Human Resources surveyed employees to identify those who are willing to relocate to enduring sites. An initial site assessment was conducted in December 2005. The assessment included the collection of data for facilities, business processes, workforce size, and systems applications. This information will be used for planning workload migration to the enduring sites.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None.

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 31 2007

Defense Information Systems Agency (DISA)

1010 Gause Boulevard, LA

Commission recommendation(s) affected by this installation:

Number	Title
140	Consolidate Defense Information Systems Agency and Establish Joint C4ISR D&A Capability

Closure or realignment actions taken as of December 1, 2006:

The DISA Continuity of Operations and Test Facility (DCTF) occupies 1010 Gause Blvd, Slidell, LA. DCTF employees have registered in the DoD Priority Placement Program based on the anticipated closure date of Jan 2007. Based on information to date, it is expected that 100% of the Slidell workforce will be placed prior to closure. The DCTF facility is currently leased from the city of Slidell, and will be returned to Slidell when the lease terminates on 20 Jan 2007. The City of Slidell has agreed to accept capital improvements made to the facility during DISA's occupation and has agreed to accept excess personal property currently on the premises.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jan 20 2007

Arlington Service Center, VA

Commission recommendation(s) affected by this installation:

Number	Title
137	Consolidate Civilian Personnel Offices (CPOs) within each Military Department and the Defense Agencies
140	Consolidate Defense Information Systems Agency and Establish Joint C4ISR D&A Capability
149	Relocate Miscellaneous Depart of the Navy Leased Locations

Closure or realignment actions taken as of December 1, 2006:

DISA submitted a revised Business Plan to the Army on 17 Nov 2006. Army provided the revised Business Plan to OSD for review on 21 Nov 2006. Business Plan approved by Infrastructure Steering Group. DISA and the Navy agreed on a relocation schedule for the Arlington Service Center that reconciles Navy plans for refurbishment with the Ft Meade construction schedule.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2011

Logicon Building, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
140	Consolidate Defense Information Systems Agency and Establish Joint C4ISR D&A Capability

Closure or realignment actions taken as of December 1, 2006:

DISA submitted a revised Business Plan to the Army on 17 Nov 2006. Army provided the revised Business Plan to OSD for review on 21 Nov 2006. Business Plan approved by Infrastructure Steering Group.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jul 1 2011

Defense Logistics Agency (DLA)

DDD - San Joaquin, CA

Commission recommendation(s) affected by this installation:

Number	Title
175	Commodity Management Privatization
177	Supply, Storage, and Distribution Management Reconfiguration

Closure or realignment actions taken as of December 1, 2006:

Recommendation #175 privatizes the supply, storage, distribution and disposal functions for compressed gases, package petroleum, oils and lubricants, and tires. The requests for proposals were issued in July 2006 and closed in September 2006. Source selection boards are currently reviewing bids. The contracts for tires are to be awarded at the end of December 2006. The contracts for the compressed gases and packaged petroleum, oils and lubricants are to be awarded in mid-January 2007. Elimination of storage requirements will take place once contracts are in place and operational. Recommendation #177 DLA has formed working groups with representation from all the Services to help with the Business Plan, Concept of Operations, and Implementation Planning. The working groups are defining the business rules, metrics, system requirements, and finance. Site visits to several locations outlined in the 2005 Base Closure and Realignment Recommendation have also been completed.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Defense Supply Center - Columbus, OH

Commission recommendation(s) affected by this installation:

Number	Title
5	Fort Monmouth, New Jersey
137	Consolidate Civilian Personnel Offices (CPOs) within each Military Department and the Defense Agencies
175	Commodity Management Privatization
176	Depot-Level Repairable Procurement Management Consolidation
177	Supply, Storage, and Distribution Management Reconfiguration

Closure or realignment actions taken as of December 1, 2006:

Recommendation #5 Consumable Item Transfer (CIT), The Integrated Materiel Management Committee continues to work on revising the DoD Manual on consumable items. The tires related products managed by the US Army will transfer to DLA on March 1, 2007. The second phase of the transfer will be in FY08 with the majority of the items transferring during this time. The final phase will be in FY11 which will include the items transferring from the Army's inventory control points in Rock Island, Detroit and Fort Monmouth, New Jersey.

Recommendation #37 Defense Supply Center Columbus (DSCC) continues to work with both the United States Army Reserve (USAR) and the Ohio Army National Guard to finalize locations for proposed FY08 and FY09 Military Construction (MILCON) Projects. Design of the Armed Forces Reserve Center (FY08 BRAC Army Reserve MILCON) has begun.

Recommendation #137 DLA, working with the Defense Commissary Agency (DeCA), Washington Headquarters Services (WHS), and the Department of Defense Education Activity (DoDEA), is proceeding with implementation planning in accordance with the approved business plan with the following exceptions: A lower cost option has been selected to renovate existing administrative space. As a result, the \$4.007M project identified in the business plan is replaced by a \$2.2M Sustainment, Restoration, and Maintenance (SRM) project. Planning and design for the project is 90% complete. The three realigned activities have significant budget shortfalls and are currently unable to fund the renovation in FY07 as specified in the business plan. Delay in the renovation will delay implementation of the DeCA and DoDEA transfers resulting in reduced savings. Recommendation #145/196 Columbus started workload transfer of BRAC closing sites in June 2006. Workload transfer from Defense Finance and Accounting Service (DFAS) San Bernardino is complete. DFAS Dayton transfer will be completed in January 2007. DFAS Columbus expects to complete remaining workload transfers from closing sites by 30 Sep 2008. Additional adjustments between the enduring DFAS sites may occur in the out years. Recommendation #175 privatizes the supply, storage, distribution and disposal functions for compressed gases, package petroleum, oils and lubricants, and tires. The requests for proposals were issued in July 2006 and closed in September 2006. Source selection boards are currently reviewing bids. The contracts for tires are to be awarded at the end of December 2006. The contracts for the compressed gases and packaged petroleum, oils and lubricants are to be awarded in mid-January 2007. Elimination of storage requirements will take place once contracts are in place and operational. Recommendation #176 DLR entails the consolidation and migration of the contracting functions for DLRs from the Services to DLA under an "as-is, where-is" concept. The Services and DLA have established a DLR Cross Service Working Group to assess the potential workload and staffing requirements. DLRs vary in a broad range of complexity which has been defined into four tiers. These tiers will be used to determine the migration schedule which in turn will define the cycle to transfer personnel. DLR Procurement will not take place at DSCC but rather, as the Land and Maritime Supply

Chain owner, they will provide oversight and overall leadership for DLA DLR Detachments at the current Service sites at Albany, Georgia United States Marine Corps Logistics Command (USMC LOGCOM); Aberdeen Proving Ground, Maryland Army Communications Electronics Command (CECOM); Redstone Arsenal, Alabama Army Aviation and Missile Command (AMCOM); Army Tank-Automotive and Armaments Command (TACOM) at Warren, Michigan, and; Naval Inventory Control Point (NAVICP) at Mechanicsburg, Pennsylvania. Current Service procurement personnel will transfer-in-place on an "as is where is" basis and facility impact is minimal. However, the closure of the Army Communications and Electronics Command at Fort Monmouth, New Jersey (moving to Aberdeen Proving Ground, Maryland) and transfer of DLR Procurement activities at TACOM Rock Island, Illinois (moving to Warren, Michigan) are Army owned facilities that will be impacted. Overall, implementation of this recommendation has minimal impact on facilities. Recommendation #176 CIT The Integrated Materiel Management Committee continues to work on revising the DoD Manual on consumable items. The tires related products managed by the US Army will transfer to DLA on March 1, 2007. The second phase of the transfer will be in FY08 with the majority of the items transferring during this time. The final phase will be in FY11 which will include the items transferring from the Army's inventory control points in Rock Island, Detroit and Fort Monmouth. Recommendation #177 DLA has formed working groups with representation from all the Services to help with the Business Plan, Concept of Operations, and Implementation Planning. The working groups are defining the business rules, metrics, system requirements, and finance. Site visits to several locations outlined in the 2005 Base Closure and Realignment Recommendation and the preliminary plan for vacating warehouse space in Columbus have been completed. This recommendation disestablishes DDD Columbus, OH (DDCO). The disestablishment has begun with the redistribution and disposal of inventory in DDCO infrastructure. Three bays (131,865 GSF) in Building 17 have been returned to the host.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation:	None
Plans and timelines to address environmental remediation:	None
Estimated completion date for all closure or realignment actions:	Sep 15 2011

Strategic Distribution Platform - Susquehanna, PA

Commission recommendation(s) affected by this installation:

Number	Title
175	Commodity Management Privatization
177	Supply, Storage, and Distribution Management Reconfiguration

Closure or realignment actions taken as of December 1, 2006:

Recommendation #175 privatizes the supply, storage, distribution and disposal functions for compressed gases, package petroleum, oils and lubricants, and tires. The requests for proposals were issued in July 2006 and closed in September 2006. Source selection boards are currently reviewing bids. The contracts for tires are to be awarded at the end of December 2006. The contracts for the compressed gases and packaged petroleum, oils and lubricants are to be awarded in mid-January 2007. Elimination of storage requirements will take place once contracts are in place and operational. Recommendation #177 DLA has formed working groups with representation from all the Services to help with the Business Plan, Concept of Operations, and Implementation Planning. The working groups are defining the business rules, metrics, system requirements, and finance. Site visits to several locations outlined in the 2005 Base Closure and Realignment Recommendation have also been completed. Funding is in place for 35% design awarded in April 2006 to build a General Purpose Warehouse (GPW). Total design services funded to date is \$2.0M. A task order has been awarded to complete site preparation and demolition in preparation for the GPW.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation:	None
Plans and timelines to address environmental remediation:	None
Estimated completion date for all closure or realignment actions:	Sep 15 2011

Defense Supply Center - Richmond, VA

Commission recommendation(s) affected by this installation:

Number	Title
175	Commodity Management Privatization
176	Depot-Level Repairable Procurement Management Consolidation
177	Supply, Storage, and Distribution Management Reconfiguration

Closure or realignment actions taken as of December 1, 2006:

Recommendation #175 privatizes the supply, storage, distribution and disposal functions for compressed gases, package petroleum, oils and lubricants, and tires. The requests for proposals were issued in July 2006 and closed in September 2006. Source selection boards are currently reviewing bids. The contracts for tires are to be awarded at the end of December 2006. The contracts for the compressed gases and packaged petroleum, oils and lubricants are to be awarded in mid-January 2007. Elimination of storage requirements will take place once contracts are in place and operational. Recommendation #176 entails the consolidation and migration of the contracting functions for DLRs from the Services to DLA under an "as-is, where-is" concept. The Services and DLA have established a DLR Cross Service Working Group to assess the potential workload and staffing requirements. DLRs vary in a broad range of complexity which has been defined into four tiers. These tiers will be used to determine the migration schedule which in turn will define the cycle to transfer personnel. DLR Procurement will not take place at Defense Supply Center Richmond (DSCR), Virginia but rather, as the Aviation Supply Chain owner, they will provide oversight and overall leadership for DLA DLR Detachments at the Naval Inventory Control Point (NAVICP), Philadelphia, Pennsylvania and; Redstone Arsenal, Alabama (Army Aviation and Missile Command (AMCOM) Aviation). Current Service procurement personnel will transfer-in-place on an "as is where is" basis and facility impact is minimal. Implementation of this recommendation has minimal impact on facilities. Recommendation #177 DLA has formed working groups with representation from all the Services to help with the Business Plan, Concept of Operations, and Implementation Planning. The working groups are defining the business rules, metrics, system requirements, and finance. Site visits to several locations outlined in the 2005 Base Closure and Realignment Recommendation have also been completed.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
----------------	---------------------------	-------------------------

None	None	None
------	------	------

Explanation for any delays in transfer of property:

None

Known environmental remediation issues:

None

Acreage affected by remediation issues:

None

Estimated cost to complete environmental remediation:

None

Plans and timelines to address environmental remediation:

None

Estimated completion date for all closure or realignment actions:

Sep 15 2011

Defense Security Service (DSS)

938 Elkridge Landing Road, Linthicum, MD

Commission recommendation(s) affected by this installation:

Number	Title
131	Co-locate Military Department Investigation Agencies with DoD Counterintelligence and Security Agency

Closure or realignment actions taken as of December 1, 2006:

The Quantico Business Plan was approved on January 9, 2007

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Missile Defense Agency (MDA)

SMDC Bldg, 106 Wynn Drive, Huntsville, AL

Commission recommendation(s) affected by this installation:

Number	Title
134	Co-locate Missile and Space Defense Agencies

Closure or realignment actions taken as of December 1, 2006:

SEP 2005: Conducted programming charrette for MDA BRAC construction project at Redstone Arsenal, AL. NOV 2005: Submitted draft MDA BRAC Business Plan to OSD, Army and WHS for coordination. Approval pending. AUG 2006: Conducted planning charrette for MDA BRAC construction project at Redstone Arsenal, AL. NOV 2006: Resubmitted draft BRAC Business plan to OSD, Army, and WHS for coordination. Business Plan approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

National Geo-Spatial Intelligence Agency (NGA)

Bldg 213 South East Federal Center Washington, DC

Commission recommendation(s) affected by this installation:

Number	Title
168	National Geospatial-Intelligence Agency Activities

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC implementation planning. Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

8510 Newington Building, Newington, VA

Commission recommendation(s) affected by this installation:

Number	Title
168	National Geospatial-Intelligence Agency Activities

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC implementation planning. Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

8520 Newington Building, Newington, VA

Commission recommendation(s) affected by this installation:

Number	Title
168	National Geospatial-Intelligence Agency Activities

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC implementation planning. Business plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

8530 Newington Building, Newington, VA

Commission recommendation(s) affected by this installation:

Number	Title
168	National Geospatial-Intelligence Agency Activities

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC implementation planning. Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

NRO Facility Westfields, VA

Commission recommendation(s) affected by this installation:

Number	Title
168	National Geospatial-Intelligence Agency Activities

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC implementation planning. Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Reston 1, VA

Commission recommendation(s) affected by this installation:

Number	Title
168	National Geospatial-Intelligence Agency Activities

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC implementation planning. Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 31 2011

Reston 2, VA

Commission recommendation(s) affected by this installation:

Number	Title
168	National Geospatial-Intelligence Agency Activities

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC implementation planning. Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 31 2011

Reston 3, VA

Commission recommendation(s) affected by this installation:

Number	Title
168	National Geospatial-Intelligence Agency Activities

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC implementation planning. Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 31 2011

National Security Agency (NSA)

800 Elkridge Landing Road, Linthicum, MD

Commission recommendation(s) affected by this installation:

Number	Title
130	Co-locate Defense/Military Department Adjudication Activities

Closure or realignment actions taken as of December 1, 2006:

Conducted BRAC Implementation Planning Developed and submitted Business Plan to facilitate budget allocation

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?
No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:
None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:
None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Washington Headquarters Services

Pentagon, DC

Commission recommendation(s) affected by this installation:

Number	Title
130	Co-locate Defense/Military Department Adjudication Activities

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

13 Taft Court, Rockville, MD

Commission recommendation(s) affected by this installation:

Number	Title
174	Joint Centers of Excellence for Chemical, Biological, and Medical Research and Development and Acquisition

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2010

1600 East Gude Drive, Rockville, MD

Commission recommendation(s) affected by this installation:

Number	Title
174	Joint Centers of Excellence for Chemical, Biological, and Medical Research and Development and Acquisition

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2010

12300 Washington Ave, Rockville, MD

Commission recommendation(s) affected by this installation:

Number	Title
174	Joint Centers of Excellence for Chemical, Biological, and Medical Research and Development and Acquisition

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2011

DNA Repository UPS Warehouse, Gaitherburg, MD

Commission recommendation(s) affected by this installation:

Number	Title
169	Walter Reed National Military Medical Center, Bethesda, MD

Closure or realignment actions taken as of December 1, 2006:

Drafting Business Plans to facilitate budget allocation, Conducted Project Review Board to determine prioritization of military projects, Conducted BRAC Implementation Planning

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Gillette Scientific Center, Rockville, MD

Commission recommendation(s) affected by this installation:

Number	Title
169	Walter Reed National Military Medical Center, Bethesda, MD

Closure or realignment actions taken as of December 1, 2006:

Developed Business Plans to facilitate budget allocation, Conducted Project Review Board to determine prioritization of military projects, Conducted BRAC Implementation Planning

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Metro Plaza Silver Springs, MD

Commission recommendation(s) affected by this installation:

Number	Title
169	Walter Reed National Military Medical Center, Bethesda, MD

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

White Flint Warehouse, Rockville, MD

Commission recommendation(s) affected by this installation:

Number	Title
169	Walter Reed National Military Medical Center, Bethesda, MD

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

251 18th Street South, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
131	Co-locate Military Department Investigation Agencies with DoD Counterintelligence and Security Agency

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

400 Army Navy Drive, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

601 North Fairfax St, Alexandria, VA

Commission recommendation(s) affected by this installation:

Number	Title
141	Consolidate Media Organizations into a New Agency for Media and Publications

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?
No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:
None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:
None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2011

621 North Payne St, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

875 North Randolph Street, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
130	Co-locate Defense/Military Department Adjudication Activities

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

1010 North Glebe Road, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

1340 Braddock Place, Alexandria, VA

Commission recommendation(s) affected by this installation:

Number	Title
131	Co-locate Military Department Investigation Agencies with DoD Counterintelligence and Security Agency

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

1400-1450 South Eads Street, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations
149	Relocate Miscellaneous Depart of the Navy Leased Locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 31 2010

1401 Wilson Boulevard, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
129	Co-locate Miscellaneous Air Force Leased Locations and National Guard Headquarters Leased Locations
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

1500 Wilson Boulevard, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

1501 Wilson Boulevard, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
129	Co-locate Miscellaneous Air Force Leased Locations and National Guard Headquarters Leased Locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

1515 Wilson Boulevard, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

1555 Wilson Boulevard, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

1560 Wilson Boulevard, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
129	Co-locate Miscellaneous Air Force Leased Locations and National Guard Headquarters Leased Locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?
No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:
None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:
None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

1600 Wilson Boulevard, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

1777 North Kent Street, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
130	Co-locate Defense/Military Department Adjudication Activities

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 1 2011

1801 South Bell Street, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
131	Co-locate Military Department Investigation Agencies with DoD Counterintelligence and Security Agency

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

1815 North Ft Meyer Drive, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
129	Co-locate Miscellaneous Air Force Leased Locations and National Guard Headquarters Leased Locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

1901 North Beauregard, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

1919 South Eads Street, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
129	Co-locate Miscellaneous Air Force Leased Locations and National Guard Headquarters Leased Locations
131	Co-locate Military Department Investigation Agencies with DoD Counterintelligence and Security Agency

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

2001 North Beauregard St, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

2300 Clarendon Blvd, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
149	Relocate Miscellaneous Depart of the Navy Leased Locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

2320 Mill Road, Alexandria, VA

Commission recommendation(s) affected by this installation:

Number	Title
141	Consolidate Media Organizations into a New Agency for Media and Publications

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location. Business Plan submitted and approved. Lease termination was 22 May 2006.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: May 22 2006

2511 Jefferson Davis Highway, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
5	Fort Monmouth, New Jersey

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

2521 Jefferson Davis Highway, James Polk Bldg, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations
137	Consolidate Civilian Personnel Offices (CPOs) within each Military Department and the Defense Agencies

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

4015 Wilson Boulevard, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

4040 North Fairfax Drive, VA

Commission recommendation(s) affected by this installation:

Number	Title
137	Consolidate Civilian Personnel Offices (CPOs) within each Military Department and the Defense Agencies

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Mar 1 2010

4700 King Street, Alexandria, VA

Commission recommendation(s) affected by this installation:

Number	Title
148	Relocate Army Headquarters and Field Operating Agencies

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

4850 Mark Center Drive, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

5600 Columbia Pike, Falls Church, VA

Commission recommendation(s) affected by this installation:

Number	Title
140	Consolidate Defense Information Systems Agency and Establish Joint C4ISR D&A Capability

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Alexandria Tech Center, Alexandria, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Arlington Plaza, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
129	Co-locate Miscellaneous Air Force Leased Locations and National Guard Headquarters Leased Locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Ballston Metro Center, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
129	Co-locate Miscellaneous Air Force Leased Locations and National Guard Headquarters Leased Locations
132	Co-locate Miscellaneous Army Leased Locations
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Crown Ridge Building, 4035 Ridgetop, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Crystal Gateway 1, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
129	Co-locate Miscellaneous Air Force Leased Locations and National Guard Headquarters Leased Locations
132	Co-locate Miscellaneous Army Leased Locations
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Crystal Gateway 2, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
129	Co-locate Miscellaneous Air Force Leased Locations and National Guard Headquarters Leased Locations
132	Co-locate Miscellaneous Army Leased Locations
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Crystal Gateway 3, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations
149	Relocate Miscellaneous Depart of the Navy Leased Locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Crystal Gateway 4, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
149	Relocate Miscellaneous Depart of the Navy Leased Locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Crystal Gateway North, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
129	Co-locate Miscellaneous Air Force Leased Locations and National Guard Headquarters Leased Locations
132	Co-locate Miscellaneous Army Leased Locations
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Crystal Mall 2, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations
149	Relocate Miscellaneous Depart of the Navy Leased Locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Crystal Mall 3, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations
149	Relocate Miscellaneous Depart of the Navy Leased Locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Crystal Mall 4, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
132	Co-locate Miscellaneous Army Leased Locations
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations
134	Co-locate Missile and Space Defense Agencies

Closure or realignment actions taken as of December 1, 2006:

For Recommendation #134 only: JAN and JUL 2006: Hosted Tennessee Valley BRAC 'Open House' events for family members and employees in Arlington VA. Events brought Northern Alabama Chamber of Commerce representatives to meet MDA leadership and staff and discuss quality of life, housing, education, social opportunities and other issues in Northern Alabama and Tennessee. Aug 2006: Conducted planning charrette for MDA BRAC construction project at Redstone Arsenal, AL. Nov 2006: To date MDA has transferred approximately 300 positions (government, military, and contractor) from the National Capital Region to the Huntsville, AL area. 15 Jan 2007: MDA received approval of the Business Plan for BRAC Recommendation #134 from the BRAC Infrastructure Steering Group (ISG). Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Crystal Park 1, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
149	Relocate Miscellaneous Depart of the Navy Leased Locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 1 2010

Crystal Park 3, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
149	Relocate Miscellaneous Depart of the Navy Leased Locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 1 2010

Crystal Park 5, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
129	Co-locate Miscellaneous Air Force Leased Locations and National Guard Headquarters Leased Locations
149	Relocate Miscellaneous Depart of the Navy Leased Locations
167	Defense Intelligence Agency

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Crystal Plaza 5, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
129	Co-locate Miscellaneous Air Force Leased Locations and National Guard Headquarters Leased Locations
132	Co-locate Miscellaneous Army Leased Locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Crystal Plaza 6, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
129	Co-locate Miscellaneous Air Force Leased Locations and National Guard Headquarters Leased Locations
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Crystal Square 2, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
129	Co-locate Miscellaneous Air Force Leased Locations and National Guard Headquarters Leased Locations
131	Co-locate Military Department Investigation Agencies with DoD Counterintelligence and Security Agency
132	Co-locate Miscellaneous Army Leased Locations
134	Co-locate Missile and Space Defense Agencies
148	Relocate Army Headquarters and Field Operating Agencies
149	Relocate Miscellaneous Department of the Navy Leased Locations

Closure or realignment actions taken as of December 1, 2006:

15 Jan 2007, MDA Received approval of the Business Plan for BRAC Recommendation #134 from the BRAC Infrastructure Steering Group (ISG). Recommendation #134: MDA vacated property as of 1 October 2006.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Crystal Square 3, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
149	Relocate Miscellaneous Depart of the Navy Leased Locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 1 2010

Crystal Square 4, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
131	Co-locate Military Department Investigation Agencies with DoD Counterintelligence and Security Agency
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Crystal Square 5, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

DFAS - Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
145	Defense Finance and Accounting Service

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Federal Office Building 2, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
134	Co-locate Missile and Space Defense Agencies
149	Relocate Miscellaneous Depart of the Navy Leased Locations

Closure or realignment actions taken as of December 1, 2006:

Jan & Jul 2006: Hosted Tennessee Valley BRAC 'Open House' events in Arlington VA. Events brought Northern Alabama Chamber of Commerce representatives to meet MDA leadership and staff and discuss quality of life, housing, education, social opportunities and other issues in Northern Alabama and Tennessee. Aug 2006: Conducted planning charrette for MDA BRAC construction project at Redstone Arsenal, AL. Nov 2006: To date MDA has transferred approximately 300 positions (government, military, contractor) from the National Capital Region to the Huntsville, AL area.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

GSA Franconia Warehouse Depot, Springfield, VA

Commission recommendation(s) affected by this installation:

Number	Title
140	Consolidate Defense Information Systems Agency and Establish Joint C4ISR D&A Capability

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Hoffman Building 1, Alexandria, VA

Commission recommendation(s) affected by this installation:

Number	Title
132	Co-locate Miscellaneous Army Leased Locations
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations
143	Consolidate/Co-locate Active and Reserve Personnel & Recruiting Centers for the Army and Air Force
148	Relocate Army Headquarters and Field Operating Agencies

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Hoffman Building 2, Alexandria, VA

Commission recommendation(s) affected by this installation:

Number	Title
132	Co-locate Miscellaneous Army Leased Locations
142	Consolidate Transportation Command Components

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?
No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:
None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:
None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 1 2010

Jefferson Plaza 1, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
129	Co-locate Miscellaneous Air Force Leased Locations and National Guard Headquarters Leased Locations
132	Co-locate Miscellaneous Army Leased Locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Jefferson Plaza 2, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
129	Co-locate Miscellaneous Air Force Leased Locations and National Guard Headquarters Leased Locations
132	Co-locate Miscellaneous Army Leased Locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Oct 1 2010

Metro Park 3, 6350 Walker Lane, Alexandria, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 1 2010

Metro Park 4, 6359 Walker Lane, Alexandria, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Dec 1 2010

Nash Street Building, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
129	Co-locate Miscellaneous Air Force Leased Locations and National Guard Headquarters Leased Locations
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations
147	Relocate Air Force Real Property Agency (AFRPA)

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

North Tower 2800 Crystal Drive Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Park Center 1, Alexandria, VA

Commission recommendation(s) affected by this installation:

Number	Title
132	Co-locate Miscellaneous Army Leased Locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Park Center 4, Alexandria, VA

Commission recommendation(s) affected by this installation:

Number	Title
136	Consolidate Army Test and Evaluation Command (ATEC) Headquarters
148	Relocate Army Headquarters and Field Operating Agencies

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Nov 1 2010

Presidential Towers, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Rosslyn Center, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
132	Co-locate Miscellaneous Army Leased Locations
147	Relocate Air Force Real Property Agency (AFRPA)
148	Relocate Army Headquarters and Field Operating Agencies

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2010

Rosslyn Plaza North, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations
140	Consolidate Defense Information Systems Agency and Establish Joint C4ISR D&A Capability

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Seven Corners Corporate Center, Falls Church, VA

Commission recommendation(s) affected by this installation:

Number	Title
148	Relocate Army Headquarters and Field Operating Agencies

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2010

Skyline 2, Falls Church, VA

Commission recommendation(s) affected by this installation:

Number	Title
148	Relocate Army Headquarters and Field Operating Agencies
174	Joint Centers of Excellence for Chemical, Biological, and Medical Research and Development and Acquisition

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Jun 1 2010

Skyline 3 Falls Church, VA

Commission recommendation(s) affected by this installation:

Number	Title
198	Joint Medical Command Headquarters

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Skyline 4, Falls Church, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations
140	Consolidate Defense Information Systems Agency and Establish Joint C4ISR D&A Capability
198	Joint Medical Command Headquarters

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Skyline 5, Falls Church, VA

Commission recommendation(s) affected by this installation:

Number	Title
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations
140	Consolidate Defense Information Systems Agency and Establish Joint C4ISR D&A Capability

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Skyline 6, Falls Church, VA

Commission recommendation(s) affected by this installation:

Number	Title
132	Co-locate Miscellaneous Army Leased Locations
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations
148	Relocate Army Headquarters and Field Operating Agencies
174	Joint Centers of Excellence for Chemical, Biological, and Medical Research and Development and Acquisition

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Skyline Office (Skyline One) Falls Church, VA

Commission recommendation(s) affected by this installation:

Number	Title
198	Joint Medical Command Headquarters

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Skyline Place (Skyline 7), Falls Church, VA

Commission recommendation(s) affected by this installation:

Number	Title
140	Consolidate Defense Information Systems Agency and Establish Joint C4ISR D&A Capability

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 15 2011

Suffolk Building, Falls Church, VA

Commission recommendation(s) affected by this installation:

Number	Title
134	Co-locate Missile and Space Defense Agencies

Closure or realignment actions taken as of December 1, 2006:

JAN and JUL 2006: Hosted Tennessee Valley BRAC 'Open House' events for family members and employees in Arlington VA. Events brought Northern Alabama Chamber of Commerce representatives to meet MDA leadership and staff and discuss quality of life, housing, education, social opportunities and other issues in Northern Alabama and Tennessee. Aug 2006: Conducted planning charrette for MDA BRAC construction project at Redstone Arsenal, AL. Nov 2006: To date MDA has transferred approximately 300 positions (government, military, and contractor) from the National Capital Region to the Huntsville, AL area. 15 Jan 2007: MDA received approval of the Business Plan for BRAC Recommendation #134 from the BRAC Infrastructure Steering Group (ISG).

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Webb Building, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
129	Co-locate Miscellaneous Air Force Leased Locations and National Guard Headquarters Leased Locations
133	Co-locate Miscellaneous DoD, Defense Agency, and Field Activity Leased locations

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?

No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:

None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:

None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2011

Zachary Taylor Building, Arlington, VA

Commission recommendation(s) affected by this installation:

Number	Title
132	Co-locate Miscellaneous Army Leased Locations
148	Relocate Army Headquarters and Field Operating Agencies

Closure or realignment actions taken as of December 1, 2006:

Participated in BRAC implementation planning for recommendations that affect this location.
Business Plan submitted and approved.

Has a local redevelopment authority been recognized by the Secretary of Defense? No

Has the screening of property for other Federal Agency use been completed?
No property to transfer

Has a redevelopment plan been agreed to by the redevelopment authority? No

Description of redevelopment plan:
None

Quantity of property remaining to be disposed: 0.0

Quantity of property already disposed: 0.0

Federal Agencies requesting property during screening process; and if applicable, the anticipated transfer date and the amount of property to be transferred:

Federal Agency	Anticipated Transfer Date	Acres to be Transferred
None	None	None

Explanation for any delays in transfer of property:
None

Known environmental remediation issues: None

Acreage affected by remediation issues: None

Estimated cost to complete environmental remediation: None

Plans and timelines to address environmental remediation: None

Estimated completion date for all closure or realignment actions: Sep 1 2010

Appendix I

Defense Environmental Restoration Program (DERP) Issues

Defense Environmental Restoration Program (DERP) Issues

The Department of Defense (DoD) manages environmental assets comprising more than 30 million acres of land and thousands of military facilities as well as former defense properties throughout the United States and abroad to support its national security mission. This built and natural infrastructure provides DoD with the capability to organize, train, and equip the nation's military to perform its mission. In cooperation with communities and regulators, DoD's environmental programs sustain, restore, and modernize its environmental assets to maintain readiness and protect human health.


Through the Defense Environmental Restoration Program (DERP), DoD addresses legacy environmental contamination resulting from past military activities. The DERP applies the environmental restoration process to all restoration sites as set forth by the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) and its implementing regulation, the National Oil and Hazardous Substances Pollution Contingency Plan. CERCLA is the primary legal authority governing cleanup activities at all DoD installations and properties, including base realignment and closure (BRAC) installations. The DERP has two program categories to address environmental restoration – the Installation Restoration Program (IRP) and the Military Munitions Response Program (MMRP). The IRP addresses the release of hazardous substances, pollutants, and contaminants from past practices on DoD installations, while MMRP addresses environmental and safety hazards from unexploded ordnance, discarded military munitions, and munitions constituents at other-than-operational ranges, active and BRAC installations, and formerly used defense sites (FUDS).

Environmental Restoration Process

DoD addresses contamination at BRAC installations within the DERP in the same manner that contamination is addressed at active installations and FUDS. The process consists of two key stages – investigation and cleanup – with several phases typically conducted within each of these stages. While some phases may overlap or occur concurrently, DoD generally conducts environmental restoration activities as shown in Figure 1.

Defense Environmental Restoration Program (DERP) Issues

Figure 1: Environmental Restoration Process



When environmental contamination is suspected at a site, DoD begins the investigation process. DoD collects data to assess the nature and extent of contamination and the potential risks posed by the contamination through several phases, the preliminary assessment (PA), site investigation (SI), and remedial investigation (RI). Using the investigation data, DoD then conducts a feasibility study (FS) to examine the merits of various cleanup options and to determine the best strategy for remediation. The completion of the investigation phase is documented in a Record of Decision (ROD) or an equivalent decision document for the site. In this document, DoD records the results of its investigation, the need for site remediation (if required), the selected remediation strategy, and the remedial objectives for the site.

If the investigation results indicate that remediation is required, the site progresses to the cleanup stage, and DoD begins to implement the selected remedy for the site. The cleanup phases comprise the remedial design (RD) and remedial action construction (RA-C), and may include remedial action operation (RA-O). DoD continues cleanup or arranges for the operation of the remedy until the remedial objectives for the site required under the ROD, or equivalent document, are met. There are two important milestones in the cleanup portion of the process: remedy in place (RIP) and response complete (RC). The RIP milestone marks the point at which DoD has completed constructing the remedy required by the ROD and the remedy is operating properly and successfully to meet the cleanup objectives. The site reaches the RC milestone once all the cleanup objectives have been completed at a site and the site is at the end of the restoration process. After the site achieves RC, it may still require long-term

Defense Environmental Restoration Program (DERP) Issues

management (LTM) activities to ensure the implemented remedy remains protective of human health and the environment.

Installation Data Template

This appendix provides information for all the BRAC 2005 closing or realigning installations in DoD's DERP program with ongoing environmental activities. Data in this appendix are provided at the installation level for reporting purposes. Figure 2 depicts the data template for each installation.

Figure 2: Installation Template

A	Installation Name: March Air Force Base Installation FFID: CA957212452700	Service: Air Force State: California																																																																																																																																																																																																																																																																																				
B	<table border="1"><thead><tr><th></th><th>Sites</th><th>Sites RC</th></tr></thead><tbody><tr><td>Total</td><td>51</td><td>36</td></tr><tr><td>IRP</td><td>48</td><td>36</td></tr><tr><td>MMRP</td><td>3</td><td>0</td></tr></tbody></table> <p>Affected Acres: TBD</p> <p>Cost-to-Complete (\$K): \$21,091</p>		Sites	Sites RC	Total	51	36	IRP	48	36	MMRP	3	0	<table border="1"><thead><tr><th colspan="3">Phase FY</th><th colspan="20">Phase, Cost and Milestone Schedules by FY</th></tr><tr><th>Phase</th><th>Begin</th><th>End</th><th><=2005</th><th>2006</th><th>2007</th><th>2008</th><th>2009</th><th>2010</th><th>2011</th><th>2012</th><th>2013</th><th>2014</th><th>2015</th><th>2016</th><th>2017</th><th>2018</th><th>2019</th><th>2020</th><th>>=</th></tr></thead><tbody><tr><td>PA</td><td>1983</td><td>2007</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>SI</td><td>1983</td><td>2007</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>RIFS</td><td>1991</td><td>2005</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>SC</td><td></td><td>2007</td><td></td><td></td><td>*</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>IRA</td><td>1994</td><td>2006</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>RD</td><td>1994</td><td>2004</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>RA-C</td><td>1996</td><td>2010</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>RIP</td><td></td><td>2010</td><td></td><td></td><td></td><td></td><td></td><td>**</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>RA-O</td><td>1995</td><td>2021</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>RC</td><td></td><td>2021</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>***</td><td></td></tr><tr><td>LTM</td><td>2000</td><td>2036</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr></tbody></table>	Phase FY			Phase, Cost and Milestone Schedules by FY																				Phase	Begin	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020	>=	PA	1983	2007																		SI	1983	2007																		RIFS	1991	2005																		SC		2007			*															IRA	1994	2006																		RD	1994	2004																		RA-C	1996	2010																		RIP		2010						**												RA-O	1995	2021																		RC		2021																***		LTM	2000	2036																		D
	Sites	Sites RC																																																																																																																																																																																																																																																																																				
Total	51	36																																																																																																																																																																																																																																																																																				
IRP	48	36																																																																																																																																																																																																																																																																																				
MMRP	3	0																																																																																																																																																																																																																																																																																				
Phase FY			Phase, Cost and Milestone Schedules by FY																																																																																																																																																																																																																																																																																			
Phase	Begin	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020	>=																																																																																																																																																																																																																																																																			
PA	1983	2007																																																																																																																																																																																																																																																																																				
SI	1983	2007																																																																																																																																																																																																																																																																																				
RIFS	1991	2005																																																																																																																																																																																																																																																																																				
SC		2007			*																																																																																																																																																																																																																																																																																	
IRA	1994	2006																																																																																																																																																																																																																																																																																				
RD	1994	2004																																																																																																																																																																																																																																																																																				
RA-C	1996	2010																																																																																																																																																																																																																																																																																				
RIP		2010						**																																																																																																																																																																																																																																																																														
RA-O	1995	2021																																																																																																																																																																																																																																																																																				
RC		2021																***																																																																																																																																																																																																																																																																				
LTM	2000	2036																																																																																																																																																																																																																																																																																				
E	<p>Site Types: Not Reported</p> <p>Affected Media: Not Reported</p> <p>Remedies: Not Reported</p> <p>Contaminants: Not Reported</p>																																																																																																																																																																																																																																																																																					

Defense Environmental Restoration Program (DERP) Issues

Installation Data Template Sections

A *Installation Identification Information*

Installation Name:	MARCH AIR FORCE BASE	Service:	AIR FORCE
Installation FFID:	CA957212452700	State:	California

Lists the installation name, a unique identifier referred to as the federal facilities identification number (FFID), the service and state.

This graphic depicts the introductory information for each installation. For each installation, its name, the state where it is located, the responsible Military Service, and the installation's federal facilities identification (FFID) number are provided. The FFID is unique to the installation and its accompanying data to enable thorough tracking of information from year to year.

B *Total Sites and Acreage*

	<table><tr><th>Sites</th><th>Sites RC</th></tr><tr><td>Total</td><td>13</td></tr><tr><td>IRP</td><td>12</td></tr><tr><td>MMRP</td><td>1</td></tr></table>	Sites	Sites RC	Total	13	IRP	12	MMRP	1
Sites	Sites RC								
Total	13								
IRP	12								
MMRP	1								
Affected Acres:	TBD								

Provides the total number of DERP sites at the installation and the total number of sites in each program category (IRP and MMRP). The total number of sites that have achieved RC are also listed for the installation and by category (IRP and MMRP). Once a site has achieved RC, the environmental restoration is complete at the installation except for limited activity relating to long term management.

Lists the total amount of acres at the installation impacted by environmental contamination.

DoD tracks site progress by environmental restoration phase (e.g., investigation, cleanup, long-term management) and demonstrates progress as these sites as they move from investigation through the cleanup phases to complete the environmental restoration requirements. This installation-level summary provides the total number of DERP sites at the installation as well as the breakdown of sites by DERP category (IRP or MMRP) and those sites in each category with cleanup activities completed or achieving RC. This section also provides acres impacted by environmental contamination.

Defense Environmental Restoration Program (DERP) Issues



Total Cost-to-Complete

This field provides the cost to complete (CTC) for all remaining environmental actions at the installation. CTC refers to the estimated cost yet to be incurred for cleanup of environmental contamination. It also includes response actions to address unexploded ordnance, discarded military munitions, and munitions constituents at past and present MMRP sites. CTC estimates for DoD environmental cleanup projects are used for several purposes, including programming, budgeting and execution, as well as for reporting future program requirements. These amounts exclude program management costs not directly attributable to specific sites.

Continued funding at sites where RC has occurred may be required to complete LTM actions specified in the site's decision document or requested by the lead regulatory agency. These costs are typically for conducting five-year reviews to ensure a site's cleanup actions have been protective of human health and the environment

Cost-to-Complete (\$K):

Indicates the total cost-to-complete for the installation anticipated in FY2007 through completion. The total excludes management and support costs not attributable to specific sites.



Phase and Milestone Schedules

Because cleanup activities rarely begin and end within the same fiscal year, it is necessary for DoD to track a cleanup action's status across multiple fiscal years. Phases within the investigation and cleanup stages may occur simultaneously or overlap across fiscal years.

On this section of the table, the phases and milestones of the cleanup process are identified along the y-axis, while the fiscal year begin and end dates for the phases and milestones are on the x-axis. Anticipated milestones are highlighted according to the year in which they are expected to occur; those milestones occurring prior to the fiscal years are shown with an arrow indicating the milestone has previously occurred. These years may be estimated or actual years, depending on the phase and the installation's cleanup timeline. For both the phases and milestones, the begin and end date are recorded in the Phase FY column.

Expected timelines for addressing DERP environmental remediation are provided for three restoration milestones:

- Study Completion (SC) – MMRP or IRP sites where investigation of the environmental contamination is beginning or still underway
- RIP –The point at which the selected remedy is in place and is operating properly and successfully to meet cleanup objectives

Defense Environmental Restoration Program (DERP) Issues

- RC – The point at which all cleanup actions have been completed and the site has reached the end of the restoration process.

For each milestone, the end date is graphically depicted with one dot for the SC milestone, two dots for the RIP milestone, and three dots for the RC milestone.

	Phase FY		Phase, Cost and Milestone Schedules by FY																		
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>			
PA	1980	2003	◀****																		
SI	1981	2007	◀****																		
RIFS	1984	1994	◀****																		
SC		2007			•																
IRA	1990	1991	◀****																		
RD																					
RA-C	1993	1998	◀****																		
RIP		2007			••																
RA-O	1995	2009	◀****																		
RC		2009					•••														
LTM	2002	2023	◀****															***▶			

Provides the beginning and end date by fiscal year for each phase and milestone at the installation.

E Contaminant Type and Location

Data provided in this section identify the various types of known environmental remediation issues found at the installation to be addressed under the DERP, as well as contaminants identified and the media affected. If remedies have been selected for the various cleanup actions, they are also included in this section. In some instances an installation may use a combination of remedies to address a contaminant within a specific medium, or the same remedy type may be applied to various site types.

Site Types:	Contaminated Buildings, Contaminated Ground Water, Pistol Range, Surface Impoundment/Lagoon, Spill Site Area, Waste Treatment Plant
Affected Media:	None Reported
Remedies:	None Reported
Contaminants:	None Reported

Describes each type of DERP site, the affected media, the remedies put in place to address the contamination, and the type of contaminants at the installation.

Volume II – Appendix I

Table of Contents

State	Installation Name	Page
Army		15
Alabama		17
	Anniston Army Depot	19
	Fort Rucker	20
	Redstone Arsenal	21
Alaska		23
	Fort Greely	25
	Fort Richardson	26
Arizona		27
	Fort Huachuca	29
Arkansas		31
	USARC Fort Chaffee (ECS 15)	33
California		35
	Los Alamitos	37
	Parks Reserve Forces Training Area	38
	Riverbank Army Ammunition Plant	39
	Sierra Army Depot	40
Connecticut		41
	Middletown USARC	43
	Windsor Locks USARC	44
District of Columbia		45
	Walter Reed Army Medical Center	47
Georgia		49
	Fort Benning	51
	Fort Gillem	52
	Fort McPherson	53
Illinois		55
	Rock Island Arsenal	57
Indiana		59
	Newport Chemical Depot	61
Kansas		63
	Kansas Army Ammunition Plant	65
Kentucky		67
	Fort Campbell	69
	Fort Knox	70
Maryland		71
	Aberdeen Proving Ground	73
	Fort George G Meade	74
Massachusetts		75
	Devens Reserve Training Facility	77
	Soldier Systems Center	78
Michigan		79
	Detroit Arsenal	81
	US Army Garrison - Michigan	82
Minnesota		83

	Fort Snelling USARC/AMSA	85
Mississippi		87
	Mississippi Army Ammunition Plant	89
Missouri		91
	Fort Leonard Wood	93
New Jersey		95
	Camp Kilmer	97
	Fort Dix	98
	Fort Monmouth	99
New York		101
	Watervliet Arsenal	103
North Carolina		105
	Fort Bragg	107
Oklahoma		109
	Fort Sill	111
Oregon		113
	Umatilla Chemical Depot	115
Pennsylvania		117
	Tobyhanna Army Depot	119
Puerto Rico		121
	Fort Buchanan	123
South Carolina		125
	Fort Jackson	127
Texas		129
	Fort Bliss	131
	Fort Sam Houston	132
	Lone Star Army Ammunition Plant	133
	Red River Army Depot	134
Utah		135
	Deseret Chemical Depot	137
	Tooele Army Depot	138
Virginia		139
	Fort Belvoir	141
	Fort Eustis	142
	Fort Lee	143
	Fort Monroe	144
	Fort Story	145
Washington		147
	Fort Lawton USAR Complex	149
	Fort Lewis	150
	Vancouver Barracks	151
Wisconsin		153
	Fort McCoy	155
Navy		157
Arizona		159
	Yuma MCAS	161
California		163
	Barstow MCLB	165
	Camp Pendleton MCB	166
	China Lake NAWS	167

	Concord NWS	168
	Coronado NAB	169
	Fallbrook NOC Pac Div Det	170
	Lemoore NAS	171
	Los Angeles NMCRC	172
	Miramar MCAS	173
	Point Mugu NAWS	174
	Port Hueneme NCBC	175
	San Diego NAVMEDCTR	176
	San Diego NS	177
	Seal Beach NWS	178
Connecticut		179
	New London NSB	181
District of Columbia		183
	Anacostia NS	185
	Washington Navy Yard	186
Florida		187
	Jacksonville NAS	189
	Mayport NS	190
	Panama City CSS	191
	Pensacola NAS	192
	Pensacola NTTC Corry Station	193
	Saufley Field NAS	194
Georgia		195
	Albany MCLB	197
	Athens NAVSCSCOL	198
Hawaii		199
	Pearl Harbor NS	201
Illinois		203
	Great Lakes NTC	205
Indiana		207
	Crane NSWC	209
Kentucky		211
	Louisville NSWC	213
Louisiana		215
	New Orleans NAS	217
	New Orleans NSA	218
Maine		219
	Brunswick NAS	221
Maryland		223
	Annapolis NS	225
	Indian Head NSWC	226
	Patuxent River NAS	227
Mississippi		229
	Meridian NAS	231
Missouri		233
	Kansas City MCSA	235
Nebraska		237
	Lincoln NRC	239
Nevada		241

	Fallon NAS	243
New Jersey		245
	Colts Neck NWS Earle	247
New York		249
	Watertown NRC	251
North Carolina		253
	Camp Lejeune MCB	255
	Cherry Point MCAS	256
Pennsylvania		257
	Willow Grove NAS	259
South Carolina		261
	Beaufort MCAS	263
	Charleston NWS	264
Texas		265
	Corpus Christi NAS	267
	Lubbock NMCRC	268
Virginia		269
	Dahlgren NSWC	271
	Norfolk NSY	272
	Oceana NAS	273
	Portsmouth NAVMEDCTR	274
	Quantico MCB	275
	Yorktown NWS	276
Washington		277
	Bangor NSB	279
	Puget Sound NSY	280
	Tacoma NMCRC	281
	Whidbey Island NAS	282
Air Force		283
Alabama		285
	Maxwell Air Force Base	287
Alaska		289
	Eielson Air Force Base	291
	Elmendorf Air Force Base	292
	Galena Airport	293
Arizona		295
	Luke Air Force Base	297
Arkansas		299
	Little Rock Air Force Base	301
California		303
	Beale Air Force Base	305
	Edwards Air Force Base	306
	Fresno Air Guard Base	307
	March Air Force Base	308
Colorado		309
	United States Air Force Academy	311
Connecticut		313
	Bradley IAP (East Granby)	315
Delaware		317
	New Castle County Airport (Wilmington)	319

District of Columbia		321
	Bolling Air Force Base	323
Florida		325
	Homestead Air Force Base	327
	Hurlburt Air Force Base	328
	Jacksonville International Airport	329
	MacDill Air Force Base	330
	Tyndall Air Force Base	331
Georgia		333
	Moody Air Force Base	335
	Robins Air Force Base	336
Guam		337
	Andersen Air Force Base	339
Hawaii		341
	Hickam Air Force Base	343
Idaho		345
	Boise Air Terminal Gowen Field	347
	Mountain Home Air Force Base	348
Illinois		349
	Capital Municipal Airport (Springfield)	351
	Scott Air Force Base	352
Indiana		353
	Fort Wayne Municipal Airport	355
	Hulman Regional Airport	356
Iowa		357
	Des Moines International Airport	359
	Sioux Gateway Municipal Airport	360
Kansas		361
	McConnell Air Force Base	363
Maryland		365
	Andrews Air Force Base	367
	Martin State Airport	368
Massachusetts		369
	Barnes Municipal Airport	371
	Hanscom Air Force Base	372
	Westover Air Force Reserve Center	373
Michigan		375
	Selfridge Air Guard Base	377
Minnesota		379
	Duluth International Airport	381
Mississippi		383
	Keesler Air Force Base	385
	Key Field (Meridian)	386
Missouri		387
	Jefferson Barracks Air Guard Station	389
Montana		391
	Great Falls International Airport	393
Nevada		395
	Nellis Air Force Base	397
	Reno Tahoe International Airport	398

New Jersey		399
	Atlantic City Airport	401
	McGuire Air Force Base	402
New Mexico		403
	Holloman Air Force Base	405
	Kirtland Air Force Base	406
New York		407
	Schenectady Airport	409
Norh Carolina		411
	Pope Air Force Base	413
North Dakota		415
	Grand Forks Air Force Base	417
	Hector Field International Airport	418
Ohio		419
	Mansfield Lahm	421
	Rickenbacker ANGB	422
	Springfield-Beckley Municipal Airport	423
	Wright Patterson Air Force Base	424
Oklahoma		425
	Altus Air Force Base	427
	Tinker Air Force Base	428
	Vance Air Force Base	429
Oregon		431
	Portland International Airport	433
South Carolina		435
	Shaw Air Force Base	437
Tennessee		439
	McGhee-Tyson Airport (Knoxville)	441
Texas		443
	Brooks City Base	445
	Lackland Air Force Base	446
	NAS Fort Worth, JRB Carswell Field	447
	Randolph Air Force Base	448
	Sheppard Air Force Base	449
Utah		451
	Hill Air Force Base	453
Virginia		455
	Langley Air Force Base	457
	Richmond IAP Byrd Field	458
Washington		459
	Fairchild Air Force Base	461
	McChord Air Force Base	462
Wisconsin		463
	General Mitchell International Airport	465

Army

Alabama

Installation Name:
Installation FFID:

Anniston Army Depot
AL421382002700

Service: Army
State: Alabama

	Sites	Sites RC
Total	51	38
IRP	48	38
MMRP	3	0

Affected Acres: 990

Cost-to-Complete (\$K): \$31,372

Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>
PA	1978	2005	▶▶▶▶▶															
SI	1978	2006	▶▶▶▶▶															
RIFS	1982	2009	▶▶▶▶▶															
SC		2009					•											
IRA	1981	2008	▶▶▶▶▶															
RD	2004	2012	▶▶▶▶▶															
RA-C	1996	2014	▶▶▶▶▶															
RIP		2014										••						
RA-O	1996	2037	▶▶▶▶▶															▶▶▶▶▶
RC		2037															•••▶	
LTM	2002	2047	▶▶▶▶▶															▶▶▶▶▶

Site Types:

Burn Area, Contaminated Buildings, Contaminated Ground Water, Contaminated Sediments, Disposal Pit and Dry Well, Firing Range, Landfill, Open Burn, Oil/Water Separator, Pistol Range, Storage Area, Surface Impoundment/Lagoon, Above Ground Storage Tank, Underground Storage Tanks, Waste Treatment Plant, Explosive Ordnance Disposal Area

Affected Media:

Groundwater, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils, Ground Water Treatment, Bioremediation - In Situ Groundwater, Free Product Recovery, Natural Attenuation, Capping, Other, In Situ Soil Treatment, Chemical Reduction/Oxidation

Contaminants:

Halogenated VOCs, Non-halogenated SVOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: **Fort Rucker**
 Installation FFID: **AL421372077600**

Service: **Army**
 State: **Alabama**

	Sites	Sites RC
Total	114	110
IRP	107	106
MMRP	7	4

Affected Acres: **143**

Cost-to-Complete (\$K): **\$4,504**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1982	2003	▶▶▶▶▶																
SI	1991	2005	▶▶▶▶▶																
RIFS	1991	2009	▶▶▶▶▶																
SC		2009					•												
IRA	2001	2002	▶▶▶▶▶																
RD	1995	2015	▶▶▶▶▶																
RA-C	1996	2016	▶▶▶▶▶																
RIP		2016												••					
RA-O	2004	2009	▶▶▶▶▶																
RC		2016												•••					
LTM	1998	2046	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Burn Area, Fire/Crash Training Area, Contaminated Soil Piles, Disposal Pit and Dry Well, Dip Tank, Firing Range, Incinerator, Landfill, Oil/Water Separator, Storage Area, Surface Impoundment/Lagoon, Small Arms Range, Sewage Treatment Plant, Above Ground Storage Tank, Underground Storage Tanks, Radioactive Waste Area, Waste Treatment Plant, Unexploded Munitions and Ordnance Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Institutional Controls, Fence Or Other Site Access Control Measures, Incineration, Waste Removal - Soils, Natural Attenuation, Capping, Other, Thermal Desorption

Contaminants:

BTEX, Halogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: **Redstone Arsenal**
 Installation FFID: **AL421382074200**

Service: **Army**
 State: **Alabama**

	Sites	Sites RC
Total	252	119
IRP	229	102
MMRP	23	17

Affected Acres: **4,148**

Cost-to-Complete (\$K): **\$275,635**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1978	2005	▶▶▶▶▶																
SI	1978	2011	▶▶▶▶▶																
RIFS	1991	2014	▶▶▶▶▶																
SC		2014										•							
IRA	2013	2014																	
RD	1997	2016	▶▶▶▶▶																
RA-C	1979	2017	▶▶▶▶▶																
RIP		2018														••			
RA-O	2004	2043	▶▶▶▶▶															▶▶▶▶▶	
RC		2043																▶▶▶▶▶	
LTM	2009	2047																▶▶▶▶▶	

Site Types:

Burn Area, Contaminated Ground Water, Contaminated Sediments, Surface Disposal Area, Building Demolition/Debris Removal, Chemical Disposal, Drainage Ditch, Disposal Pit and Dry Well, Industrial Discharge, Incinerator, Landfill, Maintenance Yard, Oil/Water Separator, Pistol Range, Washrack, Storage Area, Surface Impoundment/Lagoon, Plating Shop, Spill Site Area, Sewage Treatment Plant, Above Ground Storage Tank, Underground Storage Tanks, Waste Lines, Waste Treatment Plant, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Institutional Controls, Fence Or Other Site Access Control Measures, Drainage Controls, Removal, Waste Removal - Soils, Ground Water Treatment, Air Stripping, Natural Attenuation, Bioremediation, Bioremediation - In Situ, Capping, Slurry Walls/Underground Barriers, Waste Removal - Drums, Tanks, Bulk Containers, Other, In Situ Soil Treatment, Soil Vapor Extraction, Ex Situ Soil Treatment, Chemical Reduction/Oxidation

Contaminants:

BTEX, Explosives and Propellants, Halogenated VOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Other, Other Organic (Coal Tar, Creosote), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons

Alaska

Installation Name: Fort Greely
Installation FFID: AK021452215500

Service: Army
State: Alaska

	Sites	Sites RC
Total	73	62
IRP	69	61
MMRP	4	1

Affected Acres: TBD

Cost-to-Complete (\$K): \$5,131

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1990	2004	▶▶▶▶▶																
SI	1991	2008	▶▶▶▶▶																
RIFS	1992	2015	▶▶▶▶▶																
SC		2015											•						
IRA	1992	2009	▶▶▶▶▶																
RD	1991	2016	▶▶▶▶▶																
RA-C	1992	2017	▶▶▶▶▶																
RIP		2017													••				
RA-O	1992	1998	▶▶▶▶▶																
RC		2017													•••				
LTM	1998	2047	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Not Reported

Affected Media:

Not Reported

Remedies:

Not Reported

Contaminants:

Not Reported

Installation Name: **Fort Richardson**
 Installation FFID: **AK021452215700**

Service: **Army**
 State: **Alaska**

	Sites	Sites RC
Total	93	76
IRP	81	76
MMRP	12	0

Affected Acres: **56,082**

Cost-to-Complete (\$K): **\$82,255**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1978	2003	▶▶▶▶▶																
SI	1987	2007	▶▶▶▶▶																
RIFS	1990	2015	▶▶▶▶▶																
SC		2015											•						
IRA	1987	2001	▶▶▶▶▶																
RD	1990	2016	▶▶▶▶▶																
RA-C	1988	2017	▶▶▶▶▶																
RIP		2017													••				
RA-O	1995	2037	▶▶▶▶▶															▶▶▶▶▶	
RC		2037																▶▶▶▶▶	
LTM	1998	2047	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Contaminated Buildings, Contaminated Fill, Contaminated Ground Water, Surface Disposal Area, Disposal Pit and Dry Well, Firing Range, Storage Area, Small Arms Range, Spill Site Area, Above Ground Storage Tank, Underground Storage Tanks, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area

Affected Media:

Soil, Surface Water

Remedies:

Institutional Controls, Fence Or Other Site Access Control Measures, Incineration, Waste Removal - Soils, Ground Water Treatment, Dual-Phase Extraction, Passive Treatment Wells, Natural Attenuation, Bioventing, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Other, In Situ Soil Treatment, Soil Vapor Extraction, Thermally Enhanced Sve, Thermal Desorption, Chemical Reduction/Oxidation, Waste Removal - Sludges

Contaminants:

BTEX, Halogenated VOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Polynuclear Aromatic Hydrocarbons (PAHs)

Arizona

Installation Name: **Fort Huachuca**
 Installation FFID: **AZ921372043400**

Service: **Army**
 State: **Arizona**

	Sites	Sites RC
Total	78	60
IRP	62	59
MMRP	16	1

Affected Acres: **3,513**

Cost-to-Complete (\$K): **\$61,566**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1980	2003	▶▶▶▶▶																
SI	1980	2007	▶▶▶▶▶																
RIFS																		▶▶▶▶▶	
SC		2011							•										
IRA																		▶▶▶▶▶	
RD	1993	2016	▶▶▶▶▶																
RA-C	1994	2017	▶▶▶▶▶																
RIP		2017													••				
RA-O	1994	2008	▶▶▶▶▶																
RC		2017													•••				
LTM	1993	2047	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Contaminated Buildings, Surface Disposal Area, Disposal Pit and Dry Well, Landfill, POL (Petroleum/Oil/Lubricants) Lines, Storage Area, Soil Contamination After Tank Removal, Small Arms Range, Spill Site Area, Underground Tank Farm, Underground Storage Tanks, Waste Lines, Waste Treatment Plant, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area

Affected Media:

Not Reported

Remedies:

Institutional Controls, Removal, Waste Removal - Soils, Air Sparging, Bioventing, Other, In Situ Soil Treatment, Soil Vapor Extraction, Ex Situ Soil Treatment

Contaminants:

Not Reported

Arkansas

Installation Name: **USARC Fort Chaffee (ECS 15)**
 Installation FFID: **AR621045HA1700**

Service: **Army**
 State: **Arkansas**

	Sites	Sites RC
Total	14	14
IRP	14	14
MMRP	0	0

Affected Acres: **3**

Cost-to-Complete (\$K): **TBD**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1988	1999	◀ 1988																
SI	1988	1988	◀ 1988																
RIFS																		▶ 2020	
SC		2001	◀ •																
IRA																		▶ 2020	
RD																		▶ 2020	
RA-C																		▶ 2020	
RIP		2001	◀ • •																
RA-O																		▶ 2020	
RC		2001	◀ • • •																
LTM																		▶ 2020	

Site Types:

Landfill, Oil/Water Separator, Storage Area, Above Ground Storage Tank, Unknown Site Type

Affected Media:

Not Reported

Remedies:

Not Reported

Contaminants:

Not Reported

California

Installation Name: **Los Alamos**
 Installation FFID: **CA921180636800**

Service: **Army**
 State: **California**

	Sites	Sites RC
Total	9	3
IRP	8	3
MMRP	1	0

Affected Acres: **3**

Cost-to-Complete (\$K): **\$5,213**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1993	2003	▶▶▶▶▶																
SI	1994	2007	▶▶▶▶▶																
RIFS	1996	2015	▶▶▶▶▶																
SC		2015											•						
IRA	1993	2007	▶▶▶▶▶																
RD	2004	2016	▶▶▶▶▶																
RA-C	2004	2017	▶▶▶▶▶																
RIP		2017													••				
RA-O	2004	2012	▶▶▶▶▶																
RC		2017													•••				
LTM																		▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Contaminated Ground Water, Landfill, Washrack, Storage Area, Small Arms Range, Underground Tank Farm

Affected Media:

Groundwater, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils, Ground Water Treatment, Dual-Phase Extraction, Free Product Recovery, Air Sparging, Bioremediation, Bioventing, Landfarming, Waste Removal - Drums, Tanks, Bulk Containers

Contaminants:

BTEX, Halogenated VOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: Parks Reserve Forces Training Area
 Installation FFID: CA921042213000

Service: Army
 State: California

	Sites	Sites RC
Total	11	4
IRP	7	4
MMRP	4	0

Affected Acres: 1,648

Cost-to-Complete (\$K): \$36,675

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1994	2003	▶▶▶▶▶																
SI	1998	2007	▶▶▶▶▶																
RIFS																		▶▶▶▶▶	
SC		2012								•									
IRA																		▶▶▶▶▶	
RD	2003	2016	▶▶▶▶▶																
RA-C																		▶▶▶▶▶	
RIP		2017													••				
RA-O																		▶▶▶▶▶	
RC		2017													•••				
LTM	2007	2047																▶▶▶▶▶	

Site Types:

Burn Area, Contaminated Ground Water, Contaminated Sediments, Incinerator, Landfill, Maintenance Yard, Storage Area, Small Arms Range, Unexploded Munitions and Ordnance Area

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils

Contaminants:

BTEX, Metals, Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: Riverbank Army Ammunition Plant
 Installation FFID: CA921382075900

Service: Army
 State: California

	Sites	Sites RC
Total	13	10
IRP	12	10
MMRP	1	0

Affected Acres: 46

Cost-to-Complete (\$K): \$2,781

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1980	2003	◀◀◀◀◀																
SI	1981	2007	◀◀◀◀◀																
RIFS	1984	1994	◀◀◀◀◀																
SC		2007			•														
IRA	1990	1991	◀◀◀◀◀																
RD	1987	1995	◀◀◀◀◀																
RA-C	1993	1998	◀◀◀◀◀																
RIP		2007			••														
RA-O	1995	2009	◀◀◀◀◀																
RC		2009					•••												
LTM	2002	2023	◀◀◀◀◀															▶▶▶▶▶	

Site Types:

Contaminated Buildings, Contaminated Ground Water, Landfill, Pistol Range, Surface Impoundment/Lagoon, Spill Site Area, Waste Treatment Plant

Affected Media:

Not Reported

Remedies:

Waste Removal - Soils, Ground Water Treatment, Capping, Other

Contaminants:

Not Reported

Installation Name: **Sierra Army Depot**
 Installation FFID: **CA921382084300**

Service: **Army**
 State: **California**

	Sites	Sites RC
Total	59	48
IRP	46	42
MMRP	13	6

Affected Acres: **3,885**

Cost-to-Complete (\$K): **\$106,674**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1988	2003	▶▶▶▶▶																
SI	1988	2006	▶▶▶▶▶	▶▶▶▶▶															
RIFS	1989	2010	▶▶▶▶▶	▶▶															

Site Types:

Burn Area, Fire/Crash Training Area, Contaminated Buildings, Contaminated Soil Piles, Contaminated Ground Water, Surface Disposal Area, Chemical Disposal, Disposal Pit and Dry Well, Sewage Effluent Settling Ponds, Firing Range, Landfill, Open Burn, Storage Area, Surface Impoundment/Lagoon, Small Arms Range, Spill Site Area, Waste Lines, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil

Remedies:

Fence Or Other Site Access Control Measures, Removal, Natural Attenuation, Bioventing, Composting, Containment, Other, Soil Vapor Extraction, Ex Situ Soil Treatment

Contaminants:

Halogenated VOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics)

Connecticut

Installation Name: Middletown USARC
 Installation FFID: CT121042277000

Service: Army
 State: Connecticut

	Sites	Sites RC
Total	12	11
IRP	12	11
MMRP	0	0

Affected Acres: 24

Cost-to-Complete (\$K): \$87

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1989	1992	▶▶▶▶▶																
SI	1990	1996	▶▶▶▶▶																
RIFS																		▶▶▶▶▶	
SC		2007			•														
IRA																		▶▶▶▶▶	
RD																		▶▶▶▶▶	
RA-C																		▶▶▶▶▶	
RIP		2007			••														
RA-O																		▶▶▶▶▶	
RC		2007			•••														
LTM	2007	2009			▶▶▶▶▶	▶▶▶▶▶	▶▶▶▶▶												

Site Types:

Contaminated Ground Water, Disposal Pit and Dry Well, Leach Field, Washrack, Storage Area, Soil Contamination After Tank Removal, Above Ground Storage Tank, Underground Storage Tanks, Unknown Site Type

Affected Media:

Groundwater

Remedies:

Waste Removal - Soils, Waste Removal - Drums, Tanks, Bulk Containers, Other

Contaminants:

Halogenated VOCs, Metals

Installation Name:
Installation FFID:

Windsor Locks USARC
CT121042258700

Service: Army
State: Connecticut

	Sites	Sites RC
Total	26	25
IRP	26	25
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): TBD

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1989	1993	▶▶▶▶▶																
SI	1992	1993	▶▶▶▶▶																
RIFS																		▶▶▶▶▶	
SC		2006		•															
IRA																		▶▶▶▶▶	
RD																		▶▶▶▶▶	
RA-C																		▶▶▶▶▶	
RIP		2007			••														
RA-O																		▶▶▶▶▶	
RC		2007			•••														
LTM																		▶▶▶▶▶	

Site Types:

Disposal Pit and Dry Well, Oil/Water Separator, Storage Area, Soil Contamination After Tank Removal, Underground Storage Tanks, Unknown Site Type

Affected Media:

Soil

Remedies:

Waste Removal - Soils, Waste Removal - Drums, Tanks, Bulk Containers, Other

Contaminants:

BTEX, Nonhalogenated VOCs, Metals, Polynuclear Aromatic Hydrocarbons (PAHs)

District of Columbia

Installation Name: **Walter Reed Army Medical Center**
 Installation FFID: **DC321162115600**

Service: **Army**
 State: **District of Columbia**

	Sites	Sites RC
Total	6	5
IRP	6	5
MMRP	0	0

Affected Acres: **1**

Cost-to-Complete (\$K): **\$1,527**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1990	1992	▶▶▶▶▶																
SI	1992	1998	▶▶▶▶▶																
RIFS	1996	2007	▶▶▶▶▶																
SC		2007			•														
IRA	1994	2008	▶▶▶▶▶																
RD	2004	2008	▶▶▶▶▶																
RA-C	1995	2009	▶▶▶▶▶																
RIP		2009					••												
RA-O	1996	2011	▶▶▶▶▶																
RC		2011							•••										
LTM	2011	2015																	

Site Types:

Contaminated Ground Water, Storage Area, Underground Storage Tanks

Affected Media:

Groundwater, Soil

Remedies:

Ground Water Treatment, Free Product Recovery, Waste Removal - Drums, Tanks, Bulk Containers

Contaminants:

BTEX, Halogenated VOCs, Nonhalogenated VOCs, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Polynuclear Aromatic Hydrocarbons (PAHs)

Georgia

Installation Name: **Fort Benning**
 Installation FFID: **GA421372101800**

Service: **Army**
 State: **Georgia**

	Sites	Sites RC
Total	46	34
IRP	44	34
MMRP	2	0

Affected Acres: **285**

Cost-to-Complete (\$K): **\$5,792**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1982	2003	▶▶▶▶▶																
SI	1982	2005	▶▶▶▶▶																
RIFS	1987	2008	▶▶▶▶▶																
SC		2008				•													
IRA	1993	2007	▶▶▶▶▶																
RD	1995	2012	▶▶▶▶▶																
RA-C	1996	2014	▶▶▶▶▶																
RIP		2014										••							
RA-O	1998	2011	▶▶▶▶▶																
RC		2014										•••							
LTM	1999	2012	▶▶▶▶▶																

Site Types:

Fire/Crash Training Area, Contaminated Buildings, Contaminated Sediments, Surface Disposal Area, Disposal Pit and Dry Well, Landfill, Spill Site Area, Underground Storage Tanks, Unexploded Munitions and Ordnance Area

Affected Media:

Groundwater, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils, Air Sparging, Natural Attenuation, Capping, Other, Ex Situ Soil Treatment, Chemical Reduction/Oxidation, Waste Removal - Liquids

Contaminants:

BTEX, Halogenated VOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Phenols, Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: **Fort Gillem**
 Installation FFID: **GA421402004600**

Service: **Army**
 State: **Georgia**

	Sites	Sites RC
Total	14	7
IRP	14	7
MMRP	0	0

Affected Acres: **2**

Cost-to-Complete (\$K): **\$9,123**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1980	1999	◀◀◀◀◀																
SI	1982	2001	◀◀◀◀◀																
RIFS	1993	2008	◀◀◀◀◀																
SC		2008				•													
IRA	1993	2007	◀◀◀◀◀																
RD	2000	2008	◀◀◀◀◀																
RA-C	2005	2008																	
RIP		2008				••													
RA-O	2005	2027																▶▶▶▶▶	
RC		2027																▶▶▶▶▶	
LTM	1998	2037	◀◀◀◀◀															▶▶▶▶▶	

Site Types:

Disposal Pit and Dry Well, Landfill, Washrack, Sewage Treatment Plant, Underground Storage Tanks, Waste Treatment Plant, Unexploded Munitions and Ordnance Area

Affected Media:

Groundwater, Soil, Surface Water

Remedies:

Alternate Water Supply/Water Supply Treatme, Removal, Waste Removal - Soils, Natural Attenuation, Bioremediation, Waste Removal - Drums, Tanks, Bulk Containers, Other, In Situ Soil Treatment

Contaminants:

BTEX, Halogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols

Installation Name: **Fort McPherson**
 Installation FFID: **GA421402056500**

Service: **Army**
 State: **Georgia**

	Sites	Sites RC
Total	14	10
IRP	11	9
MMRP	3	1

Affected Acres: **2**

Cost-to-Complete (\$K): **\$4,110**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1988	2003	▶▶▶▶▶																
SI	1988	2007	▶▶▶▶▶																
RIFS	1992	2008	▶▶▶▶▶																
SC		2008				•													
IRA	1990	1996	▶▶▶▶▶																
RD	1994	1998	▶▶▶▶▶																
RA-C	1994	2010	▶▶▶▶▶																
RIP		2010						••											
RA-O	1998	2011	▶▶▶▶▶																
RC		2011						•••											
LTM	1996	2040	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Contaminated Fill, Surface Disposal Area, Firing Range, Oil/Water Separator, Small Arms Range, Above Ground Storage Tank, Underground Storage Tanks

Affected Media:

Not Reported

Remedies:

Institutional Controls, Waste Removal - Soils, Free Product Recovery, Waste Removal - Drums, Tanks, Bulk Containers, Other

Contaminants:

Not Reported

Illinois

Installation Name: Rock Island Arsenal
 Installation FFID: IL521382183300

Service: Army
 State: Illinois

	Sites	Sites RC
Total	30	27
IRP	29	27
MMRP	1	0

Affected Acres: 34

Cost-to-Complete (\$K): \$12,914

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1979	2003	◀◀◀◀◀																
SI	1988	2005	◀◀◀◀◀																
RIFS	1990	2009	◀◀◀◀◀																
SC		2009					•												
IRA	1992	2006	◀◀◀◀◀																
RD	2002	2009	◀◀◀◀◀																
RA-C	1988	2009	◀◀◀◀◀																
RIP		2009					••												
RA-O	2006	2037																▶▶▶▶▶	
RC		2037																•••▶	
LTM	2010	2038																▶▶▶▶▶	

Site Types:

Contaminated Soil Piles, Surface Disposal Area, Disposal Pit and Dry Well, Firing Range, Landfill, Storage Area, Surface Impoundment/Lagoon, Soil Contamination After Tank Removal, Above Ground Storage Tank, Underground Storage Tanks

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Natural Attenuation, Bioremediation, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Other

Contaminants:

BTEX, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Indiana

Installation Name: **Newport Chemical Depot**
 Installation FFID: **IN521382227200**

Service: **Army**
 State: **Indiana**

	Sites	Sites RC
Total	18	15
IRP	17	15
MMRP	1	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$5,607**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1978	2003	▶▶▶▶▶																
SI	1978	2007	▶▶▶▶▶																
RIFS																		▶▶▶▶▶	
SC		2015											•						
IRA																		▶▶▶▶▶	
RD	1998	2016	▶▶▶▶▶																
RA-C	1999	2017	▶▶▶▶▶																
RIP		2017													••				
RA-O	2006	2010																	
RC		2017													•••				
LTM	2001	2047	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Burn Area, Contaminated Buildings, Building Demolition/Debris Removal, Chemical Disposal, Disposal Pit and Dry Well, Landfill, Surface Impoundment/Lagoon, Spill Site Area

Affected Media:

Groundwater, Soil

Remedies:

Waste Removal - Soils, Bioremediation, Composting, Capping, Other, Ex Situ Soil Treatment, Waste Removal - Solids (Non-Soil)

Contaminants:

Halogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides

Kansas

Installation Name: **Kansas Army Ammunition Plant**
 Installation FFID: **KS721382046700**

Service: **Army**
 State: **Kansas**

	Sites	Sites RC
Total	35	26
IRP	34	26
MMRP	1	0

Affected Acres: **567**

Cost-to-Complete (\$K): **\$16,782**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1987	2003	◀ 1987																
SI	1987	2008	◀ 1987																
RIFS	1991	2010	◀ 1991																
SC		2010						•											
IRA	1992	1998	◀ 1992																
RD	1996	2010	◀ 1996																
RA-C	2001	2011	◀ 2001																
RIP		2011							••										
RA-O	2004	2038	◀ 2004															▶▶▶▶▶	
RC		2038																▶▶▶▶▶	
LTM	2007	2044																▶▶▶▶▶	

Site Types:

Burn Area, Contaminated Buildings, Industrial Discharge, Incinerator, Landfill, Oil/Water Separator, Pistol Range, Storage Area, Surface Impoundment/Lagoon, Spill Site Area, Sewage Treatment Plant, Above Ground Storage Tank

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Incineration, Removal, Natural Attenuation, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Other, In Situ Soil Treatment, Ex Situ Soil Treatment, Solidification/Stabilization, Thermal Desorption

Contaminants:

BTEX, Explosives and Propellants, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Kentucky

Installation Name: **Fort Campbell**
 Installation FFID: **KY421402014000**

Service: **Army**
 State: **Kentucky**

	Sites	Sites RC
Total	70	55
IRP	63	55
MMRP	7	0

Affected Acres: **1,798**

Cost-to-Complete (\$K): **\$26,503**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1982	2004	▶▶▶▶▶																
SI	1989	2007	▶▶▶▶▶																
RIFS	1995	2011	▶▶▶▶▶																
SC		2011							•										
IRA	1992	2009	▶▶▶▶▶																
RD	2016	2016																	
RA-C	1996	2017	▶▶▶▶▶																
RIP		2017														••			
RA-O	2003	2015	▶▶▶▶▶																
RC		2017														•••			
LTM	1997	2047	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Contaminated Buildings, Contaminated Fill, Contaminated Ground Water, Contaminated Sediments, Surface Disposal Area, Disposal Pit and Dry Well, Firing Range, Landfill, POL (Petroleum/Oil/Lubricants) Lines, Surface Runoff, Storage Area, Surface Impoundment/Lagoon, Soil Contamination After Tank Removal, Small Arms Range, Spill Site Area, Sewage Treatment Plant, Above Ground Storage Tank, Underground Storage Tanks, Mixed Waste Area, Radioactive Waste Area, Waste Treatment Plant, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area

Affected Media:

Groundwater, Soil

Remedies:

Fence Or Other Site Access Control Measures, Removal, Waste Removal - Soils, Ground Water Treatment, Bioremediation - In Situ Groundwater, Dual-Phase Extraction, Air Sparging, Bioremediation, Bioremediation - In Situ, Capping, Other

Contaminants:

BTEX, Explosives and Propellants, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: **Fort Knox**
 Installation FFID: **KY421372047900**

Service: **Army**
 State: **Kentucky**

	Sites	Sites RC
Total	51	40
IRP	49	40
MMRP	2	0

Affected Acres: **1**

Cost-to-Complete (\$K): **\$1,398**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1986	2004	▶▶▶▶▶																
SI	1986	2008	▶▶▶▶▶																
RIFS																		▶▶▶▶▶	
SC		2008				•													
IRA																		▶▶▶▶▶	
RD	1995	2007	▶▶▶▶▶																
RA-C	1994	2007	▶▶▶▶▶																
RIP		2008				••													
RA-O	2006	2027																▶▶▶▶▶	
RC		2027																•••▶	
LTM	2001	2036	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Contaminated Buildings, Chemical Disposal, Sewage Effluent Settling Ponds, Incinerator, Landfill, Maintenance Yard, Oil/Water Separator, POL (Petroleum/Oil/Lubricants) Lines, Pesticide Shop, Washrack, Storage Area, Surface Impoundment/Lagoon, Small Arms Range, Spill Site Area, Sewage Treatment Plant, Above Ground Storage Tank, Underground Storage Tanks, Radioactive Waste Area, Waste Treatment Plant, Unexploded Munitions and Ordnance Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils, Natural Attenuation, Bioremediation, Capping, Other

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polynuclear Aromatic Hydrocarbons (PAHs)

Maryland

Installation Name: Aberdeen Proving Ground
 Installation FFID: MD321382135500

Service: Army
 State: Maryland

	Sites	Sites RC
Total	271	152
IRP	253	152
MMRP	18	0

Affected Acres: 5,518

Cost-to-Complete (\$K): \$314,232

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1976	2004	◀ 2005																
SI	1976	2007	◀ 2005																
RIFS	1986	2011	◀ 2005																
SC		2011							•										
IRA	1990	2008	◀ 2005																
RD	1991	2016	◀ 2005																
RA-C	1992	2017	◀ 2005																
RIP		2018														••			
RA-O	1995	2040	◀ 2005															▶ 2020	
RC		2040																•••▶	
LTM	1994	2047	◀ 2005															▶ 2020	

Site Types:

Burn Area, Contaminated Buildings, Contaminated Soil Piles, Contaminated Fill, Contaminated Ground Water, Contaminated Sediments, Surface Disposal Area, Chemical Disposal, Drainage Ditch, Disposal Pit and Dry Well, Leach Field, Firing Range, Industrial Disc

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

None Reported

Contaminants:

BTEX, Explosives and Propellants, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Other, Other Organic (Coal Tar, Creosote), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs), Radioactive Materials

Installation Name: Fort George G Meade
 Installation FFID: MD321022056700

Service: Army
 State: Maryland

	Sites	Sites RC
Total	51	30
IRP	41	24
MMRP	10	6

Affected Acres: TBD

Cost-to-Complete (\$K): \$26,227

	Phase FY		Phase, Cost and Milestone Schedules by FY																		
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>			
PA	1981	2003	▶▶▶▶▶																		
SI	1981	2007	▶▶▶▶▶																		
RIFS	1989	2011	▶▶▶▶▶																		
SC		2011							•												
IRA	1993	2009	▶▶▶▶▶																		
RD	1992	2016	▶▶▶▶▶																		
RA-C	1994	2017	▶▶▶▶▶																		
RIP		2017													••						
RA-O	1996	2023	▶▶▶▶▶															▶▶▶▶▶			
RC		2023																•••▶			
LTM	1998	2047	▶▶▶▶▶															▶▶▶▶▶			

Site Types:
 Not Reported

Affected Media:
 Not Reported

Remedies:
 Not Reported

Contaminants:
 Not Reported

Massachusetts

Installation Name: **Devens Reserve Training Facility**
 Installation FFID: **MA121042027000**

Service: **Army**
 State: **Massachusetts**

	Sites	Sites RC
Total	87	73
IRP	76	72
MMRP	11	1

Affected Acres: **5,275**

Cost-to-Complete (\$K): **\$42,059**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1981	2004	◀▶▶▶▶																
SI	1991	2009	◀▶▶▶▶																
RIFS	1991	2011	◀▶▶▶▶																
SC		2011							•										
IRA	1992	1999	◀▶▶▶▶																
RD	1994	2004	◀▶▶▶▶																
RA-C	1993	2004	◀▶▶▶▶																
RIP		2015											••						
RA-O	1996	2035	◀▶▶▶▶															▶▶▶▶▶	
RC		2035																•••▶▶▶▶▶	
LTM	1997	2046	◀▶▶▶▶															▶▶▶▶▶	

Site Types:

Burn Area, Fire/Crash Training Area, Contaminated Ground Water, Contaminated Sediments, Surface Disposal Area, Disposal Pit and Dry Well, Incinerator, Landfill, Maintenance Yard, Open Burn, Pesticide Shop, Washrack, Storage Area, Storm Drain, Surface Impoundment/Lagoon, Soil Contamination After Tank Removal, Small Arms Range, Spill Site Area, Above Ground Storage Tank, Underground Tank Farm, Underground Storage Tanks, Waste Treatment Plant, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area

Affected Media:

Not Reported

Remedies:

Institutional Controls, Drainage Controls, Removal, Waste Removal - Soils, Ground Water Treatment, Natural Attenuation, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Soil Vapor Treatment, Other, Waste Removal - Solids (Non-Soil)

Contaminants:

Not Reported

Installation Name: **Soldier Systems Center**
 Installation FFID: **MA121382063100**

Service: **Army**
 State: **Massachusetts**

	Sites	Sites RC
Total	17	5
IRP	17	5
MMRP	0	0

Affected Acres: **59**

Cost-to-Complete (\$K): **\$15,370**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1989	2005	▶▶▶▶▶																
SI	1991	2007	▶▶▶▶▶																
RIFS	1992	2008	▶▶▶▶▶																
SC		2008				•													
IRA	1992	2007	▶▶▶▶▶																
RD	2005	2007																	
RA-C	1993	2008	▶▶▶▶▶																
RIP		2008				••													
RA-O	2000	2029	▶▶▶▶▶															▶▶▶▶▶	
RC		2029																•••▶	
LTM	2018	2034																▶▶▶▶▶	

Site Types:

Contaminated Buildings, Contaminated Fill, Contaminated Ground Water, Contaminated Sediments, Building Demolition/Debris Removal, Disposal Pit and Dry Well, Incinerator, POL (Petroleum/Oil/Lubricants) Lines, Storage Area, Spill Site Area, Underground Storage Tanks, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Alternate Water Supply/Water Supply Treatme, Removal, Waste Removal - Soils, Ground Water Treatment, Waste Removal - Drums, Tanks, Bulk Containers, Other, Waste Removal - Solids (Non-Soil)

Contaminants:

BTEX, Halogenated VOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Michigan

Installation Name: **Detroit Arsenal**
 Installation FFID: **MI521382026800**

Service: **Army**
 State: **Michigan**

	Sites	Sites RC
Total	27	27
IRP	27	27
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$46**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1980	1999	▶▶▶▶▶																
SI	1980	1999	▶▶▶▶▶																
RIFS	1998	1999	▶▶▶▶▶																
SC		1999	◀ •																
IRA	1993	1998	▶▶▶▶▶																
RD	1998	1999	▶▶▶▶▶																
RA-C	1999	2000	▶▶▶▶▶																
RIP		2000	◀ • •																
RA-O	2000	2000	▶▶▶▶▶																
RC		2000	◀ • • •																
LTM	2001	2027	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Not Reported

Affected Media:

Not Reported

Remedies:

Not Reported

Contaminants:

Not Reported

Installation Name: **US Army Garrison - Michigan**
 Installation FFID: **MI521382683200**

Service: **Army**
 State: **Michigan**

	Sites	Sites RC
Total	12	4
IRP	4	4
MMRP	8	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$5,562**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1994	2003	▶▶▶▶▶																
SI	1995	2008	▶▶▶▶▶																
RIFS																		▶▶▶▶▶	
SC		2012								•									
IRA																		▶▶▶▶▶	
RD	2016	2016																	
RA-C																		▶▶▶▶▶	
RIP		2017													••				
RA-O																		▶▶▶▶▶	
RC		2017													•••				
LTM																		▶▶▶▶▶	

Site Types:

Contaminated Buildings, Firing Range, Small Arms Range, Underground Tank Farm, Underground Storage Tanks

Affected Media:

Not Reported

Remedies:

Waste Removal - Soils, Ex Situ Soil Treatment

Contaminants:

Not Reported

Minnesota

Installation Name:
Installation FFID:










Fort Snelling USARC/AMSA
MN521042085300

Service: Army
State: Minnesota

	Sites	Sites RC
Total	39	35
IRP	35	35
MMRP	4	0

Affected Acres: 588

Cost-to-Complete (\$K): \$7,383

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1998	2004																	
SI	2007	2008																	
RIFS																			
SC		2011							•										
IRA																			
RD	2016	2016																	
RA-C																			
RIP		2017														••			
RA-O																			
RC		2017														•••			
LTM																			

Site Types:

Contaminated Buildings, Surface Disposal Area, Oil/Water Separator, Storage Area, Small Arms Range, Underground Storage Tanks, Unexploded Munitions and Ordnance Area, Unknown Site Type

Affected Media:

Not Reported

Remedies:

Waste Removal - Soils

Contaminants:

Not Reported

Mississippi

Installation Name: Mississippi Army Ammunition Plant
 Installation FFID: MS421382296600

Service: Army
 State: Mississippi

	Sites	Sites RC
Total	48	46
IRP	46	46
MMRP	2	0

Affected Acres: 70

Cost-to-Complete (\$K): \$6,579

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1990	2004	◀ 2005																
SI	2005	2008																	
RIFS																		2020 ▶	
SC		2015											•						
IRA																		2020 ▶	
RD	2016	2016																	
RA-C	2017	2017																	
RIP		2018														••			
RA-O	2018	2032																2020 ▶	
RC		2032																••• ▶	
LTM	2018	2047																2020 ▶	

Site Types:

Contaminated Buildings, Surface Disposal Area, Disposal Pit and Dry Well, Incinerator, Landfill, Oil/Water Separator, Washrack, Storage Area, Surface Impoundment/Lagoon, Spill Site Area, Above Ground Storage Tank, Underground Storage Tanks, Waste Lines, Waste Treatment Plant, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area

Affected Media:

Not Reported

Remedies:

Removal

Contaminants:

Not Reported

Missouri

Installation Name: **Fort Leonard Wood**
 Installation FFID: **MO721372097900**

Service: **Army**
 State: **Missouri**

	Sites	Sites RC
Total	75	57
IRP	69	57
MMRP	6	0

Affected Acres: **1,895**

Cost-to-Complete (\$K): **\$39,270**

Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>
PA	1988	2006	▶▶▶▶▶															
SI	1988	2009	▶▶▶▶▶															
RIFS	1997	2016	▶▶▶▶▶															
SC		2016												•				
IRA	1988	2005	▶▶▶▶▶															
RD	2006	2017																
RA-C																		▶▶▶▶▶
RIP		2018														••		
RA-O																		▶▶▶▶▶
RC		2018														•••		
LTM	2007	2044																▶▶▶▶▶

Site Types:

Burn Area, Fire/Crash Training Area, Contaminated Fill, Surface Disposal Area, Building Demolition/Debris Removal, Incinerator, Landfill, Pesticide Shop, Storage Area, Surface Impoundment/Lagoon, Small Arms Range, Spill Site Area, Sewage Treatment Plant, Above Ground Storage Tank, Underground Storage Tanks, Waste Treatment Plant, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Institutional Controls, Drainage Controls, Waste Removal - Soils, Bioremediation, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Other, Ex Situ Soil Treatment

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

New Jersey

Installation Name: **Camp Kilmer**
 Installation FFID: **NJ221402260600**

Service: **Army**
 State: **New Jersey**

	Sites	Sites RC
Total	4	4
IRP	4	4
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$1,181**

	Phase FY		Phase, Cost and Milestone Schedules by FY																	
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>		
PA	1996	1997	▶▶▶▶▶																	
SI	1997	2000	▶▶▶▶▶																	
RIFS	1998	2003	▶▶▶▶▶																	
SC		2003	◀ •																	
IRA	1997	2002	▶▶▶▶▶																	
RD	2000	2001	▶▶▶▶▶																	
RA-C																		▶▶▶▶▶		
RIP		2003	◀ • •																	
RA-O																		▶▶▶▶▶		
RC		2003	◀ • • •																	
LTM	2003	2034	▶▶▶▶▶															▶▶▶▶▶		

Site Types:

Not Reported

Affected Media:

Not Reported

Remedies:

Not Reported

Contaminants:

Not Reported

Installation Name: **Fort Dix**
 Installation FFID: **NJ221042027500**

Service: **Army**
 State: **New Jersey**

	Sites	Sites RC
Total	45	33
IRP	39	33
MMRP	6	0

Affected Acres: **495**

Cost-to-Complete (\$K): **\$20,436**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1975	2003	▶▶▶▶▶																
SI	1985	2008	▶▶▶▶▶																
RIFS	1985	2011	▶▶▶▶▶																
SC		2011							•										
IRA	1997	2005	▶▶▶▶▶																
RD	1991	2016	▶▶▶▶▶																
RA-C	1992	2017	▶▶▶▶▶																
RIP		2017													••				
RA-O	2004	2010	▶▶▶▶▶																
RC		2017													•••				
LTM	1997	2041	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Contaminated Ground Water, Surface Disposal Area, Disposal Pit and Dry Well, Sewage Effluent Settling Ponds, Firing Range, Incinerator, Landfill, Pesticide Shop, Storage Area, Small Arms Range, Spill Site Area, Sewage Treatment Plant, Underground Tank Farm, Underground Storage Tanks, Explosive Ordnance Disposal Area

Affected Media:

Groundwater

Remedies:

Fence Or Other Site Access Control Measures, Waste Removal - Soils, Bioremediation - In Situ Groundwater, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Other, Chemical Reduction/Oxidation

Contaminants:

BTEX, Nonhalogenated VOCs, Metals, Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: **Fort Monmouth**
 Installation FFID: **NJ221382059700**

Service: **Army**
 State: **New Jersey**

	Sites	Sites RC
Total	56	45
IRP	55	45
MMRP	1	0

Affected Acres: **458**

Cost-to-Complete (\$K): **\$2,995**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1990	2003	▶▶▶▶▶																
SI	1990	2007	▶▶▶▶▶																
RIFS	1990	2015	▶▶▶▶▶																
SC		2015											•						
IRA	1990	1995	▶▶▶▶▶																
RD	1996	2016	▶▶▶▶▶																
RA-C	1995	2017	▶▶▶▶▶																
RIP		2017													••				
RA-O	1998	2008	▶▶▶▶▶																
RC		2017													•••				
LTM	2000	2011	▶▶▶▶▶																

Site Types:

Not Reported

Affected Media:

Not Reported

Remedies:

Not Reported

Contaminants:

Not Reported

New York

Installation Name: **Watervliet Arsenal**
 Installation FFID: **NY221382094000**

Service: **Army**
 State: **New York**

	Sites	Sites RC
Total	32	31
IRP	31	30
MMRP	1	1

Affected Acres: **1**

Cost-to-Complete (\$K): **\$1,518**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1977	2003	▶▶▶▶▶																
SI	1987	1998	▶▶▶▶▶																
RIFS	1993	2003	▶▶▶▶▶																
SC		2003	◀ •																
IRA	1977	2004	▶▶▶▶▶																
RD	2003	2004	▶▶▶▶▶																
RA-C	1988	2004	▶▶▶▶▶																
RIP		2005	••																
RA-O	2003	2010	▶▶▶▶▶																
RC		2010						•••											
LTM	1997	2018	▶▶▶▶▶																

Site Types:

Contaminated Buildings, Contaminated Ground Water, Dip Tank, Firing Range, Industrial Discharge, Incinerator, Landfill, Maintenance Yard, POL (Petroleum/Oil/Lubricants) Lines, Storage Area, Surface Impoundment/Lagoon, Spill Site Area, Above Ground Storage Tank, Underground Storage Tanks, Waste Lines, Mixed Waste Area, Waste Treatment Plant

Affected Media:

Not Reported

Remedies:

Fence Or Other Site Access Control Measures, Waste Removal - Soils, Bioremediation - In Situ Groundwater, Free Product Recovery, Slurry-Phase Bioremediation, Waste Removal - Drums, Tanks, Bulk Containers, Other, Chemical Reduction/Oxidation, Dehalogenation

Contaminants:

Not Reported

North Carolina

Installation Name: **Fort Bragg**
 Installation FFID: **NC421402012100**

Service: **Army**
 State: **North Carolina**

	Sites	Sites RC
Total	44	42
IRP	44	42
MMRP	0	0

Affected Acres: **366**

Cost-to-Complete (\$K): **\$7,398**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1986	2004	▶▶▶▶▶																
SI	1986	2006	▶▶▶▶▶																
RIFS	1991	2006	▶▶▶▶▶																
SC		2006		•															
IRA	1996	2003	▶▶▶▶▶																
RD	2000	2007	▶▶▶▶▶																
RA-C	2003	2008	▶▶▶▶▶																
RIP		2008				••													
RA-O	2007	2010																	
RC		2010						•••											
LTM	2003	2017	▶▶▶▶▶																

Site Types:

Disposal Pit and Dry Well, Sewage Effluent Settling Ponds, Landfill, Maintenance Yard, Oil/Water Separator, Washrack, Storage Area, Surface Impoundment/Lagoon, Soil Contamination After Tank Removal, Spill Site Area, Sewage Treatment Plant, Above Ground Storage Tank, Underground Storage Tanks, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area

Affected Media:

Groundwater, Soil

Remedies:

Institutional Controls, Fence Or Other Site Access Control Measures, Removal, Waste Removal - Soils, Ground Water Treatment, Bioremediation - In Situ Groundwater, Passive Treatment Wells, Other

Contaminants:

BTEX, Halogenated VOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Polynuclear Aromatic Hydrocarbons (PAHs)

Oklahoma

Installation Name:
Installation FFID:

Fort Sill
OK621372084600

Service: Army
State: Oklahoma

	Sites	Sites RC
Total	70	69
IRP	69	69
MMRP	1	0

Affected Acres: 6,997

Cost-to-Complete (\$K): \$45,700

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1987	2003	▶▶▶▶▶																
SI	1987	2005	▶▶▶▶▶																
RIFS																		▶▶▶▶▶	
SC		2009					•												
IRA																		▶▶▶▶▶	
RD	1995	2010	▶▶▶▶▶																
RA-C																		▶▶▶▶▶	
RIP		2014										••							
RA-O																		▶▶▶▶▶	
RC		2014										•••							
LTM	2002	2047	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Burn Area, Fire/Crash Training Area, Contaminated Fill, Contaminated Sediments, Surface Disposal Area, Disposal Pit and Dry Well, Incinerator, Landfill, Oil/Water Separator, Storage Area, Surface Impoundment/Lagoon, Small Arms Range, Spill Site Area, Underground Storage Tanks, Waste Treatment Plant, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area

Affected Media:

Not Reported

Remedies:

Institutional Controls, Removal, Waste Removal - Soils, Other

Contaminants:

Not Reported

Oregon

Installation Name:
Installation FFID:

Umatilla Chemical Depot
OR021382091700

Service: Army
State: Oregon

	Sites	Sites RC
Total	120	118
IRP	117	116
MMRP	3	2

Affected Acres: TBD

Cost-to-Complete (\$K): \$8,770

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1978	2003	◀◀◀◀◀																
SI	1978	1979	◀◀◀◀◀																
RIFS																		▶▶▶▶▶	
SC		2003	◀ •																
IRA																		▶▶▶▶▶	
RD	1992	2007	◀◀◀◀◀																
RA-C	1993	2015	◀◀◀◀◀																
RIP		2015											••						
RA-O	1997	2023	◀◀◀◀◀															▶▶▶▶▶	
RC		2023																•••▶	
LTM	1998	2025	◀◀◀◀◀															▶▶▶▶▶	

Site Types:

Not Reported

Affected Media:

Not Reported

Remedies:

Not Reported

Contaminants:

Not Reported

Pennsylvania

Installation Name:
Installation FFID:

Tobyhanna Army Depot
PA321382089200

Service: Army
State: Pennsylvania

	Sites	Sites RC
Total	73	72
IRP	67	67
MMRP	6	5

Affected Acres: 383

Cost-to-Complete (\$K): \$3,952

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1979	2003	▶▶▶▶▶																
SI	1987	2005	▶▶▶▶▶																
RIFS	1987	2009	▶▶▶▶▶																
SC		2009					•												
IRA	1991	1991	▶▶▶▶▶																
RD	1998	1999	▶▶▶▶▶																
RA-C																		▶▶▶▶▶	
RIP		2014										••							
RA-O																		▶▶▶▶▶	
RC		2014										•••							
LTM	1999	2047	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Burn Area, Fire/Crash Training Area, Contaminated Ground Water, Surface Disposal Area, Disposal Pit and Dry Well, Firing Range, Landfill, Surface Runoff, Storage Area, Small Arms Range, Spill Site Area, Underground Storage Tanks, Waste Treatment Plant, Unexploded Munitions and Ordnance Area, Unknown Site Type

Affected Media:

Not Reported

Remedies:

Institutional Controls, Alternate Water Supply/Water Supply Treatment, Removal, Waste Removal - Soils, Natural Attenuation

Contaminants:

Not Reported

Puerto Rico

Installation Name: **Fort Buchanan**
 Installation FFID: **PR22140RQ32700**

Service: **Army**
 State: **Puerto Rico**

	Sites	Sites RC
Total	19	16
IRP	16	15
MMRP	3	1

Affected Acres: **323**

Cost-to-Complete (\$K): **\$6,786**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1983	2003	▶▶▶▶▶																
SI	1983	2009	▶▶▶▶▶																
RIFS																		▶▶▶▶▶	
SC		2015											•						
IRA																		▶▶▶▶▶	
RD	2016	2016																	
RA-C																		▶▶▶▶▶	
RIP		2017													••				
RA-O																		▶▶▶▶▶	
RC		2017													•••				
LTM	2018	2047																▶▶▶▶▶	

Site Types:

Contaminated Ground Water, Firing Range, Landfill, Storage Area, Small Arms Range, Spill Site Area, Underground Storage Tanks, Unexploded Munitions and Ordnance Area

Affected Media:

Groundwater

Remedies:

Institutional Controls, Waste Removal - Soils, Other, Ex Situ Soil Treatment

Contaminants:

Halogenated VOCs

South Carolina

Installation Name: **Fort Jackson**
 Installation FFID: **SC421372044900**

Service: **Army**
 State: **South Carolina**

	Sites	Sites RC
Total	50	34
IRP	40	29
MMRP	10	5

Affected Acres: **593**

Cost-to-Complete (\$K): **\$17,164**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1987	2003	▶▶▶▶▶																
SI	1987	2006	▶▶▶▶▶																
RIFS	1990	2010	▶▶▶▶▶																
SC		2010						•											
IRA	2001	2007	▶▶▶▶▶																
RD	2003	2003	▶▶▶▶▶																
RA-C	2002	2014	▶▶▶▶▶																
RIP		2014										••							
RA-O	2004	2017	▶▶▶▶▶																
RC		2017													•••				
LTM	2006	2045																▶▶▶▶▶	

Site Types:

Contaminated Ground Water, Disposal Pit and Dry Well, Incinerator, Landfill, Oil/Water Separator, POL (Petroleum/Oil/Lubricants) Lines, Surface Runoff, Washrack, Storage Area, Small Arms Range, Spill Site Area, Sewage Treatment Plant, Above Ground Storage Tank, Underground Storage Tanks, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area

Affected Media:

Groundwater, Soil, Surface Water

Remedies:

Institutional Controls, Removal, Waste Removal - Soils, Natural Attenuation, Bioremediation - In Situ, Other, Soil Vapor Extraction, Ex Situ Soil Treatment

Contaminants:

BTEX, Halogenated VOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Texas

Installation Name: **Fort Bliss**
 Installation FFID: **TX621372010100**

Service: **Army**
 State: **Texas**

	Sites	Sites RC
Total	86	83
IRP	81	81
MMRP	5	2

Affected Acres: **133,022**

Cost-to-Complete (\$K): **\$408,666**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1983	2003	▶▶▶▶▶																
SI	1986	2009	▶▶▶▶▶																
RIFS	1986	2013	▶▶▶▶▶																
SC		2013									•								
IRA	2004	2004	▶▶▶▶▶																
RD	1993	2016	▶▶▶▶▶																
RA-C	1989	2017	▶▶▶▶▶																
RIP		2017													••				
RA-O	1995	1998	▶▶▶▶▶																
RC		2017													•••				
LTM	2004	2047	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Contaminated Buildings, Surface Disposal Area, Chemical Disposal, Drainage Ditch, Disposal Pit and Dry Well, Sewage Effluent Settling Ponds, Firing Range, Incinerator, Landfill, POL (Petroleum/Oil/Lubricants) Lines, Surface Runoff, Storage Area, Surface Impoundment/Lagoon, Small Arms Range, Spill Site Area, Underground Tank Farm, Underground Storage Tanks, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area

Affected Media:

Not Reported

Remedies:

Institutional Controls, Fence Or Other Site Access Control Measures, Removal, Waste Removal - Soils, Natural Attenuation, Capping, Other, Thermal Desorption

Contaminants:

Not Reported

Installation Name: **Fort Sam Houston**
 Installation FFID: **TX621162042900**

Service: **Army**
 State: **Texas**

	Sites	Sites RC
Total	52	23
IRP	26	23
MMRP	26	0

Affected Acres: **4,103**

Cost-to-Complete (\$K): **\$64,446**

Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>
PA	1986	2003	▶▶▶▶▶															
SI	1986	2007	▶▶▶▶▶															
RIFS																		▶▶▶▶▶
SC		2011							•									
IRA																		▶▶▶▶▶
RD	1994	2016	▶▶▶▶▶															
RA-C	1991	2017	▶▶▶▶▶															
RIP		2018														••		
RA-O	1999	2032	▶▶▶▶▶															▶▶▶▶▶
RC		2032															•••▶	
LTM	2011	2047																▶▶▶▶▶

Site Types:

Fire/Crash Training Area, Contaminated Buildings, Contaminated Soil Piles, Building Demolition/Debris Removal, Firing Range, Landfill, Maintenance Yard, Open Burn, Pistol Range, Small Arms Range, Spill Site Area, Underground Storage Tanks, Radioactive Waste Area, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area

Affected Media:

Not Reported

Remedies:

Institutional Controls, Fence Or Other Site Access Control Measures, Drainage Controls, Removal, Waste Removal - Soils, Ground Water Treatment, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Other

Contaminants:

Not Reported

Installation Name: Lone Star Army Ammunition Plant
 Installation FFID: TX621382183100

Service: Army
 State: Texas

	Sites	Sites RC
Total	57	56
IRP	57	56
MMRP	0	0

Affected Acres: 145

Cost-to-Complete (\$K): \$7,991

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1978	2002	▶▶▶▶▶																
SI	1978	2002	▶▶▶▶▶																
RIFS	1978	2005	▶▶▶▶▶																
SC		2005	●																
IRA	1982	1995	▶▶▶▶▶																
RD	1995	2004	▶▶▶▶▶																
RA-C	1988	2006	▶▶▶▶▶																
RIP		2006		●●															
RA-O	2002	2037	▶▶▶▶▶															▶▶▶▶▶	
RC		2037																●●●▶	
LTM	1996	2037	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Burn Area, Contaminated Ground Water, Contaminated Sediments, Surface Disposal Area, Drainage Ditch, Disposal Pit and Dry Well, Industrial Discharge, Landfill, Maintenance Yard, Storage Area, Surface Impoundment/Lagoon, Plating Shop, Spill Site Area, Underground Tank Farm, Waste Lines, Waste Treatment Plant, Explosive Ordnance Disposal Area

Affected Media:

Not Reported

Remedies:

Fence Or Other Site Access Control Measures, Removal, Waste Removal - Soils, Natural Attenuation, Containment, Capping, Waste Removal - Drums, Tanks, Bulk Containers

Contaminants:

Not Reported

Installation Name: **Red River Army Depot**
 Installation FFID: **TX621382073800**

Service: **Army**
 State: **Texas**

	Sites	Sites RC
Total	86	64
IRP	76	61
MMRP	10	3

Affected Acres: **1,300**

Cost-to-Complete (\$K): **\$45,428**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1978	2003	▶▶▶▶▶																
SI	1978	2006	▶▶▶▶▶																
RIFS	1988	2009	▶▶▶▶▶																
SC		2009					•												
IRA	1992	2005	▶▶▶▶▶																
RD	1988	2013	▶▶▶▶▶																
RA-C	1988	2014	▶▶▶▶▶																
RIP		2014										••							
RA-O	2005	2015																	
RC		2015											•••						
LTM	1990	2047	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Burn Area, Contaminated Buildings, Contaminated Ground Water, Contaminated Sediments, Surface Disposal Area, Firing Range, Incinerator, Landfill, Maintenance Yard, POL (Petroleum/Oil/Lubricants) Lines, Pistol Range, Pesticide Shop, Storage Area, Surface Impoundment/Lagoon, Small Arms Range, Spill Site Area, Sewage Treatment Plant, Underground Storage Tanks, Waste Lines, Waste Treatment Plant, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils, Dual-Phase Extraction, Natural Attenuation, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Other, In Situ Soil Treatment, Ex Situ Soil Treatment, Waste Removal - Sludges

Contaminants:

BTEX, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Polynuclear Aromatic Hydrocarbons (PAHs)

Utah

Installation Name: Deseret Chemical Depot
 Installation FFID: UT821382026500

Service: Army
 State: Utah

	Sites	Sites RC
Total	33	25
IRP	27	24
MMRP	6	1

Affected Acres: TBD

Cost-to-Complete (\$K): \$186,424

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1980	2003	◀▶▶▶▶																
SI	1980	2006	◀▶▶▶▶																
RIFS	1987	2015	◀▶▶▶▶																
SC		2015											•						
IRA	1991	1995	◀▶▶▶▶																
RD	1995	2016	◀▶▶▶▶																
RA-C																		▶▶▶▶▶	
RIP		2017													••				
RA-O																		▶▶▶▶▶	
RC		2017													•••				
LTM	1995	2047	◀▶▶▶▶															▶▶▶▶▶	

Site Types:

Surface Disposal Area, Chemical Disposal, Drainage Ditch, Disposal Pit and Dry Well, Leach Field, Firing Range, Landfill, Open Burn, Storage Area, Surface Impoundment/Lagoon, Spill Site Area, Waste Treatment Plant, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area

Affected Media:

Groundwater, Soil

Remedies:

Institutional Controls, Fence Or Other Site Access Control Measures, Waste Removal - Soils, Waste Removal - Drums, Tanks, Bulk Containers, Other, Ex Situ Soil Treatment, Waste Removal - Solids (Non-Soil)

Contaminants:

Halogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics)

Installation Name: **Tooele Army Depot**
 Installation FFID: **UT821382089400**

Service: **Army**
 State: **Utah**

	Sites	Sites RC
Total	67	56
IRP	62	56
MMRP	5	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$60,086**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1979	2003	▶▶▶▶▶																
SI	1979	2007	▶▶▶▶▶																
RIFS	1983	2011	▶▶▶▶▶																
SC		2011							●										
IRA	1985	2004	▶▶▶▶▶																
RD	1988	2016	▶▶▶▶▶																
RA-C	1991	2017	▶▶▶▶▶																
RIP		2018														●●			
RA-O	1994	2032	▶▶▶▶▶															▶▶▶▶▶	
RC		2032																●●●▶	
LTM	2000	2047	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Not Reported

Affected Media:

Not Reported

Remedies:

Not Reported

Contaminants:

Not Reported

Virginia

Installation Name: **Fort Belvoir**
 Installation FFID: **VA321022008200**

Service: **Army**
 State: **Virginia**

	Sites	Sites RC
Total	63	46
IRP	47	46
MMRP	16	0

Affected Acres: **1,806**

Cost-to-Complete (\$K): **\$33,941**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1980	2003	▶▶▶▶▶																
SI	1980	2007	▶▶▶▶▶																
RIFS	1995	2011	▶▶▶▶▶																
SC		2011							•										
IRA	1997	1997	▶▶▶▶▶																
RD	1996	2017	▶▶▶▶▶																
RA-C	1997	2017	▶▶▶▶▶																
RIP		2017														••			
RA-O	1997	2009	▶▶▶▶▶																
RC		2017														•••			
LTM	2000	2047	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Contaminated Buildings, Contaminated Ground Water, Surface Disposal Area, Drainage Ditch, Landfill, Oil/Water Separator, Washrack, Storage Area, Surface Impoundment/Lagoon, Small Arms Range, Spill Site Area, Sewage Treatment Plant, Underground Tank Farm, Underground Storage Tanks, Radioactive Waste Area, Unexploded Munitions and Ordnance Area, Unknown Site Type

Affected Media:

Not Reported

Remedies:

Institutional Controls, Removal, Waste Removal - Soils, Ground Water Treatment, Air Sparging, Other, Soil Vapor Extraction

Contaminants:

Not Reported

Installation Name: **Fort Eustis**
 Installation FFID: **VA321372032100**

Service: **Army**
 State: **Virginia**

	Sites	Sites RC
Total	39	23
IRP	27	23
MMRP	12	0

Affected Acres: **24,857**

Cost-to-Complete (\$K): **\$50,838**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1977	2003	▶▶▶▶▶																
SI	1977	2007	▶▶▶▶▶																
RIFS	1987	2011	▶▶▶▶▶																
SC		2011							•										
IRA	1993	2000	▶▶▶▶▶																
RD	1990	2016	▶▶▶▶▶																
RA-C	1993	2017	▶▶▶▶▶																
RIP		2017													••				
RA-O	1997	2015	▶▶▶▶▶																
RC		2017													•••				
LTM	1990	2047	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Contaminated Sediments, Surface Disposal Area, Firing Range, Incinerator, Landfill, Pistol Range, Storage Area, Surface Impoundment/Lagoon, Small Arms Range, Spill Site Area, Above Ground Storage Tank, Underground Storage Tanks, Waste Treatment Plant, Unexploded Munitions and Ordnance Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Institutional Controls, Waste Removal - Soils, Bioremediation - In Situ Groundwater, Free Product Recovery, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Other, In Situ Soil Treatment, Thermally Enhanced Sve

Contaminants:

Halogenated SVOCs, Halogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: **Fort Lee**
 Installation FFID: **VA321372050200**

Service: **Army**
 State: **Virginia**

	Sites	Sites RC
Total	34	27
IRP	32	27
MMRP	2	0

Affected Acres: **560**

Cost-to-Complete (\$K): **\$14,583**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1982	2003	▶▶▶▶▶																
SI	1989	2008	▶▶▶▶▶																
RIFS	1994	2011	▶▶▶▶▶																
SC		2011							•										
IRA	1999	2001	▶▶▶▶▶																
RD	1999	2016	▶▶▶▶▶																
RA-C	1994	2017	▶▶▶▶▶																
RIP		2017														••			
RA-O	1995	1998	▶▶▶▶▶																
RC		2017														•••			
LTM	2001	2047	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Disposal Pit and Dry Well, Firing Range, Incinerator, Landfill, Storage Area, Spill Site Area, Underground Storage Tanks, Waste Treatment Plant, Unexploded Munitions and Ordnance Area

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Institutional Controls, Fence Or Other Site Access Control Measures, Drainage Controls, Removal, Waste Removal - Soils, Natural Attenuation, Capping, Other

Contaminants:

BTEX, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: **Fort Monroe**
 Installation FFID: **VA321372060300**

Service: **Army**
 State: **Virginia**

	Sites	Sites RC
Total	17	4
IRP	4	4
MMRP	13	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$72,889**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1979	2004	◀◀◀◀◀																
SI	1979	2007	◀◀◀◀◀																
RIFS																		▶▶▶▶▶	
SC		2011							•										
IRA																		▶▶▶▶▶	
RD	2015	2016																	
RA-C																		▶▶▶▶▶	
RIP		2017														••			
RA-O																		▶▶▶▶▶	
RC		2017														•••			
LTM	2018	2047																▶▶▶▶▶	

Site Types:

Burn Area, Landfill, Small Arms Range, Unexploded Munitions and Ordnance Area

Affected Media:

Not Reported

Remedies:

Institutional Controls, Waste Removal - Soils, Other

Contaminants:

Not Reported

Installation Name: **Fort Story**
 Installation FFID: **VA321372087500**

Service: **Army**
 State: **Virginia**

	Sites	Sites RC
Total	12	10
IRP	11	10
MMRP	1	0

Affected Acres: **4**

Cost-to-Complete (\$K): **\$1,243**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1987	2003	▶▶▶▶▶																
SI	1987	2008	▶▶▶▶▶																
RIFS	1990	2015	▶▶▶▶▶																
SC		2015											•						
IRA	1993	1996	▶▶▶▶▶																
RD	1992	2016	▶▶▶▶▶																
RA-C	1993	2017	▶▶▶▶▶																
RIP		2017													••				
RA-O	2007	2011																	
RC		2017													•••				
LTM	1997	2016	▶▶▶▶▶																

Site Types:

Fire/Crash Training Area, Contaminated Ground Water, Landfill, Surface Impoundment/Lagoon, Small Arms Range, Spill Site Area, Underground Tank Farm, Underground Storage Tanks

Affected Media:

Groundwater, Soil

Remedies:

Waste Removal - Soils, Bioremediation - In Situ Groundwater, Bioremediation, Waste Removal - Drums, Tanks, Bulk Containers

Contaminants:

BTEX, Halogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics)

Washington







Installation Name: **Fort Lawton USAR Complex**
 Installation FFID: **WA02104WA01300**

Service: **Army**
 State: **Washington**

	Sites	Sites RC
Total	16	13
IRP	13	13
MMRP	3	0

Affected Acres: **12**

Cost-to-Complete (\$K): **\$4,166**

Phase FY		Phase, Cost and Milestone Schedules by FY																	
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020	=>
PA	1991	2004																	
SI	2008	2015																	
RIFS																			
SC		2016												•					
IRA																			
RD	2017	2017																	
RA-C																			
RIP		2018														••			
RA-O																			
RC		2018														•••			
LTM																			

Site Types:

Oil/Water Separator, Storage Area, Small Arms Range, Underground Storage Tanks, Unknown Site Type

Affected Media:

Not Reported

Remedies:

Waste Removal - Soils

Contaminants:

Not Reported

Installation Name: **Fort Lewis**
 Installation FFID: **WA021402050600**

Service: **Army**
 State: **Washington**

	Sites	Sites RC
Total	65	47
IRP	51	45
MMRP	14	2

Affected Acres: **558**

Cost-to-Complete (\$K): **\$50,872**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1982	2004	▶▶▶▶▶																
SI	1982	2007	▶▶▶▶▶																
RIFS	1986	2015	▶▶▶▶▶																
SC		2015											•						
IRA	1984	2004	▶▶▶▶▶																
RD	1992	2016	▶▶▶▶▶																
RA-C	1991	2017	▶▶▶▶▶																
RIP		2018														••			
RA-O	1995	2041	▶▶▶▶▶															▶▶▶▶▶	
RC		2041																•••▶▶▶▶▶	
LTM	1993	2047	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Contaminated Buildings, Contaminated Ground Water, Contaminated Sediments, Disposal Pit and Dry Well, Firing Range, Incinerator, Landfill, Open Burn, POL (Petroleum/Oil/Lubricants) Lines, Surface Runoff, Storage Area, Small Arms Range, Spill Site Area, Sewage Treatment Plant, Underground Tank Farm, Underground Storage Tanks, Radioactive Waste Area, Waste Treatment Plant, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area, Unknown Site Type

Affected Media:

Groundwater, Soil, Surface Water

Remedies:

Institutional Controls, Fence Or Other Site Access Control Measures, Removal, Waste Removal - Soils, Ground Water Treatment, Air Sparging, Carbon Adsorption, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Other, Soil Vapor Extraction, Thermally Enhanced Sve, Thermal Desorption, Waste Removal - Solids (Non-Soil)

Contaminants:

BTEX, Halogenated VOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics)

Installation Name: **Vancouver Barracks**
 Installation FFID: **WA021402092400**

Service: **Army**
 State: **Washington**

	Sites	Sites RC
Total	7	2
IRP	2	2
MMRP	5	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$16,893**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1982	2004	◀◀◀◀◀																
SI	1996	2017	◀◀◀◀◀																
RIFS																		◀◀◀◀◀	
SC		2018														•			
IRA																		◀◀◀◀◀	
RD	2015	2020																	
RA-C																		◀◀◀◀◀	
RIP		2023																••▶	
RA-O																		◀◀◀◀◀	
RC		2023																•••▶	
LTM	2018	2052																◀◀◀◀◀	

Site Types:

Contaminated Buildings, Washrack, Small Arms Range, Unexploded Munitions and Ordnance Area

Affected Media:

Not Reported

Remedies:

Removal, Waste Removal - Soils

Contaminants:

Not Reported

Wisconsin

Installation Name: **Fort McCoy**
 Installation FFID: **WI521042056300**

Service: **Army**
 State: **Wisconsin**

	Sites	Sites RC
Total	15	15
IRP	15	15
MMRP	0	0

Affected Acres: **127**

Cost-to-Complete (\$K): **\$569**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1987	1993	▶▶▶▶▶																
SI	1987	1993	▶▶▶▶▶																
RIFS																		▶▶▶▶▶	
SC		2000	◀ •																
IRA																		▶▶▶▶▶	
RD	1995	2000	▶▶▶▶▶																
RA-C																		▶▶▶▶▶	
RIP		2006		• •															
RA-O																		▶▶▶▶▶	
RC		2006		• • •															
LTM	1996	2009	▶▶▶▶▶																

Site Types:

Fire/Crash Training Area, Disposal Pit and Dry Well, Landfill, Explosive Ordnance Disposal Area

Affected Media:

Not Reported

Remedies:

Removal, Waste Removal - Soils, Capping, Waste Removal - Drums, Tanks, Bulk Containers, In Situ Soil Treatment

Contaminants:

Not Reported

Navy

Arizona

Service: Navy
State: Arizona

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA																			
SI																			
RIFS	1992	2015																	
SC		2015											•						
IRA	1996	1998																	
RD	1996	2000																	
RA-C	1994	2016																	
RIP		2016												••					
RA-O	1997	2021																	
RC		2021																•••▶	
LTM	2014	2025																	

BTEX, Explosives and Propellants, Halogenated VOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

California











































Installation Name: **Barstow MCLB**
 Installation FFID: **CA917302426100**

Service: **Navy**
 State: **California**

	Sites	Sites RC
Total	42	39
IRP	42	39
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$27,103**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA																			
SI																			
RIFS	1986	2006																	
SC		2006		•															
IRA	1992	2004																	
RD	1997	2003																	
RA-C	1997	2007																	
RIP		2007			••														
RA-O	2005	2029																	
RC		2029																•••▶	
LTM	2001	2034																	

Site Types:

Burn Area, Contaminated Ground Water, Contaminated Sediments, Surface Disposal Area, Disposal Pit and Dry Well, Landfill, Storage Area, Spill Site Area, Underground Storage Tanks, Mixed Waste Area, Waste Treatment Plant, Unknown Site Type

Affected Media:

Groundwater, Soil

Remedies:

Institutional Controls, Waste Removal - Soils, Ground Water Treatment, Carbon Adsorption, Long-Term Monitoring, Bioremediation, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Soil Vapor Treatment, Other

Contaminants:

BTEX, Halogenated VOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name:
Installation FFID:

Camp Pendleton MCB
CA917302353300

Service: Navy
State: California

	Sites	Sites RC
Total	208	101
IRP	208	101
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$114,129

Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>
PA																		
SI																		
RIFS	1989	2014																
SC		2014																
IRA	1989	2006																
RD	1994	2014																
RA-C	1995	2014																
RIP		2014																
RA-O	1996	2015																
RC		2015																
LTM	2001	2021																

Site Types:

Fire/Crash Training Area, Contaminated Buildings, Contaminated Fill, Contaminated Ground Water, Contaminated Sediments, Surface Disposal Area, Drainage Ditch, Disposal Pit and Dry Well, Incinerator, Landfill, Maintenance Yard, Washrack, Storage Area, Surface Impoundment/Lagoon, Spill Site Area, Above Ground Storage Tank, Underground Storage Tanks, Waste Lines, Waste Treatment Plant, Explosive Ordnance Disposal Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils, Ground Water Treatment, Long-Term Monitoring, Bioremediation, Capping, Other, Solidification/Stabilization

Contaminants:

BTEX, Halogenated VOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Other, Pesticides, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: China Lake NAWS
Installation FFID: CA917002315200

Service: Navy
State: California

	Sites	Sites RC
Total	91	45
IRP	89	45
MMRP	2	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$62,614

	Phase FY		Phase, Cost and Milestone Schedules by FY																	
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=		
PA																				
SI																				
RIFS	1999	2013	←																	
SC		2014										•								
IRA	1995	2012	←																	
RD	2000	2013	←																	
RA-C	2000	2015	←																	
RIP		2015											••							
RA-O	2000	2015	←																	
RC		2015											•••							
LTM	2000	2018	←																	

Site Types:

Burn Area, Fire/Crash Training Area, Contaminated Ground Water, Surface Disposal Area, Building Demolition/Debris Removal, Disposal Pit and Dry Well, Firing Range, Landfill, Pistol Range, Storage Area, Surface Impoundment/Lagoon, Spill Site Area, Underground Storage Tanks, Waste Lines, Mixed Waste Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Waste Removal - Soils, Ground Water Treatment, Bioremediation - In Situ Groundwater, Long-Term Monitoring, Bioremediation, Capping, Soil Vapor Extraction

Contaminants:

BTEX, Explosives and Propellants, Halogenated VOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: **Concord NWS**
 Installation FFID: **CA917002452800**

Service: **Navy**
 State: **California**

	Sites	Sites RC
Total	71	42
IRP	60	41
MMRP	11	1

Affected Acres: **5021**

Cost-to-Complete (\$K): **\$78,481**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA																		▶▶▶	

Site Types:

Burn Area, Contaminated Fill, Contaminated Sediments, Surface Disposal Area, Building Demolition/Debris Removal, Drainage Ditch, Disposal Pit and Dry Well, Firing Range, Industrial Discharge, Landfill, Pistol Range, Storage Area, Spill Site Area, Underground Storage Tanks, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils, Ground Water Treatment, Long-Term Monitoring, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Solidification/Stabilization

Contaminants:

BTEX, Explosives and Propellants, Halogenated VOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs), Radioactive Materials

Installation Name: **Coronado NAB**
 Installation FFID: **CA917002313000**

Service: **Navy**
 State: **California**

	Sites	Sites RC
Total	7	1
IRP	6	1
MMRP	1	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$20,597**

Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>
PA																		
SI																		
RIFS	2002	2012																
SC		2012								•								
IRA	2009	2011																
RD																		
RA-C	2009	2011																
RIP		2012								••								
RA-O	2011	2013																
RC		2013								•••								
LTM	2011	2019																

Site Types:

Burn Area, Surface Disposal Area, Underground Storage Tanks, Unexploded Munitions and Ordnance Area

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Waste Removal - Soils, Bioremediation, Capping

Contaminants:

BTEX, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name:
Installation FFID:

Fallbrook NOC Pac Div Det
CA917000039600

Service: Navy
State: California

	Sites	Sites RC
Total	17	3
IRP	12	3
MMRP	5	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$12,365

Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>
PA																		
SI																		
RIFS	1990	2015																
SC		2015											•					
IRA	2010	2016																
RD	2010	2010																
RA-C	2010	2011																
RIP		2015											••					
RA-O	2011	2012																
RC		2015											•••					
LTM	2012	2017																

Site Types:

Surface Disposal Area, Dip Tank, Landfill, Spill Site Area, Underground Storage Tanks, Mixed Waste Area, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area

Affected Media:

Groundwater, Soil

Remedies:

Removal, Bioremediation - In Situ Groundwater, Free Product Recovery, Capping, Waste Removal - Solids (Non-Soil)

Contaminants:

BTEX, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: Lemoore NAS
Installation FFID: CA917002438100

Service: Navy
State: California

	Sites	Sites RC
Total	19	15
IRP	19	15
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$7,651

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA																		→	
SI																		→	
RIFS	1988	2007	←																
SC		2007			•														
IRA	1987	2000	←																
RD	1988	2007	←																
RA-C	1995	2009	←																
RIP		2009					••												
RA-O	1998	2013	←																
RC		2013									•••								
LTM	1999	2026	←															→	

Site Types:

Fire/Crash Training Area, Contaminated Ground Water, Contaminated Sediments, Surface Disposal Area, Landfill, Storage Area, Surface Impoundment/Lagoon, Spill Site Area, Underground Storage Tanks

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Drainage Controls, Waste Removal - Soils, Ground Water Treatment, Bioremediation - In Situ Groundwater, Free Product Recovery, Long-Term Monitoring, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Thermally Enhanced Sve

Contaminants:

BTEX, Explosives and Propellants, Halogenated VOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name:
Installation FFID:

Los Angeles NMCRC
CA917002316600

Service: Navy
State: California

	Sites	Sites RC
Total	1	1
IRP	1	1
MMRP	0	0

Affected Acres: 22.93

Cost-to-Complete (\$K): \$431

Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>
PA																		
SI																		
RIFS																		
SC	2004		◀ •															
IRA																		
RD																		
RA-C																		
RIP	2004		◀ ••															
RA-O																		
RC	2005		•••															
LTM	2007	2012																

Site Types:

Underground Storage Tanks

Affected Media:

Groundwater, Soil

Remedies:

Incineration, Free Product Recovery, Soil Vapor Treatment

Contaminants:

BTEX, Explosives and Propellants, Halogenated VOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: **Miramar MCAS**
 Installation FFID: **CA917309876500**

Service: **Navy**
 State: **California**

	Sites	Sites RC
Total	32	11
IRP	18	11
MMRP	14	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$28,397**

Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>
PA																		
SI																		
RIFS	1990	2016	◀															
SC		2016												•				
IRA	1995	2012	◀															
RD	2007	2007																
RA-C	1995	2015	◀															
RIP		2016												••				
RA-O	2012	2013																
RC		2016												•••				
LTM	2010	2019																

Site Types:

Fire/Crash Training Area, Contaminated Buildings, Contaminated Ground Water, Surface Disposal Area, Disposal Pit and Dry Well, Landfill, Oil/Water Separator, Storage Area, Surface Impoundment/Lagoon, Spill Site Area, Unexploded Munitions and Ordnance Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils, Bioremediation - In Situ Groundwater, Thermal Desorption, Waste Removal - Solids (Non-Soil)

Contaminants:

BTEX, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name:
Installation FFID:

Point Mugu NAWS
CA917002727100

Service: Navy
State: California

	Sites	Sites RC
Total	41	20
IRP	37	20
MMRP	4	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$45,350

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA																		▶▶▶	

Site Types:

Fire/Crash Training Area, Chemical Disposal, Firing Range, Landfill, Maintenance Yard, Plating Shop, Small Arms Range, Underground Tank Farm, Underground Storage Tanks, Mixed Waste Area, Radioactive Waste Area, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Institutional Controls, Waste Removal - Soils, Long-Term Monitoring, Bioremediation, Bioremediation - In Situ, Capping, In Situ Soil Treatment

Contaminants:

BTEX, Explosives and Propellants, Halogenated VOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name:
Installation FFID:

Port Hueneme NCBC
CA917002332300

Service: Navy
State: California

	Sites	Sites RC
Total	30	8
IRP	28	8
MMRP	2	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$12,182

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA																			
SI																			
RIFS	1996	2012																	
SC		2014										•							
IRA	2003	2007																	
RD	2005	2007																	
RA-C	2001	2015																	
RIP		2015											••						
RA-O	2006	2016																	
RC		2016												•••					
LTM	2006	2019																	

Site Types:

Burn Area, Contaminated Sediments, Surface Disposal Area, Sewage Effluent Settling Ponds, Landfill, Maintenance Yard, Pistol Range, Small Arms Range, Underground Storage Tanks, Mixed Waste Area, Radioactive Waste Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Institutional Controls, Waste Removal - Soils, Ground Water Treatment, Air Sparging, Long-Term Monitoring, Bioremediation - In Situ, Capping, Other, Waste Removal - Liquids, Waste Removal - Solids (Non-Soil)

Contaminants:

BTEX, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)









Installation Name: San Diego NAVMEDCTR
 Installation FFID: CA917002314400

Service: Navy
 State: California

	Sites	Sites RC
Total	1	1
IRP	1	1
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): TBD

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA																			
SI																			
RIFS																			
SC		1991	◀ •																
IRA																			
RD																			
RA-C																			
RIP		1991	◀ ••																
RA-O																			
RC		1991	◀ •••																
LTM																			

Site Types:

Surface Disposal Area

Affected Media:

Not Reported

Remedies:

Not Reported

Contaminants:

Not Reported

Installation Name: San Diego NS
Installation FFID: CA917002428900

Service: Navy
State: California

	Sites	Sites RC
Total	24	13
IRP	22	13
MMRP	2	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$39,503

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA																			
SI																			
RIFS	1987	2014																	
SC		2014										•							
IRA	1985	2009																	
RD	2003	2013																	
RA-C	2007	2017																	
RIP		2017													••				
RA-O	1999	2015																	
RC		2017													•••				
LTM	2004	2033																	

Site Types:

Fire/Crash Training Area, Contaminated Ground Water, Surface Disposal Area, Drainage Ditch, Industrial Discharge, Landfill, Surface Runoff, Storage Area, Underground Storage Tanks, Waste Lines, Waste Treatment Plant, Unexploded Munitions and Ordnance Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils, Ground Water Treatment, Dual-Phase Extraction, Long-Term Monitoring, Capping, Slurry Walls/Underground Barriers, Other

Contaminants:

BTEX, Explosives and Propellants, Halogenated VOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Other, Other Organic (Coal Tar, Creosote), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs), Radioactive Materials

Service:	Navy
State:	California

	Sites	Sites RC
Total	83	72
IRP	78	69
MMRP	5	3

Affected Acres: TBD

Cost-to-Complete (\$K):	\$35,776
--------------------------------	-----------------

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA																			
SI																			
RIFS	1994	2013																	
SC		2014										•							
IRA	1991	2013																	
RD	2004	2005																	
RA-C	1991	2010																	
RIP		2014										• •							
RA-O	2005	2022																	
RC		2022																• • •	
LTM	2005	2027																	

Site Types:

Fire/Crash Training Area, Surface Disposal Area, Building Demolition/Debris Removal, Disposal Pit and Dry Well, Incinerator, Landfill, Oil/Water Separator, Storage Area
Surface Impoundment/Lagoon, Spill Site Area, Underground Storage Tanks, Waste Treatment Plant, Explosive Ordnance Disposal Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Institutional Controls, Fence Or Other Site Access Control Measures, Removal, Waste Removal - Soils, Ground Water Treatment, Passive Treatment Wells, Long-Term Monitoring, Waste Removal - Drums, Tanks, Bulk Containers, Other

Contaminants:

BTEX, Explosives and Propellants, Halogenated VOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Connecticut

Installation Name: **New London NSB**
 Installation FFID: **CT117002202000**

Service: **Navy**
 State: **Connecticut**

	Sites	Sites RC
Total	29	15
IRP	29	15
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$23,339**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA																		→	
SI																		→	
RIFS	1989	2010	←																
SC		2010						•											
IRA	1991	1997	←																
RD	1992	2011	←																
RA-C	1993	2011	←																
RIP		2011							••										
RA-O	2001	2042	←															→	
RC		2042																•••▶	
LTM	2001	2032	←															→	

Site Types:

Surface Disposal Area, Landfill, POL (Petroleum/Oil/Lubricants) Lines, Storage Area, Above Ground Storage Tank, Underground Tank Farm, Underground Storage Tanks, Unexploded Munitions and Ordnance Area

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Fence Or Other Site Access Control Measures, Removal, Waste Removal - Soils, Ground Water Treatment, Bioremediation - In Situ Groundwater, Free Product Recovery, Air Sparging, Long-Term Monitoring, Capping, Waste Removal - Drums, Tanks, Bulk Containers

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

District of Columbia

Installation Name: Anacostia NS
 Installation FFID: DC317002756200

Service: Navy
 State: District of Columbia

	Sites	Sites RC
Total	8	7
IRP	6	5
MMRP	2	2

Affected Acres: TBD

Cost-to-Complete (\$K): \$664

Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>
PA																		
SI																		
RIFS																		
SC		2007			•													
IRA																		
RD	2006	2006																
RA-C	1997	2007																
RIP		2007			••													
RA-O	2001	2012																
RC		2012								•••								
LTM	2004	2008																

Site Types:

Landfill, Spill Site Area, Underground Storage Tanks, Unknown Site Type

Affected Media:

Groundwater, Soil

Remedies:

Waste Removal - Soils

Contaminants:

BTEX, Nonhalogenated VOCs, Metals, Pesticides, Phenols, Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: Washington Navy Yard
Installation FFID: DC317002431000

Service: Navy
State: District of Columbia

	Sites	Sites RC
Total	29	12
IRP	28	12
MMRP	1	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$13,255

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA																		→→→▶	
SI																		→→→▶	
RIFS	1994	2011	←→→→																
SC		2011							•										
IRA	1994	2007	←→→→																
RD	2005	2011																	
RA-C	1997	2012	←→→→																
RIP		2012								••									
RA-O	2000	2017	←→→→																
RC		2017													•••				
LTM	1997	2012	←→→→																

Site Types:

Contaminated Buildings, Contaminated Ground Water, Industrial Discharge, Incinerator, Storage Area, Storm Drain, Underground Storage Tanks, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Waste Removal - Soils, Ground Water Treatment, Long-Term Monitoring, Bioremediation - In Situ, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Ex Situ Soil Treatment, Waste Removal - Sludges

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Florida











Installation Name: Jacksonville NAS
Installation FFID: FL417002441200

Service: Navy
State: Florida

	Sites	Sites RC
Total	81	62
IRP	80	62
MMRP	1	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$20,347

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA																			
SI																			
RIFS	1983	2012																	
SC		2012								•									
IRA	1985	2013																	
RD	1997	2012																	
RA-C	1989	2013																	
RIP		2013									••								
RA-O	1997	2021																	
RC		2021																•••▶	
LTM	1995	2035																	

Site Types:

Burn Area, Fire/Crash Training Area, Contaminated Buildings, Contaminated Ground Water, Contaminated Sediments, Surface Disposal Area, Building Demolition/Debris Removal, Disposal Pit and Dry Well, Incinerator, Landfill, Maintenance Yard, POL (Petroleum/Oil/Lubricants) Lines, Pistol Range, Pesticide Shop, Washrack, Storage Area, Surface Impoundment/Lagoon, Plating Shop, Spill Site Area, Underground Tank Farm, Underground Storage Tanks, Waste Lines, Waste Treatment Plant, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Fence Or Other Site Access Control Measures, Drainage Controls, Incineration, Waste Removal - Soils, Ground Water Treatment, Long-Term Monitoring, Bioremediation, Bioremediation - In Situ, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Other, In Situ Soil Treatment, Soil Vapor Extraction, Solidification/Stabilization

Contaminants:

BTEX, Explosives and Propellants, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Other, Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs), Radioactive Materials










Installation Name: **Mayport NS**
 Installation FFID: **FL417002378800**

Service: **Navy**
 State: **Florida**

	Sites	Sites RC
Total	37	30
IRP	37	30
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$8,576**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA																			
SI																			
RIFS	1991	2008																	
SC		2008				•													
IRA	1991	2006																	
RD	1993	2008																	
RA-C	1996	2010																	
RIP		2011							••										
RA-O	1998	2012																	
RC		2012								•••									
LTM	2003	2038																	

Site Types:

Fire/Crash Training Area, Contaminated Soil Piles, Contaminated Ground Water, Surface Disposal Area, Disposal Pit and Dry Well, Industrial Discharge, Landfill, Maintenance Yard, POL (Petroleum/Oil/Lubricants) Lines, Storage Area, Storm Drain, Spill Site Area, Underground Storage Tanks, Waste Lines, Mixed Waste Area, Waste Treatment Plant

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Drainage Controls, Waste Removal - Soils, Ground Water Treatment, Free Product Recovery, Air Sparging, Long-Term Monitoring, Capping, Soil Vapor Treatment, Other, In Situ Soil Treatment, Thermal Desorption, Incineration

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: Panama City CSS
Installation FFID: FL417002379200

Service: Navy
State: Florida

	Sites	Sites RC
Total	20	13
IRP	20	13
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$1,625

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA																			
SI																			
RIFS	1987	2007																	
SC		2007			•														
IRA	1988	2002																	
RD	1998	2005																	
RA-C	1996	2005																	
RIP		2007			••														
RA-O	1997	2011																	
RC		2011							•••										
LTM	2007	2019																	

Site Types:

Fire/Crash Training Area, Contaminated Sediments, Surface Disposal Area, Landfill, Oil/Water Separator, Storage Area, Underground Storage Tanks, Waste Treatment Plant

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils, Dual-Phase Extraction, Free Product Recovery, Soil Vapor Treatment, Thermal Desorption

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)











Installation Name: Pensacola NAS
Installation FFID: FL417002461000

Service: Navy
State: Florida

	Sites	Sites RC
Total	61	32
IRP	61	32
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$47,185

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA																			
SI																			
RIFS	1982	2013																	
SC		2013									•								
IRA	1986	2002																	
RD	1986	2013																	
RA-C	1997	2014																	
RIP		2014										••							
RA-O	1998	2041																	
RC		2041																•••▶	
LTM	2004	2046																	

Site Types:

Fire/Crash Training Area, Contaminated Buildings, Contaminated Ground Water, Contaminated Sediments, Surface Disposal Area, Disposal Pit and Dry Well, Firing Range, Landfill, Maintenance Yard, POL (Petroleum/Oil/Lubricants) Lines, Pesticide Shop, Storage Area, Surface Impoundment/Lagoon, Soil Contamination After Tank Removal, Plating Shop, Small Arms Range, Spill Site Area, Sewage Treatment Plant, Underground Tank Farm, Underground Storage Tanks, Waste Lines, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Institutional Controls, Incineration, Waste Removal - Soils, Ground Water Treatment, Free Product Recovery, Long-Term Monitoring, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Other

Contaminants:

BTEX, Explosives and Propellants, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs), Radioactive Materials









Installation Name: Pensacola NTTC Corry Station
 Installation FFID: FL417002440800

Service: Navy
 State: Florida

	Sites	Sites RC
Total	4	1
IRP	4	1
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$1,898

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA																			
SI																			
RIFS																			
SC		2010						•											
IRA																			
RD																			
RA-C																			
RIP		2010						••											
RA-O																			
RC		2010						•••											
LTM																			

Site Types:

Contaminated Ground Water, Contaminated Sediments, Landfill, Underground Storage Tanks

Affected Media:

Groundwater, Soil

Remedies:

Not Reported

Contaminants:

Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides

Installation Name: **Saufley Field NAS**
 Installation FFID: **FL417002447300**

Service: **Navy**
 State: **Florida**

	Sites	Sites RC
Total	6	0
IRP	6	0
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$10,484**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA																			
SI																			
RIFS																			
SC		2013									•								
IRA																			
RD	2004	2013																	
RA-C	2008	2014																	
RIP		2014										••							
RA-O	2009	2024																	
RC		2024																•••▶	
LTM	2012	2029																	

Site Types:

Fire/Crash Training Area, Firing Range, Landfill, POL (Petroleum/Oil/Lubricants) Lines, Underground Storage Tanks

Affected Media:

Groundwater, Soil

Remedies:

Waste Removal - Soils, Other

Contaminants:

BTEX, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polynuclear Aromatic Hydrocarbons (PAHs)

Georgia

Installation Name: **Albany MCLB**
 Installation FFID: **GA417302369400**

Service: **Navy**
 State: **Georgia**

	Sites	Sites RC
Total	32	27
IRP	32	27
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$4,450**

Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>
PA																		
SI																		
RIFS	1986	2001	←															
SC		2005	•															
IRA	1989	2005	←															
RD	1988	2001	←															
RA-C	1989	2008	←															
RIP		2008				••												
RA-O	1990	2015	←															
RC		2015											•••					
LTM	2001	2011	←															

Site Types:

Contaminated Ground Water, Surface Disposal Area, Drainage Ditch, Disposal Pit and Dry Well, Landfill, Pistol Range, Storage Area, Surface Impoundment/Lagoon, Spill Site Area, Underground Storage Tanks, Waste Lines, Waste Treatment Plant

Affected Media:

Groundwater, Soil

Remedies:

Institutional Controls, Drainage Controls, Alternate Water Supply/Water Supply Treatme, Removal, Waste Removal - Soils, Ground Water Treatment, Bioremediation - In Situ Groundwater, Air Stripping, Long-Term Monitoring, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Other, Waste Removal - Sludges

Contaminants:

BTEX, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: Athens NAVSCSCOL
Installation FFID: GA417002471300

Service: Navy
State: Georgia

	Sites	Sites RC
Total	1	1
IRP	1	1
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): TBD

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA																		▶▶▶▶▶	
SI																		▶▶▶▶▶	
RIFS	1989	1993	▶▶▶▶▶																
SC		1993	◀ ●																
IRA	1995	2001	▶▶▶▶▶																
RD	1993	2000	▶▶▶▶▶																
RA-C	1995	2000	▶▶▶▶▶																
RIP		2001	◀ ● ●																
RA-O	2001	2002	▶▶▶▶▶																
RC		2002	◀ ● ● ●																
LTM	2002	2002	▶▶▶▶▶																

Site Types:

Underground Storage Tanks

Affected Media:

Groundwater

Remedies:

Ground Water Treatment, Other

Contaminants:

BTEX, Nonhalogenated VOCs

Hawaii

Installation Name: Pearl Harbor NS
Installation FFID: HI917002434100

Service: Navy
State: Hawaii

	Sites	Sites RC
Total	26	10
IRP	25	9
MMRP	1	1

Affected Acres: TBD

Cost-to-Complete (\$K): \$35,855

Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>
PA																		
SI																		
RIFS	1991	2014	←															
SC		2014										•						
IRA	1991	2014	←															
RD	1991	2011	←															
RA-C	1991	2013	←															
RIP		2014										••						
RA-O	1997	2024	←															
RC		2024															•••▶	
LTM	2003	2029	←															

Site Types:

Fire/Crash Training Area, Contaminated Sediments, Surface Disposal Area, Disposal Pit and Dry Well, Landfill, Oil/Water Separator, POL (Petroleum/Oil/Lubricants) Lines, Storage Area, Storm Drain, Spill Site Area, Underground Storage Tanks, Unexploded Munitions and Ordnance Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils, Ground Water Treatment, Free Product Recovery, Long-Term Monitoring, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Other, Soil Vapor Extraction, Thermal Desorption, Soil Washing, Waste Removal - Solids (Non-Soil)

Contaminants:

BTEX, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Illinois








Installation Name: **Great Lakes NTC**
 Installation FFID: **IL517002259600**

Service: **Navy**
 State: **Illinois**

	Sites	Sites RC
Total	38	15
IRP	33	11
MMRP	5	4

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$19,083**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA																			
SI																			
RIFS	1995	2014																	
SC		2014										•							
IRA	1985	2008																	
RD	1989	2014																	
RA-C	1990	2014																	
RIP		2014										••							
RA-O	2007	2007																	
RC		2014										•••							
LTM	2006	2027																	

Site Types:

Burn Area, Contaminated Buildings, Contaminated Ground Water, Contaminated Sediments, Surface Disposal Area, Landfill, Storage Area, Small Arms Range, Above Ground Storage Tank, Underground Tank Farm, Underground Storage Tanks, Unexploded Munitions and Ordnance Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils, Ground Water Treatment, Long-Term Monitoring, Landfarming, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Soil Vapor Treatment, Other, Ex Situ Soil Treatment, Thermal Desorption, Soil Washing

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Other, Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs), Radioactive Materials

Indiana







Installation Name: **Crane NSWC**
 Installation FFID: **IN517002350000**

Service: **Navy**
 State: **Indiana**

	Sites	Sites RC
Total	37	12
IRP	34	11
MMRP	3	1

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$24,776**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA																			
SI																			
RIFS	1991	2014																	
SC		2014										•							
IRA	1988	2007																	
RD	2005	2014																	
RA-C	1999	2014																	
RIP		2014										••							
RA-O	2007	2017																	
RC		2017													•••				
LTM	2005	2044																	

Site Types:

Burn Area, Contaminated Buildings, Contaminated Ground Water, Surface Disposal Area, Chemical Disposal, Disposal Pit and Dry Well, Landfill, Storage Area, Surface Impoundment/Lagoon, Underground Tank Farm, Underground Storage Tanks, Waste Lines, Waste Treatment Plant, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Drainage Controls, Incineration, Removal, Waste Removal - Soils, Ground Water Treatment, Bioremediation - In Situ Groundwater, Air Sparging, Air Stripping, Carbon Adsorption, Long-Term Monitoring, Bioremediation, Composting, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Other, In Situ Soil Treatment, Solidification/Stabilization, Thermal Desorption

Contaminants:

BTEX, Explosives and Propellants, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs), Radioactive Materials

Kentucky









Installation Name: **Louisville NSWC**
 Installation FFID: **KY417002417500**

Service: **Navy**
 State: **Kentucky**

	Sites	Sites RC
Total	9	8
IRP	9	8
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$543**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA																			
SI																			
RIFS	1996	2004																	
SC		2004	 •																
IRA	2000	2004																	
RD	2001	2001																	
RA-C	2001	2002																	
RIP		2006		• •															
RA-O	2006	2007																	
RC		2007			• • •														
LTM	2002	2016																	

Site Types:

Not Reported

Affected Media:

Not Reported

Remedies:

Not Reported

Contaminants:

Not Reported

Louisiana









Installation Name: **New Orleans NAS**
 Installation FFID: **LA617002278800**

Service: **Navy**
 State: **Louisiana**

	Sites	Sites RC
Total	16	15
IRP	15	15
MMRP	1	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$3,294**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA																			
SI																			
RIFS																			
SC		2003	◀ •																
IRA																			
RD																			
RA-C																			
RIP		2015											• •						
RA-O																			
RC		2015											• • •						
LTM	1998	2007																	

Site Types:

Burn Area, Fire/Crash Training Area, Contaminated Ground Water, Surface Disposal Area, Landfill, Surface Impoundment/Lagoon, Spill Site Area, Underground Storage Tanks, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area

Affected Media:

Groundwater, Soil

Remedies:

Waste Removal - Soils, Long-Term Monitoring

Contaminants:

BTEX, Explosives and Propellants, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Phenols, Polynuclear Aromatic Hydrocarbons (PAHs)









Installation Name: New Orleans NSA
Installation FFID: LA617002260400

Service: Navy
State: Louisiana

	Sites	Sites RC
Total	5	5
IRP	5	5
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): TBD

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA																			
SI																			
RIFS																			
SC		1996	◀ •																
IRA																			
RD																			
RA-C																			
RIP		1996	◀ ••																
RA-O																			
RC		1996	◀ •••																
LTM																			

Site Types:

Landfill, Spill Site Area, Above Ground Storage Tank, Underground Storage Tanks

Affected Media:

Groundwater, Soil

Remedies:

Not Reported

Contaminants:

BTEX, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polynuclear Aromatic Hydrocarbons (PAHs)

Maine

Installation Name: **Brunswick NAS**
 Installation FFID: **ME117002201800**

Service: **Navy**
 State: **Maine**

	Sites	Sites RC
Total	28	15
IRP	25	15
MMRP	3	0

Affected Acres: **3070**

Cost-to-Complete (\$K): **\$20,436**

Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>
PA																		
SI																		
RIFS	1985	2009	◀◀◀◀															
SC		2009					•											
IRA	1993	2008	◀◀◀◀															
RD	1992	2009	◀◀◀◀															
RA-C	1993	2012	◀◀◀◀															
RIP		2012								••								
RA-O	1995	2031	◀◀◀◀															▶▶▶▶
RC		2031																•••▶
LTM	2001	2014	◀◀◀◀															

Site Types:

Fire/Crash Training Area, Surface Disposal Area, Disposal Pit and Dry Well, Landfill, Storage Area, Spill Site Area, Underground Tank Farm, Underground Storage Tanks, Explosive Ordnance Disposal Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Waste Removal - Soils, Ground Water Treatment, Air Sparging, Uv Oxidation, Long-Term Monitoring, Bioremediation, Bioventing, Bioremediation - In Situ, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Other, Waste Removal - Solids (Non-Soil)

Contaminants:

BTEX, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polynuclear Aromatic Hydrocarbons (PAHs)

Maryland






Installation Name: Annapolis NS
Installation FFID: MD317009002200

Service: Navy
State: Maryland

	Sites	Sites RC
Total	2	1
IRP	2	1
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$3,781

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA																			
SI																			
RIFS	1991	2007																	
SC		2007			•														
IRA	2006	2006																	
RD	2006	2006																	
RA-C																			
RIP		2008				••													
RA-O																			
RC		2008				•••													
LTM	2007	2013																	

Site Types:

Surface Disposal Area, Underground Storage Tanks

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Ground Water Treatment, Long-Term Monitoring, Soil Vapor Treatment, Other, Solidification/Stabilization

Contaminants:

Halogenated VOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: Indian Head NSWC
Installation FFID: MD317002410900

Service: Navy
State: Maryland

	Sites	Sites RC
Total	96	44
IRP	68	41
MMRP	28	3

Affected Acres: TBD

Cost-to-Complete (\$K): \$68,434

Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>
PA																		
SI																		
RIFS	1996	2016	←															
SC		2016												•				
IRA	1981	2014	←															
RD	1999	2014	←															
RA-C	2001	2015	←															
RIP		2016												••				
RA-O	2005	2017																
RC		2017													•••			
LTM	2004	2043	←															→

Site Types:

Contaminated Buildings, Contaminated Fill, Contaminated Ground Water, Contaminated Sediments, Surface Disposal Area, Drainage Ditch, Disposal Pit and Dry Well, Firing Range, Landfill, Pistol Range, Storage Area, Surface Impoundment/Lagoon, Small Arms Range, Spill Site Area, Waste Lines, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils, Long-Term Monitoring, Bioremediation, Bioremediation - In Situ, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Soil Vapor Treatment, Other, In Situ Soil Treatment, Soil Vapor Extraction, Solidification/Stabilization, Thermal Desorption, Soil Washing

Contaminants:

BTEX, Explosives and Propellants, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Other, Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs), Radioactive Materials

Installation Name: Patuxent River NAS
Installation FFID: MD317002453600

Service: Navy
State: Maryland

	Sites	Sites RC
Total	62	41
IRP	62	41
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$33,160

Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>
PA																		
SI																		
RIFS	1985	2012	◀															
SC		2012								•								
IRA	1987	2009	◀															
RD	1997	2012	◀															
RA-C	1994	2012	◀															
RIP		2013									••							
RA-O	2002	2014	◀															
RC		2014										•••						
LTM	1999	2017	◀															

Site Types:

Burn Area, Contaminated Buildings, Contaminated Soil Piles, Contaminated Sediments, Surface Disposal Area, Building Demolition/Debris Removal, Drainage Ditch, Disposal Pit and Dry Well, Landfill, Pistol Range, Storage Area, Surface Impoundment/Lagoon, Spill Site Area, Underground Tank Farm, Underground Storage Tanks, Unexploded Munitions and Ordnance Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Incineration, Waste Removal - Soils, Ground Water Treatment, Free Product Recovery, Bioremediation, Bioremediation - In Situ, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Solidification/Stabilization, Thermal Desorption, Soil Washing, Waste Removal - Liquids, Waste Removal - Sludges, Waste Removal - Solids (Non-Soil)

Contaminants:

BTEX, Explosives and Propellants, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Mississippi

Installation Name: Meridian NAS
Installation FFID: MS417002436800

Service: Navy
State: Mississippi

	Sites	Sites RC
Total	7	3
IRP	7	3
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$4,128

	Phase FY		Phase, Cost and Milestone Schedules by FY																	
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>		
PA																				
SI																				
RIFS	1993	2012																		
SC		2012								•										
IRA	1996	1997																		
RD	1994	2012																		
RA-C	1996	2013																		
RIP		2013									••									
RA-O	2002	2008																		
RC		2013									•••									
LTM	2005	2025																		

Site Types:

Fire/Crash Training Area, Surface Disposal Area, Landfill, Oil/Water Separator, Pesticide Shop, Underground Storage Tanks

Affected Media:

Groundwater, Soil

Remedies:

Waste Removal - Soils, Ground Water Treatment, Other, Waste Removal - Solids (Non-Soil)

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polynuclear Aromatic Hydrocarbons (PAHs)

Missouri









Installation Name: Kansas City MCSA
 Installation FFID: MO717006738600

Service: Navy
 State: Missouri

	Sites	Sites RC
Total	1	0
IRP	1	0
MMRP	0	0

Affected Acres: 4.66

Cost-to-Complete (\$K): \$270

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA																			
SI																			
RIFS																			
SC		2002	◀ •																
IRA																			
RD																			
RA-C																			
RIP		2007			• •														
RA-O																			
RC		2016												• • •					
LTM																			

Site Types:

Contaminated Ground Water

Affected Media:

Not Reported

Remedies:

Not Reported

Contaminants:

Not Reported

Nebraska









Installation Name: Lincoln NRC
 Installation FFID: NE717002302600

Service: Navy
 State: Nebraska

	Sites	Sites RC
Total	2	2
IRP	2	2
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): TBD

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA																			
SI																			
RIFS																			
SC		1988	◀ •																
IRA																			
RD																			
RA-C																			
RIP		1988	◀ ••																
RA-O																			
RC		1988	◀ •••																
LTM																			

Site Types:

Contaminated Buildings

Affected Media:

Not Reported

Remedies:

Not Reported

Contaminants:

Not Reported

Nevada

Installation Name: **Fallon NAS**
 Installation FFID: **NV917002217300**

Service: **Navy**
 State: **Nevada**

	Sites	Sites RC
Total	29	22
IRP	29	22
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$9,817**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA																			
SI																			
RIFS	1989	2008																	
SC		2008				•													
IRA	1996	2010																	
RD	1998	2010																	
RA-C	2000	2011																	
RIP		2011							••										
RA-O	2007	2014																	
RC		2014										•••							
LTM	1997	2011																	

Site Types:

Fire/Crash Training Area, Surface Disposal Area, Disposal Pit and Dry Well, Landfill, Maintenance Yard, Storage Area, Spill Site Area, Above Ground Storage Tank, Underground Tank Farm, Underground Storage Tanks, Waste Treatment Plant, Explosive Ordnance Disposal Area

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Bioremediation - In Situ Groundwater, Dual-Phase Extraction, Free Product Recovery, Air Sparging, Long-Term Monitoring, Bioventing, Containment, Capping

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polynuclear Aromatic Hydrocarbons (PAHs)

New Jersey

Service: Navy
State: New Jersey

	Sites	Sites RC
Total	70	65
IRP	69	64
MMRP	1	1

Affected Acres: TBD

Cost-to-Complete (\$K):	\$7,777
--------------------------------	----------------

[illegible]

Fire/Crash Training Area, Contaminated Buildings, Surface Disposal Area, Disposal Pit and Dry Well, Incinerator, Landfill, POL (Petroleum/Oil/Lubricants) Lines, Pistol Range, Pesticide Shop, Surface Runoff, Storage Area, Spill Site Area, Underground Storage Tanks, Waste Lines, Explosive Ordnance Disposal Area, Unknown Site Type

Groundwater, Sediment, Soil, Surface Water

Fence Or Other Site Access Control Measures, Drainage Controls, Removal, Waste Removal - Soils, Free Product Recovery, Long-Term Monitoring, Bioremediation, Bioventing, Capping, Slurry Walls/Underground Barriers, Waste Removal - Drums, Tanks, Bulk Containers, Soil Washing

BTEX, Explosives and Propellants, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

New York

Installation Name: Watertown NRC
 Installation FFID: NY217002224700

Service: Navy
 State: New York

	Sites	Sites RC
Total	1	1
IRP	1	1
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): TBD

Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>
PA																		
SI																		
RIFS																		
SC	1996		◀ •															
IRA																		
RD																		
RA-C																		
RIP	1996		◀ ••															
RA-O																		
RC	1996		◀ •••															
LTM	1996	1997	◀ ••••															

Site Types:

Underground Storage Tanks

Affected Media:

Soil

Remedies:

Long-Term Monitoring

Contaminants:

Nonhalogenated VOCs, Polynuclear Aromatic Hydrocarbons (PAHs)

North Carolina

Service: Navy
State: North Carolina

	Sites	Sites RC
Total	191	145
IRP	177	145
MMRP	14	0

Affected Acres: TBD

Cost-to-Complete (\$K):	\$161,169
--------------------------------	------------------

[illegible]

Burn Area, Fire/Crash Training Area, Contaminated Soil Piles, Contaminated Ground Water, Contaminated Sediments, Surface Disposal Area, Disposal Pit and Dry Well
Industrial Discharge, Incinerator, Landfill, POL (Petroleum/Oil/Lubricants) Lines, Pesticide Shop, Surface Runoff, Storage Area, Soil Contamination After Tank Removal,
Small Arms Range, Spill Site Area, Above Ground Storage Tank, Underground Tank Farm, Underground Storage Tanks, Explosive Ordnance Disposal Area, Unexploded
Munitions and Ordnance Area, Unknown Site Type

Groundwater, Sediment, Soil, Surface Water

Fence Or Other Site Access Control Measures, Removal, Waste Removal - Soils, Ground Water Treatment, Free Product Recovery, Air Sparging, Long-Term Monitoring, Bioremediation, Waste Removal - Drums, Tanks, Bulk Containers, Soil Vapor Treatment, Other, Ex Situ Soil Treatment, Waste Removal - Solids (Non-Soil)

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs), Radioactive Materials

Installation Name: **Cherry Point MCAS**
 Installation FFID: **NC417302726100**

Service: **Navy**
 State: **North Carolina**

	Sites	Sites RC
Total	100	66
IRP	97	66
MMRP	3	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$79,365**

Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>
PA																		
SI																		
RIFS	1991	2015	◀															
SC		2015											•					
IRA	1989	2008	◀															
RD	1993	2015	◀															
RA-C	1995	2015	◀															
RIP		2015											••					
RA-O	1995	2032	◀															
RC		2032																•••▶
LTM	1994	2020	◀															

Site Types:

Burn Area, Fire/Crash Training Area, Contaminated Ground Water, Contaminated Sediments, Surface Disposal Area, Landfill, Oil/Water Separator, POL (Petroleum/Oil/Lubricants) Lines, Storage Area, Surface Impoundment/Lagoon, Soil Contamination After Tank Removal, Spill Site Area, Above Ground Storage Tank, Underground Tank Farm, Underground Storage Tanks, Waste Treatment Plant, Explosive Ordnance Disposal Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Fence Or Other Site Access Control Measures, Waste Removal - Soils, Ground Water Treatment, Bioremediation - In Situ Groundwater, Dual-Phase Extraction, Free Product Recovery, Air Sparging, Long-Term Monitoring, Bioremediation - In Situ, Waste Removal - Drums, Tanks, Bulk Containers, Soil Vapor Treatment, Other, Soil Vapor Extraction, Ex Situ Soil Treatment

Contaminants:

BTEX, Explosives and Propellants, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Other, Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Pennsylvania

Installation Name: Willow Grove NAS
Installation FFID: PA317002231200

Service: Navy
State: Pennsylvania

	Sites	Sites RC
Total	13	9
IRP	13	9
MMRP	0	0

Affected Acres: 963.5

Cost-to-Complete (\$K): \$7,066

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA																		▶▶▶	

Site Types:

Fire/Crash Training Area, Firing Range, Landfill, Storage Area, Spill Site Area, Underground Tank Farm, Underground Storage Tanks

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Waste Removal - Soils, Ground Water Treatment, Free Product Recovery, Capping, Waste Removal - Drums, Tanks, Bulk Containers

Contaminants:

BTEX, Explosives and Propellants, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polynuclear Aromatic Hydrocarbons (PAHs), Radioactive Materials

South Carolina










Installation Name: Beaufort MCAS
Installation FFID: SC417302320900

Service: Navy
State: South Carolina

	Sites	Sites RC
Total	49	26
IRP	44	26
MMRP	5	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$21,208

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA																			
SI																			
RIFS	1985	2014																	
SC		2014										•							
IRA	1991	2012																	
RD	1985	2009																	
RA-C	1985	2015																	
RIP		2015											••						
RA-O	2000	2022																	
RC		2022																•••▶	
LTM	2006	2021																	

Site Types:

Fire/Crash Training Area, Contaminated Buildings, Contaminated Sediments, Surface Disposal Area, Disposal Pit and Dry Well, Landfill, Oil/Water Separator, Storage Area, Spill Site Area, Underground Tank Farm, Underground Storage Tanks, Waste Lines, Mixed Waste Area, Waste Treatment Plant, Explosive Ordnance Disposal Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Not Reported

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: **Charleston NWS**
 Installation FFID: **SC417002262000**

Service: **Navy**
 State: **South Carolina**

	Sites	Sites RC
Total	75	47
IRP	68	47
MMRP	7	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$31,995**

	Phase FY		Phase, Cost and Milestone Schedules by FY																	
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=		
PA																		→		
SI																		→		
RIFS	1992	2014	←																	
SC		2014										•								
IRA	1995	2014	←																	
RD	1991	1999	←																	
RA-C	1991	2003	←																	
RIP		2014										••								
RA-O	1999	2008	←																	
RC		2014										•••								
LTM	1999	2023	←															→		

Site Types:

Burn Area, Contaminated Buildings, Contaminated Ground Water, Contaminated Sediments, Surface Disposal Area, Chemical Disposal, Drainage Ditch, Leach Field, Industrial Discharge, Landfill, Maintenance Yard, Pesticide Shop, Storage Area, Spill Site Area, Underground Storage Tanks, Waste Lines, Mixed Waste Area, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Waste Removal - Soils, Long-Term Monitoring, Bioremediation, Capping, Slurry Walls/Underground Barriers, Other, In Situ Soil Treatment, Waste Removal - Liquids, Waste Removal - Sludges, Waste Removal - Solids (Non-Soil)

Contaminants:

BTEX, Explosives and Propellants, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Other, Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs), Radioactive Materials

Texas









Installation Name: **Corpus Christi NAS**
 Installation FFID: **TX617002278700**

Service: **Navy**
 State: **Texas**

	Sites	Sites RC
Total	24	15
IRP	21	15
MMRP	3	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$5,507**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA																			
SI																			
RIFS	1986	2010																	
SC		2010						•											
IRA	1995	1996																	
RD	2001	2010																	
RA-C	1996	2014																	
RIP		2014										••							
RA-O	1999	2011																	
RC		2014										•••							
LTM	1993	2012																	

Site Types:

Fire/Crash Training Area, Surface Disposal Area, Landfill, Surface Impoundment/Lagoon, Small Arms Range, Underground Tank Farm, Underground Storage Tanks, Explosive Ordnance Disposal Area

Affected Media:

Groundwater, Soil

Remedies:

Waste Removal - Soils, Bioremediation, Capping

Contaminants:

BTEX, Explosives and Propellants, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: **Lubbock NMCRC**
 Installation FFID: **TX617002286600**

Service: **Navy**
 State: **Texas**

	Sites	Sites RC
Total	1	1
IRP	1	1
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **TBD**

Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>
PA																		→→→
SI																		→→→
RIFS																		→→→
SC	1993	◀ •																
IRA																		→→→
RD																		→→→
RA-C																		→→→
RIP	1995	◀ ••																
RA-O																		→→→
RC	1995	◀ •••																
LTM																		→→→

Site Types:

Underground Storage Tanks

Affected Media:

Not Reported

Remedies:

Waste Removal - Soils

Contaminants:

Not Reported

Virginia

Installation Name: **Dahlgren NSWC**
 Installation FFID: **VA317002468500**

Service: **Navy**
 State: **Virginia**

	Sites	Sites RC
Total	68	58
IRP	68	58
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$8,108**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA																		→	
SI																		→	
RIFS	1988	2010	←																
SC		2010						•											
IRA	1992	2010	←																
RD	1996	2008	←																
RA-C	1997	2008	←																
RIP		2010						••											
RA-O	2001	2014	←																
RC		2014										•••							
LTM	2002	2021	←															→	

Site Types:

Burn Area, Contaminated Buildings, Contaminated Sediments, Surface Disposal Area, Disposal Pit and Dry Well, Firing Range, Incinerator, Landfill, Oil/Water Separator, POL (Petroleum/Oil/Lubricants) Lines, Washrack, Storage Area, Surface Impoundment/Lagoon, Spill Site Area, Sewage Treatment Plant, Above Ground Storage Tank, Underground Storage Tanks, Mixed Waste Area, Radioactive Waste Area, Explosive Ordnance Disposal Area, Unexploded Munitions and Ordnance Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Fence Or Other Site Access Control Measures, Incineration, Waste Removal - Soils, Ground Water Treatment, Long-Term Monitoring, Bioremediation, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Other, Solidification/Stabilization, Thermal Desorption

Contaminants:

BTEX, Explosives and Propellants, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Other, Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs), Radioactive Materials

Installation Name: **Norfolk NSY**
 Installation FFID: **VA317002481300**

Service: **Navy**
 State: **Virginia**

	Sites	Sites RC
Total	31	29
IRP	31	29
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$9,113**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA																		→	
SI																		→	
RIFS	1989	2010	←																
SC		2010						•											
IRA	1999	2010	←																
RD	2003	2004	←																
RA-C	2003	2006	←																
RIP		2010						••											
RA-O	1998	2014	←																
RC		2014										•••							
LTM	2016	2021																→	

Site Types:

Contaminated Ground Water, Contaminated Sediments, Surface Disposal Area, Disposal Pit and Dry Well, Landfill, POL (Petroleum/Oil/Lubricants) Lines, Storage Area, Plating Shop, Spill Site Area, Underground Storage Tanks

Affected Media:

Groundwater, Soil, Sediment, Surface Water

Remedies:

Removal, Waste Removal - Soils, Ground Water Treatment, Capping,

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)









Installation Name: Oceana NAS
Installation FFID: VA317002460600

Service: Navy
State: Virginia

	Sites	Sites RC
Total	39	29
IRP	39	29
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$2,749

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA																			
SI																			
RIFS	1990	2005																	
SC		2005	•																
IRA	1994	1999																	
RD	1993	1996																	
RA-C	1994	2004																	
RIP		2005	••																
RA-O	1995	2013																	
RC		2013									•••								
LTM	1997	2016																	

Site Types:

Fire/Crash Training Area, Contaminated Sediments, Surface Disposal Area, Disposal Pit and Dry Well, Landfill, POL (Petroleum/Oil/Lubricants) Lines, Storage Area, Underground Tank Farm, Underground Storage Tanks

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Incineration, Waste Removal - Soils, Dual-Phase Extraction, Free Product Recovery, Passive Treatment Wells, Bioremediation, Other, Soil Vapor Extraction

Contaminants:

BTEX, Explosives and Propellants, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polynuclear Aromatic Hydrocarbons (PAHs),









Installation Name: **Portsmouth NAVMEDCTR**
 Installation FFID: **VA317002481800**

Service: **Navy**
 State: **Virginia**

	Sites	Sites RC
Total	2	2
IRP	2	2
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **TBD**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA																			
SI																			
RIFS																			
SC		2001	◀ •																
IRA																			
RD																			
RA-C																			
RIP		2001	◀ ••																
RA-O																			
RC		2001	◀ •••																
LTM																			

Site Types:

Contaminated Fill, Spill Site Area

Affected Media:

Sediment, Soil

Remedies:

Waste Removal - Soils, Waste Removal - Drums, Tanks, Bulk Containers

Contaminants:

Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Polychlorinatedbiphenyls (PCBs)

Installation Name: Quantico MCB
Installation FFID: VA317302472200

Service: Navy
State: Virginia

	Sites	Sites RC
Total	125	96
IRP	102	96
MMRP	23	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$36,761

Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>
PA																		
SI																		
RIFS	1985	2014	←	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→
SC		2014										•						
IRA	1988	2007	←	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→
RD	1991	2010	←	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→
RA-C	1995	2015	←	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→
RIP		2015											••					
RA-O	2008	2015																
RC		2015											•••					
LTM	1998	2016	←	→	→	→	→	→	→	→	→	→	→	→	→	→	→	→

Site Types:

Burn Area, Fire/Crash Training Area, Contaminated Fill, Contaminated Ground Water, Contaminated Sediments, Surface Disposal Area, Drainage Ditch, Disposal Pit and Dry Well, Landfill, Maintenance Yard, Oil/Water Separator, Pesticide Shop, Washrack, Storage Area, Spill Site Area, Sewage Treatment Plant, Underground Storage Tanks, Explosive Ordnance Disposal Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Fence Or Other Site Access Control Measures, Drainage Controls, Waste Removal - Soils, Ground Water Treatment, Long-Term Monitoring, Bioremediation, Capping, Soil Vapor Treatment, In Situ Soil Treatment, Thermal Desorption, Soil Washing, Waste Removal - Liquids, Waste Removal - Solids (Non-Soil)

Contaminants:

BTEX, Explosives and Propellants, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Other, Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: Yorktown NWS
Installation FFID: VA317002417000

Service: Navy
State: Virginia

	Sites	Sites RC
Total	49	39
IRP	48	39
MMRP	1	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$22,524

Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>
PA																		
SI																		
RIFS	1991	2011	←															
SC		2011							•									
IRA	1993	2008	←															
RD	1994	2011	←															
RA-C	1994	2011	←															
RIP		2011							••									
RA-O	1995	2014	←															
RC		2014										•••						
LTM	2003	2035	←															→

Site Types:

Burn Area, Fire/Crash Training Area, Contaminated Fill, Contaminated Sediments, Surface Disposal Area, Incinerator, Landfill, POL (Petroleum/Oil/Lubricants) Lines, Storage Area, Surface Impoundment/Lagoon, Underground Storage Tanks, Mixed Waste Area, Waste Treatment Plant, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Institutional Controls, Removal, Waste Removal - Soils, Ground Water Treatment, Free Product Recovery, Bioremediation, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Soil Vapor Treatment, Other, Waste Removal - Solids (Non-Soil)

Contaminants:

BTEX, Explosives and Propellants, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Other, Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Washington










Installation Name: **Bangor NSB**
 Installation FFID: **WA017002729100**

Service: **Navy**
 State: **Washington**

	Sites	Sites RC
Total	43	36
IRP	42	36
MMRP	1	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$34,957**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA																			
SI																			
RIFS	1990	2008																	
SC		2008				•													
IRA	1992	1998																	
RD	1992	2001																	
RA-C	1991	2010																	
RIP		2010						••											
RA-O	1996	2035																	
RC		2035																•••▶	
LTM	1996	2001																	

Site Types:

Burn Area, Contaminated Sediments, Surface Disposal Area, Disposal Pit and Dry Well, Incinerator, Landfill, Storage Area, Surface Impoundment/Lagoon, Small Arms Range, Spill Site Area, Underground Storage Tanks, Explosive Ordnance Disposal Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Fence Or Other Site Access Control Measures, Removal, Waste Removal - Soils, Ground Water Treatment, Carbon Adsorption, Uv Oxidation, Long-Term Monitoring, Bioventing, Composting, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Other, Soil Vapor Extraction, Soil Washing

Contaminants:

BTEX, Explosives and Propellants, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: **Puget Sound NSY**
 Installation FFID: **WA017002341800**

Service: **Navy**
 State: **Washington**

	Sites	Sites RC
Total	36	22
IRP	34	22
MMRP	2	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$79,860**

Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>
PA																		
SI																		
RIFS	1991	2008	◀															
SC		2008				•												
IRA	1990	2005	◀															
RD	1993	2008	◀															
RA-C	1992	2014	◀															
RIP		2014										••						
RA-O	2001	2030	◀															
RC		2030																•••▶
LTM	1997	2013	◀															

Site Types:

Contaminated Buildings, Contaminated Fill, Contaminated Sediments, Landfill, Surface Impoundment/Lagoon, Spill Site Area, Underground Storage Tanks, Explosive Ordnance Disposal Area

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Drainage Controls, Removal, Waste Removal - Soils, Dual-Phase Extraction, Free Product Recovery, Hot Water/Steam Flushing, Long-Term Monitoring, Containment, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Other, In Situ Soil Treatment

Contaminants:

BTEX, Explosives and Propellants, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)









Installation Name: Tacoma NMCRC
 Installation FFID: WA017002341500

Service: Navy
 State: Washington

	Sites	Sites RC
Total	1	1
IRP	1	1
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): TBD

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA																			
SI																			
RIFS																			
SC		1995	◀ •																
IRA																			
RD																			
RA-C																			
RIP		1995	◀ ••																
RA-O																			
RC		1995	◀ •••																
LTM																			

Site Types:

Above Ground Storage Tank

Affected Media:

Not Reported

Remedies:

Other

Contaminants:

Not Reported

Installation Name: Whidbey Island NAS
Installation FFID: WA017002336100

Service: Navy
State: Washington

	Sites	Sites RC
Total	95	82
IRP	91	82
MMRP	4	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$41,508

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA																		...	
SI																		...	
RIFS	1991	2011	←																
SC		2011							•										
IRA	1991	2002	←																
RD	1991	1998	←																
RA-C	1990	2013	←																
RIP		2013									••								
RA-O	1997	2037	←															...	
RC		2037																...▶	
LTM	1997	2015	←																

Site Types:

Fire/Crash Training Area, Contaminated Fill, Contaminated Sediments, Surface Disposal Area, Landfill, POL (Petroleum/Oil/Lubricants) Lines, Storage Area, Spill Site Area, Underground Tank Farm, Underground Storage Tanks, Unexploded Munitions and Ordnance Area, Unknown Site Type

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Institutional Controls, Fence Or Other Site Access Control Measures, Removal, Waste Removal - Soils, Free Product Recovery, Air Stripping, Long-Term Monitoring, Bioremediation, Bioventing, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Soil Vapor Treatment

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Air Force

Alabama

Installation Name: **Maxwell Air Force Base**
 Installation FFID: **AL457152418200**

Service: **Air Force**
 State: **Alabama**

	Sites	Sites RC
Total	32	13
IRP	32	13
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$9,019**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1984	1996	▶▶▶▶▶																
SI	1996	1996	▶▶▶▶▶																
RIFS																		▶▶▶▶▶	
		2006		•															
IRA																		▶▶▶▶▶	
RD	1997	1997	▶▶▶▶▶																
RA-C	1987	2002	▶▶▶▶▶																
RIP		2007			••														
RA-O	1997	2016	▶▶▶▶▶																
RC		2016												•••					
LTM	1994	2017	▶▶▶▶▶																

Site Types:

Fire/Crash Training Area, Contaminated Buildings, Contaminated Ground Water, Surface Disposal Area, Disposal Pit and Dry Well, Landfill, Spill Site Area, Above Ground Storage Tank, Underground Storage Tanks

Affected Media:

Groundwater, Soil

Remedies:

Removal, Natural Attenuation, Long-Term Monitoring, Bioremediation - In Situ, Slurry Walls/Underground Barriers, Soil Vapor Treatment

Contaminants:

Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides

Alaska

Installation Name:
Installation FFID:

Eielson Air Force Base
AK057302864600

Service: Air Force
State: Alaska

	Sites	Sites RC
Total	66	38
IRP	66	38
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$8,052

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1982	1995	▶▶▶▶▶																
SI	1995	1995	▶▶▶▶▶																
RIFS	1995	1995	▶▶▶▶▶																
SC		1995	◀ •																
IRA	1992	2006	▶▶▶▶▶																
RD	1994	1997	▶▶▶▶▶																
RA-C	1992	1998	▶▶▶▶▶																
RIP		2006		• •															
RA-O	1994	2021	▶▶▶▶▶															▶▶▶▶▶	
RC		2032																••• ▶	
LTM	1993	2006	▶▶▶▶▶																

Site Types:

Fire/Crash Training Area, Contaminated Ground Water, Surface Disposal Area, Disposal Pit and Dry Well, Landfill, Spill Site Area, Sewage Treatment Plant

Affected Media:

Not Reported

Remedies:

Institutional Controls, Removal, Waste Removal - Soils, Natural Attenuation, Long-Term Monitoring

Contaminants:

Not Reported

Installation Name:
Installation FFID:

Elmendorf Air Force Base
AK057302864900

Service: Air Force
State: Alaska

	Sites	Sites RC
Total	90	61
IRP	85	61
MMRP	5	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$46,572

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1982	2007	▶▶▶▶▶																
SI	2007	2009																	
RIFS	1992	2012	▶▶▶▶▶																
SC		2012								•									
IRA	1993	1996	▶▶▶▶▶																
RD	1995	1999	▶▶▶▶▶																
RA-C	1993	2019	▶▶▶▶▶																
RIP		2019															••		
RA-O	1994	2033	▶▶▶▶▶															▶▶▶▶▶	
RC		2037																▶▶▶	

Site Types:

Fire/Crash Training Area, Surface Disposal Area, Disposal Pit and Dry Well, Firing Range, Industrial Discharge, Landfill, POL (Petroleum/Oil/Lubricants) Lines, Storage Area, Small Arms Range, Spill Site Area, Trap and Skeet Range, Underground Storage Tanks, Radioactive Waste Area, Explosive Ordnance Disposal Area

Affected Media:

Groundwater, Soil

Remedies:

Removal, Waste Removal - Soils, Ground Water Treatment, Dual-Phase Extraction, Natural Attenuation, Long-Term Monitoring, Bioremediation, Bioventing, Other, Thermal Desorption, Waste Removal - Liquids, Waste Removal - Solids (Non-Soil)

Contaminants:

BTEX, Halogenated VOCs, Nonhalogenated VOCs, Metals

Installation Name: **Galena Airport**
 Installation FFID: **AK057302865500**

Service: **Air Force**
 State: **Alaska**

	Sites	Sites RC
Total	21	5
IRP	20	5
MMRP	1	0

Affected Acres: **163**

Cost-to-Complete (\$K): **\$1,231**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1985		◀															▶	
SI																		▶	
RIFS																		▶	
SC		2012								•									
IRA																		▶	
RD	2013	2013																	
RA-C																		▶	
RIP		2013									••								
RA-O		2015																	
RC		2016												•••					
LTM	2007	2015																	

Site Types:

Fire/Crash Training Area, Contaminated Buildings, Contaminated Ground Water, Contaminated Sediments, Surface Disposal Area, Building Demolition/Debris Removal, EOD Range, Landfill, Spill Site Area, Above Ground Storage Tank, Underground Storage Tanks

Affected Media:

Groundwater, Soil

Remedies:

None Reported

Contaminants:

BTEX, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polynuclear Aromatic Hydrocarbons (PAHs)

Arizona

Installation Name: Luke Air Force Base
 Installation FFID: AZ957152413300

Service: Air Force
 State: Arizona

	Sites	Sites RC
Total	35	30
IRP	35	30
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$1,879

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1981																		
SI																			
RIFS																			
SC		2004																	
IRA																			
RD	1994	1994																	
RA-C																			
RIP		2004																	
RA-O		2025																	
RC		2029																	...
LTM	2024	2030																	

Site Types:

Fire/Crash Training Area, Surface Disposal Area, Disposal Pit and Dry Well, Incinerator, Landfill, POL (Petroleum/Oil/Lubricants) Lines, Pistol Range, Spill Site Area, Sewage Treatment Plant, Above Ground Storage Tank, Underground Storage Tanks, Radioactive Waste Area, Explosive Ordnance Disposal Area

Affected Media:

Not Reported

Remedies:

Institutional Controls, Waste Removal - Soils, Long-Term Monitoring, Bioventing, Composting, Containment, Soil Vapor Extraction, Waste Removal - Solids (Non-Soil)

Contaminants:

Not Reported

Arkansas

Installation Name:
Installation FFID:

Little Rock Air Force Base
AR657182480800

Service: Air Force
State: Arkansas

	Sites	Sites RC
Total	54	0
IRP	53	0
MMRP	1	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$14,172

Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>
PA	1983	2007	▶▶▶▶▶															
SI																		▶▶▶▶▶
RIFS																		▶▶▶▶▶
SC		2011							•									
IRA																		▶▶▶▶▶
RD	2011	2011																
RA-C																		▶▶▶▶▶
RIP		2014											••					
RA-O		2028																▶▶▶▶▶
RC		2028																•••▶▶▶▶▶
LTM	1999	2030	▶▶▶▶▶															▶▶▶▶▶

Site Types:

Burn Area, Fire/Crash Training Area, Surface Disposal Area, Disposal Pit and Dry Well, Industrial Discharge, Landfill, Pistol Range, Storage Area, Storm Drain, Spill Site Area, Trap and Skeet Range, Underground Storage Tanks, Waste Lines, Mixed Waste Area, Explosive Ordnance Disposal Area

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Bioremediation - In Situ Groundwater, Long-Term Monitoring, Bioventing, Bioremediation - In Situ, Landfarming, Capping, Slurry Walls/Underground Barriers, Soil Vapor Extraction, Waste Removal - Solids (Non-Soil)

Contaminants:

BTEX, Explosives and Propellants, Halogenated VOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Other, Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

California

Installation Name:
Installation FFID:

Beale Air Force Base
CA957212450800

Service: Air Force
State: California

	Sites	Sites RC
Total	85	19
IRP	40	18
MMRP	45	1

Affected Acres: TBD

Cost-to-Complete (\$K): \$178,376

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1983	2007	▶▶▶▶▶																
SI	1983	2012	▶▶▶▶▶																
RIFS	1988	2014	▶▶▶▶▶																
SC		2014										•							
IRA	1992	2018	▶▶▶▶▶																
RD	1997	2015	▶▶▶▶▶																
RA-C	1991	2016	▶▶▶▶▶																
RIP		2016												••					
RA-O	1993	2032	▶▶▶▶▶															▶▶▶▶▶	
RC		2033																▶▶▶▶▶	
LTM	1994	2023	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Burn Area, Air to Land, Fire/Crash Training Area, Contaminated Soil Piles, Contaminated Ground Water, Contaminated Sediments, Chemical Weapons, Surface Disposal Area, Chemical Disposal, Disposal Pit and Dry Well, EOD Range, Firing Range, Grenade Range, Heavy Explosive, Landfill, Medium/Large Caliber, Multi Use Range, POL (Petroleum/Oil/Lubricants) Lines, Pistol Range, Surface Runoff, Storm Drain, Small Arms Range, Spill Site Area, Above Ground Storage Tank, Target Area, Training and Maneuver Area, Underground Storage Tanks, Waste Treatment Plant

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils, Ground Water Treatment, Dual-Phase Extraction, Passive Treatment Wells, Natural Attenuation, Long-Term Monitoring, Bioventing, Slurry Phase Bioremediation, Capping, Slurry Walls/Underground Barriers, Soil Vapor Treatment, Other, Soil Vapor Extraction

Contaminants:

BTEX, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name:
Installation FFID:

Edwards Air Force Base
CA957172450400

Service: Air Force
State: California

	Sites	Sites RC
Total	266	189
IRP	0	189
MMRP	6	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$572,166

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1980	2007	▶▶▶▶▶																
SI	1980	2007	▶▶▶▶▶																
RIFS	1985	2011	▶▶▶▶▶																
SC		2011							•										
IRA	1984	2011	▶▶▶▶▶																
RD	1996	2013	▶▶▶▶▶																
RA-C	1984	2016	▶▶▶▶▶																
RIP		2016												••					
RA-O	1995	2036	▶▶▶▶▶															▶▶▶▶▶	
RC		2125																▶▶▶▶▶	
LTM	1999	2039	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Burn Area, Air to Land, Fire/Crash Training Area, Surface Disposal Area, Chemical Disposal, Drainage Ditch, Disposal Pit and Dry Well, Sewage Effluent Settling Ponds, Leach Field, Landfill, Open Detonation, POL (Petroleum/Oil/Lubricants) Lines, Surface Runoff, Washrack, Storm Drain, Surface Impoundment/Lagoon, Small Arms Range, Spill Site Area, Sewage Treatment Plant, Above Ground Storage Tank, Underground Tank Farm, Underground Storage Tanks, Mixed Waste Area, Waste Treatment Plant

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Fence Or Other Site Access Control Measures, Drainage Controls, Removal, Waste Removal - Soils, Ground Water Treatment, Bioremediation - In Situ Groundwater, Dual-Phase Extraction, Free Product Recovery, Air Stripping, Carbon Adsorption, Natural Attenuation, Long-Term Monitoring, Bioventing, Capping, Slurry Walls/Underground Barriers, Waste Removal - Drums, Tanks, Bulk Containers, Other, Soil Vapor Extraction

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name:
Installation FFID:

Fresno Air Guard Base
CA957282590900

Service: Air Force
State: California

	Sites	Sites RC
Total	5	4
IRP	5	4
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$44,511

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1987	1988	▶▶▶▶▶																
SI	1987	1989	▶▶▶▶▶																
RIFS	1992	1997	▶▶▶▶▶																
SC		1997	◀ •																
IRA	1998	2007	▶▶▶▶▶																
RD																		▶▶▶▶▶	
RA-C	2005	2009																	
RIP		2009					••												
RA-O	2007	2022																▶▶▶▶▶	
RC		2022																•••▶▶▶▶▶	
LTM																		▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Disposal Pit and Dry Well, POL (Petroleum/Oil/Lubricants) Lines, Storage Area, Surface Impoundment/Lagoon

Affected Media:

Groundwater, Sediment

Remedies:

Removal, Ground Water Treatment

Contaminants:

Halogenated VOCs, Non-halogenated SVOCs, Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: **March Air Force Base**
 Installation FFID: **CA957212452700**

Service: **Air Force**
 State: **California**

	Sites	Sites RC
Total	51	36
IRP	48	36
MMRP	3	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$21,091**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1983	2007	◀▶▶▶▶																
SI	1983	2007	◀▶▶▶▶																
RIFS	1991	2005	◀▶▶▶▶																
SC		2007			•														
IRA	1994	2006	◀▶▶▶▶																
RD	1994	2004	◀▶▶▶▶																
RA-C	1996	2010	◀▶▶▶▶																
RIP		2010						••											
RA-O	1995	2021	◀▶▶▶▶															▶▶▶▶▶	
RC		2021																◻◻◻▶	
LTM	2000	2036	◀▶▶▶▶															▶▶▶▶▶	

Site Types:

Not Reported

Affected Media:

Not Reported

Remedies:

Not Reported

Contaminants:

Not Reported

Colorado

Installation Name: **United States Air Force Academy**
 Installation FFID: **CO857292492800**

Service: **Air Force**
 State: **Colorado**

	Sites	Sites RC
Total	13	12
IRP	13	12
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$312**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1986	1997	◀▶▶▶▶																
SI	1986	1997	◀▶▶▶▶																
RIFS																		▶▶▶▶▶	
SC		2002	◀ •																
IRA																		▶▶▶▶▶	
RD	1997	1997	◀▶▶▶▶																
RA-C	1994	1997	◀▶▶▶▶																
RIP		2003	◀ ••																
RA-O	2003	2006	◀▶▶▶▶																
RC		2007			•••														
LTM	1995	2034	◀▶▶▶▶															▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Contaminated Sediments, Disposal Pit and Dry Well, Landfill, Spill Site Area, Waste Treatment Plant

Affected Media:

Not Reported

Remedies:

Waste Removal - Soils, Free Product Recovery, Air Stripping, Capping, Waste Removal - Drums, Tanks, Bulk Containers

Contaminants:

Not Reported

Connecticut

Installation Name: **Bradley IAP (East Granby)**
 Installation FFID: **CT157282678300**

Service: **Air Force**
 State: **Connecticut**

	Sites	Sites RC
Total	6	0
IRP	6	0
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$404**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1989	1990	▶▶▶▶▶																
SI	1990	1996	▶▶▶▶▶																
RIFS	2000	2008	▶▶▶▶▶																
SC		2008				•													
IRA	1997	2002	▶▶▶▶▶																
RD	2007	2008																	
RA-C	2004	2009	▶▶▶▶▶																
RIP		2009					••												
RA-O	2006	2009																	
RC		2009					•••												
LTM	2009	2014																	

Site Types:

Disposal Pit and Dry Well, Oil/Water Separator, POL (Petroleum/Oil/Lubricants) Lines, Washrack, Surface Impoundment/Lagoon

Affected Media:

Groundwater, Sediment, Soil

Remedies:

Waste Removal - Soils, Bioremediation - In Situ Groundwater, Air Sparging, Soil Vapor Treatment

Contaminants:

Halogenated VOCs, Non-halogenated SVOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polychlorinated biphenyls (PCBs)

Delaware

Installation Name: **New Castle County Airport (Wilmington)**
 Installation FFID: **DE357282427400**

Service: **Air Force**
 State: **Delaware**

	Sites	Sites RC
Total	7	2
IRP	7	2
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$2,661**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1986	1987	▶▶▶▶▶																
SI	1988	2004	▶▶▶▶▶																
RIFS	1986	2007	▶▶▶▶▶																
SC		2007			•														
IRA	1991	2007	▶▶▶▶▶																
RD	2003	2007	▶▶▶▶▶																
RA-C	1996	2010	▶▶▶▶▶																
RIP		2010						••											
RA-O	2007	2013																	
RC		2013									•••								
LTM	1999	2017	▶▶▶▶▶																

Site Types:

Drainage Ditch, POL (Petroleum/Oil/Lubricants) Lines, Spill Site Area, Underground Storage Tanks

Affected Media:

Groundwater, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils, Free Product Recovery, Air Sparging, Soil Vapor Extraction

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Polynuclear Aromatic Hydrocarbons (PAHs)

District of Columbia

Installation Name:
Installation FFID:

Bolling Air Force Base
DC357042444300

Service: Air Force
State: District of Columbia

	Sites	Sites RC
Total	23	8
IRP	23	8
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$3,222

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1984	1994	▶▶▶▶▶																
SI	1985	2007	▶▶▶▶▶																
RIFS	1991	2008	▶▶▶▶▶																
SC		2008				•													
IRA	1995	2007	▶▶▶▶▶																
RD	1996	2008	▶▶▶▶▶																
RA-C	1998	2011	▶▶▶▶▶																
RIP		2009					••												
RA-O	1998	2013	▶▶▶▶▶																
RC		2011							•••										
LTM	1999	2014	▶▶▶▶▶																

Site Types:

Fire/Crash Training Area, Contaminated Fill, Landfill, Spill Site Area, Underground Tank Farm, Underground Storage Tanks

Affected Media:

Groundwater, Soil

Remedies:

Removal, Dual-Phase Extraction, Free Product Recovery, Air Sparging, Natural Attenuation, Bioventing, Bioremediation - In Situ, Capping, Soil Vapor Extraction

Contaminants:

BTEX, Halogenated VOCs, Non-halogenated SVOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Florida

Service: Air Force
State: Florida

	Sites	Sites RC
Total	37	34
IRP	35	34
MMRP	2	0

Affected Acres: TBD

Cost-to-Complete (\$K):	\$19,075
--------------------------------	-----------------

[illegible]

Site Types:

Not Reported

Affected Media:

Not Reported

Remedies:

Not Reported

Contaminants:

Not Reported

Installation Name:
Installation FFID:

Hurlburt Air Force Base
FL457182437500

Service: Air Force
State: Florida

	Sites	Sites RC
Total	28	21
IRP	26	21
MMRP	2	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$9,680

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1981	2007	▶▶▶▶▶																
SI	1982	2008	▶▶▶▶▶																
RIFS	1991	2010	▶▶▶▶▶																
SC		2010						•											
IRA	1996	2007	▶▶▶▶▶																
RD	2006	2014																	
RA-C	1996	2007	▶▶▶▶▶																
RIP		2014										••							
RA-O	1996	2015	▶▶▶▶▶																
RC		2014										•••							
LTM	1997	2026	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Disposal Pit and Dry Well, Landfill, Munitions Burial, Storage Area, Storm Drain, Spill Site Area

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Institutional Controls, Removal, Waste Removal - Soils, Ground Water Treatment, Bioremediation - In Situ Groundwater, Dual-Phase Extraction, Air Sparging, Bioventing, Soil Vapor Extraction, Waste Removal - Solids (Non-Soil)

Contaminants:

BTEX, Halogenated VOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: Jacksonville International Airport
 Installation FFID: FL457282844600

Service: Air Force
 State: Florida

	Sites	Sites RC
Total	11	9
IRP	11	9
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$55

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1986	1994	▶▶▶▶▶																
SI	1986	1995	▶▶▶▶▶																
RIFS	1998	2003	▶▶▶▶▶																
SC		2003	◀ •																
IRA	1986	1997	▶▶▶▶▶																
RD																		▶▶▶▶▶	
RA-C																		▶▶▶▶▶	
RIP		2005	• •																
RA-O																		▶▶▶▶▶	
RC		2012								• • •									
LTM																		▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Oil/Water Separator, POL (Petroleum/Oil/Lubricants) Lines, Spill Site Area, Underground Storage Tanks

Affected Media:

Not Reported

Remedies:

Waste Removal - Soils

Contaminants:

Not Reported

Installation Name:
Installation FFID:

MacDill Air Force Base
FL457182458200

Service: Air Force
State: Florida

	Sites	Sites RC
Total	52	22
IRP	49	22
MMRP	3	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$70,792

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1981	2007	▶▶▶▶▶																
SI	1982	2007	▶▶▶▶▶																
RIFS	1982	2012	▶▶▶▶▶																
SC		2012								•									
IRA	1988	2011	▶▶▶▶▶																
RD	1989	2012	▶▶▶▶▶																
RA-C	1989	2013	▶▶▶▶▶																
RIP		2013									••								
RA-O	1994	2036	▶▶▶▶▶															▶▶▶▶▶	
RC		2013									•••								
LTM	1996	2037	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Contaminated Buildings, Contaminated Ground Water, Surface Disposal Area, Leach Field, Firing Range, Landfill, Oil/Water Separator, POL (Petroleum/Oil/Lubricants) Lines, Pesticide Shop, Spill Site Area, Above Ground Storage Tank, Target Area, Trap and Skeet Range, Underground Storage Tanks, Waste Treatment Plant

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Fence Or Other Site Access Control Measures, Alternate Water Supply/Water Supply Treatme, Removal, Waste Removal - Soils, Ground Water Treatment, Bioremediation, In Situ Groundwater, Dual-Phase Extraction, Free Product Recovery, Air Sparging, Air Stripping, Natural Attenuation, Bioremediation - In Situ, Soil Vapor Treatment, Other, In Situ Soil Treatment, Soil Vapor Extraction, Ex Situ Soil Treatment, Thermal Desorption

Contaminants:

BTEX, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: Tyndall Air Force Base
Installation FFID: FL457152412400

Service: Air Force
State: Florida

	Sites	Sites RC
Total	43	23
IRP	39	23
MMRP	4	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$18,409

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1981	2007	▶▶▶▶▶																
SI	1982	2009	▶▶▶▶▶																
RIFS	1986	2012	▶▶▶▶▶																
SC		2012								•									
IRA	1992	2004	▶▶▶▶▶																
RD	2002	2012	▶▶▶▶▶																
RA-C	2003	2012	▶▶▶▶▶																
RIP		2019															••		
RA-O	2005	2037																▶▶▶▶▶	
RC		2037																▶▶▶	

Site Types:

Fire/Crash Training Area, Contaminated Buildings, Contaminated Sediments, Surface Disposal Area, Sewage Effluent Settling Ponds, Landfill, Storage Area, Surface Impoundment/Lagoon, Small Arms Range, Spill Site Area, Trap and Skeet Range, Explosive Ordnance Disposal Area

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Institutional Controls, Removal, Free Product Recovery, Air Sparging, Natural Attenuation, Capping, Soil Vapor Treatment, Waste Removal - Solids (Non-Soil)

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Georgia

Installation Name:
Installation FFID:

Moody Air Force Base
GA457212410600

Service: Air Force
State: Georgia

	Sites	Sites RC
Total	43	28
IRP	43	28
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$11,077

Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>
PA	1980	2008	▶▶▶▶▶															
SI	1982	2004	▶▶▶▶▶															
RIFS	1987	2005	▶▶▶▶▶															
SC		2008				•												
IRA	1986	2005	▶▶▶▶▶															
RD	1998	2005	▶▶▶▶▶															
RA-C	1989	2007	▶▶▶▶▶															
RIP		2008				••												
RA-O	2000	2010	▶▶▶▶▶															
RC		2010						•••										
LTM	1996	2017	▶▶▶▶▶															

Site Types:

Fire/Crash Training Area, Contaminated Buildings, Surface Disposal Area, Landfill, Storage Area, Spill Site Area, Underground Storage Tanks, Waste Treatment Plant, Explosive Ordnance Disposal Area

Affected Media:

Soil

Remedies:

Fence Or Other Site Access Control Measures, Drainage Controls, Alternate Water Supply/Water Supply Treatme, Removal, Waste Removal - Soils, Ground Water Treatment, Bioremediation - In Situ Groundwater, Air Sparging, Air Stripping, Natural Attenuation, Long-Term Monitoring, Other, Chemical Reduction/Oxidation

Contaminants:

Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name:
Installation FFID:

Robins Air Force Base
GA457172433000

Service: Air Force
State: Georgia

	Sites	Sites RC
Total	43	35
IRP	43	35
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$126,268

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1981	2004	▶▶▶▶▶																
SI	1982	2004	▶▶▶▶▶																
RIFS	1986	2005	▶▶▶▶▶																
SC		2005	●																
IRA	1987	2004	▶▶▶▶▶																
RD	1990	2005	▶▶▶▶▶																
RA-C	1991	2005	▶▶▶▶▶																
RIP		2005	●●																
RA-O	1991	2028	▶▶▶▶▶															▶▶▶▶▶	
RC		2028																●●●▶	
LTM	1997	2034	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Contaminated Ground Water, Contaminated Sediments, Surface Disposal Area, Chemical Disposal, Disposal Pit and Dry Well, Industrial Discharge, Landfill, Storage Area, Storm Drain, Small Arms Range, Spill Site Area

Affected Media:

Not Reported

Remedies:

Fence Or Other Site Access Control Measures, Removal, Waste Removal - Soils, Ground Water Treatment, Free Product Recovery, Uv Oxidation, Natural Attenuation, Long-Term Monitoring, Bioremediation, Bioventing, Containment, Capping, Other, Solidification/Stabilization, Waste Removal - Liquids, Waste Removal - Sludges

Contaminants:

Not Reported

Guam

Installation Name:
Installation FFID:

Andersen Air Force Base
GU957309951900

Service: Air Force
State: Guam

	Sites	Sites RC
Total	91	19
IRP	89	19
MMRP	2	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$44,985

Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>
PA	1984	2007	▶▶▶▶▶															
SI	1986	2010	▶▶▶▶▶															
RIFS	1994	2012	▶▶▶▶▶															
SC		2012								•								
IRA	1997	2007	▶▶▶▶▶															
RD	1999	2014	▶▶▶▶▶															
RA-C	1997	2013	▶▶▶▶▶															
RIP		2013									••							
RA-O	2014	2014																
RC		2014										•••						
LTM	1998	2029	▶▶▶▶▶															▶▶▶▶▶

Site Types:

Fire/Crash Training Area, Contaminated Buildings, Contaminated Soil Piles, Contaminated Sediments, Surface Disposal Area, Drainage Ditch, Disposal Pit and Dry Well, Grenade Range, Landfill, POL (Petroleum/Oil/Lubricants) Lines, Small Arms Range, Spill Site Area, Above Ground Storage Tank, Underground Tank Farm, Waste Lines Mixed Waste Area, Unexploded Munitions and Ordnance Area

Affected Media:

Groundwater, Soil

Remedies:

Institutional Controls, Fence Or Other Site Access Control Measures, Removal, Waste Removal - Soils, Long-Term Monitoring, Capping, Other

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs), Radioactive Materials

Hawaii

Installation Name:
Installation FFID:

Hickam Air Force Base
HI957302872200

Service: Air Force
State: Hawaii

	Sites	Sites RC
Total	63	26
IRP	59	26
MMRP	4	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$55,092

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1982	2007	▶▶▶▶▶																
SI	1983	2010	▶▶▶▶▶																
RIFS	1987	2012	▶▶▶▶▶																
SC		2012								•									
IRA	1985	2010	▶▶▶▶▶																
RD	1999	2012	▶▶▶▶▶																
RA-C	2000	2013	▶▶▶▶▶																
RIP		2013									••								
RA-O	2005	2036																▶▶▶▶▶	
RC		2036																▶▶▶▶▶	
LTM	2001	2036	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Contaminated Soil Piles, Contaminated Fill, Contaminated Ground Water, Surface Disposal Area, Chemical Disposal, Drainage Ditch, Disposal Pit and Dry Well, EOD Range, Leach Field, Landfill, Maintenance Yard, Washrack, Storage Area, Small Arms Range, Spill Site Area, Trap and Skeet Range, Underground Tank Farm, Underground Storage Tanks, Waste Lines

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Institutional Controls, Fence Or Other Site Access Control Measures, Removal, Waste Removal - Soils, Bioremediation - In Situ Groundwater, Dual-Phase Extraction, Free Product Recovery, Natural Attenuation, Long-Term Monitoring, Bioremediation, Bioventing, Bioremediation - In Situ, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Other, Soil Vapor Extraction, Waste Removal - Liquids, Waste Removal - Sludges

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Nonhalogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Idaho

Installation Name: **Boise Air Terminal Gowen Field**
 Installation FFID: **ID057282587400**

Service: **Air Force**
 State: **Idaho**

	Sites	Sites RC
Total	14	12
IRP	13	12
MMRP	1	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$586**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1984	2007	▶▶▶▶▶																
SI	1987	2009	▶▶▶▶▶																
RIFS	2010	2012																	
SC		2012								•									
IRA	1984	1994	▶▶▶▶▶																
RD	2012	2013																	
RA-C																		▶▶▶▶▶	
RIP		2013									••								
RA-O																		▶▶▶▶▶	
RC		2014										•••							
LTM	2013	2013																	

Site Types:

Fire/Crash Training Area, Drainage Ditch, Disposal Pit and Dry Well, Storage Area, Surface Impoundment/Lagoon, Small Arms Range, Spill Site Area, Underground Storage Tanks

Affected Media:

Groundwater, Soil

Remedies:

Removal, Ex Situ Soil Treatment

Contaminants:

BTEX, Halogenated VOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics)

Installation Name: Mountain Home Air Force Base
 Installation FFID: ID057212455700

Service: Air Force
 State: Idaho

	Sites	Sites RC
Total	35	22
IRP	35	22
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$5,969

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1983	1992	◀◀◀◀◀																
SI	1984	2003	◀◀◀◀◀																
RIFS	1989	1994	◀◀◀◀◀																
SC		2003	◀ •																
IRA	2004	2006	◀◀◀◀◀																
RD																		▶▶▶▶▶	
RA-C																		▶▶▶▶▶	
RIP		2011							• •										
RA-O																		▶▶▶▶▶	
RC		2013									• • •								
LTM	2008	2014																	

Site Types:

Fire/Crash Training Area, Contaminated Fill, Surface Disposal Area, Disposal Pit and Dry Well, Landfill, Oil/Water Separator, Spill Site Area, Underground Storage Tanks, Waste Lines, Radioactive Waste Area

Affected Media:

Groundwater, Soil, Surface Water

Remedies:

Removal

Contaminants:

BTEX, Halogenated VOCs, Nonhalogenated VOCs

Illinois

Installation Name: Capital Municipal Airport (Springfield)
 Installation FFID: IL557282588200

Service: Air Force
 State: Illinois

	Sites	Sites RC
Total	5	2
IRP	5	2
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$622

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1989	1990	▶▶▶▶▶																
SI	1989	1990	▶▶▶▶▶																
RIFS	1997	2007	▶▶▶▶▶																
SC		2007			•														
IRA	1998	1999	▶▶▶▶▶																
RD	2005	2008																	
RA-C	2005	2009																	
RIP		2009					••												
RA-O	2005	2010																	
RC		2010						•••											
LTM	2007	2014																	

Site Types:

Fire/Crash Training Area, Spill Site Area, Above Ground Storage Tank

Affected Media:

Groundwater, Soil

Remedies:

Removal, Waste Removal - Soils, Other

Contaminants:

BTEX, Halogenated VOCs, Metals

Installation Name: **Scott Air Force Base**
 Installation FFID: **IL557182417700**

Service: **Air Force**
 State: **Illinois**

	Sites	Sites RC
Total	36	1
IRP	35	0
MMRP	1	1

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$72,925**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1985	2007	▶▶▶▶▶																
SI	1985	2007	▶▶▶▶▶																
RIFS	1990	2011	▶▶▶▶▶																
SC		2011							•										
IRA	1981	2007	▶▶▶▶▶																
RD	2004	2012	▶▶▶▶▶																
RA-C	2006	2012																	
RIP		2012								••									
RA-O	2007	2038																▶▶▶▶▶	
RC		2038																▶▶▶▶▶	
LTM	2038	2043																▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Contaminated Buildings, Surface Disposal Area, Disposal Pit and Dry Well, Industrial Discharge, Incinerator, Landfill, Oil/Water Separator, Pesticide Shop, Storage Area, Surface Impoundment/Lagoon, Soil Contamination After Tank Removal, Small Arms Range, Spill Site Area, Underground Storage Tanks, Mixed Waste Area, Radioactive Waste Area, Waste Treatment Plant

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Fence Or Other Site Access Control Measures, Removal, Waste Removal - Soils, Ground Water Treatment, Bioremediation - In Situ Groundwater, Long-Term Monitoring, Bioventing, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Other, Soil Washing, Waste Removal - Sludges

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs), Radioactive Materials

Indiana

Installation Name: **Fort Wayne Municipal Airport**
 Installation FFID: **IN557282590600**

Service: **Air Force**
 State: **Indiana**

	Sites	Sites RC
Total	4	3
IRP	4	3
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$28**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1988	1988	▶▶▶▶▶																
SI	1994	2001	▶▶▶▶▶																
RIFS	1999	2003	▶▶▶▶▶																
SC		2003	◀ •																
IRA	1998	2001	▶▶▶▶▶																
RD																		▶▶▶▶▶	
RA-C																		▶▶▶▶▶	
RIP		2008				••													
RA-O																		▶▶▶▶▶	
RC		2008				•••													
LTM	2005	2007																	

Site Types:

Fire/Crash Training Area, POL (Petroleum/Oil/Lubricants) Lines, Storage Area, Spill Site Area

Affected Media:

Groundwater

Remedies:

Composting

Contaminants:

Metals

Installation Name: **Hulman Regional Airport**
 Installation FFID: **IN557282590500**

Service: **Air Force**
 State: **Indiana**

	Sites	Sites RC
Total	6	5
IRP	6	5
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$23**

	Phase FY		Phase, Cost and Milestone Schedules by FY																	
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=		
PA	1986	1988	▶▶▶▶▶																	
SI	1986	2000	▶▶▶▶▶																	
RIFS	1999	2001	▶▶▶▶▶																	
SC		2001	◀ •																	
IRA	1997	2008	▶▶▶▶▶																	
RD																		▶▶▶▶▶		
RA-C																		▶▶▶▶▶		
RIP		2008				••														
RA-O																		▶▶▶▶▶		
RC		2008				•••														
LTM	2008	2010																		

Site Types:

Disposal Pit and Dry Well, POL (Petroleum/Oil/Lubricants) Lines, Storage Area, Spill Site Area, Underground Storage Tanks

Affected Media:

Groundwater, Sediment, Soil

Remedies:

Natural Attenuation, Waste Removal - Drums, Tanks, Bulk Containers

Contaminants:

Halogenated VOCs, Non-halogenated SVOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Polynuclear Aromatic Hydrocarbons (PAHs)

Iowa

Installation Name: Des Moines International Airport
 Installation FFID: IA757282589500

Service: Air Force
 State: Iowa

	Sites	Sites RC
Total	6	6
IRP	6	6
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$30

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1983	1992	◀▶▶▶▶																
SI	1983	1992	◀▶▶▶▶																
RIFS																		▶▶▶▶▶	
SC		2000	◀ •																
IRA																		▶▶▶▶▶	
RD																		▶▶▶▶▶	
RA-C																		▶▶▶▶▶	
RIP		2001	◀ ••																
RA-O																		▶▶▶▶▶	
RC		2005	•••																
LTM	2001	2005	◀▶▶▶▶																

Site Types:

Fire/Crash Training Area, Underground Storage Tanks

Affected Media:

Not Reported

Remedies:

Long-Term Monitoring

Contaminants:

Not Reported

Installation Name: **Sioux Gateway Municipal Airport**
 Installation FFID: **IA757282425600 F**

Service: **Air Force**
 State: **Iowa**

	Sites	Sites RC
Total	5	4
IRP	5	4
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$687**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1987	1989	▶▶▶▶▶																
SI	1989	1992	▶▶▶▶▶																
RIFS	1993	1997	▶▶▶▶▶																
SC		1997	◀ ●																
IRA	1991	1994	▶▶▶▶▶																
RD	1994	1998	▶▶▶▶▶																
RA-C	1995	1998	▶▶▶▶▶																
RIP		1998	◀ ●●																
RA-O	1997	2009	▶▶▶▶▶																
RC		2007			●●●														
LTM	2007	2011																	

Site Types:

POL (Petroleum/Oil/Lubricants) Lines, Spill Site Area, Underground Storage Tanks, Radioactive Waste Area

Affected Media:

Not Reported

Remedies:

Removal, Bioremediation - In Situ Groundwater, Air Sparging, Bioremediation - In Situ, Capping

Contaminants:

Not Reported

Kansas

Installation Name: **McConnell Air Force Base**
 Installation FFID: **KS757212414000**

Service: **Air Force**
 State: **Kansas**

	Sites	Sites RC
Total	38	20
IRP	34	20
MMRP	4	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$45,326**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1984	2007	▶▶▶▶▶																
SI	1985	2010	▶▶▶▶▶																
RIFS	1991	2012	▶▶▶▶▶																
SC		2012								•									
IRA	2004	2010	▶▶▶▶▶																
RD	1991	2012	▶▶▶▶▶																
RA-C	1991	2012	▶▶▶▶▶																
RIP		2012								••									
RA-O	2006	2026																▶▶▶▶▶	
RC		2029																▶▶▶▶▶	
LTM	1995	2030	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Contaminated Fill, Surface Disposal Area, Disposal Pit and Dry Well, Firing Range, Landfill, Spill Site Area, Training and Maneuver Area, Trap and Skeet Range, Underground Storage Tanks

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils, Ground Water Treatment, Bioremediation - In Situ Groundwater, Natural Attenuation, Other

Contaminants:

BTEX, Explosives and Propellants, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Maryland

Installation Name:
Installation FFID:

Andrews Air Force Base
MD357182400000

Service: Air Force
State: Maryland

	Sites	Sites RC
Total	32	9
IRP	31	9
MMRP	1	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$66,049

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1984	2007	▶▶▶▶▶																
SI	1985	2009	▶▶▶▶▶																
RIFS	1991	2014	▶▶▶▶▶																
SC		2014										•							
IRA	1992	2009	▶▶▶▶▶																
RD	2003	2015	▶▶▶▶▶																
RA-C	1986	2016	▶▶▶▶▶																
RIP		2016												••					
RA-O	2003	2016	▶▶▶▶▶																
RC		2017													•••				
LTM	2003	2030	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Contaminated Ground Water, Contaminated Sediments, Surface Disposal Area, Disposal Pit and Dry Well, Landfill, POL (Petroleum/Oil/Lubricants) Lines, Storage Area, Spill Site Area, Trap and Skeet Range, Underground Tank Farm, Underground Storage Tanks

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Alternate Water Supply/Water Supply Treatme, Removal, Waste Removal - Soils, Ground Water Treatment, Bioremediation - In Situ Groundwater, Dual-Phase Extraction, Free Product Recovery, Passive Treatment Wells, Hydrofracturing (Enhancement), Natural Attenuation, Long-Term Monitoring, Bioremediation - In Situ, Capping, Other, In Situ Soil Treatment, Solidification/Stabilization, Chemical Reduction/Oxidation

Contaminants:

BTEX, Explosives and Propellants, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: **Martin State Airport**
 Installation FFID: **MD357282590100**

Service: **Air Force**
 State: **Maryland**

	Sites	Sites RC
Total	17	11
IRP	16	11
MMRP	1	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$1,026**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1986	2006	▶▶▶▶▶																
SI	1986	2009	▶▶▶▶▶																
RIFS	1998	2011	▶▶▶▶▶																
SC		2011							•										
IRA	1996	1999	▶▶▶▶▶																
RD	2007	2013																	
RA-C	2007	2014																	
RIP		2014										••							
RA-O	2008	2015																	
RC		2015											•••						
LTM	2007	2016																	

Site Types:

Fire/Crash Training Area, Contaminated Ground Water, Firing Range, Industrial Discharge, Washrack, Storage Area, Small Arms Range, Spill Site Area, Above Ground Storage Tank, Underground Storage Tanks

Affected Media:

Groundwater, Soil

Remedies:

Removal, Waste Removal - Soils, Chemical Reduction/Oxidation

Contaminants:

BTEX, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polynuclear Aromatic Hydrocarbons (PAHs)

Massachusetts

Installation Name:
Installation FFID:

Barnes Municipal Airport
MA157282590200

Service: Air Force
State: Massachusetts

	Sites	Sites RC
Total	8	6
IRP	7	6
MMRP	1	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$610

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1987	2006	▶▶▶▶▶																
SI	1989	2010	▶▶▶▶▶																
RIFS																		▶▶▶▶▶	
SC		2013									•								
IRA																		▶▶▶▶▶	
RD																		▶▶▶▶▶	
RA-C	1999	2006	▶▶▶▶▶																
RIP		2012								••									
RA-O	2005	2009																	
RC		2013									•••								
LTM																		▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Drainage Ditch, Disposal Pit and Dry Well, Washrack, Storage Area, Surface Impoundment/Lagoon, Small Arms Range

Affected Media:

Not Reported

Remedies:

Removal, Waste Removal - Soils, Air Sparging

Contaminants:

Not Reported

Installation Name:
Installation FFID:

Hanscom Air Force Base
MA157172442400

Service: Air Force
State: Massachusetts

	Sites	Sites RC
Total	22	14
IRP	22	14
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$9,757

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1984	1992	▶▶▶▶▶																
SI	1984	1998	▶▶▶▶▶																
RIFS	1985	2001	▶▶▶▶▶																
SC		2001	◀ •																
IRA	1987	2003	▶▶▶▶▶																
RD	1987	1991	▶▶▶▶▶																
RA-C	1988	2003	▶▶▶▶▶																
RIP		2003	◀ ••																
RA-O	1988	2020	▶▶▶▶▶																
RC		2020																•••	
LTM	2021	2025																▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Disposal Pit and Dry Well, Landfill, Spill Site Area, Underground Storage Tanks, Waste Treatment Plant

Affected Media:

Not Reported

Remedies:

Removal, Waste Removal - Soils, Ground Water Treatment, Free Product Recovery, Natural Attenuation, Long-Term Monitoring, Bioremediation - In Situ, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Soil Vapor Extraction, Waste Removal - Liquids, Waste Removal - Sludges

Contaminants:

Not Reported

Installation Name: Westover Air Force Reserve Center
Installation FFID: MA157122402600

Service: Air Force
State: Massachusetts

	Sites	Sites RC
Total	21	16
IRP	21	16
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$13,756

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1981	1995	◀▶▶▶▶																
SI	1983	2000	◀▶▶▶▶																
RIFS	1989	2004	◀▶▶▶▶																
SC		2004	◀•																
IRA	1989	2007	◀▶▶▶▶																
RD	1997	2005	◀▶▶▶▶																
RA-C	1995	2011	◀▶▶▶▶																
RIP		2011							••										
RA-O	2001	2012	◀▶▶▶▶																
RC		2012								•••									
LTM	2000	2031	◀▶▶▶▶															▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Disposal Pit and Dry Well, Landfill, Spill Site Area, Radioactive Waste Area

Affected Media:

Groundwater, Soil

Remedies:

Waste Removal - Soils, Ground Water Treatment, Bioremediation - In Situ Groundwater, Dual-Phase Extraction, Long-Term Monitoring, Bioventing, Bioremediation - In Situ, Slurry-Phase Bioremediation, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Other

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Michigan

Installation Name:
Installation FFID:

Selfridge Air Guard Base
MI557282426200

Service: Air Force
State: Michigan

	Sites	Sites RC
Total	41	24
IRP	37	24
MMRP	4	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$10,160

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1982	2006	▶▶▶▶▶																
SI	1984	2007	▶▶▶▶▶																
RIFS	1987	2010	▶▶▶▶▶																
SC		2010						•											
IRA	1992	2004	▶▶▶▶▶																
RD	1995	2012	▶▶▶▶▶																
RA-C	2002	2013	▶▶▶▶▶																
RIP		2015											••						
RA-O	2005	2014																	
RC		2016												•••					
LTM	2004	2034	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Air to Water, Disposal Pit and Dry Well, EOD Range, Landfill, POL (Petroleum/Oil/Lubricants) Lines, Storage Area, Small Arms Range, Spill Site Area, Above Ground Storage Tank, Trap and Skeet Range

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils, Air Sparging, Bioventing, Capping, Soil Vapor Extraction, Solidification/Stabilization, Chemical Reduction/Oxidation

Contaminants:

BTEX, Halogenated VOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Polynuclear Aromatic Hydrocarbons (PAHs)

Minnesota

Installation Name: **Duluth International Airport**
 Installation FFID: **MN557282847300**

Service: **Air Force**
 State: **Minnesota**

	Sites	Sites RC
Total	17	11
IRP	16	11
MMRP	1	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$11,789**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1982	2006	◀ 1982																
SI	1981	2010	◀ 1981																
RIFS	1981	2014	◀ 1981																
SC		2014										•							
IRA	1992	2000	◀ 1992																
RD	1981	1999	◀ 1981																
RA-C	1993	2015	◀ 1993																
RIP		2015											••						
RA-O	2004	2016	◀ 2004																
RC		2016												•••					
LTM	1995	2022	◀ 1995															▶ 2022	

Site Types:

Fire/Crash Training Area, Disposal Pit and Dry Well, Landfill, POL (Petroleum/Oil/Lubricants) Lines, Pyrotechnics, Storage Area, Spill Site Area, Underground Storage Tanks, Radioactive Waste Area, Waste Treatment Plant

Affected Media:

Not Reported

Remedies:

Waste Removal - Soils, Free Product Recovery, Long-Term Monitoring, Chemical Reduction/Oxidation

Contaminants:

Not Reported

Mississippi

Installation Name: **Keesler Air Force Base**
 Installation FFID: **MS457152416400**

Service: **Air Force**
 State: **Mississippi**

	Sites	Sites RC
Total	24	13
IRP	24	13
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$2,835**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1983	1984	▶▶▶▶																
SI	1983	1984	▶▶▶▶																
RIFS	1992	2001	▶▶▶▶																
SC		2001	◀ •																
IRA	1993	2000	▶▶▶▶																
RD	1999	2002	▶▶▶▶																
RA-C	1999	2004	▶▶▶▶																
RIP		2004	◀ ••																
RA-O	1999	2016	▶▶▶▶																
RC		2016												•••					
LTM	2008	2017																	

Site Types:

Fire/Crash Training Area, Disposal Pit and Dry Well, Landfill, Storage Area, Spill Site Area, Above Ground Storage Tank, Underground Storage Tanks, Radioactive Waste Area

Affected Media:

Not Reported

Remedies:

Removal, Waste Removal - Soils, Bioremediation - In Situ Groundwater, Uv Oxidation, Containment, Capping

Contaminants:

Not Reported

Installation Name:
Installation FFID:

Key Field (Meridian)
MS457282590400

Service: Air Force
State: Mississippi

	Sites	Sites RC
Total	10	7
IRP	10	7
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$1,563

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1988	1989	▶▶▶▶▶																
SI	1988	1993	▶▶▶▶▶																
RIFS	1998	2005	▶▶▶▶▶																
SC		2005	•																
IRA	1991	1992	▶▶▶▶▶																
RD	1997	2007	▶▶▶▶▶																
RA-C	1992	2007	▶▶▶▶▶																
RIP		2007			••														
RA-O	2004	2012	▶▶▶▶▶																
RC		2012								•••									
LTM	2010	2015																	

Site Types:

Fire/Crash Training Area, Chemical Disposal, Maintenance Yard, POL (Petroleum/Oil/Lubricants) Lines, Storm Drain

Affected Media:

Groundwater, Soil

Remedies:

Ground Water Treatment, Air Sparging, Bioventing, Capping

Contaminants:

BTEX, Halogenated VOCs, Metals

Missouri

Installation Name: Jefferson Barracks Air Guard Station
 Installation FFID: MO757282963400

Service: Air Force
 State: Missouri

	Sites	Sites RC
Total	2	1
IRP	2	1
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): TBD

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1993	1994	▶▶▶▶▶																
SI	1993	1994	▶▶▶▶▶																
RIFS	2002	2005	▶▶▶▶▶																
SC		2005	●																
IRA	1993	2007	▶▶▶▶▶																
RD	2005	2006																	
RA-C																		▶▶▶▶▶	
RIP		2007			●●														
RA-O																		▶▶▶▶▶	
RC		2007			●●●														
LTM																		▶▶▶▶▶	

Site Types:

Storage Area, Underground Storage Tanks

Affected Media:

Soil

Remedies:

Waste Removal - Soils, Ex Situ Soil Treatment

Contaminants:

Polynuclear Aromatic Hydrocarbons (PAHs)

Montana

Installation Name: **Great Falls International Airport**
 Installation FFID: **MT857282592300**

Service: **Air Force**
 State: **Montana**

	Sites	Sites RC
Total	8	3
IRP	8	3
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$1,787**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1988	1988	◀ 1988																
SI	1990	1992	◀ 1990																
RIFS	1993	2006	◀ 1993																
SC		2006		•															
IRA	1998	2007	◀ 1998																
RD																		▶ 2020	
RA-C	2004	2008	◀ 2004																
RIP		2008				••													
RA-O	2004	2011	◀ 2004																
RC		2011							•••										
LTM	2012	2017																	

Site Types:

Fire/Crash Training Area, Drainage Ditch, Disposal Pit and Dry Well

Affected Media:

Groundwater, Sediment, Soil

Remedies:

Removal, Bioremediation - In Situ Groundwater, Free Product Recovery, Air Sparging, Solvent Extraction

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Phenols, Polynuclear Aromatic Hydrocarbons (PAHs)

Nevada

Installation Name: **Nellis Air Force Base**
 Installation FFID: **NV957212411000**

Service: **Air Force**
 State: **Nevada**

	Sites	Sites RC
Total	54	44
IRP	49	43
MMRP	5	1

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$14,967**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1981	2007	◀▶▶▶▶																
SI	1981	2010	◀▶▶▶▶																
RIFS	1985	2012	◀▶▶▶▶																
SC		2012								•									
IRA	1993	2007	◀▶▶▶▶																
RD	1992	2014	◀▶▶▶▶																
RA-C	1992	2015	◀▶▶▶▶																
RIP		2016												••					
RA-O	1999	2021	◀▶▶▶▶															▶▶▶▶▶	
RC		2021																•••▶	
LTM	1992	2031	◀▶▶▶▶															▶▶▶▶▶	

Site Types:

Air to Land, Fire/Crash Training Area, Surface Disposal Area, Disposal Pit and Dry Well, Landfill, Medium/Large Caliber, Multi Use Range, Spill Site Area, Underground Storage Tanks, Radioactive Waste Area, Waste Treatment Plant, Unexploded Munitions and Ordnance Area

Affected Media:

Groundwater

Remedies:

Removal, Waste Removal - Soils, Ground Water Treatment, Free Product Recovery, Bioventing, Bioremediation - In Situ, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Soil Vapor Treatment, Soil Vapor Extraction, Ex Situ Soil Treatment

Contaminants:

BTEX, Halogenated VOCs, Nonhalogenated VOCs

Installation Name: Reno Tahoe International Airport
 Installation FFID: NV957282589800

Service: Air Force
 State: Nevada

	Sites	Sites RC
Total	14	10
IRP	14	10
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$666

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1988	1992	▶▶▶▶▶																
SI	1990	1994	▶▶▶▶▶																
RIFS	1994	1996	▶▶▶▶▶																
SC		1996	◀ •																
IRA	1991	1992	▶▶▶▶▶																
RD	1996	1997	▶▶▶▶▶																
RA-C	1997	1998	▶▶▶▶▶																
RIP		2004	◀ ••																
RA-O	1998	2009	▶▶▶▶▶																
RC		2009					•••												
LTM	1996	2013	▶▶▶▶▶																

Site Types:

Fire/Crash Training Area, Oil/Water Separator, POL (Petroleum/Oil/Lubricants) Lines, Storm Drain, Spill Site Area, Underground Storage Tanks

Affected Media:

Not Reported

Remedies:

Removal, Waste Removal - Soils, Bioremediation - In Situ Groundwater, Bioremediation - In Situ

Contaminants:

Not Reported

New Jersey

Installation Name: Atlantic City Airport
Installation FFID: NJ257282844900

Service: Air Force
State: New Jersey

	Sites	Sites RC
Total	4	0
IRP	4	0
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$3,457

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1989	1990	▶▶▶▶▶																
SI	1989	2003	▶▶▶▶▶																
RIFS																		▶▶▶▶▶	
SC		2008				•													
IRA																		▶▶▶▶▶	
RD	2009	2010					▶▶▶▶▶												
RA-C	2009	2010					▶▶▶▶▶												
RIP		2010						••											
RA-O	2009	2017					▶▶▶▶▶	▶▶▶▶▶	▶▶▶▶▶	▶▶▶▶▶	▶▶▶▶▶	▶▶▶▶▶	▶▶▶▶▶	▶▶▶▶▶					
RC		2017													•••				
LTM	2012	2022								▶▶▶▶▶	▶▶▶▶▶	▶▶▶▶▶	▶▶▶▶▶	▶▶▶▶▶	▶▶▶▶▶	▶▶▶▶▶		▶▶▶▶▶	

Site Types:

Disposal Pit and Dry Well, Washrack, Storage Area, Spill Site Area

Affected Media:

Groundwater, Soil

Remedies:

Bioremediation - In Situ Groundwater

Contaminants:

BTEX, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name:
Installation FFID:

McGuire Air Force Base
NJ257182401800

Service: Air Force
State: New Jersey

	Sites	Sites RC
Total	42	3
IRP	42	3
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$165,722

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1981	2003	▶▶▶▶▶																
SI	1986	2007	▶▶▶▶▶																
RIFS	1991	2010	▶▶▶▶▶																
SC		2010						•											
IRA	1994	2012	▶▶▶▶▶																
RD	1994	2012	▶▶▶▶▶																
RA-C	1998	2012	▶▶▶▶▶																
RIP		2012								••									
RA-O	2008	2033																▶▶▶▶▶	
RC		2032																▶▶▶▶▶	
LTM																		▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Surface Disposal Area, Disposal Pit and Dry Well, Leach Field, Landfill, POL (Petroleum/Oil/Lubricants) Lines, Surface Impoundment/Lagoon, Spill Site Area, Above Ground Storage Tank, Underground Storage Tanks, Radioactive Waste Area

Affected Media:

Groundwater, Soil

Remedies:

Removal, Waste Removal - Soils, Ground Water Treatment, Free Product Recovery, Natural Attenuation, Long-Term Monitoring, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Pneumatic Fracturing (Enhancement)

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs), Radioactive Materials

New Mexico

Installation Name: **Holloman Air Force Base**
 Installation FFID: **NM657212442200**

Service: **Air Force**
 State: **New Mexico**

	Sites	Sites RC
Total	76	41
IRP	74	39
MMRP	2	2

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$16,097**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1983	2008	▶▶▶▶▶																
SI	1983	2007	▶▶▶▶▶																
RIFS	1987	2008	▶▶▶▶▶																
SC		2008				•													
IRA	2000	2009	▶▶▶▶▶																
RD	1993	2010	▶▶▶▶▶																
RA-C	1994	2011	▶▶▶▶▶																
RIP		2012								••									
RA-O	1995	2029	▶▶▶▶▶															▶▶▶▶▶	
RC		2029																▶▶▶▶▶	
LTM	1991	2017	▶▶▶▶▶																

Site Types:

Fire/Crash Training Area, Contaminated Sediments, Surface Disposal Area, Chemical Disposal, Drainage Ditch, Disposal Pit and Dry Well, EOD Range, Landfill, Washrack, Storage Area, Spill Site Area, Trap and Skeet Range, Underground Storage Tanks, Waste Lines, Radioactive Waste Area, Waste Treatment Plant, Explosive Ordnance Disposal Area

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Dual-Phase Extraction, Bioventing, Capping, Soil Vapor Treatment, Chemical Reduction/Oxidation

Contaminants:

BTEX, Explosives and Propellants, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Other, Pesticides, Phenols, Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: **Kirtland Air Force Base**
 Installation FFID: **NM657182442300**

Service: **Air Force**
 State: **New Mexico**

	Sites	Sites RC
Total	115	78
IRP	81	75
MMRP	34	3

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$340,342**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1981	2007	▶▶▶▶▶																
SI	1983	2008	▶▶▶▶▶																
RIFS	1985	2012	▶▶▶▶▶																
SC		2012								•									
IRA	1933	2011	▶▶▶▶▶																
RD	2000	2015	▶▶▶▶▶																
RA-C	2000	2016	▶▶▶▶▶																
RIP		2016												••					
RA-O	2000	2039	▶▶▶▶▶															▶▶▶▶▶	
RC		2039																▶▶▶▶▶	
LTM	1999	2039	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Burn Area, Air to Land, Fire/Crash Training Area, Contaminated Sediments, Surface Disposal Area, Drainage Ditch, Disposal Pit and Dry Well, EOD Range, Leach Field, Firing Range, Landfill, Medium/Large Caliber, Multi Use Range, Maintenance Yard, Oil/Water Separator, Pistol Range, Pyrotechnics, Storm Drain, Small Arms Range, Spill Site Area, Sewage Treatment Plant, Training and Maneuver Area, Trap and Skeet Range, Underground Storage Tanks, Waste Lines, Mixed Waste Area, Radioactive Waste Area

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Institutional Controls, Drainage Controls, Removal, Waste Removal - Soils, Natural Attenuation, Long-Term Monitoring, Bioventing, Capping, Other, Soil Vapor Extraction, E: Situ Soil Treatment, Solidification/Stabilization

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Phenols, Polynuclear Aromatic Hydrocarbons (PAHs), Radioactive Materials

New York

Installation Name: **Schenectady Airport**
 Installation FFID: **NY257282589700**

Service: **Air Force**
 State: **New York**

	Sites	Sites RC
Total	6	4
IRP	6	4
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$1,834**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1988	1989	▶▶▶▶▶																
SI	1990	1997	▶▶▶▶▶																
RIFS	1997	2009	▶▶▶▶▶																
SC		2009					•												
IRA	1992	2010	▶▶▶▶▶																
RD	2008	2011																	
RA-C	2008	2011																	
RIP		2008				••													
RA-O	2008	2013																	
RC		2013									•••								
LTM	1992	2018	▶▶▶▶▶																

Site Types:

Fire/Crash Training Area, Disposal Pit and Dry Well, Oil/Water Separator, POL (Petroleum/Oil/Lubricants) Lines, Storage Area, Spill Site Area

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils, Bioremediation - In Situ Groundwater, Ex Situ Soil Treatment

Contaminants:

Halogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Polynuclear Aromatic Hydrocarbons (PAHs)

North Carolina

Installation Name: Pope Air Force Base
Installation FFID: NC457212447500

Service: Air Force
State: North Carolina

	Sites	Sites RC
Total	28	6
IRP	25	6
MMRP	3	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$9,716

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1985	2006	▶▶▶▶▶																
SI	1986	2010	▶▶▶▶▶																
RIFS	1989	2013	▶▶▶▶▶																
SC		2013									•								
IRA	1991	2006	▶▶▶▶▶																
RD	2002	2014	▶▶▶▶▶																
RA-C	2003	2015	▶▶▶▶▶																
RIP		2015											••						
RA-O	2004	2010	▶▶▶▶▶																
RC		2016												•••					
LTM	2008	2016																	

Site Types:

Fire/Crash Training Area, Contaminated Ground Water, Chemical Weapons, Disposal Pit and Dry Well, EOD Range, Landfill, Spill Site Area, Trap and Skeet Range, Underground Tank Farm, Underground Storage Tanks

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Fence Or Other Site Access Control Measures, Waste Removal - Soils, Dual-Phase Extraction, Free Product Recovery, Air Sparging, Waste Removal - Drums, Tanks, Bulk Containers, Other, Soil Vapor Extraction, Waste Removal - Sludges

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polynuclear Aromatic Hydrocarbons (PAHs)

North Dakota

Installation Name:
Installation FFID:

Grand Forks Air Force Base
ND857212475900

Service: Air Force
State: North Dakota

	Sites	Sites RC
Total	9	7
IRP	7	5
MMRP	2	2

Affected Acres: TBD

Cost-to-Complete (\$K): \$6,527

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1984	1994	◀ 1984																
SI	1984	1996	◀ 1984																
RIFS	1987	2002	◀ 1987																
SC		2005	•																
IRA	1992	1993	◀ 1992																
RD	1993	1997	◀ 1993																
RA-C	1990	1998	◀ 1990																
RIP		2005	••																
RA-O	1995	2016	◀ 1995																
RC		2016												•••					
LTM	1998	2028	◀ 1998															▶▶▶ 2028	

Site Types:

Fire/Crash Training Area, EOD Range, Grenade Range, Landfill, POL (Petroleum/Oil/Lubricants) Lines, Underground Storage Tanks, Explosive Ordnance Disposal Area

Affected Media:

Not Reported

Remedies:

Bioremediation, Capping, Soil Vapor Extraction

Contaminants:

Not Reported

Installation Name: **Hector Field International Airport**
 Installation FFID: **ND857282592400**

Service: **Air Force**
 State: **North Dakota**

	Sites	Sites RC
Total	12	10
IRP	11	10
MMRP	1	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$1,213**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1986	2006	▶▶▶▶▶																
SI	1982	2010	▶▶▶▶▶																
RIFS	2004	2012	▶▶▶▶▶																
SC		2012								•									
IRA	1996	1997	▶▶▶▶▶																
RD	2008	2014																	
RA-C	2009	2015																	
RIP		2015											••						
RA-O	2009	2016																	
RC		2016												•••					
LTM	2015	2017																	

Site Types:

Fire/Crash Training Area, Maintenance Yard, Storage Area, Small Arms Range, Spill Site Area, Underground Storage Tanks

Affected Media:

Groundwater, Soil

Remedies:

Removal, Free Product Recovery, Waste Removal - Drums, Tanks, Bulk Containers

Contaminants:

BTEX, Halogenated VOCs, Nonhalogenated VOCs, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Polynuclear Aromatic Hydrocarbons (PAHs)

Ohio

Installation Name: **Mansfield Lahm**
 Installation FFID: **OH557282588100**

Service: **Air Force**
 State: **Ohio**

	Sites	Sites RC
Total	8	6
IRP	8	6
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$1,823**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1988	1990	▶▶▶▶▶																
SI	1991	1999	▶▶▶▶▶																
RIFS																		▶▶▶▶▶	
SC		2002	◀ •																
IRA																		▶▶▶▶▶	
RD	2002	2006	▶▶▶▶▶																
RA-C	2002	2006	▶▶▶▶▶																
RIP		2006		• •															
RA-O	2002	2007	▶▶▶▶▶																
RC		2007			• • •														
LTM	2007	2011																	

Site Types:

Fire/Crash Training Area, Surface Disposal Area, Maintenance Yard, POL (Petroleum/Oil/Lubricants) Lines, Storage Area, Storm Drain

Affected Media:

Not Reported

Remedies:

Waste Removal - Soils, Solidification/Stabilization, Chemical Reduction/Oxidation

Contaminants:

Not Reported

Installation Name: Rickenbacker ANGB
 Installation FFID: OH557002454400

Service: Air Force
 State: Ohio

	Sites	Sites RC
Total	45	40
IRP	45	40
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$3,414

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1986	1996	▶▶▶▶▶																
SI	1988	2000	▶▶▶▶▶																
RIFS	1993	2001	▶▶▶▶▶																
SC		2001	◀ ●																
IRA	1991	2001	▶▶▶▶▶																
RD	1998	2000	▶▶▶▶▶																
RA-C	1997	2001	▶▶▶▶▶																
RIP		2001	◀ ●●																
RA-O	1998	2036	▶▶▶▶▶															▶▶▶▶▶	
RC		2036																●●● ▶	
LTM	1997	2036	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Not Reported

Affected Media:

Not Reported

Remedies:

Not Reported

Contaminants:

Not Reported

Installation Name: Springfield-Beckley Municipal Airport
 Installation FFID: OH557282587300

Service: Air Force
 State: Ohio

	Sites	Sites RC
Total	6	5
IRP	6	5
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$294

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1988	1989	<div><div></div></div>																
SI	1990	1995	<div><div></div></div>																
RIFS																		<div><div></div></div>	
SC		2007			•														
IRA																		<div><div></div></div>	
RD	2007	2008																	
RA-C	2007	2008																	
RIP		2008				••													
RA-O	2007	2010																	
RC		2010						•••											
LTM	2010	2014																	

Site Types:

Fire/Crash Training Area, Drainage Ditch, Leach Field, POL (Petroleum/Oil/Lubricants) Lines, Underground Storage Tanks

Affected Media:

Groundwater, Soil

Remedies:

Bioremediation - In Situ Groundwater

Contaminants:

Halogenated VOCs, Non-halogenated SVOCs, Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: Wright Patterson Air Force Base
 Installation FFID: OH557172431200

Service: Air Force
 State: Ohio

	Sites	Sites RC
Total	71	57
IRP	70	56
MMRP	1	1

Affected Acres: TBD

Cost-to-Complete (\$K): \$33,786

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1981	2003	◀▶▶▶▶																
SI	1985	2007	◀▶▶▶▶																
RIFS	1989	1997	◀▶▶▶▶																
SC		2007			•														
IRA	1986	2007	◀▶▶▶▶																
RD	1993	1997	◀▶▶▶▶																
RA-C	1994	2001	◀▶▶▶▶																
RIP		2007			••														
RA-O	1997	2028	◀▶▶▶▶															▶▶▶▶▶	
RC		2028																•••▶	
LTM	1998	2028	◀▶▶▶▶															▶▶▶▶▶	

Site Types:

Air to Land, Fire/Crash Training Area, Contaminated Buildings, Contaminated Soil Piles, Contaminated Ground Water, Surface Disposal Area, Disposal Pit and Dry Well, Landfill, Spill Site Area, Underground Storage Tanks, Radioactive Waste Area

Affected Media:

Not Reported

Remedies:

Removal, Waste Removal - Soils, Ground Water Treatment, Bioremediation - In Situ Groundwater, Free Product Recovery, Natural Attenuation, Bioventing, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Chemical Reduction/Oxidation

Contaminants:

Not Reported

Oklahoma

Installation Name: Altus Air Force Base
Installation FFID: OK657152404500

Service: Air Force
State: Oklahoma

	Sites	Sites RC
Total	25	1
IRP	24	1
MMRP	1	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$29,332

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1984	2007	▶▶▶▶▶																
SI	1984	1994	▶▶▶▶▶																
RIFS	1999	2011	▶▶▶▶▶																
SC		2011							•										
IRA	1993	2008	▶▶▶▶▶																
RD	2002	2011	▶▶▶▶▶																
RA-C	2007	2014																	
RIP		2014										••							
RA-O	2007	2021																▶▶▶▶▶	
RC		2021																▶▶▶▶▶	
LTM	2007	2021																▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Disposal Pit and Dry Well, Landfill, Washrack, Spill Site Area, Sewage Treatment Plant, Trap and Skeet Range, Underground Storage Tanks, Radioactive Waste Area, Explosive Ordnance Disposal Area

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils, Bioremediation - In Situ Groundwater, Waste Removal - Solids (Non-Soil)

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name:
Installation FFID:

Tinker Air Force Base
OK657172439100

Service: Air Force
State: Oklahoma

	Sites	Sites RC
Total	40	27
IRP	40	27
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$96,112

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1981	1994	▶▶▶▶▶																
SI	1981	1995	▶▶▶▶▶																
RIFS	1985	2006	▶▶▶▶▶																
SC		2006		•															
IRA	1986	2008	▶▶▶▶▶																
RD	1986	2008	▶▶▶▶▶																
RA-C	1986	2009	▶▶▶▶▶																
RIP		2009					••												
RA-O	1991	2023	▶▶▶▶▶															▶▶▶▶▶	
RC		2023																▶▶▶▶▶	
LTM	1991	2028	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Contaminated Ground Water, Drainage Ditch, Disposal Pit and Dry Well, Landfill, Storage Area, Spill Site Area, Underground Storage Tanks, Radioactive Waste Area, Waste Treatment Plant

Affected Media:

Groundwater, Soil, Surface Water

Remedies:

Drainage Controls, Alternate Water Supply/Water Supply Treatme, Removal, Waste Removal - Soils, Ground Water Treatment, Bioremediation - In Situ Groundwater, Free Product Recovery, Air Stripping, Long-Term Monitoring, Bioventing, Capping, Waste Removal - Drums, Tanks, Bulk Containers, In Situ Soil Treatment, Soil Vapor Extraction, Ex Situ Soil Treatment, Solidification/Stabilization

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name:
Installation FFID:

Vance Air Force Base
OK657152409500

Service: Air Force
State: Oklahoma

	Sites	Sites RC
Total	39	27
IRP	37	27
MMRP	2	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$13,278

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1986	2007	▶▶▶▶▶																
SI	1987	2008	▶▶▶▶▶																
RIFS	1989	2009	▶▶▶▶▶																
SC		2009					•												
IRA	1989	2007	▶▶▶▶▶																
RD	1994	2009	▶▶▶▶▶																
RA-C	1993	2009	▶▶▶▶▶																
RIP		2014										••							
RA-O	2002	2023	▶▶▶▶▶															▶▶▶▶▶	
RC		2023																•••▶	
LTM	1997	2033	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Fire/Crash Training Area, Surface Disposal Area, Disposal Pit and Dry Well, Sewage Effluent Settling Ponds, Landfill, Pistol Range, Storage Area, Spill Site Area, Above Ground Storage Tank, Trap and Skeet Range, Underground Storage Tanks, Waste Treatment Plant

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils, Ground Water Treatment, Free Product Recovery, Long-Term Monitoring, Bioremediation - In Situ, Capping, Waste Removal - Solids (Nor Soil)

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Nonhalogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Phenols, Polynuclear Aromatic Hydrocarbons (PAHs)

Oregon

Installation Name: **Portland International Airport**
 Installation FFID: **OR057282426400**

Service: **Air Force**
 State: **Oregon**

	Sites	Sites RC
Total	10	4
IRP	10	4
MMRP	0	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$1,469**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1986	1987	▶▶▶▶▶																
SI	1989	1991	▶▶▶▶▶																
RIFS	1994	2002	▶▶▶▶▶																
SC		2002	◀ •																
IRA	1997	2010	▶▶▶▶▶																
RD	2002	2007	▶▶▶▶▶																
RA-C																		▶▶▶▶▶	
RIP		2007			••														
RA-O																		▶▶▶▶▶	
RC		2008				•••													
LTM	2007	2012																	

Site Types:

Fire/Crash Training Area, Drainage Ditch, Landfill, Maintenance Yard, Oil/Water Separator, POL (Petroleum/Oil/Lubricants) Lines, Washrack, Storage Area

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Bioremediation - In Situ Groundwater, Air Sparging, Natural Attenuation, Long-Term Monitoring, Soil Vapor Extraction

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Polynuclear Aromatic Hydrocarbons (PAHs)

South Carolina

Installation Name: Shaw Air Force Base
 Installation FFID: SC457212446600

Service: Air Force
 State: South Carolina

	Sites	Sites RC
Total	33	20
IRP	32	19
MMRP	1	1

Affected Acres: TBD

Cost-to-Complete (\$K): \$13,186

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1983	2007	▶▶▶▶▶																
SI	1983	2007	▶▶▶▶▶																
RIFS	1986	2008	▶▶▶▶▶																
SC		2008				•													
IRA	1997	2014	▶▶▶▶▶																
RD	1993	2006	▶▶▶▶▶																
RA-C	1996	2007	▶▶▶▶▶																
RIP		2009					••												
RA-O	1997	2019	▶▶▶▶▶																
RC		2019															•••		
LTM	1994	2020	▶▶▶▶▶																

Site Types:

Burn Area, Fire/Crash Training Area, Surface Disposal Area, Disposal Pit and Dry Well, Landfill, Oil/Water Separator, Strafing Run-in Lane, Spill Site Area, Underground Storage Tanks

Affected Media:

Groundwater, Soil

Remedies:

Removal, Ground Water Treatment, Dual-Phase Extraction, Air Stripping, Natural Attenuation, Chemical Reduction/Oxidation

Contaminants:

Halogenated VOCs

Tennessee

Installation Name: McGhee-Tyson Airport (Knoxville)
 Installation FFID: TN457282419600

Service: Air Force
 State: Tennessee

	Sites	Sites RC
Total	15	11
IRP	15	11
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$1,211

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1988	1989	▶▶▶▶▶																
SI	1991	2000	▶▶▶▶▶																
RIFS	2000	2005	▶▶▶▶▶																
SC		2005	●																
IRA	1993	2007	▶▶▶▶▶																
RD	1996	2006	▶▶▶▶▶																
RA-C	2004	2008	▶▶▶▶▶																
RIP		2008				●●													
RA-O	2004	2008	▶▶▶▶▶																
RC		2008				●●●													
LTM	2009	2014																	

Site Types:

Fire/Crash Training Area, Landfill, Oil/Water Separator, POL (Petroleum/Oil/Lubricants) Lines, Spill Site Area, Above Ground Storage Tank, Underground Storage Tanks

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Drainage Controls, Removal, Ground Water Treatment, Free Product Recovery, Natural Attenuation, Bioventing, Thermal Desorption

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polynuclear Aromatic Hydrocarbons (PAHs), Radioactive Materials

Texas

Installation Name: **Brooks City Base**
 Installation FFID: **TX657172430300**

Service: **Air Force**
 State: **Texas**

	Sites	Sites RC
Total	17	16
IRP	17	16
MMRP	0	0

Affected Acres: **39**

Cost-to-Complete (\$K): **\$2,008**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1985	2001	▶▶▶▶▶																
SI	1985	2002	▶▶▶▶▶																
RIFS	1987	1998	▶▶▶▶▶																
SC		2002	◀ •																
IRA	1995	1998	▶▶▶▶▶																
RD	1994	1998	▶▶▶▶▶																
RA-C	1994	1999	▶▶▶▶▶																
RIP		2002	◀ • •																
RA-O	1999	2011	▶▶▶▶▶																
RC		2011							• • •										
LTM	1999	2016	▶▶▶▶▶																

Site Types:

Fire/Crash Training Area, Disposal Pit and Dry Well, Landfill, Oil/Water Separator, POL (Petroleum/Oil/Lubricants) Lines, Storage Area, Spill Site Area, Waste Treatment Plant

Affected Media:

Not Reported

Remedies:

Waste Removal - Soils, Soil Vapor Extraction

Contaminants:

Not Reported

Installation Name: **Lackland Air Force Base**
 Installation FFID: **TX657152412900**

Service: **Air Force**
 State: **Texas**

	Sites	Sites RC
Total	91	36
IRP	75	32
MMRP	16	4

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$149,129**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1981	2007	▶▶▶▶▶																
SI	1983	2008	▶▶▶▶▶																
RIFS	1987	2012	▶▶▶▶▶																
SC		2012								•									
IRA	1991	2007	▶▶▶▶▶																
RD	1991	2014	▶▶▶▶▶																
RA-C	1988	2013	▶▶▶▶▶																
RIP		2014										••							
RA-O	1993	2032	▶▶▶▶▶															▶▶▶▶▶	
RC		2032																▶▶▶▶▶	
LTM	1991	2037	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Air to Land, Fire/Crash Training Area, Contaminated Fill, Disposal Pit and Dry Well, Firing Range, Landfill, Multi Use Range, Open Burn, Storage Area, Small Arms Range, Spill Site Area, Sewage Treatment Plant, Target Area, Trap and Skeet Range, Underground Storage Tanks, Radioactive Waste Area, Explosive Ordnance Disposal Area

Affected Media:

Groundwater, Soil, Surface Water

Remedies:

Drainage Controls, Removal, Waste Removal - Soils, Ground Water Treatment, Air Stripping, Natural Attenuation, Long-Term Monitoring, Containment, Capping, Waste Removal - Drums, Tanks, Bulk Containers, Other, Soil Vapor Extraction, Solidification/Stabilization, Chemical Reduction/Oxidation, Waste Removal - Solids (Non-Soil)

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Phenols, Polychlorinatedbiphenyls (PCBs), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: **NAS Fort Worth, JRB Carswell Field**
 Installation FFID: **TX657002404200**

Service: **Air Force**
 State: **Texas**

	Sites	Sites RC
Total	70	68
IRP	69	68
MMRP	1	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$8,395**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1985	2007	◀◀◀◀◀																
SI	1985	2007	◀◀◀◀◀																
RIFS	1988	2005	◀◀◀◀◀																
SC		2007			•														
IRA	1994	2005	◀◀◀◀◀																
RD																		▶▶▶▶▶	
RA-C																		▶▶▶▶▶	
RIP		2007			••														
RA-O																		▶▶▶▶▶	
RC		2010						•••											
LTM	1995	2036	◀◀◀◀◀															▶▶▶▶▶	

Site Types:

Not Reported

Affected Media:

Not Reported

Remedies:

Not Reported

Contaminants:

Not Reported

Installation Name: **Randolph Air Force Base**
 Installation FFID: **TX657152411700**

Service: **Air Force**
 State: **Texas**

	Sites	Sites RC
Total	27	22
IRP	26	22
MMRP	1	0

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$2,025**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1984	2008	▶▶▶▶▶																
SI	1984	1996	▶▶▶▶▶																
RIFS	1985	2011	▶▶▶▶▶																
SC		2011							•										
IRA	1988	2004	▶▶▶▶▶																
RD	1988	2011	▶▶▶▶▶																
RA-C	1988	2011	▶▶▶▶▶																
RIP		2012								••									
RA-O	1998	2009	▶▶▶▶▶																
RC		2012								•••									
LTM	1992	2011	▶▶▶▶▶																

Site Types:

Fire/Crash Training Area, Disposal Pit and Dry Well, Firing Range, Landfill, POL (Petroleum/Oil/Lubricants) Lines, Surface Impoundment/Lagoon, Spill Site Area, Above Ground Storage Tank, Underground Tank Farm, Underground Storage Tanks, Mixed Waste Area, Radioactive Waste Area

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Ground Water Treatment, Bioventing, Waste Removal - Solids (Non-Soil)

Contaminants:

BTEX, Halogenated VOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Polynuclear Aromatic Hydrocarbons (PAHs)

Installation Name: Sheppard Air Force Base
 Installation FFID: TX657152416100

Service: Air Force
 State: Texas

	Sites	Sites RC
Total	19	17
IRP	19	17
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): TBD

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1984	2004	▶▶▶▶▶																
SI	1984	1991	▶▶▶▶▶																
RIFS	1987	2007	▶▶▶▶▶																
SC		2007			•														
IRA	1991	1995	▶▶▶▶▶																
RD	1991	1991	▶▶▶▶▶																
RA-C																		▶▶▶▶▶	
RIP		2007			••														
RA-O																		▶▶▶▶▶	
RC		2007			•••														
LTM	1994	2008	▶▶▶▶▶																

Site Types:

Fire/Crash Training Area, Disposal Pit and Dry Well, Landfill, Above Ground Storage Tank, Underground Storage Tanks, Radioactive Waste Area

Affected Media:

Groundwater, Sediment, Soil

Remedies:

Removal, Waste Removal - Soils, Other

Contaminants:

BTEX, Halogenated VOCs, Non-halogenated SVOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polynuclear Aromatic Hydrocarbons (PAHs), Radioactive Materials

Utah

Installation Name: Hill Air Force Base
Installation FFID: UT857172435000

Service: Air Force
State: Utah

	Sites	Sites RC
Total	213	184
IRP	211	184
MMRP	2	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$290,799

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1981	2007	▶▶▶▶▶																
SI	1981	2010	▶▶▶▶▶																
RIFS	1986	2011	▶▶▶▶▶																
SC		2011							•										
IRA	1984	2011	▶▶▶▶▶																
RD	1989	2012	▶▶▶▶▶																
RA-C	1988	2014	▶▶▶▶▶																
RIP		2014										••							
RA-O	1990	2027	▶▶▶▶▶															▶▶▶▶▶	
RC		2027																▶▶	

Site Types:

Burn Area, Air to Land, Fire/Crash Training Area, Contaminated Buildings, Contaminated Ground Water, Contaminated Sediments, Surface Disposal Area, Disposal Pit and Dry Well, EOD Range, Landfill, Oil/Water Separator, Pesticide Shop, Storage Area, Surface Impoundment/Lagoon, Spill Site Area, Above Ground Storage Tank, Underground Tank Farm, Underground Storage Tanks, Radioactive Waste Area

Affected Media:

Groundwater, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils, Ground Water Treatment, Free Product Recovery, Air Sparging, Natural Attenuation, Long-Term Monitoring, Bioremediation, Bioventing, Containment, Capping, Slurry Walls/Underground Barriers, Other, Soil Vapor Extraction, Soil

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Non-halogenated SVOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Phenols, Polynuclear Aromatic Hydrocarbons (PAHs)

Virginia

Installation Name: **Langley Air Force Base**
 Installation FFID: **VA357212447700**

Service: **Air Force**
 State: **Virginia**

	Sites	Sites RC
Total	57	45
IRP	54	44
MMRP	3	1

Affected Acres: **TBD**

Cost-to-Complete (\$K): **\$7,586**

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1981	2007	▶▶▶▶▶																
SI	1981	2009	▶▶▶▶▶																
RIFS	1985	2014	▶▶▶▶▶																
SC		2014										•							
IRA	1991	2008	▶▶▶▶▶																
RD	1987	2017	▶▶▶▶▶																
RA-C	1990	2018	▶▶▶▶▶																
RIP		2017													••				
RA-O	1996	2020	▶▶▶▶▶																
RC		2019															•••		
LTM	1993	2025	▶▶▶▶▶															▶▶▶▶▶	

Site Types:

Burn Area, Fire/Crash Training Area, Contaminated Buildings, Contaminated Ground Water, Contaminated Sediments, Disposal Pit and Dry Well, EOD Range, Landfill, Medium/Large Caliber, Small Arms Range, Spill Site Area, Above Ground Storage Tank, Underground Storage Tanks, Waste Lines, Waste Treatment Plant, Unexploded Munitions and Ordnance Area

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils, Ground Water Treatment, Free Product Recovery, Long-Term Monitoring, Capping, Other, Alternate Habitat

Contaminants:

BTEX, Halogenated SVOCs, Halogenated VOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Pesticides, Polynuclear Aromatic Hydrocarbons (PAHs), Radioactive Materials

Installation Name: Richmond IAP Byrd Field
Installation FFID: VA357282490400

Service: Air Force
State: Virginia

	Sites	Sites RC
Total	6	5
IRP	6	5
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$2,252

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=>	
PA	1988	1989	◀◀◀◀◀																
SI	1990	1995	◀◀◀◀◀																
RIFS																		▶▶▶▶▶	
SC		2004	◀ •																
IRA																		▶▶▶▶▶	
RD	2004	2007	◀◀◀◀◀																
RA-C	1994	2009	◀◀◀◀◀																
RIP		2009					••												
RA-O	2004	2009	◀◀◀◀◀																
RC		2012								•••									
LTM	2013	2017																	

Site Types:

Storage Area, Spill Site Area, Underground Tank Farm, Underground Storage Tanks

Affected Media:

Groundwater

Remedies:

Removal, Waste Removal - Soils, Bioremediation - In Situ Groundwater

Contaminants:

BTEX, Halogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics)

Washington

Installation Name: Fairchild Air Force Base
Installation FFID: WA057212464700

Service: Air Force
State: Washington

	Sites	Sites RC
Total	41	24
IRP	37	24
MMRP	4	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$49,974

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1984	2007	◀ 1984																
SI	1985	2010	◀ 1985																
RIFS	1991	2011	◀ 1991																
SC		2011							•										
IRA	1997	2000	◀ 1997																
RD	1993	2012	◀ 1993																
RA-C	1993	2013	◀ 1993																
RIP		2013									••								
RA-O	1993	2028	◀ 1993															▶▶▶▶▶	
RC		2028																▶▶▶▶▶	
LTM	1996	2016	◀ 1996																

Site Types:

Fire/Crash Training Area, Surface Disposal Area, Disposal Pit and Dry Well, EOD Range, Landfill, POL (Petroleum/Oil/Lubricants) Lines, Pistol Range, Storage Area, Surface Impoundment/Lagoon, Small Arms Range, Spill Site Area, Above Ground Storage Tank, Trap and Skeet Range, Underground Storage Tanks, Radioactive Waste Area, Waste Treatment Plant

Affected Media:

Groundwater, Sediment, Soil, Surface Water

Remedies:

Removal, Waste Removal - Soils, Ground Water Treatment, Free Product Recovery, Air Sparging, Natural Attenuation, Long-Term Monitoring, Bioventing, Waste Removal - Solids (Non-Soil)

Contaminants:

BTEX, Halogenated VOCs, Nonhalogenated VOCs, Metals, Miscellaneous Inorganic Elements and Compounds (Misc. Organics), Polynuclear Aromatic Hydrocarbons (PAHs), Radioactive Materials

Service: Air Force
State: Washington

[illegible]

Burn Area, Fire/Crash Training Area, Surface Disposal Area, Disposal Pit and Dry Well, Incinerator, Landfill, Medium/Large Caliber, POL (Petroleum/Oil/Lubricants) Lines, Pesticide Shop, Storage Area, Small Arms Range, Spill Site Area, Trap and Skeet Range, Underground Tank Farm, Underground Storage Tanks, Radioactive Waste Area

Not Reported

Remedies:

Ground Water Treatment

Contaminants:

Not Reported

Wisconsin

Installation Name: General Mitchell International Airport
 Installation FFID: WI557282841100

Service: Air Force
 State: Wisconsin

	Sites	Sites RC
Total	9	8
IRP	9	8
MMRP	0	0

Affected Acres: TBD

Cost-to-Complete (\$K): \$1,158

	Phase FY		Phase, Cost and Milestone Schedules by FY																
Phase	Beg.	End	<=2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020=	
PA	1984	1985	▶▶▶▶▶																
SI	2002	2005	▶▶▶▶▶																
RIFS	2006	2007		■	■														
SC		2007			●														
IRA	1984	1985	▶▶▶▶▶																
RD	2008	2009				■	■												
RA-C																		▶▶▶▶▶	
RIP		2009					●●												
RA-O																		▶▶▶▶▶	
RC		2009					●●●												
LTM	2010	2012						■	■	■									

Site Types:

Drainage Ditch, Landfill, Surface Runoff, Storage Area, Spill Site Area, Above Ground Storage Tank, Underground Storage Tanks

Affected Media:

Groundwater, Soil

Remedies:

Waste Removal - Soils, Ex Situ Soil Treatment

Contaminants:

BTEX, Nonhalogenated VOCs, Metals, Polynuclear Aromatic Hydrocarbons (PAHs)

Appendix II

Non-Defense Environmental Restoration Program (DERP) Issues

Appendix 2

Non-DERP Environmental Remediation Issues

This appendix provides details of known environmental remediation issues at installations affected by BRAC 2005 actions that are not included in the Defense Environmental Remediation Program (DERP). Currently, fifteen Army installations and one Air Force installation have environmental remediation issues that are not included in DERP. For each installation that has non-DERP remediation issues a description of those issues is provided that includes the type of remediation issue; its description; acreage affected; an estimate of the cost to complete; a description of the plans to address each issue; and timelines for addressing each remediation issue in terms of estimated start and completion dates. (Note: For certain types of issues “acreage affected” is not relevant and therefore identified as “NA”).

The non-DERP environmental remediation issues exclude those issues included in the DERP program as defined by the *DERP Management Guidance*, September 2001. A description of the types of non-DERP environmental remediation issues included are as follows:

Operational Ranges: For operational ranges at installations subject to the BRAC 05 decisions, the Department may need to undertake appropriate remediation actions consistent with the proposed use of the area. An operational range is defined as a range under the jurisdiction, custody, or control of the Secretary of a military department, which is a designated land or water area set aside, managed, and used to conduct research on, develop, test, and evaluate military munitions and explosives, other ordnance, or weapon systems, or to train military personnel in their use and handling.

Asbestos: Includes both friable and nonfriable asbestos-related cleanup.

Landfill Closure: Equipment expected to be installed and facilities expected to be constructed (based on the landfill closure plan) near or after the time that the landfill stops accepting additional waste, as well as the costs of the initial cover (capping) to be applied when the landfill stops accepting additional waste. Landfill closures are operated under the provisions of Resource Conservation and Recovery Act (RCRA).

Tank Closure: RCRA actions associated with contamination produced by above or below ground storage tanks and/or activities associated with a “clean close” of a tank.

Building DECON: Actions associated with the decontamination of any building or other permanent or temporary structure.

Radiological DECON: Includes actions for the decommissioning and decontamination of any location for radiological materials subject to regulation by the NRC or the Atomic Energy Act of 1954.

Permits to Site Closeouts: Includes actions associated with the closure and post-closure care of waste treatment, storage, or disposal facilities (TSDFs).

Notice of Violation: Includes actions associated with all unresolved Notices of Violation (e.g., Publicly Owned Treatment Works (POTW) and water discharges pursuant to National Pollution Discharge Elimination Systems (NPDES) permits.)

Other: Includes any other form of environmental cleanup not addressed in other categories.

Volume II – Appendix II

Table of Contents

State	Installation Name	Page
Non-DERP		1
California		7
	Riverbank Army Ammunition Plan	9
District of Columbia		11
	Walter Reed Medical Center	13
Georgia		15
	Fort Gillem	17
	Fort McPherson	18
Indiana		19
	Newport Chemical Depot	21
Kansas		23
	Kansas Army Ammunition Plant	25
Maryland		27
	NGA Sumner Site, Bethesda	29
Mississippi		31
	Mississippi Army Ammunition Plant	33
New Jersey		35
	Fort Monmouth	37
Oregon		39
	Umatilla Chemical Depot	41
Texas		43
	Brooks City Base	45
	Lone Star Army Ammunition Plant	46
	Red River Army Depot	47
Utah		49
	Deseret Chemical Depot	51
Virginia		53
	Fort Belvoir	55
	Fort Monroe	56

California

Riverbank Army Ammunition Plant

ISSUE TYPE	DESCRIPTION OF ISSUE	ACREAGE AFFECTED	COST TO COMPLETE (\$K)	DESCRIPTION OF PLANS	ESTIMATED START DATE	ESTIMATED COMPLETE DATE
Asbestos	Survey/Abatement of asbestos.	NA	\$300	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY09.	Oct 2008	Sep 2009
Landfill Closure	Close operational landfills.	0.0	\$1000	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY10.	Oct 2009	Sep 2010
Totals		0	\$1300		Oct 2008	Sep 2010

District of Columbia

Walter Reed Medical Center

ISSUE TYPE	DESCRIPTION OF ISSUE	ACREAGE AFFECTED	COST TO COMPLETE (\$K)	DESCRIPTION OF PLANS	ESTIMATED START DATE	ESTIMATED COMPLETE DATE
Building DECON	Decontamination of buildings.	NA	\$15110	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY09 through FY11.	Oct 2008	Sep 2011
Radiological DECON	Conduct radiological decommissioning efforts.	NA	\$13524	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY09 ? FY11.	Oct 2008	Sep 2011
Landfill Closure	Close operational landfills.	0.0	\$1000	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY11.	Oct 2010	Sep 2011
Tank Closure	Close underground storage tanks.	0.0	\$240	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY10.	Oct 2009	Sep 2010
Totals		0	\$29874		Oct 2008	Sep 2011

Georgia

Ft Gillem

ISSUE TYPE	DESCRIPTION OF ISSUE	ACREAGE AFFECTED	COST TO COMPLETE (\$K)	DESCRIPTION OF PLANS	ESTIMATED START DATE	ESTIMATED COMPLETE DATE
Operational Ranges	Close operational ranges.	474.0	\$42791	Verify site and requirements in FY07. Fund verified and refined closure requirements from FY08 through FY11.	Oct 2007	Sep 2011
Radiological DECON	Conduct radiological decommissioning efforts.	NA	\$700	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY11.	Oct 2010	Sep 2011
Tank Closure	Close underground storage tanks.	0.0	\$100	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY09.	Oct 2008	Sep 2009
Totals		474	\$43591		Oct 2007	Sep 2011

Ft McPherson

ISSUE TYPE	DESCRIPTION OF ISSUE	ACREAGE AFFECTED	COST TO COMPLETE (\$K)	DESCRIPTION OF PLANS	ESTIMATED START DATE	ESTIMATED COMPLETE DATE
Operational Ranges	Close operational ranges.	21.0	\$16240	Verify site and requirements in FY07. Fund verified and refined closure requirements from FY08 through FY11.	Oct 2008	Sep 2011
Radiological DECON	Conduct radiological decommissioning efforts.	NA	\$300	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY11.	Oct 2010	Sep 2011
Tank Closure	Close underground storage tanks.	0.0	\$100	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY10.	Oct 2009	Oct 2010
Totals		21	\$16640		Oct 2008	Sep 2011

Indiana

Newport Depot

ISSUE TYPE	DESCRIPTION OF ISSUE	ACREAGE AFFECTED	COST TO COMPLETE (\$K)	DESCRIPTION OF PLANS	ESTIMATED START DATE	ESTIMATED COMPLETE DATE
Operational Ranges	Close operational ranges.	1.0	\$1842	Verify site and requirements in FY07. Fund verified and refined closure requirements from FY08 through FY11.	Oct 2007	Sep 2011
Building DECON	Decontamination of buildings.	NA	\$500	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY09.	Oct 2008	Sep 2009
Radiological DECON	Conduct radiological decommissioning efforts.	NA	\$300	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY08.	Oct 2007	Sep 2008
Asbestos	Survey/Abatement of asbestos.	NA	\$500	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY10.	Oct 2009	Sep 2010
Tank Closure	Close underground storage tanks.	0.0	\$120	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY10.	Oct 2009	Sep 2010
Landfill Closure	Close operational landfills.	0.0	\$1000	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY11.	Oct 2010	Sep 2011
Totals		1	\$4262		Oct 2007	Sep 2011

Kansas

Kansas Army Ammunition Plant

ISSUE TYPE	DESCRIPTION OF ISSUE	ACREAGE AFFECTED	COST TO COMPLETE (\$K)	DESCRIPTION OF PLANS	ESTIMATED START DATE	ESTIMATED COMPLETE DATE
Operational Ranges	Close operational ranges.	157.0	\$25651	Verify site and requirements in FY07. Fund verified and refined closure requirements from FY08 through FY11.	Oct 2007	Sep 2011
Building DECON	Decontamination of buildings.	NA	\$9100	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY11.	Oct 2010	Sep 2011
Radiological DECON	Conduct radiological decommissioning efforts.	NA	\$300	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY09.	Oct 2008	Sep 2009
Asbestos	Survey/Abatement of asbestos.	NA	\$550	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY10.	Oct 2009	Sep 2010
Landfill Closure	Close operational landfills.	0.0	\$2000	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY11.	Oct 2010	Sep 2011
Totals		157	\$37601		Oct 2007	Sep 2011

Maryland

NGA Sumner Site, Bethesda

ISSUE TYPE	DESCRIPTION OF ISSUE	ACREAGE AFFECTED	COST TO COMPLETE (\$K)	DESCRIPTION OF PLANS	ESTIMATED START DATE	ESTIMATED COMPLETE DATE
Tank Closure	Close underground storage tanks.	0.0	\$200	Verify site and requirements in FY07. Fund verified and refined closure requirements no later than September 2011.	Oct 2011	Oct 2012
Totals		0	\$200		Oct 2011	Oct 2012

Mississippi

Mississippi Army Ammunition Plant

ISSUE TYPE	DESCRIPTION OF ISSUE	ACREAGE AFFECTED	COST TO COMPLETE (\$K)	DESCRIPTION OF PLANS	ESTIMATED START DATE	ESTIMATED COMPLETE DATE
Building DECON	Decontamination of buildings.	NA	\$500	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY08.	Oct 2007	Sep 2008
Radiological DECON	Conduct radiological decommissioning efforts.	NA	\$300	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY09.	Oct 2008	Sep 2009
Asbestos	Survey/Abatement of asbestos.	NA	\$500	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY10.	Oct 2009	Sep 2010
Totals		0	\$1300		Oct 2007	Sep 2010

New Jersey

Ft Monmouth

ISSUE TYPE	DESCRIPTION OF ISSUE	ACREAGE AFFECTED	COST TO COMPLETE (\$K)	DESCRIPTION OF PLANS	ESTIMATED START DATE	ESTIMATED COMPLETE DATE
Operational Ranges	Close operational ranges.	104.0	\$62249	Verify site and requirements in FY07. Fund verified and refined closure requirements from FY08 through FY11.	Oct 2007	Sep 2011
Radiological DECON	Conduct radiological decommissioning efforts.	NA	\$1000	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY10.	Oct 2009	Sep 2010
Tank Closure	Close underground storage tanks.	0.0	\$260	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY11.	Oct 2010	Sep 2011
Asbestos	Survey/Abatement of asbestos.	NA	\$200	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY09.	Oct 2008	Sep 2009
Totals		104	\$63709		Oct 2007	Sep 2011

Oregon

Umatilla Depot

ISSUE TYPE	DESCRIPTION OF ISSUE	ACREAGE AFFECTED	COST TO COMPLETE (\$K)	DESCRIPTION OF PLANS	ESTIMATED START DATE	ESTIMATED COMPLETE DATE
Operational Ranges	Close operational ranges.	9.0	\$9270	Verify site and requirements in FY07. Fund verified and refined closure requirements from FY08 through FY11.	Oct 2007	Sep 2011
Radiological DECON	Conduct radiological decommissioning efforts.	NA	\$300	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY10.	Oct 2009	Sep 2010
Landfill Closure	Close operational landfills.	0.0	\$1000	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY11.	Oct 2010	Sep 2011
Totals		9	\$10570		Oct 2007	Sep 2011

Texas

Brooks City-Base

ISSUE TYPE	DESCRIPTION OF ISSUE	ACREAGE AFFECTED	COST TO COMPLETE (\$K)	DESCRIPTION OF PLANS	ESTIMATED START DATE	ESTIMATED COMPLETE DATE
Radiological DECON	Radiological operating sites require DECON	NA	\$6695	B1193 is major cost driver since to remove the equipment requires the roof be removed and then replaced afterwards. Nine smaller facilities will have the equipment removed and the radiological work areas DECON.	Oct 2009	Sep 2010
Permits to Site Closeout	Solid and hazardous waste was generated at base	11.0	\$2102	Identify, manage and dispose of solid and hazardous wastes generated by mission activities.	Oct 2006	Sep 2011
Tank Closure	UST at AAFES gas station	0.5	\$191	Remove UST at AAFES gas station, investigate and remediate as needed.	Oct 2009	Sep 2010
Asbestos	Asbestos, radon and PCB at various sites.	NA	\$9749	Investigate ACM, radon, and PCB in historic area and all mission-related facilities as needed and remediate as necessary. Asbestos is expected to dominate this effort.	Oct 2007	Sep 2011
Totals		11.5	\$18737		Oct 2006	Sep 2011

Lone Star AAP

ISSUE TYPE	DESCRIPTION OF ISSUE	ACREAGE AFFECTED	COST TO COMPLETE (\$K)	DESCRIPTION OF PLANS	ESTIMATED START DATE	ESTIMATED COMPLETE DATE
Operational Ranges	Close operational ranges.	232.0	\$15048	Verify site and requirements in FY07. Fund verified and refined closure requirements from FY08 through FY11.	Oct 2007	Sep 2011
Building DECON	Decontamination of buildings.	NA	\$120311	Verify site and requirements in FY07. Fund verified and refined closure requirements from FY08 through FY11.	Oct 2007	Sep 2011
Radiological DECON	Conduct radiological decommissioning efforts.	NA	\$300	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY09.	Oct 2008	Sep 2009
Asbestos	Survey/Abatement of asbestos.	NA	\$10945	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY10.	Oct 2009	Sep 2010
Landfill Closure	Close operational landfills.	0.0	\$2000	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY11.	Oct 2010	Sep 2011
Totals		232	\$148604		Oct 2007	Sep 2011

Red River Army Depot

ISSUE TYPE	DESCRIPTION OF ISSUE	ACREAGE AFFECTED	COST TO COMPLETE (\$K)	DESCRIPTION OF PLANS	ESTIMATED START DATE	ESTIMATED COMPLETE DATE
Other	Y-Site Remediation. These storage sites are being vacated by RRM and/or TRMD and have been used to store hazardous materials.	20.0	\$3052	\$2,132,000 in FY 09 for pre-study and design actions and \$920,000 in FY 10 for remedial action. Current estimate is that 25% of sites will require clean up.	Oct 2008	Dec 2010
Other	Storm Water Drainage OB/OD Area	2.0	\$579	The amount required is supported by a RACER estimate for a site investigation and clean up of the creeks downstream of the OBOD area for per chlorates, metals and explosives. Estimate is that sediments in 4759 feet of creek will need investigation for contamination with only 5% requiring remediation. This estimate is based on a similar investigation previously done on another creek in the area.	Oct 2009	Dec 2011
Other	OB/OD Dozer Wash Rack, Parking Area & Trails	8.0	\$518	The amount required is supported by a RACER estimate to investigate and remediate indicated areas. The wash rack is approximately 640 cubic feet; the road/trail is about 20,000 square feet and the parking area is approximately 320,000 square feet. The estimate assumes 5% of the roads/trails and parking area and all of the wash rack will require remediation. \$246,000 is required in FY 10 for pre-study and remedial design actions. \$272,000 is required in FY11 for remediation.	Oct 2009	Dec 2011
Other	close the OB/OD areas on RRAD property	282.0	\$38415	The amount required is supported by a RACER estimate covering three separate areas for a total of 282 acres that require remediation. Cost estimates are for Munitions and Explosives of Concern archives search, Preliminary Assessment, RCRA Facility Investigation/Corrective Measures Study, Remedial Action, Corrective Measures Implementation (Construction) including munitions, explosives and soil removal, capping and ground water monitoring well installation and Long Term Monitoring. This area is on property to be retained by RRAD, but needs to be cleaned up/remediated. \$2,775,000 is required in FY 10 for pre-studies and design	Oct 2010	Dec 2013

				actions. \$35,640,000 is required in FY 11 for remediation and short and long term monitoring actions.		
Other	Kiline and missile maintenance building remediation	2.0	\$600	Areas are (or potentially are) contaminated with explosive residue and will require cleanup.	Oct 2009	Dec 2011
Landfill Closure	Close operational landfills.	0.0	\$1000	Verify site and requirements in FY07. Fund verified and refined closure requirements before September 2011.	Oct 2010	Sep 2011
Operational Ranges	Close operational ranges.	165.0	\$40167	Verify site and requirements in FY07. Fund verified and refined closure requirements no later than September 2011.	Oct 2010	Sep 2011
Totals		479	\$84331		Oct 2008	Dec 2013

Utah

Deseret Depot

ISSUE TYPE	DESCRIPTION OF ISSUE	ACREAGE AFFECTED	COST TO COMPLETE (\$K)	DESCRIPTION OF PLANS	ESTIMATED START DATE	ESTIMATED COMPLETE DATE
Radiological DECON	Conduct radiological decommissioning efforts.	NA	\$300	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY09.	Oct 2008	Sep 2009
Landfill Closure	Close operational landfills.	0.0	\$1000	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY11.	Oct 2010	Sep 2011
Tank Closure	Close underground storage tanks.	0.0	\$180	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY10.	Oct 2009	Sep 2010
Operational Ranges	Close operational ranges.	552.0	\$12218	Plan to be determined. No set date for closure of Chemical Demilitarization installations. Verify site and requirements in FY07. Funding to close operational ranges planned after FY12.	Oct 2011	Sep 2012
Totals		552	\$13698		Oct 2008	Sep 2012

Virginia

Ft Belvoir

ISSUE TYPE	DESCRIPTION OF ISSUE	ACREAGE AFFECTED	COST TO COMPLETE (\$K)	DESCRIPTION OF PLANS	ESTIMATED START DATE	ESTIMATED COMPLETE DATE
Asbestos	There are nine buildings/structures at EPG that require demolition. These buildings/structures contain asbestos and lead based paint that will need to be removed before demolition.	NA	\$201	Asbestos and lead based paint will be removed prior to building demo.	Apr 2007	Oct 2007
Tank Closure	All tanks at EPG have been closed with the exception of one.	0.0	\$20	Tank will be removed with the demolition of building 5073.	Apr 2007	Oct 2007
Building DECON	There are 10 former explosive lab type buildings on EPG that will require waste characterization before demolition.	NA	\$50	Waste characterization will be conducted prior to building demo to ensure no explosive residue is present prior to demolition and to ensure that demo debris is disposed of properly.	Apr 2007	Oct 2007
Totals		0	\$271		Apr 2007	Oct 2007

Ft Monroe

ISSUE TYPE	DESCRIPTION OF ISSUE	ACREAGE AFFECTED	COST TO COMPLETE (\$K)	DESCRIPTION OF PLANS	ESTIMATED START DATE	ESTIMATED COMPLETE DATE
Asbestos	Survey/Abatement of asbestos.	NA	\$930	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY10.	Oct 2009	Sep 2010
Tank Closure	Close underground storage tanks.	0.0	\$100	Verify site and requirements in FY07. Fund verified and refined closure requirements in FY11.	Oct 2010	Sep 2011
Totals		0	\$1030		Oct 2009	Sep 2011

Appendix III

Section 2907 Law

Appendix 3

Defense Base Closure and Realignment Act of 1990, Public Law 101-510, as amended through January 6, 2006

SEC. 2907. REPORTS

As part of the budget request for fiscal year 2007 and for each fiscal year thereafter for the Department of Defense, the Secretary shall transmit to the congressional defense committees of Congress:

- (1) a schedule of the closure and realignment actions to be carried out under this part in the fiscal year for which the request is made and an estimate of the total expenditures required and cost savings to be achieved by each such closure and realignment and of the time period in which these savings are to be achieved in each case, together with the Secretary's assessment of the environmental effects of such actions;
- (2) a description of the military installations, including those under construction and those planned for construction, to which functions are to be transferred as a result of such closures and realignments, together with the Secretary's assessment of the environmental effects of such transfers;
- (3) a description of the closure or realignment actions already carried out at each military installation since the date of the installation's approval for closure or realignment under this part and the current status of the closure or realignment of the installation, including whether —
 - (A) a redevelopment authority has been recognized by the Secretary for the installation;
 - (B) the screening of property at the installation for other Federal use has been completed; and
 - (C) a redevelopment plan has been agreed to by the redevelopment authority for the installation;
- (4) a description of redevelopment plans for military installations approved for closure or realignment under this part, the quantity of property remaining to be disposed of at each installation as part of its closure or realignment, and the quantity of property already disposed of at each installation;
- (5) a list of the Federal agencies that have requested property during the screening process for each military installation approved for closure or realignment under this part, including the date of transfer or anticipated transfer of the property to such agencies, the acreage involved in such transfers, and an explanation for any delays in such transfers;
- (6) a list of known environmental remediation issues at each military installation approved for closure or realignment under this part, including the acreage affected by these issues, an estimate of the cost to complete such environmental remediation, and the plans (and timelines) to address such environmental remediation; and
- (7) an estimate of the date for the completion of all closure or realignment actions at each military installation approved for closure or realignment under this part.